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5 =] Submittals & Review Time 105days Mon 2/3/14 Fri6/27/14 v >
s @ A Next Beams/Abutments (15 & 16) 20days  Mon 2/3/14 Fri 2/28/14 EEEEEEEEE—
T E A EPS Plan (All Sites) 20days  Fri2/14/14 Thu3/13/14 R ————
s @ A Cofferdam (19) 20days  Fri2/14/14 Thu3/13/14 [
*o B A Steel Girders (19) 20 days Mon 2/17/14 Fri3/14/14 EEEEE————————————————y
g HA Temp Bridge Subittal (19) 20days  Mon 3/3/14 Fri3/28/14 ]
u g A Soldier Pile & Lag Wall (19) 20days  Mon 3/3/14 Fri3/28/14 A ——85
2 H B Arches (13) 20days  Mon3/3/14 Fri3/28/14 ]
I | Bearings (15, 16 & 19) 20days  Mon 3/17/14 Fri4/11/14 ——
3 A M&PT Plan (15 & 16) 20days  Mon 3/17/14 Fri4/11/14 |
s E A Stream Diversions (15 & 16) 20days  Mon 3/24/14 Fri4/18/14 I EEEEEE——
v @ B Piles (16) 20days Tue4/1/14 Mon 4/28/14 CS—S——————————
v HE B Piles (15) 20days Tue4/1/14 Mon 4/28/14 EC——S—————————_—_——__"
B H B Dewatering Plan (13) 20days Tue4/1/14 Mon 4/28/14 e eeAA—S
v E A M&PT Plan (13) 20days  Tue4/1/14  Mon 4/28/14 ]
23 BA Rock Anchors (16) 20days Mon4/7/14 Fri5/2/14 — ]
2 d B Rapid Set Concrete (15 & 16) 20days  Mon 4/14/14 Fri5/9/14 T AAA——S8
23 # High Early Strength Conc (13) 20days  Tue4/15/14 Mon5/12/14 ]
z2 0 A Erection Plan (15 & 16) 20days Thu5/1/14 Wed5/28/14 e S——S
» 3 BA Demo Plan (15 & 16) 20days  Mon 5/26/14 Fri6/20/14 ]
x> 3 B Erection Plan (19) 20days Mon 6/2/14 Fri6/27/14 (L ———
s 3 H Erection Plan (13) 20days Mon6/2/14 Fri6/27/14 S———m—
27 =] Bridge 19 142.25 day:Mon 3/24/14 Wed 10/8/14 v >
28 # Setup & Install Detour 48.75 days Mon 3/24/14 Thu 5/29/14 v v
2 Ol & Mobilization & Initial Setup 10days  Mon 3/24/14 Fri4/4/14 E - FIELD OFFICE,L - FOREMAN-GENERAL,L - SKILLED LABORER[200%]
o 0 A Setup PVMS Bridge 19 1 day Thu3/27/14 Thu 3/27/14 L - SKILLED LABORER[200%],E - American Signal Message Board (2009)[300%]
| Setup Onle Lane Traffic Bridge 19 2 days Fri3/28/14 Mon 3/31/14 L - FOREMAN-GENERAL,L - "B OPERATOR,L - SKILLED LABORER[200%],E - Cat 928G Loader (1999)
2 W B Install Turbidity CurtainBR 19 1 day Fri3/28/14  Fri3/28/14 ILLED LABORERL - "A" OPERATORE - Link Belt 290 LX (2002)
s H B2 Install Silt Fence 19 1 day Fri3/28/14  Fri3/28/14 ILLED LABORER[200%],L - "A" OPERATORE - Link Belt 160LX (2005)
4 =] Install Temp Traffic Signal Bridge 2 days Fri3/28/14 Mon 3/31/14 Signal Sub
19
s H B Install Barrier Fence Bridge 19 1 day Mon 3/31/14 Mon 3/31/14 L - SKILLED LABORER[200%]
x WM B Install Demarcation Fence 19 1 day Mon 3/31/14 Mon 3/31/14 L - SKILLED LABORER[200%]
v H BA Construct Access to Abut 2 10days Tue4/1/14 Mon 4/14/14 L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,L - "B OPERATORE - Cat 928G Loader (1999),E - Link Belt 290LX (2001)
s H #A Cofferdam Abutment 2 10days Tue4/1/14 Mon 4/14/14 L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATORE - Link Belt 330LX (2003),E - Mack 50 Ton Lowboy[50%]
» 0 A Temp Bridge Embankment Abut 3 days Tue 4/8/14  Thu 4/10/14 L - FOREMAN-GENERAL L - "B OPERATOR[200%],E - Cat D-6H Dozer (1996),E - Ammann 110 Smooth Drum (2004)
1
o 0 A Form & Pour Temp Bridge 5 days Fri4/11/14 Thu4/17/14 L - FOREMAN-GENERAL[300%],L - CARPENTER[400%],L - "B OPERATORE - Cat 928G Loader (1999),E - 5 KW Generator,Concrete Pump[25%]
Abutments
a3 A Cure Time Temp Abutments 7 days Fri4/18/14 Thu4/24/14
2 0 A Strip Temp Abutments 1 day Thu 4/24/14 Fri 4/25/14 - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)
i|. =] Temp Bridge Structural Fill 2 days Fri4/25/14  Tue 4/29/14 L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290LX (2001)
“« 0 BAa Install Temp Bridge 10days  Tue4/29/14 Tue5/13/14 L - FOREMAN-GENERAL,L - "A" OPERATORE - Crane rental,L - SKILLED LABORER[400%],L - "B OPERATORE - Cat 928G Loader (1999),E - Link Belt 290 LX (2002)
45 =] Temp Bridge Subbase 1 day Tue 5/13/14 Wed 5/14/14 L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "B OPERATORE - CAT D5G DOZER W/GPS
46 =] Guiderail for Detour 1 day Wed 5/14/14 Thu 5/15/14 Guiderail Sub
47 =] Pave Detour 1 day Thu5/15/14 Fri5/16/14 Paving Sub
« 0 A Setup Detour Bridge 19 1day Fri5/16/14 Mon 5/19/14 - FOREMAN-GENERAL,L - SKILLED LABORER[200%]
49 =] Temporary Striping Br 19 1 day Fri5/16/14 Mon 5/19/14 triping Sub
50 <] Initiate Detour Bridge 19 0 days Mon 5/19/14 Mon 5/19/14 19
s 0 BA Remove Existing Temp Bridge 2 days Mon 5/19/14 Wed 5/21/14 L - FOREMAN-GENERAL,L - SKILLED LABORER[400%],L - "A" OPERATOR,E - Link Belt 330LX (2003),E - Crane rental
2 0 A Dismantle Existing Temp Bridge 4 days Wed 5/21/14 Tue 5/27/14 L - "A" OPERATOR,L - FOREMAN-GENERAL,L - SKILLED LABORER[400%].L - "B OPERATORE - Link Belt 330LX (2003),E - Cat 928G Loader (1999)
53 =] Deliver Temp Bridge To VTRANS 2 days Tue5/27/14 Thu5/29/14 L - Teamster,E - Mack 50 Ton Lowboy
54 =] Abutment #2 47.5 days Wed 5/21/14 Mon 7/28/14 Ly v
s W B# Excavation Protection System 10days Wed5/21/14 Wed 6/4/14 -"A" OPERATORE - Link Belt 330LX (2003),Lag Wall Sub
Abut 2
s 0 2 Remove Exiting Abut #2 4 days Thu5/29/14 Wed 6/4/14 - FOREMAN-GENERAL L - "A" OPERATOR,E - Link Belt 330LX (2003),E - TRIAXLE[200%],R - Ho-Ram for Link Belt 290/330
s H B Drill & Grout Dowels Abut 2 2 days Wed 6/4/14 Fri6/6/14 L - FOREMAN-GENERAL,E - Atlas Copco 185,L - SKILLED LABORER[200%)]
s W A Form Footing Abut 2 4 days Fri6/6/14 Thu 6/12/14 L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)
s H B2 Pour Footing Abut 2 1 day Thu 6/12/14 Fri 6/13/14 L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATORE - Link Belt 290LX (2001),E - 5 KW Generator,Concrete Pump
o @A B Cure Abut 2 Footing 4 days Fri6/13/14 Tue 6/17/14
o W B# Strip Abut 2 Footing 1 day Mon 6/16/14 Tue 6/17/14 - CARPENTER[200%]
2 H B Form Abutment 2 5 days Tue 6/17/14 Tue 6/24/14 L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATORE - Link Belt 290 LX (2002),E - Cat 928G Loader (1999)
c H # Pour Abutment #2 1 day Tue 6/24/14 Wed 6/25/14 L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATORE - Link Belt 290 LX (2002),E - 5 KW Generator,Concrete Pump
e« A H Cure Abutment 2 7 days Wed 6/25/14 Wed 7/2/14
s lH B Stip Abut 2 2 days Fri6/27/14 Tue 7/1/14 L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)
s M B Form Wingwalls Abut 2 Bridge 19 4 days Tue7/1/14 Mon7/7/14 L - FOREMAN-GENERAL,L - "A" OPERATOR,L - CARPENTER[200%],E - Link Belt 290 LX (2002),E - Cat 928G Loader (1999)
v i B# Pour Wings Abutment #2 1 day Mon 7/7/14 Tue 7/8/14 L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATORE - Link Belt 290LX (2001),E - 5 KW Generator,Concrete Pump
s A B Cure Abut 2 WW's 7 days Tue 7/8/14  Tue 7/15/14
o W B Strip Abut 2 WW's 2 days Thu7/10/14 Mon 7/14/14 L+ FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATORE - Link Belt 290 LX (2002)
ol BA Bearings Bridge 19 2 days Tue 7/15/14 Thu 7/17/14 L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],E - Cat 928G Loader (1999)
70 A Granular Backfill Bridge 19 3 days Tue 7/15/14 Mon 7/28/14 D@ @ L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATORE - Link Belt 290 LX (2002),E - CAT D5G DOZER WIGPS,E - STONE DR-70
2 B B Form Backwall Abutment #2 1day Wed 7/16/14 Thu 7/17/14 L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)
= H # Pour Backwall Abutment #2 1 day Thu7/17/14 Fri7/18/14 L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - 5 KW Generator,Concrete Pump
“ @A HBA Cure Backwall Abutment #2 7 days Fri7/18/14 Thu 7/24/14
= H B Strip Backwall Abutment #2 1 day Tue 7/22/14 Wed 7/23/14 L - CARPENTER[200%]
7% =] Abutment #1 28.5days Wed 5/21/14 Tue7/1/14 v >
7 H & Demo Temp Bridge Abutment 1 day Wed 5/21/14 Thu 5/22/14 L - FOREMAN-GENERAL,L - "A" OPERATORE - Link Belt 330LX (2003),R - Ho-Ram for Link Belt 290/330,E - TRIAXLE[200%)]
z H B#A Exc Abut 1 to Subgrade 1 day Wed 5/21/14 Thu 5/22/14 )@ |L - "A" OPERATOR,L - FOREMAN-GENERAL,L - "B OPERATOR,E - Link Belt 330LX (2003),E - CAT D5G DOZER W/GPS,E - TRIAXLE[400%]
» 0 A Steel Piles Abut 1 4 days Thu 5/22/14 Wed 5/28/14 L - "A" OPERATORE - Link Belt 290LX (2001),Pile Sub
o B Grade Around Piles 1 day Wed 5/28/14 Thu 5/29/14 L - "A" OPERATOR,L - SKILLED LABORERE - Link Belt 290 LX (2002)
s H B Form Abutment 1 5 days Thu 5/29/14 Thu 6/5/14 L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATORE - Link Belt 290 LX (2002
2 H B#A Pour Abutment #1 1 day Thu 6/5/14  Fri6/6/14 L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATORE - Link Belt 290 LX (2002),E - 5 KW Generator,Concrete Pump
s @A BH Cure Abutment 1 7 days Fri 6/6/14 Fri 6/13/14
s« W B Strip Abut 1 2 days Fri6/13/14 Tue 6/17/14 L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATDRE - Link Belt 290LX (2001)
j|. =] Form Wingwalls Abut 1 4 days Tue 6/17/14 Mon 6/23/14 L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290LX (2001)
ss M B Pour Wings Abutment #1 1 day Mon 6/23/14 Tue 6/24/14 L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATORE - Link Belt 290 LX (2002),E - 5 KW Generator,Concrete Pump
v @A B Cure Abut 1 WW's 7 days Tue 6/24/14 Tue 7/1/14
s W B Strip Abut 1 WW's 2 days Thu 6/26/14 Mon 6/30/14 L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)
89 =] Construct Superstructure 49.75 days Mon 7/14/14 Mon 9/22/14 v
o H =] Re Shape Banks/Pull Cofferdam 6 days Mon 7/14/14 Tue 7/22/14 L - "A" OPERATOR,L - FOREMAN-GENERAL,E - TRIAXLE[400%],L - SKILLED LABORER[50%],L - "B OPERATORE - Link Belt 330LX (2003),E - Cat D-6H Dozer (1996),E - Cat 928G Loader (1999)
a 0 B2 Type 3 Stone Fill Bridge 19 6 days Mon 7/14/14 Tue 7/22/14 L - FOREMANIGENERAL,L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 330LX (2003),E - Cat 928G Loader (1999)
2 W # Set Steel Girders 5 days Mon 7/28/14 Mon 8/4/14 E - Crane rental,L - FOREMAN-GENERAL,L - "A" OPERATOR,L - "B OPERATOR,L - CARPENTER[400%],E - Link Belt 290LX (2001)[300%],E - Cat 928G Loader (1999),E - Manlift[200%]
s H B Overhang Brackets Bridge 19 3 days Mon 8/4/14 Thu 8/7/14 Wams L - FOREMAN-GENERAL,L - CARPENTER[300%],L - "B OPERATOR,E - Manlift
i =] SIP Forms 2 days Mon 8/4/14 Wed 8/6/14 @i SIP Form Sub
95 =] Shear Studs 1 day Wed 8/6/14 Thu 8/7/14 &3 [Shear Stud Sub
« W B Form Bridge Deck Overhang 5 days Thu 8/7/14  Thu 8/14/14 - FOREMAN-GENERAL,L - CARPENTER[300%].L - "B OPERATOR,E - Cat 928G Loader (1999)
o H B Waterstop 1day Wed 8/13/14 Thu 8/14/14 - CARPENTER[200%]
98 <] Rebar for Bridge Deck 5 days Thu 8/14/14 Thu 8/21/14 Rebar Sub
°* W B Form Approach Slabs Bridge 19 3 days Thu 8/14/14 Tue 8/19/14 OREMAN-GENERAL,L - CARPENTER[300%]
| 100 =] Pour Approach Slabs 1 day Tue 8/19/14 Wed 8/20/14 FOREMAN-GENERAL,L - CARPENTER[300%],L - SKILLED LABORER[200%],E - 5 KW Generator,E - Allen Air Screed
01 A & Cure Approach Slabs 7 days Wed 8/20/14 Fri 8/29/14 L - CARPENTER[25%]
v |l A Set Up Deck Machine 2 days Thu 8/21/14 Mon 8/25/14 AN-GENERAL,L - SKILLED LABORER[200%],L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Allen Deck Machine
0l B Deck Pour - Dry Run 2 days Mon 8/25/14 Wed 8/27/14 OREMAN-GENERAL,L - CARPENTER[400%] E - Allen Deck Machine
vl B Pour Bridge Deck 1 day Wed 8/27/14 Thu 8/28/14 FOREMAN-GENERAL,L - CARPENTER[700%],L - SKILLED LABORER[600%],E - Allen Deck Machine,E - 5 KW Generator,Concrete Pump
105 [ & Cure Deck 10days  Thu8/28/14 Thu9/11/14 L - CARPENTER[25%],E - 5 KW Generator
s @ EH Strip Approach Slabs 1 day Fri8/29/14 Mon 9/1/14 L - FOREMAN-GENERAL |L - CARPENTER[300%]
w l B Form Bridge Curb Bridge 19 3 days Mon 9/8/14 Thu 9/11/14 - FOREMAN-GENERAL,L - CARPENTER[200%]
s M B Pour Bridge Curb 1 day Thu9/11/14 Fri9/12/14 L - FOREMAN-GENERAL L - CARPENTER[300%]
00 (A A Cure Bridge Curb 5 days Fri9/12/14 Tue 9/16/14
w H A Bridge Expansion Joint 3 days Fri9/12/14 Wed9/17/14 L - FOREMAN-GENERAL,E - Atlas Copco 185,L - SKILLED LABORER[200%],L - "B OPERATOR,E - Cat 928G
w H A Strip Forms 4 days Tue 9/16/14 Mon 9/22/14 L - FOREMAN-GENERAL,L - CARPENTER[300%],L - "B OPERATOR,R - JCB 550 Tele Fork Lift-1(
SR Strip Bridge Curb 1 day Tue 9/16/14 Wed 9/17/14 @ |L - CARPENTER[200%]
13 =] Road Reconstruction 15.25 days Wed 9/17/14 Wed 10/8/14 -
w A Bridge Rail 5 days Wed 9/17/14 Tue 9/23/14 Guiderail Sub
s A Road Tie Ins 2 days Wed 9/17/14 Fri9/19/14 L - FOREMAN-GENERAL,L - "B OPERATOR;E - Cat D-6H Dozer (1996)
s W B Subbase Bridge 19 3 days Wed 9/17/14 Mon 9/22/14 L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - CAT D5G DOZER W/GPS,E - Ammann 110
w H A Joint Sealant 2 days Wed 9/17/14 Fri9/19/14 /AN-GENERAL,L - SKILLED LABORER[200%]
us W B Mill Bridge 19 1 day Mon 9/22/14 Tue 9/23/14 Paving Sub
KON | Paving Bridge 19 1 day Tue 9/23/14 Wed 9/24/14 Paving Sub
120 =] Install Guiderail & Signs Br 19 3 days Wed 9/24/14 Fri9/26/14 Guiderail Sub
2 i A Permanent Striping (All Bridges) 1 day Wed 9/24/14 Thu 9/25/14 Striping Sub
22 i B Shift Traffic to New Bridge 19 1day Thu9/25/14 Fri9/26/14 L - FOREMAN-GENERAL,L - "B OPERATOR,E - Cat 928G Loader (1999),L - SKILLED L
2 i B Remove Temp Bridge 5 days Fri9/26/14  Fri10/3/14 L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR
124 =] Topsoil Br 19 2 days Fri10/3/14 Tue 10/7/14
2 | B Remove One Lane Traffic Bridge 1 day Fri10/3/14 Mon 10/6/14 L t FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "E
19
2 H B Seed/Mulch/Grub Bridge 19 1 day Tue 10/7/14 Wed 10/8/14 L - SKILLED LABORER[200%]
127 =] Bridge 15 27days  Fri6/20/14 Mon 7/28/14 > >
128 =] Pre BCP 15days  Fri6/20/14 Thu7/10/14 L >
2 0 A Setup PVMS Bridge 15 1 day Fri 6/20/14  Fri 6/20/14 E—TKILLED LABORER[200%],E - American Signal Message Board (2009)[300%]
=] Install Silt Fence 15 1 day Mon 6/23/14 Mon 6/23/14 L - SKILLED LABORER[200%],L - "A" OPERATORE - Link Belt 160LX (2005)
<] Install Barrier Fence Bridge 15 1 day Tue 6/24/14 Tue 6/24/14 L - SKILLED LABORER[200%]
=] Install Demarcation Fence 15 1 day Tue 6/24/14 Tue 6/24/14 L - SKILLED LABORER[200%]
=] Setup One Lane Traffic Bridge 15 1 day Wed 6/25/14 Wed 6/25/14 L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER[200%],E - Link Belt 290 LX (2002)
=] Clear & Grub Bridge 15 0.5days Thu6/26/14 Thu 6/26/14 L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATORE - Link Belt 290 LX (2002)
=] Tree Removal Bridge 15 2 days Thu 6/26/14 Fri6/27/14 OREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR,E - TRIAXLE
<] Steel Piles Bridge 15 3 days Mon 6/30/14 Wed 7/2/14 L - "B OPERATORE - Cat 928G Loader (1999),L - UNSKILLED LABORER[200%],Pile Sub
=] Install Turbidity Curtain Br 15 1 day Thu7/3/14 Thu7/3/14 L - FOREMAN-GENERAL,L - SKILLED LABORER[200%].L - "A" OPERATOR,E - Link Belt 290 LX (2002)
=] Stream Diversion Bridge 15 2 days Fri7/4/14 Mon 7/7/14 L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 330LX (2003),E - Mack 50 Ton Lowboy
=] Build Crane Pad Bridge 15 2 days Tue 7/8/14 Wed 7/9/14 L - FOREMAN-GENERAL,L - "A" OPERATORL - SKILLED LABORER,L - "B OPERATOR,E - Cat D-5G Dozer (2003),E - Link Belt 330LX (2003)
=] Prep Site For Shutdown Bridge 15 2 days Tue 7/8/14 Wed 7/9/14 L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "B OPERATOR,E - Cat 928G Loader (1999)
# Common Exc Bridge 15 2 days Wed 7/9/14 Thu 7/10/14 - "A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - Link Belt 330LX (2003)[200%],E - CAT D5G DOZER W/GPS[200%],E - TRIAXLE[400%]
142 =] Channel Exc Bridge 15 1.25days Wed 7/9/14 Thu 7/10/14 - FOREMAN-GENERAL,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003)[200%],E - TRIAXLE[400%)]
143 =] Bridge 15 BCP 1.5days Thu7/10/14 Mon 7/14/14
w g A Shutdown Bridge 15 0 days Thu 7/10/14 Thu 7/10/14 ‘Tm
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t CO m p I ete Thank you el Thu7/10/14  Thu7/10/14 T - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290LX (2001)
; PDF Complete.
a— . Thu7/10/14 Fri7/11/14 L - "A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - CAT D5G DOZER W/GPS[200%],E - Link Belt 330LX (2003)[200%],E - TRIAXLE[300%]
Click Here to up l
Unlimited Page: Fri7/11/14  Fri 7/11/14 L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003),E - Link Belt 460LX (2006),R - Ho-Ram for Link Belt 290/330[200%],E - WALK BEHIND PAVEMENT SAW
1 M & Remove Abutments Bridge 15 1 day Fri7/11/14  Fri7/11/14 OREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003),E - Link Belt 460LX (2006)[200%],R - Ho-Ram for Link Belt 290/330,E - TRIAXLE[200%)]
149 =] Setup Crane Bridge 15 0.5days Fri7/11/14 Fri7/11/14 rane rental
150 M & Install Abut/WW 1 Bridge 15 0.5days Fri7/11/14 Fri7/11/14 ARPENTER[500%],L - FOREMAN-GENERAL,L - "A" OPERATOR,E - Link Belt 200LX (2001)
151 M A Install Abut/WW 2 Bridge 15 0.5days Fri7/11/14 Fri7/11/14 OREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Crane rental
2 3 Water Repellent Bridge 15 0.5days Fri7/11/14 Sat7/12/14 NSKILLED LABORER[200%]
153 M & Bearings Bridge 15 0.5days Fri7/11/14 Sat7/12/14 OREMAN-GENERAL,L - CARPENTER[200%],E - Cat 928G Loader (1999)[50%]
154 M & sand Borrow Bridge 15 0.4days Sat7/12/14 Sat7/12/14 OREMAN-GENERAL,L - SKILLED LABORER,L - "B OPERATOR,E - CAT D5G DOZER W/GPS,E - Ammann 110 Smooth Drum (2004)
155 M & Granular Backfill Bridge 15 0.4days Sat7/12/14 Sat7/12/14 OREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - STONE DR-70
156 I A Type 4 Stone Fill Bridge 15 1 day sat7/12/14 Sat7/12/14 FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATORE - Cat 928G Loader (1999),E - Link Belt 330LX (2003)
v Pl Erect Next Beams Bridge 15 1 day Sat 7/12/14 Sat7/12/14 - FOREMAN-GENERAL,L - CARPENTER[300%],L - "A" OPERATORE - Link Belt 290LX (2001),E - Crane rental
158 M & Install Approach Slab 1 Bridge 15 0.25days Sat7/12/14 Sat7/12/14 - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - Crane rental,E - 5 KW Generator
159 M & Install Approach Slab 2 Bridge 15 0.25 days Sat7/12/14 Sat7/12/14 - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - 5 KW Generator,E - Crane rental,E - Link Belt 290LX (2001)
160 M & Subbase Bridge 15 0.5days Sat7/12/14 Sun7/13/14 ||l - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - CAT D5G DOZER W/GPS[200%],E - Ammann 110 Smooth Drum (2004)[200%],L - SKILLED LABORER[50%]
16 M & Rapid Set Concrete Bridge 15 1 day Sat 7/12/14 Sun7/13/14 - FOREMAN-GENERAL,L - CARPENTER[300%],E - 5 KW Generator
2 A B Cure Time Bridge 15 1 day Sun 7/13/14 Sun7/13/14
163 [ & Reset One Lane Br 15 1 day Sun7/13/14 Sun7/13/14 L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290LX (2001)
4 B B Re Open Bridge 15 0 days Sun 7/13/14 Sun7/13/14 713
sl B Cut Piles To Grade Bridge 15 0.5days Mon 7/14/14 Mon 7/14/14 @|L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 330LX (2003)
166 =] Post BCP 11days Mon 7/14/14 Mon 7/28/14 > >
167 <] Install Guiderail & Signs Br15 3 days Mon 7/14/14 Wed 7/16/14 Guiderail Sub
e Wl E Adjust DI @ Bridge 15 0.5days Thu7/17/14 Thu7/17/14 L - SKILLED LABORER[200%],L - "A" OPERATORE - Link Belt 160LX (2005)
w0 H B Type 1 Stone Fill Bridge 15 15days Thu7/17/14 Fri7/18/14 OREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORERE - Link Belt 290 LX (2002)
O Remove One Lane Traffic Bridge 1 day Mon 7/21/14 Mon 7/21/14 L - FOREMAN-GENERALE - Link Belt 290 LX (2002),L - "A" OPERATOR,L - SKILLED LABORER[200%]
15
e =] Spray Waterproofing Bridge 15  0.5days  Tue 7/22/14 Tue 7/22/14 L - UNSKILLED LABORER[200%],Waterproofing Sub
172 =] Mill Bridge 15 0.5days Tue7/22/14 Tue7/22/14 Paving Sub
173 =] Paving Bridge 15 1 day Wed 7/23/14 Wed 7/23/14 Paving Sub
174 <] Temporary Striping Br 15 1 day Thu 7/24/14 Thu 7/24/14 Striping Sub
175 =] Topsoil Br 15 1 day Fri7/25/14  Fri7/25/14
v M B Seed/Mulch/Grub Bridge 15 1 day Mon 7/28/14 Mon 7/28/14 @ L - SKILLED LABORER
1 =] Bridge 16 33days Tue 6/24/14 Thu8/7/14 L )
178 =] Pre BCP 18days Tue 6/24/14 Thu7/17/14 > >
w H A Setup PVMS Bridge 16 1day Tue 6/24/14 Tue 6/24/14 L - SKILLED LABORER[200%],E - American Signal Message Board (2009)[300%]
=] Install Silt Fence 16 1day Wed 6/25/14 Wed 6/25/14 L - SKILLED LABORER[200%],L - "A" OPERATORE - Link Belt 160LX (2005)
=] Install Barrier Fence Bridge 16 1day Thu 6/26/14 Thu 6/26/14 L - SKILLED LABORER[200%]
=] Install Demarcation Fence 16 1 day Thu 6/26/14 Thu 6/26/14 L - SKILLED LABORER[200%]
=] Setup One Lane Traffic Bridge 16 1 day Fri6/27/14  Fri6/27/14 OREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER[200%],E - Link Belt 200LX (2001)
=] Clear & Grub Bridge 16 1 day Mon 6/30/14 Mon 6/30/14 L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,L - "B OPERATORE - Link Belt 290 LX (2002),E - TRIAXLE
=] Pre-Drill Piles @ Bridge 16 3 days Tue7/1/14 Thu7/3/14
s W B Steel Piles Bridge 16 4 days Fri7/4/14 Wed 7/9/14 L - "A" OPERATOR[50%],L - FOREMAN-GENERAL,E - Link Belt 290 LX (2002)[50%],L - "B OPERATOR,L - SKILLED LABORER[300%],E - Cat 928G Loader (1999),Pile Sub
187 =] Install Turbidity Curtian Br 16 1 day Thu7/10/14 Thu 7/10/14
s W B Stream Diversion Bridge 16 2 days Fri7/11/14 Mon 7/14/14 L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATORE - Link Belt 330LX (2003)
e H B Build Crane Pad Bridge 16 2 days Tue 7/15/14 Wed 7/16/14 L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,L - "B OPERATORE - Cat D-5G Dozer (2003),E - Link Belt 330LX (2003)
vl B Prep Site For Shutdown Bridge 16 2 days Tue 7/15/14 Wed 7/16/14 L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],E - Cat 928G Loader (1999),L - "B OPERATOR
o il A Channel Exc Bridge 16 1.5days Wed 7/16/14 Thu 7/17/14 - FOREMAN-GENERAL,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003)[200%],E - TRIAXLE[400%)]
w2l A Common Exc Bridge 16 1 day Thu7/17/14 Thu7/17/14 -"A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - Link Belt 330LX (2003)[200%],E - CAT D5G DOZER W/GPS[200%],E - TRIAXLE[400%]
193 =] Bridge 16 BCP 1day Fri7/18/14 Mon 7/21/14
EEZRN e | Shutdown Bridge 16 0 days Fri7/18/14  Fri7/18/14 7118
195 M & Structure Exc Bridge 16 0.4days Fri7/18/14  Fri7/18/14 L - "A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - CAT D5G DOZER W/GPS[200%],E - Link Belt 330LX (2003)[200%],E - TRIAXLE[200%)]
19 M & Partial Remove One Lane Br 16 ~ 0.5days  Fri7/18/14  Fri7/18/14 @ |L - SKILLED LABORER,L - "A" OPERATORE - Link Belt 290 LX (2002)
197 M & Remove Abutments Bridge 16 ~ 0.5days  Fri7/18/14  Fri 7/18/14 L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A"" OPERATOR[200%],E - Link Belt 330LX (2003),E - Link Belt 460LX (2006)[200%],R - Ho-Ram for Link Belt 200/330,E - TRIAXLE
198 M & Remove Beams Bridge 16 0.5days Fri7/18/14 Fri7/18/14 L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR[200%],E - WALK BEHIND PAVEMENT SAW,E - Link Belt 330LX (2003),E - Link Belt 460LX (2006),R - Ho-Ram for Link Belt 290/330[200%],E - TRIAXLE[200%]
9 A B Setup Crane Bridge 16 0.5days Fri7/18/14  Fri7/18/14
200 CHE Weld Pile Plates Bridge 16 0.5days Fri7/18/14  Fri7/18/14 L - CARPENTER[200%]E - Miller Welder
200 UM & Cut Piles To Grade Bridge 16 0.5days Fri7/18/14  Fri7/18/14 L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 330LX (2003)
202 "N & Install Abut/WW 1 Bridge 16 0.25days Fri7/18/14 Fri7/18/14 L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATORE - Link Belt 290LX (2001),E - Crane rental
203 N & Install Abut/WW 2 Bridge 16 0.25days Fri7/18/14 Sat7/19/14 L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Crane rental
204 LM & Water Repellent Bridge 16 0.5days Sat7/19/14 Sat7/19/14 L - SKILLED LABORER[200%]
20 MM & Bearings Bridge 16 0.5days Sat7/19/14 Sat7/19/14 UL - FOREMAN-GENERAL,L - CARPENTER[200%],E - Cat 928G Loader (1999)
200 [N & sand Borrow Bridge 16 0.6days Sat7/19/14 Sat7/19/14 4§ L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "B OPERATOR,E - CAT D5G DOZER W/GPS,E - Ammann 110 Smooth Drum (2004)
207 M & Granular Backfill Bridge 16 0.5days Sat7/19/14 Sat7/19/14 ()@ L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - STONE DR-70
208 N & Type 4 Stone Fill Bridge 16 1 day Sat7/19/14 Sat7/19/14 +il|_ - FOREMAN-GENERAL,L - "A" OPERATOR,E - Cat 928G Loader (1999),E - Link Belt 330LX (2003)
200 M & Erect Next Beams Bridge 16 0.5days Sat7/19/14 Sat7/19/14 pll_ FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Crane rental
20 M & Install Approach Slab 1 Bridge 16 0.5days  Sat7/19/14 Sat7/19/14 9l|_ FOREMAN-GENERAL,L - "A" OPERATOR,L - CARPENTER[500%],E - Link Belt 290LX (2001),E - Crane rental,E - 5 KW Generator
2u M A Install Approach Slab 2 Bridge 16 0.5days  Sat7/19/14 Sun7/20/14 l|_ FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATORE - 5 KW Generator,E - Link Belt 200LX (2001),E - Crane rental
22 [l & Rapid Set Concrete Bridge 16 1 day Sun 7/20/14 Sun 7/20/14 ill. FOREMAN-GENERAL,L - CARPENTER[300%],E - 5 KW Generator
213 (A H Cure Time Bridge 16 1 day Sun 7/20/14 Sun 7/20/14 ﬁl
24« Al A Subbase Bridge 16 0.5days Sun7/20/14 Sun7/20/14 ill_ FOREMAN-GENERAL,L - "B OPERATOR[200%],E - CAT D5G DOZER W/GPS[200%],E - Ammann 110 Smooth Drum (2004)[200%],L - SKILLED LABORER[50%]
25 I & Reset One Lane Br 16 0.5days Sun7/20/14 Mon 7/21/14 L - SKILLED LABORER,L - "A" OPERATOR
26 @ H Re Open Bridge 16 0 days Mon 7/21/14 Mon 7/21/14 on
217 =] Post BCP 14days Mon 7/21/14 Thu 8/7/14 @ >
218 =] Rock Anchors Bridge 16 3 days Mon 7/21/14 Wed 7/23/14 Anchor Sub
219 <] Install Guiderail & SignsBr16 3 days Thu 7/24/14 Mon 7/28/14 Guiderail Sub
20 @ B 18" Culvert @ Bridge 16 1 day Mon 7/28/14 Mon 7/28/14 - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,L - "B OPERATOR,E - Link Belt 160LX (2005),E - Cat 928G Loader (1999)
21 | A Type 2 Stone Fill Bridge 16 2 days Tue 7/29/14 Wed 7/30/14 - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 330LX (2003)
2 0 A Type 1 Stone Fill Bridge 16 1 day Wed 7/30/14 Wed 7/30/14 - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 290 LX (2002)
2 il B Remove One Lane Traffic Bridge 1 day Thu7/31/14 Thu 7/31/14 L - FOREMAN-GENERAL,E - Link Belt 290 LX (2002),L - SKILLED LABORER[200%],L - "A" OPERATOR
16
224 =] Spray Waterproofing Bridge 16 ~ 0.5days  Fri8/1/14 Fri 8/1/14 Waterproofing Sub,L - UNSKILLED LABORER[200%]
225 =] Mill Bridge 16 0.5days Frig8/1/14 Fri 8/1/14 ing Sub
226 =] Paving Bridge 16 1 day Mon 8/4/14 Mon 8/4/14 Paving Sub
221 <] Temporary Striping Br 16 1 day Tue 8/5/14  Tue 8/5/14 Striping Sub
228 =] Topsoil Br 16 1 day Wed 8/6/14 Wed 8/6/14
2 W B Seed/Mulch/Grub Bridge 16 1 day Thu8/7/14 Thu 8/7/14 L - SKILLED LABORER[200%]
230 =] Bridge 13 37.5days Thu8/7/14 Mon 9/29/14 v >
231 =] Pre BCP 14.5days Thu8/7/14 Wed 8/27/14 = =
2 0 B Setup PVMS Bridge 13 1 day Thu8/7/14  Fri8/8/14 L - SKILLED LABORER[200%],E - American Signal Message Board (2009)[300%]
2 il B Setup One Lane Traffic Bridge 13 1.5days  Fri8/8/14 Mon 8/11/14 L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "B OPERATOR;E - Cat 928G Loader (1999)
= | A Install Silt Fence 13 1day Tue 8/12/14 Tue 8/12/14 L - SKILLED LABORER[200%],L - "A" OPERATORE - Link Belt 160LX (2005)
» Wl A Install Demarcation Fence 13 1 day Tue 8/12/14 Tue 8/12/14 L - SKILLED LABORER[200%]
235 H =] Clear & Grub Bridge 13 3 days Tue 8/12/14 Fri 8/15/14 M OREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR[200%],E - Link Belt 330LX (2003),E - TRIAXLE[200%]
237 <] Remove & Dispose Guiderail 13 1 day Fri8/15/14  Fri 8/15/14 L}a Guiderail Sub
s H =] Install Stream Diversion Bridge 13 3 days Mon 8/18/14 Wed 8/20/14 L - FOREMAN-GENERAL,L - SKILLED LABORER[300%],L - "A" OPERATOR,E - Link Belt 330LX (2003),E - 12" Pump
29 W B Common Exc Bridge 13 5 days Thu8/21/14 Wed 8/27/14 | - "A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - Link Belt 330LX (2003),E - TRIAXLE[600%],E - Link Belt 460LX (2006),E - Cat 9
2 W A Prep Site For Shutdown Bridge 13 2 days Thu8/21/14 Fri8/22/14 N-GENERAL,L - SKILLED LABORER[200%],L - "B OPERATOR,E - Cat 928G Loader (1999)
241 =] Bridge 13 BCP 14days Mon 8/25/14 Thu 9/11/14 G =
2 0 B# Shutdown Bridge 13 0 days Mon 8/25/14 Mon 8/25/14 5
243 =] Partial Remove One Lane Br 13  0.5days Mon 8/25/14 Mon 8/25/14 @ L { SKILLED LABORER,L - "A" OPERATORE - Link Belt 290 LX (2002)
24 M A Channel Exc Bridge 13 2 days Wed 8/27/14 Wed 8/27/14 - FOREMAN-GENERAL,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003)[200%),E - TRIAXLE[400%)]
25 M & Structure Exc Bridge 13 5 days Wed 8/27/14 Fri 8/29/14 - FOREMAN-GENERAL,L - "A" OPERATOR[300%],E - Link Belt 330LX (2003),E - TRIAXLE[500%],E - Link Belt 460LX (2006)[200%]
26 M & Remove Exist Pipe Bridge 13 2 days Thu8/28/14 Fri 8/29/14 - FOREMAN-GENERAL,L - SKILLED LABORER[400%],L - "A" OPERATOR[200%],E - Link Belt 460LX (2006)[200%],E - Mack 50 Ton Lowboy
27 M & Rock Exc Bridge 13 2 days Fri8/29/14  Sat 8/30/14 L - FOREMAN-GENERAL,L - "A" OPERATORE - Link Belt 330LX (2003),R - Ho-Ram for Link Belt 290/330
28 Ml & Build Crane Pad Bridge 13 2 days Fri8/29/14  Sat8/30/14 L - "A" OPERATOR,L - "B OPERATORE - Link Belt 330LX (2003),E - Cat 928G Loader (1999)
2«0 M & Drill & Grout Dowels Bridge 13 3 days Sat 8/30/14 Sun 8/31/14 L - FOREMAN-GENERAL,E - Atlas Copco 185,L - SKILLED LABORER[300%]
250 Ml & Form Subfooting Bridge 13 3 days Sat 8/30/14 Sun 8/31/14 L - FOREMAN-GENERAL,L - CARPENTER[300%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)
21 M & Pour Subfooting Bridge 13 1 day Sun 8/31/14 Mon 9/1/14 L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,R - Link Belt 290,E - 5 KW Generator,Concrete Pump
252 [ & Cure Subfooting Br 13 2 days Mon 9/1/14 Mon 9/1/14 E - 5 KW Generator,L - SKILLED LABORER[50%]
23 A & Strip Subfooting Forms Bridge 13 1 day Mon 9/1/14 Tue 9/2/14 L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR[200%],E - Link Belt 290 LX (2002)
4 [ & Install Footings Abut 1 Br 13 2 days Tue 9/2/14  Tue 9/2/14 L - FOREMAN-GENERAL,L - SKILLED LABORER[400%],L - "A" OPERATORE - Link Belt 290LX (2001),E - Crane rental
255 M & Drill & Pin Footing Abut 1Br 13 2 days Tue 9/2/14 Wed 9/3/14 L - SKILLED LABORER[300%],E - Rock Drill[300%],E - Atlas Copco 185
256 MMl & Install Footings Abut 2 Br 13 2 days Tue9/2/14 Wed9/3/14 L - FOREMAN-GENERAL,L - SKILLED LABORER[400%],L - "A" OPERATORE - Link Belt 290LX (2001),E - Crane rental
257 Ml & Drill & Pin Footing Abut 2 Br 13 2 days Wed 9/3/14 Thu 9/4/14 L - SKILLED LABORER[300%],E - Atlas Copco 185,E - Rock Drill[300%]
28 LM & Grout Top of Subfooting Bridge 121 day Thu9/4/14 Thu9/4/14 L - FOREMAN-GENERAL,L - CARPENTER[300%]
259 M & Type 4 Stone Fill Bridge 13 2 days Thu9/4/14  Fri9/5/14 L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATORE - Cat 928G Loader (1999),E - Link Belt 330LX (2003)
260 N & Channel Rock Bridge 13 5 days Thu9/4/14 Sat9/6/14 L -"A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - Link Belt 290LX (2001)[200%],E - Cat 928G Loader (19
261 [ & Erect Arches Bridge 13 6 days Sat9/6/14  Mon 9/8/14 L - "A" OPERATOR,L - FOREMAN-GENERAL,L - "B OPERATOR,L - SKILLED LABORER[400%],E - Link Belt 200LX (2001),E - Cat 9]
262 (MM & Water Repellent Bridge 13 2 days Mon 9/8/14 Mon 9/8/14 L - SKILLED LABORER[200%]
263 [l & Grout Keyways & Shear Keys 1 day Mon 9/8/14 Mon 9/8/14 - CARPENTER[200%]
Bridge 13
264 M & Sand Borrow Bridge 13 3 days Mon 9/8/14 Tue 9/9/14 L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "B OPERATOR,E - CAT D5G DOZER W/GPS,E - Ammann 110 Smooth Dr
265 LM & Granular Backfill Bridge 13 4 days Mon 9/8/14 Wed 9/10/14 L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATORE - Link Belt 290 LX (2002),E - CAT D5G DOZER W/GPS, [
266 | =] Subbase Bridge 13 2 days Wed 9/10/14 Wed 9/10/14 L - FOREMAN-GENERAL,L - "B OPERATOR[200%],L - SKILLED LABORER[50%],E - Cat D-5G Dozer (2003)[200%],E - A
267 [l & Surface Course Bridge 13 2 days Wed 9/10/14 Thu9/11/14 L - FOREMAN-GENERAL,L - "B OPERATOR,E - CAT D5G DOZER W/GPS
68 [ H Reset One Lane Br 13 1day Thu9/11/14 Thu 9/11/14 L - SKILLED LABORER,L - "A" OPERATORE - Link Belt 290LX (2001)
269 =] Re Open Bridge 13 0 days Thu9/11/14 Thu9/11/14
270 =] Post BCP 12days Fri9/12/14 Mon 9/29/14 =
1 | =] Install Median Barrier Bridge 13 2 days Fri9/12/14 Mon 9/15/14 L - FOREMAN-GENERAL,L - SKILLED LABORER[300%],E - Link Belt 290 LX (2002),L - "A" OPERATOR
B2 - Install Guiderail & SignsBr13  3days  Tue9/16/14 Thu9/18/14 Guiderail Sub
273 =] Mill Bridge 13 0.5days Fri9/19/14  Fri9/19/14 Paving Sub
72 @ B2 Remove One Lane Traffic Bridge 1.5days Fri9/19/14 Mon 9/22/14 L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "B OPERATORE - Cat 928G Loaden
13
s il B Paving Bridge 13 1day Mon 9/22/14 Tue 9/23/14 Paving Sub
[ ] =] Asphalt Curb Bridge 13 0.5days Tue9/23/14 Tue 9/23/14 L - FOREMAN-GENERAL,L - SKILLED LABORERE - Link Belt 160LX (2005),L - "A" OPERAT
H 2 Temporary Striping Br 13 1 day Wed 9/24/14 Wed 9/24/14 Striping Sub
H 2 Type 1 Stone Fill Bridge 13 1 day Thu9/25/14 Thu 9/25/14 L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 290
H 2 Topsoil Br 13 1 day Fri9/26/14  Fri9/26/14 OREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Cat D-5G Dp|
H 2 Seed/Mulch/Grub Bridge 13 1 day Mon 9/29/14 Mon 9/29/14 L - SKILLED LABORER[200%]
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