

CAP Drafting Deadlines to VCC and Council Meeting for Review	Timeline
Comprehensive pathways, strategies, actions for Ag and Ecosystems and Rural Resilience and Adaptation circulated	<b>Distributed to Council September 21 for review and comments</b>
Council discussion with focus on gaps, red flags and questions	<b>September 28 VCC Meeting</b>
Written comments provided to Jane/Marian to share with subcommittee *	<b>September 30</b>
Comprehensive pathways, strategies, actions for CSM circulated	<b>Distributed to Council September 28 for review and comments</b>
Council discussion with focus on gaps, red flags and questions	<b>October 5 VCC meeting</b>
Written comments provided to Jane/Marian to share with subcommittee	<b>October 5 – Prior to VCC Meeting</b>
Components of CAP related to GWSA requirements, Foundational Criteria and Engagement shared with Council (Sections 5, 6, 7 and 8).	<b>Distributed to Council October 5 for review and comments</b>
Action at Council around further refining equity in implementation of the CAP and decision making at Council level.	<b>October 12 VCC meeting</b>
Written comments are made on sections 5, 6, 7 and 8 to Jane/Marian	<b>October 12 – Prior to VCC Meeting</b>
No Documents to Review at this Meeting for CAP. Public Engagement Discussion.	<b>October 19 VCC Meeting</b>
Science and data components of CAP (Sections 1, 2, and 9 circulated).	<b>Distributed to Council October 19 for review and comments</b>
Science and Data	<b>October 26 VCC Meeting</b>
Written comments on sections 1, 2 and 9 are provided to Jane/Marian.	<b>October 26 – Prior to VCC Meeting</b>

CAP Drafting Deadlines to VCC and Council Meeting for Review	Timeline
Section 11 (Mitigation Pathways)	<b>Distributed to Council October 26 for review and comments</b>
Presentation of final modeling and CSM Actions to be Adopted	<b>November 2 VCC Meeting</b>
Written comments on section 11	<b>November 2 – Prior to VCC Meeting</b>
Climate Change in Vermont, final work for Ag and Ecosystems and Rural Resilience and Measuring and Assessing Progress (Sections 4, 10, 11.6 - Mitigation Pathways for Rural Communities, 12, 13, 14, 17)	<b>Distributed to Council November 2 for review and comments</b>
Review of final Ag and Ecosystems and Rural Resilience and Adaptation components	<b>November 9 VCC Meeting</b>
Written comments on sections 4, 10, 11.6, 12, 13 , 14 and 17 are provided to Jane/Marian	<b>November 9 – Prior to VCC Meeting</b>
Section 15 and 16	<b>Distributed to Council November 9 for review and comments</b>
Cross-Cutting Pathways and Implementation	<b>November 16 VCC Meeting</b>
Written comments on 15 and 16	<b>November 16 – Prior to VCC Meeting</b>
Executive summary and associated appendices shared (Section 3, 17, 18 and 19)	<b>Distributed to Council November 16 for review and comments</b>
Comprehensive CAP Draft Discussed	<b>November 23 VCC Meeting</b>
Final written comments provided to Jane/Marian on draft.	<b>November 23 – Prior to VCC Meeting</b>
Revisions shared with Council	<b>Distributed to Council November 29 for review and comments</b>
Initial Comprehensive Climate Action Plan Adopted by VCC	<b>December 1 VCC Meeting*</b>