

State of Vermont
Northwest Regional Construction Office
189 Troy Ave. Colchester, VT
P.O. Box 109
Essex Jct., VT 05453
www.aot.state.vt.us

**Agency of Transportation
Highway Division**

[phone] 802-654-0726
[fax] 802-654-0793

April 7, 2016

A. L. St. Onge Contractor, Inc.
82 Fuller Bridge Rd.
P.O. Box 65
Montgomery, VT 05470

Subject: Waitsfield BRF 013-4(39) – CPM Schedule - Accepted

Ladies and Gentlemen:

We have completed our review of the narrative and CPM schedule dated 3/30/16 for the subject project. The schedule is accepted and is included with this distribution. This schedule will be used as the Baseline Schedule as defined in the contract.

Please note that acceptance of this Baseline Schedule does not in any way supersede any requirements in the contract.

Also, please save this as the Baseline before adding any more actual start/finish dates so the baseline can be shown on future updates. If you need help with this, please let me know.

Please let me know if you have any questions.

Sincerely,



Christopher P. Williams, P.E.
Regional Construction Engineer

cc: Resident Engineer: Bob Suckert
Project Manager: Rob Young
Construction Environmental Engineer: Bill Farley/Heather Voisin
Construction Structures Engineer: Bob Klinefelter
Agency of Natural Resources: Jaron Borg
District Transportation Administrator: Dave Blackmore
Material Testing & Certifications: Mladen Gagulic
Montpelier Project Files: Gerry Waldo
Regional Project File