

JOSEPH P. CARRARA & SONS, INC.**LETTER OF TRANSMITTAL**

2464 CASE STREET
MIDDLEBURY, VERMONT 05753

TEL (802) 388-6363
FAX (802) 388-9010

TO: **Austin Construction, Inc.**

**1149 Main Street
Concord, NH 05824-9771**

DATE :	March 13, 2015	JOB NO. :	23448-014
ATTENTION :	George Austin		
RE :	Chicken Farm Road Bridge #36		
	Corinth, VT		
	VTAT Project BRO 1447 (29)		
	P 802-675-2961	F 802-695-4618	

WE ARE SENDING YOU ☒ Attached ☐ Under separate cover via _____ the following items:

☐ Shop Drawings ☐ Prints ☐ Plans Samples Specifications

☐ Copy of Letter ☐ Change Order ☐ Other: _____

COPIES	DATE	NO.	DESCRIPTION
1			Shop Drawings: Dated 2/11/15 REVISION #1 DATED 3/13/15
			Sheets: C1, F1-F2, NB1-NB1.1, NB2-NB2.2, NB3=NB3.2, NB4-NB4.2, M1

THESE ARE TRANSMITTED as checked below :

☒ For approval ☐ Approved as submitted ☐ Resubmit _____ copies for approval

☒ For your use ☐ Approved as noted ☐ Submit _____ copies for distribution

☒ As requested ☐ Returned for corrections ☐ Return _____ corrected prints

☐ For review and comment ☐ _____

☐ FOR BIDS DUE _____ 20 _____ ☐ PRINTS RETURNED AFTER LOAN TO US

REMARKS:

George


The EOR's comment on how curtain wall rebar will be bent is we will be doing it at our plant, no pipe section will be left in place.

Whatever you can do to expedite review would be appreciated.

COPY TO :

**NHDOT
File**

SIGNED :


Michael A. Davis

If enclosures are not as noted, please notify us at once.