

T.R. FELLOWS ENGINEERING

134 County Road
Walpole, NH 03608
PO Box 56
Rochester, VT 05767

REGISTERED PROFESSIONAL ENGINEERS
CIVIL – STRUCTURAL

603.756.4811
trifel@myfairpoint.net
802.318.7853
krocket@mapleridgevt.com

April 24, 2015

Revised May 21, 2015 (See red items)

Marc Cote
Blow & Cote, Inc.
815 VT Rte 15E
Morrisville, VT 05661

Re: Cambridge Bridge BRO 1448(39)
Engineering Review and Certification: Precast Abutments
Bridge #28 on TH46 (Irish Settlement Road), Cambridge, VT

Dear Marc Cote,

As requested, we reviewed all the attached information related to the casting, construction, lifting and erection of the contractor fabricated precast abutments for the above referenced project. We also reviewed the associated Contract Drawings prepared by the Vermont Agency of Transportation and the project Special Provisions. Finally, we reviewed pictures taken at the site to better understand the existing site conditions of the area within and surrounding the project limits.

Included with this submittal are the following items:

<u>Item:</u>	<u>Page:</u>
Precast Abutment Information	
Abutment Plan	1
Reinforcing Steel Shop Drawings by Dimension Fabricators, Inc.	2-3
Precast Concrete Mix Design (5000 psi)	4
Quality Control Procedures	5
Contractor Fabricated Precast Concrete Notes	6
Form Construction Notes	7
Abutment Construction Pad Section	8
Precast Form Details	9
Form Tie Specifications	10-11
Pre- and Post-Pour Inspection Forms	12-13
Abutment Lift Information	
Abutment Weight Calculation	14
Abutment 1 and 2 Lift Plan View	15
Overall Abutment Lift Elevation	16
Abutment Lift Equipment and Sequence Descriptions	17
Typical Abutment Lift Diagram – Side View	18
Typical Abutment Lift Diagram – End View	19

Abutment Wire Rope Lifting Point Plan	20
Abutment Dead Weight Loading Diagram	21
Abutment Lift Shear and Moment Diagrams (RISA output)	22
Abutment Strength Check Calculations	23
Concrete Load Distribution Pad Section and Notes	24
Lift Calculations for 110T Truck Crane	25
Bucyrus Erie 110T Truck Crane Loading Charts	26-28
Lift Calculations for LS 120 RHD5 Crane	29
LS 120 RHD5 Crane Loading Charts	30-32
Sling and Wire Rope Capacity Chart	33-34
Wire Rope Anchor Data Sheet	35-36
Swivel Eye Capacity Chart	37

All components of the enclosed submittal are approved and in accordance with the requirements of the Contract Documents and the Special Provisions. Please let me know if you any questions or concerns.

Sincerely,



Kristin F. McCusker, P.E.