

State of Vermont
Northeast Regional Construction Office
347 Emerson Falls Road, Suite 5
St. Johnsbury, VT 05819-8501
www.aot.state.vt.us

Agency of Transportation

[phone] NE 802-748-2447
[fax] NE 802-751-3297

May 12, 2015


Monoko, LLC
1037 Peninsula Avenue
Tarpon Springs, FL 34689

SUBJECT: Bradford-Newbury IM BPNT(14) – Progress Chart

The Construction Progress Chart, which you submitted for the above-mentioned project is accepted.

You show an early completion date of August 26, 2015. I would remind you that your contract commitment is to have the project completed by August 26, 2016, and the Agency is not responsible for any overhead costs caused by delays until that date is reached.

A revised schedule may be required, if at any time, you make significant changes to your approach to the work or if progress falls substantially behind this accepted schedule.

Sincerely,

Ronald D. Gray, P.E.
Regional Construction Engineer

RDG
c Montpelier Project File
Regional Project File
Resident Engineer, Pete Hodgson
Project Manager, Mark Sargent
District Transportation Administrator, Dale Perron