

State of Vermont
PDD/Structures Design Section
One National Life Drive
Montpelier, VT 05633-5001
www.aot.state.vt.us

Agency of Transportation

[phone] 802-828-2621
[fax] 802-828-3566
[ttd] 800-253-0191

August 7, 2014

Paul Holloway
Miller Construction, Inc.
PO Box 86
3103 US Route 5 South
Windsor, VT 05089-0086

Project Name: Brookfield BRF FLBR(2)
Structure Identification: VT 65 Bridge #2 over Sunset Lake

RE: Item 900.645, "Special Provision (Fiber Reinforced Polymer Pontoon)"
NCR 2-1 – Inclined web line, timber bracing, pontoon length
NCR 4 – Fabric Placement on Vertical Wall

Mr. Holloway –

As described in the attached letter, Nonconformance Reports 2-1 and 4 have been reviewed by T. Y. Lin International (Design Engineer of Record) and observations and opinions on the nonconforming aspects have been noted. Further detail is needed to fully close out NCR 2-1.

VTrans position on acceptance of Pontoon 1 and 2 is not changed at this time. However, the stop work order on infusion of hull and top plate components is hereby removed and fabrication may continue. Please note that the allowance of continued work and approval of the fabrication processes proposed do not relieve Kenway of the responsibility of meeting Project requirements. VTrans takes no responsibility for nonconformance's resulting from the changed fabrication processes. In addition, VTrans requests that measurements of the fabricated hull for Pontoon 3 be shared with VTrans prior to infusing the hull of Pontoon 4 to better determine if fabrication changes have made the positive improvement sought.

Please feel free to contact me with any additional questions or clarifications.

Sincerely,



Jennifer M.V. Fitch, P.E.
Project Manager



Attachments

cc: [x] Resident Engineer – Sandra Schmitt
 [x] Design Engineer – Josh Olund
 [x] File