

RENAUD BROS., INC.

283 Fort Bridgeman Road #2, Vernon, VT 05354

phone (802) 257-7383

fax (802) 257-7308

Brattleboro BF 2000 (26)

Four Week Look Ahead

Date: July 11, 2016

To date the work platform has been setup, the existing bridge deck has been removed, the new deck has been formed, the new reinforcing has been installed, the new sheer studs have been completed. We are setting up the bidwell and curing equipment in preparation to place the deck tomorrow.

During the next four weeks all of the concrete work will be done and we will be working on form removal, bridge and guard rail, paving, line striping, and deck grooving.

The work platform may stay in place as Brattleboro DPW has expressed interest in utilizing the platform.