



State of Vermont
Highway Bureau Division
Project Delivery Bureau/Structures Design Section
One National Life Drive
Montpelier, VT 05633-5001

www.aot.state.vt.us

Agency of Transportation

[phone] 802-828-0048
[fax] 802-828-3566
[ttd] 800-253-0191

October 22, 2015

Charlie Ezequelle
Renaud Bros., Inc.
283 Bridgeman Road #2
Vernon, VT 05354

Dear Charlie,

We have reviewed the resubmittal of the Traffic Control Plans and Temporary Bridge Plans for the Wardsboro BRF 013-1(15) that were received on October 19, 2015 via SharePoint.

Please see our comments below and address them on the plans.

Temporary Bridge

Sheets 1-5 and 7-8 are approved but a full set that has addressed all comments will need to be resubmitted for final approval.

- Please detail on the detour plan sheet how you anticipate traffic from Smead Road accessing VT 100 when the detour is in place along with the locations of the Type III barriers, barrels etc. You have indicated that the intersection is fine as is, but it will not be when the detour is in place. Show approx. location of Stop sign and temp. stop bar for this intersection (temporary white line, etc...)
- Show barrels or temporary traffic barrier on the abutment no. 2 side of the structure (protection from travelers going into work area).
- Show how you will be leaving the temporary bridge/detour during the winter months.

Traffic Control Plan

- Please review comments on the TCP sheets.
- How will you be accessing your work area when the temporary is in use?

As soon as you have addressed the above, please add to the SharePoint site and we will review the changes.
Thanks

Sincerely,

FOR

Carolyn W. Carlson, PE
Senior Structures Project Manager

cc: Chad Greenwood, Resident Engineer
Ann Gammell, Southeast Regional Construction Engineer

