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DECK REMOVAL NOTES:

DEMOLISH DECK STARTING AT PIER 3, WITH ONE DEMOLITION OPERATION PROCEEDING TOWARD EACH ABUTMENT.

FALL PROTECTION IS PROVIDED BY SUBDECKING AT BAYS AND OVERHANGS. IF SUBDECKING IS NOT CONTINUOUS, PROVIDE
CONCRETE DEADMEN AND CABLE HORIZONTAL LIFELINES FOR WORKERS WHERE FALL HAZARD EXISTS. PROVIDE A CONTROL LINE
AT ABUTMENTS, AND TEMPORARY HANDRAILS AS REQUIRED AT WINGWALLS.

INSTALL PLASTIC SHEETING INSIDE SUBDECKING OVER ROAD, SIDEWALK, AND STREAM, TO CONTAIN SAWCUT SLURRY.

BEFORE SAWCUTTING DECK, DEMOLISH A SMALL SECTION TO DETERMINE CONNECTOR LOCATIONS. LAY OUT SAWCUTS SO AT
LEAST OF 2" SLAB WIDTH BEARS ON THE GIRDER FLANGE (TYP LAYOUT SHOULD BE ABOUT 3" TO BREAK FREE OF SHEAR SPIRALS).

DEMOLITION EQUIPMENT ON DECK DURING DECK REMOVAL (2 SETUPS NEEDED):
SAWCUT SUBCONTRACTOR TO PROVIDE SAWS AND RELATED EQUIPMENT

CAT 324 OR 329 EXCAVATOR, WITH SCRAPER FOR PAVEMENT, HOE RAM , AND SLAB CRAB
SEMI TRACTOR WITH 48' FLATBED TRAILER

GENERAL SEQUENCE FOR DECK REMOVAL, PER SPAN:

1) REMOVE PAVEMENT AND MEMBRANE

2) TRANSVERSE SAWCUTS

3) CHIP CONCRETE ON OVERHANGS AS NEEDED TO COMPLETE TRANSVERSE CUTS

4) INTERIOR LONGITUDINAL CUTS

5) LONGITUDINAL CUTS ALONG EXTERIOR GIRDERS, REMOVING OVERHANG SECTIONS AS THEY ARE CUT FREE (SEE DETAIL).
OPTIONALLY, MAY LEAVE CUTOFF SECTIONS RESTING ON OVERHANG SUBDECKING UNTIL REMOVAL.

6) CHIP OUT DECK NEAR DIAPHRAGMS TO ALLOW ACCES FOR EXCAVATOR AND TO INSTALL X-BRACES.

6) INSTALL TEMPORARY X-BRACING AT START OF WORKING SPAN (SEE DETAIL)

7) DEMOLISH CONCRETE DIAPHRAGM AT START OF SPAN, AND END OF PREVIOUS SPAN, BY SAWCUTTING AND CHIPPING

8) REMOVE INTERIOR SAWCUT PANELS

9) CHIP CONCRETE REMAINING ON FLANGES ONTO SUBDECKING, AND CUT OFF SHEAR CONNECTORS.
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EXCAVATOR AND TRACTOR-TRAILER ARE TO PULL UP ALONGSIDE EACH OTHER, WITH SEPARATION AS SHOW IN SECTION. LIMIT
TRAVEL SPEEDS ON CUT DECK TO 5 MPH.
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EXCAVATOR PICK SECTIONS ARE THEY ARE CUT LOOSE.

IF POSTS ARE REMOVED, BOLT DOWN LIFTING
HARDWARE TO MIN. 4 BOLTS (2x2 POSTS OR 4x1 POST)

POST LOCATION

OVERHANG SECTION REMOVAL

1/2" CABLE LOOP WITH PLATE

HOOKS AND TURNBUCKLE
(TOP AND BOTTOM)
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\— MIN. 3x6 TIMBER X-BRACING
CUT TO FIT SNUGLY, BOLTED

AT MIDDLE
LATERAL BRACING DETAIL SEC. B-B,
SEPARATE X-BRACING IN EACH BAY
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_T
ON

LONGITUDINGAL SAWCUT LAYOUT
(NTS)

| SHEET 2 OF 2

KOTTTTIEN

2-1)-15

TITLE:

DEMOLITION PLAN - DETAILS

PROJECT WATERBURY IM 089-2 (43)

SCALE: DATE:
1"=8 | FEB. 13,2015

BECK & BELLUCCI, INC.

FRANKLIN. NEW HAMPSHIRE




