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Date:

Owner:

Engineer:

Contractor:

Item Number:

Engineers Review Comments:

Submitted By: George Carpenter
Title: Project Manager
Company: JP Sicard Inc

Barton BRO (1449) Bridge Replacement

Harris Rebar

Rebar for Closure Pours

Town of Barton VT

Vtrans

J.P. Sicard Inc.

Supplier:

PO Box 508
Barton, VT  05822
Phone: (802)525-9506
Fax:     (802)525-4616
www.jpsicard.com

Submittal Data Sheet

900.608 Special Provision (High Performance Concrete Rapid Set)

4/8/2015

Submittal #:

Submission #:

Project Name:

Description of Item:

Subsitution: NO
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




























(2)
Does not 
correspond to 
rebar schedule on 
contract plans.

Need Extra bar for Testing per 
Contract Plans.

P60

Should have 
longer bar at end 
to account for 
varying depth.

All Rebar in Closure Pours shall be Dual 
Coated per the Contract Plans.

2x4 
2x4 
4x4

P60

X

120174
SRB
05/11/2015

AGuyette
CheckForConformanceFields


	ADP2355.tmp
	Sheet1




