
 

 
 
 
May 9, 2016 
 
 
Brad Drake 
J.P. Sicard, Inc. 
P.O. Box 508 
Barton, VT 05822 
 
Re: Irasburg IM Deck (46) – Traffic Control Plan – Amendment #1 
 
Dear Brad, 
 
I have reviewed your proposal to modify your traffic control plan to revise the phasing 
for the bridge lane closures.   The proposal would revise sections 3.3 and 3.4, moving 
3.4 ahead of 3.3.  I see no revisions to the logistics of each phase which would require a 
revised procedure that has not already been reviewed. 
 
Sincerely, 
 

 
 
Nathan P. Sicard, P.E. 
Civil Engineer 
 


