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NEXT BEAM ERECTION PLAN 

ERECTION SEQUENCE: 

 Crane #1 is a Demag AC 160 200 ton hydraulic crane. Crane #1 will be positioned 

at the abutment B Side. Crane # 2 is a Demag AC120 165 ton hydraulic crane. 

Crane # 1 will unload the Next Beams from the trailer and place 1 end on the 

carriage of the launch beam and secured with chain and binders. The far end will 

be temporarily set onto blocking to allow crane #1 to disconnect the rigging at the 

launch beam. An excavator will be attached the carriage with chains and or straps 

and used in‐tandem with crane #1 to move the next beams across the launch 

beam. After the Beam has been moved across the launch beam crane # 2 will be 

rigged to the next beam crane #1 and # 2 will work in tandem to lift and set the 

next‐beam into its final location. The up‐stream beam will be set first and work 

towards the down‐stream beam. 

This method was successfully used on the Chester BRF 025‐1 (28) and the 

Plymouth ER BRS 0149(5) projects.   

CRANE RADIUS AND WEIGHTS: 

SET ON   TOTAL   SET RADIUS 
OFF 
LOAD 

LAUNCH 
BEAM  

OFF 
LOAD  RIGGING 

OFF‐
LOAD  CRANE 

LAUNCH 
BEAM  TOTAL  CRANE 

PICK AND RADIUS  RADIUS  RADIUS 
ON 

HOOK  WEIGHT  WEIGHT  CAPACITY 
TO 

ABUTMENT  LOAD  CAPACITY 

(FT)  (FT)  (KIPS)  (KIPS)  (Kips)  (Kips)  (FT)  (KIPS)  (Kips) 

CRANE 

Demag AC‐160  25  25  140.4  4  144.4  148  46    73.2  75.8 

Demag AC 120  N/A  N/A  N/A  2  N/A  N/A  23    73.2  97 
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RIGGING: 

 Rigging will consist of 8‐30’ (orange swg‐500) synthetic sling with a capacity of 40 

kips. The slings will be connected to make 4 slings at 60’ with 25 ton shackles. The 

60 foot slings will maintain a 60 degree angle from the incline to the horizontal 

plane during the unloading and setting of the next beams. 

LIFTING FORCES: 

Lifting forces were analyzed as part of the shop drawings and calculations 

submitted by JPC Inc. 

TEMPORARY STOPPAGE: 

No temporary stoppage is anticipated. All work is being performed out‐side of the 

detour. 

Page 4 of 18



ABUTMENT ERECTION PLAN 

ERECTION SEQUENCE: 

 Crane #1 is a Demag AC 120 hydraulic crane. Crane #1 will be positioned as 

shown on the abutment erection plan. Pre‐cast abutments will be picked from the 

truck as shown. Abutment # 1 will be set left to right. Abutment 2 will be set left 

to right. 

CRANE RADIUS AND WEIGHTS: ***CRANE CAPACITY 360 DEGREE CHART 

Demag AC 120 
OUTRIGGERS FULLY EXTENDED 
83,800 LBS. COUNTERWEIGHT 
BOOM 
LENGTH=88.6,73.2 

UNLOAD 

DESCRIPTION  WEIGHT  RIGGING  TOTAL LOAD  SET RADIUS  CAPACITY  RADIUS  CAPACITY 

(KIPS)  (KIPS)  (KIPS)  (FT)  (KIPS)  (FT)  (KIPS) 

   ABUT # 1 SECT 13'‐4"  45.3  1.2  46.5  40  76.7  30  86 

   ABUT # 1 SECT 12'‐8"  50.3  1.2  51.5  43  69.2  30  86 

   ABUT #1 SECT 14.815  59.7  1.2  60.9  46  61.3  30  86 

WW #1  35.6  1.2  36.8  30  86  30  86 

WW#2  26  1.2  27.2  50  45.4  30  86 

UNLOAD 

DESCRIPTION  WEIGHT  RIGGING  TOTAL LOAD  SET RADIUS  CAPACITY  RADIUS 
CAPACITY 

(KIPS) 

(KIPS)  (KIPS)  (KIPS)  (FT)  (KIPS)  (FT) 

   ABUT # 2 SECT 13'‐4"  45.3  1.2  46.5  46  61.3  40  76.7 

   ABUT # 2 SECT 12'‐8"  50.3  1.2  51.5  40  76.7  40  76.7 

   ABUT #2 SECT 14.815  59.7  1.2  60.9  39  76.7  40  76.7 

WW #3  35.6  1.2  36.8  50  45.4  40  76.7 

WW#4  26  1.2  27.2  33  77.7  40  76.7 
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RIGGING: 

ABUTMENT AND APPROACH SLABS: 

Rigging will consist of 4 orange swg‐500 synthetic endless slings with a capacity of 

40 kips. Slings will be connected directly to the crane block. 25 ton shackles will 

be used to connect the slings to the Dayton superior P52‐20 ton lifting devices. 

LIFTING FORCES: 

Lifting forces were analyzed as part of the shop drawings and calculations 

previously submitted by Cold River Bridges, LLC. 

TEMPORARY STOPPAGE: 

This work is being performed on a closed section of road. No temporary stoppage 

is anticipated. 
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CRANE: DELMAG AC 120
OUTRIGGERS:FULLY EXTENDED
CWT:83,800 LBS
BOOM LENGTH: 88.6',73.2'
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