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ERECTION PROCEDURE (CONTINUED)

33. USE CRANE A TO PICK GIRDER 4G4A FROM D.P. #3 USING
RIGGING DETAIL R-1.

34. SET GIRDER 4G4A. PRIOR TO RELEASING CRANE A AND
CRANE B, COMPLETE THE FOLLOWING:

A. MAKE UP THE SPLICE BETWEEN 9G4B AND 4G4A WITH
ERECTION PINS AND BOLTS AS PER SECTION 3.1.A.

B. BOLT UP THE CROSSFRAMES BETWEEN GIRDERS 5G5A
AND 4G4A AS PER SECTION 3.1.B.

35. DISCONNECT CRANE A AND CRANE B.

36. THE REMAINING CROSSFRAMES BETWEEN GIRDERS 5G5A
AND 4G4A MAY BE INSTALLED NOW OR AT A LATER TIME.

37. USE CRANE A TO PICK GIRDER 3G3A FROM D.P. #3 USING
RIGGING DETAIL R-1.

38. SET GIRDER 3G3A. PRIOR TO RELEASING THE CRANE,
COMPLETE THE FOLLOWING:

A. MAKE UP THE SPLICE BETWEEN GIRDERS 8G3B AND
3G3A WITH ERECTION PINS AND BOLTS AS PER SECTION
3.1.A.

B. BOLT UP THE CROSSFRAMES BETWEEN GIRDERS 4G4A
AND 3G3A AS PER SECTION 3.1.B.

39. THE REMAINING CROSSFRAMES BETWEEN GIRDERS 4G4A
AND 3G3A MAY BE INSTALLED NOW OR AT A LATER TIME.

40. PRE-HANG THREE (3) CROSSFRAMES OFF OF EACH SIDE
OF GIRDER 2G2A AT THE LOCATIONS INDICATED ON THE
PLANS.

41. USE CRANE A TO PICK GIRDER 2G2A FROM D.P. #3 USING
RIGGING DETAIL R-1.

42. SET GIRDER 2G2A. PRIOR TO RELEASING THE CRANE,
COMPLETE THE FOLLOWING:

A. MAKE UP THE SPLICE BETWEEN GIRDERS 7G2B AND
2G2A WITH ERECTION PINS AND BOLTS AS PER SECTION
3.1.A.

B. BOLT UP THE CROSSFRAMES BETWEEN GIRDERS 3G3A
AND 2G2A AS PER SECTION 3.1.B.

43. THE REMAINING CROSSFRAMES BETWEEN GIRDERS 3G3A
AND 2G2A MAY BE INSTALLED NOW OR AT A LATER TIME.

44. USE CRANE A TO PICK GIRDER 1G1A FROM D.P. #3 USING
RIGGING DETAIL R-1.

45. SET GIRDER 1G1A. PRIOR TO RELEASING THE CRANE,
COMPLETE THE FOLLOWING:

A. MAKE UP THE SPLICE BETWEEN GIRDERS 6G1B AND
1GSA WITH ERECTION PINS AND BOLTS AS PER SECTION
3.1.A.

B. BOLT UP THE CROSSFRAMES BETWEEN GIRDERS 2G2A
AND 1G1A AS PER SECTION 3.1.B.

46. INSTALL ALL REMAINING CROSSFRAMES (IF ANY) THAT
WERE NOT INSTALLED IN PREVIOUS STEPS.

47. TORQUE AND CHECK ALL BOLTS PER VAOT STANDARD
SPECIFICATIONS FOR CONSTRUCTION.
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