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TRAFFIC SIGNAL INSTALLED

DISCRETION OF THE RESIDENT ENGINEER.
OF THE TCP MAY BE DEPLOYED AS NECESSARY WITH THE CONCURRENCE AND 
BE REQUIRED AT ALL TIMES FOR ALL OF THE WORK ITEMS LISTED.  PORTIONS 
5.  ALL TRAFFIC CONTROL SHOWN AS PART OF THIS PACKAGE (19-21) MAY NOT 

BACKGROUND SHEETING AND AN ASTM TYPE IX REFLECTIVITY.
4.  CONSTRUCTION WARNING SIGNAGE SHALL BE BLACK ON FLUORESCENT ORANGE 

THE WORK ITEMS ARE COMPLETED.
3.  THIS SET-UP IS INTENDED TO REMAIN IN PLACE FOR SEVERAL DAYS WHILE 

  * ITEM 9.5:  PERMANENT PAVEMENT MARKING
  * ITEM 9.4:  PAVING
  * ITEM 9.3:  REMOVAL OF TEMPORARY PAVEMENT MARKINGS
  * ITEM 9.2:  REINSTALL MEDIAN
  * ITEM 9.1:  CLEAN UP
  * ITEM 2.13:  REMOVAL OF EXISTING STRIPING
  * ITEM 2.12:  TEMPORARY STRIPING US 5 MEDIAN
  * ITEM 2.11:  TEMPORARY PAVING US 5 MEDIAN
  * ITEM 2.10:  REMOVAL OF MEDIAN US 5
OF RAMP D
  * ITEM 2.9:  OVERHEAD SIGN REMOVAL / SIGN REINSTALLATION, US 5, EAST 
  * ITEM 2.8:  TEMPORARY STRIPING, US 5, EAST OF RAMP D, LEFT LANE.

ITEMS:
2.  THIS SIGN PACKAGE (SHEETS 19-21) IS INTENDED FOR THE FOLLOWING WORK 

MUST BE COMPLETED PRIOR TO THE IMPLEMENTATION OF THIS PLAN.
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MAY BE DEPLOYED AS NECESSARY WITH THE CONCURRENCE AND DISCRETION OF THE 
REQUIRED AT ALL TIMES FOR ALL OF THE WORK ITEMS LISTED.  PORTIONS OF THE TCP 
5.  ALL TRAFFIC CONTROL SHOWN AS PART OF THIS PACKAGE (22-24) MAY NOT BE 

BACKGROUND SHEETING AND AN ASTM TYPE IX REFLECTIVITY.
4.  CONSTRUCTION WARNING SIGNAGE SHALL BE BLACK ON FLUORESCENT ORANGE 

INTERSECTIONS WILL BE 1 DAY LONG WITH FLAGGERS.
LIMITED TO 10 MINUTES.  THE SET-UPS FOR COMPLETING THE STRIPING OF THE TWO 
INTENDED TO REMAIN IN PLACE FOR SEVERAL DAYS FROM 9AM-3PM, WITH TRAFFIC DELAYS 
3. THE SET-UP BETWEEN THE TWO INTERSECTIONS OF ALTERNATING 1 WAY TRAFFIC IS 

  * ITEM 9.7:  REMOVE BARRIER
  * ITEM 9.6:  INSTALL PERMANENT SIGNS
  * ITEM 9.5:  PERMANENT PAVEMENT MARKING
  * ITEM 9.4:  PAVING
  * ITEM 9.3:  REMOVAL OF TEMPORARY PAVEMENT MARKINGS
  * ITEM 9.1:  CLEAN UP
  * ITEM 2.15:  TEMPORARY BARRIER INSTALL
  * ITEM 2.14:  TEMPORARY STRIPING NEXT TO BARRIER WALL
  * ITEM 2.13:  REMOVAL OF EXISTING STRIPING
  * ITEM 2.7:  TEMPORARY STRIPING, US 5, EAST OF RAMP D, RIGHT LANE
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COMPLETED PRIOR TO THE IMPLEMENTATION OF THIS PLAN.
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  * ITEM 9.4:  PAVING
  * ITEM 9.3:  REMOVAL OF TEMPORARY PAVEMENT MARKINGS
  * ITEM 9.1:  CLEAN UP
  * ITEM 2.15:  TEMPORARY BARRIER INSTALL
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  * ITEM 2.7:  TEMPORARY STRIPING, US 5, EAST OF RAMP D, RIGHT LANE
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CHANNELIZING DEVICE (TYP.)

ON US 5 DONE IN PREVIOUS PHASE

TEMP. STRIPING / MEDIAN REMOVAL

DONE IN PREVIOUS PHASE

1-WAY 
ALTERNATING 

TRAVEL (TYP.)
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FLAGGER 
STATION 
(TYP.)

TEMP. STRIPING US 5 

RESIDENT ENGINEER.
MAY BE DEPLOYED AS NECESSARY WITH THE CONCURRENCE AND DISCRETION OF THE 
REQUIRED AT ALL TIMES FOR ALL OF THE WORK ITEMS LISTED.  PORTIONS OF THE TCP 
5.  ALL TRAFFIC CONTROL SHOWN AS PART OF THIS PACKAGE (22-24) MAY NOT BE 

BACKGROUND SHEETING AND AN ASTM TYPE IX REFLECTIVITY.
4.  CONSTRUCTION WARNING SIGNAGE SHALL BE BLACK ON FLUORESCENT ORANGE 

INTERSECTIONS WILL BE 1 DAY LONG WITH FLAGGERS.
LIMITED TO 10 MINUTES.  THE SET-UPS FOR COMPLETING THE STRIPING OF THE TWO 
INTENDED TO REMAIN IN PLACE FOR SEVERAL DAYS FROM 9AM-3PM, WITH TRAFFIC DELAYS 
3. THE SET-UP BETWEEN THE TWO INTERSECTIONS OF ALTERNATING 1 WAY TRAFFIC IS 

  * ITEM 9.7:  REMOVE BARRIER
  * ITEM 9.6:  INSTALL PERMANENT SIGNS
  * ITEM 9.5:  PERMANENT PAVEMENT MARKING
  * ITEM 9.4:  PAVING
  * ITEM 9.3:  REMOVAL OF TEMPORARY PAVEMENT MARKINGS
  * ITEM 9.1:  CLEAN UP
  * ITEM 2.15:  TEMPORARY BARRIER INSTALL
  * ITEM 2.14:  TEMPORARY STRIPING NEXT TO BARRIER WALL
  * ITEM 2.13:  REMOVAL OF EXISTING STRIPING

2.  THIS SIGN PACKAGE (SHEETS 25-26) IS INTENDED FOR THE FOLLOWING WORK ITEMS:

COMPLETED PRIOR TO THE IMPLEMENTATION OF THIS PLAN.
1.  ALL SIGNAGE REFERENCED IN SHEET 3, CONSTRUCTION APPROACH SIGNING, MUST BE 

NOTES:

ROUTE 5 EASTBOUND LANE CLOSURE (ALTERNATING 1 WAY)

ROUTE 5 EB LANE CLOSURE

N

VT 
STATE P

LANE GRID
False Northing: 0.0000

False Eas
ting: 16404

16.6667

Origin Lat
itude: 42°3

0’00.0000
"N

Central Me
ridian: 72°

30’00.000
0"W

US Survey FootTransverse Mercator

NAD83 Verm
ont State 

PlanesVT83 


	004_Median Closure.pdf
	019
	020
	021

	005_WB Lane Closure.pdf
	022
	023
	024

	006_EB Lane Closure.pdf
	025
	026


