
 

                                

    

Project Selection
• Selection of State System Projects

• Town Highway Bridge

•Maintenance Projects

• Paving Projects

•Rail, Air, Public, Transit Projects

•Bike/Ped Projects

• Legislative Projects

Authorization to Proceed
•Cooperative Agreement

• Project Programming

•MPM Selection

Project Initiation
•Consultant Selection

• Predesign Conference

Local Concerns Meeting

Develop Purpose & 
Need Statement
• Information Collection

• Incorporate Local Concerns

•AOT Review

Purpose & Need 
Acceptance

Project Alternative 
Investigation
•Resource Review

• Prepare alternatives w/ footprints

• Evaluation Marix

•Resource Agency Coordination

•Alternatives Presentation Meeting

•Alternative Selection

•AOT Review

Preferred Alternative 
Endorsement

25% Conceptual Design
• Conceptual Design Submittal

•NEPA Documentation

• Environmental Determination 

• Environmental Application for Federal & State 
Permits

•AOT Review

Public Informational 
Meeting
•Revisions to Conceptual Plans

NEPA 
Documentation (CE) 

Approval

Completion of 
Project Definition
• Conceptual Design Approval

• VAOT Authorization to Proceed

60% Plan Development
• Subsurface Investigation

• Contaminated Soils

• Utility Relocation Routes

• Property Owner Visits

• All Permits Obtained

• Act 250 Permit

• Bridge Preliminary Information

• AOT Input

Re-Evaluation of the 
CE
• CE 3 Years Old?

• Changes In Scope?

• Impacts Mitigation

Right-of-Way
• Authorization to Acquire

• Final ROW Plans

• Necessity Hearing

• Appraisal

• Appraisal Review

• Negotiation

• Compesation Hearing

• ROW Clearance Certificate

85% Plan Development
•Utility Agreements

•Railroad Agreements

• 85% Plans Submittal

• Special Provisions

• Final ROW Plans

•Detailed Bridge Plans

•AOT Review Process

Re-Evaluation of the 
CE
•CE 3 Years Old?

•Changes in Scope?

•Impacts Mitigation

100% Contract Plans
•Current CE

•All Applicable Permits

•Design Certification

•Approved Contract Plans, Specifications and 
Estimate (PS&E)

•ROW & Utilities Clearances

•AOT Review Process

Formal 
Authorization to 

Proceed

Procurement of 
Construction Services
•Advertise

•Bid Opening

•Bid Analysis

•Award Construction Contract

Construction
•Construction Oversight

•Construction Material Sampling & testing

• Final Inspection

• Project Acceptance
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