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Date:          July 27, 2016                                                                                                   
 

Vermont Department of Transportation  
Southeast Regional Construction Office 

Attn: Ann Gammell, P.E., Regional Construction Engineer  
PO Box 1873; 61 Depot Street 

Wilder, VT 05088-1873 
(802) 522-5719; (802) 281-5000; (802) 281-5002 fax 

Ann.Gammell@Vermont.gov 
_____________________________________________________________________________________________________________ 

Description:   Proposal/Contract Number: Windsor-Hartford IM BPNT (13) 
                        Letting Date: 10/09/15; Award Date: 11/02/15 
                        Project Description:  Bridge Painting of Eleven Bridges 

    In the Towns of Windsor & Hartford, Windsor County, VT 
       Contract Amount: $8,671,323.00; Completion Date: 10/12/18 

___________________________________________________________________       
 

Contractor:  MONOKO, LLC 

Reviewed & Approved By:   Keri Monokandilos  
                                          Keri Monokandilos, Manager 
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Engineer: Paul Perry IV, Resident Engineer 
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                    paul.perry@vermont.gov  
                 mark.sargent@vermont.gov 
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________________________________________________________________ 
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Narrative look ahead 
Vermont Department of Transportation 

Southeast Regional Construction Office 
Proposal/Contract Number: Windsor-Hartford IM BPNT (13) 

Letting Date: 10/09/15; Award Date: 11/02/15; Project Description: Bridge Painting of Eleven Bridges 
In the Towns of Windsor & Hartford, Windsor County, VT; Completion Date: 10/12/18 

 
Notification                                                                                                                                   Dates 
----------------------------------------------------------------------------------------------------------------------------------------- 
Submittals                                                                                                                                     6/8/16- 6/20/16 
Resubmission of revised submittals                                                                                             7/6/16 – 7/14/16 
Notifications of roadway restrictions                                                                                           7/5/16   
VMS placed on 91 n for road work start date bridge 34                                                             7/7/16  
Tentative pre paint meeting date                                                                                                  7/26/16 
 
Work schedule as follows 
 
Week               Crew     location                         description 
----------------------------------------------------------------------------------------------------------------------------------------- 
7/27/16             C1       Bridge 34 N & S          Rig & containment & set up barrier walls 
8/1/16               C1       Bridge 34 N & S          Wash & degrease & Sand blast   
                         C2       Bridge 41 N & S          Rig & containment & set up barrier walls 
8/8/16               C1       Bridge 34 N & S          Sand blasting & Paint  
                         C2       Bridge 41 N & S          Wash – degrease & Sand blast  
                         C3       Bridge 45 N & S          Rig & set up barrier walls 
8/15/16             C1       Bridge 34 N & S          Paint – derig 
                         C2       Bridge 41 N & S          Sand Blast & Paint 
                         C3       Bridge 45 N & S          Set up containment & Wash- degrease 
8/22/16            C1        Bridge 34 N & S          Touch up and derig 
                         C2       Bridge  41 N & S         Paint 
                         C3       Bridge  45 N & S         Paint 
                         R1       Bridge  41 N & S         Repair drain pipe 
8/29/16             C1       Bridge  41 C                Rig & containment & set up barrier walls              
                         C2       Bridge  41 N & S        Touch up & de rig 
                         C3       Bridge  45 N & S         De rig & flip containment 
9/5/16               C1       Bridge  41 C                Wash & degrease   
                         C2       Bridge  41 N & S         De rig 
                         C3       Bridge  45 N & S         Rig center lanes 
 
 
                                                      General notes and comments 

1. We would like to make the pre paint meeting a hard date.  7/26/16 
2. We would like bridge 45 TCP to be approved according to project plans page 15.  If you wish to change 

the contract plans please let us know as soon as possible.  We still would like to complete this bridge this 
year.   

mailto:MonokoLLC@aol.com
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MONOKO, LLC 

Vermont Agency of Transportation 

Windsor-Hartford IM BPNT (13) 

CPM Baseline Schedule – Version 3  

Run Date July 26, 2016 

 

Monoko, LLC. submits for review and acceptance the Windsor-Hartford IM BPNT (13) CPM Baseline Schedule 

re-submittal, Baseline version 2 reflecting a data date effective the morning of Award, November 2, 2015. 

 

The Project 
The primary scope of this project includes Bridge Painting of Eleven Bridges in the Towns of Windsor and 

Hartford, Windsor County, VT.   The project term extends over three seasons 2016, 2017, and 2018 and the 

work plan includes six phases, as described in the work breakdown structure detailed below. 

 

Project Milestones 
Award ----------------------------------------------------------------------------------------------------------- November 2, 2015 

Authorization to Proceed with Submittals ------------------------------------------------------------- December 9, 2015 

Notice to Proceed with Construction ---------------------------------------------------------------------------- July 8, 2016 

Pre-painting Meeting --------------------------------------------------------------------------------------- July 22, 2016 

Final Completion ---------------------------------------------------------------------------------------------- October 12, 2018 

 

Work Breakdown Structure 
The work plan has been organized using the work breakdown structure outlined below: 

• Project Milestones 

o Contract  

o Phase Timeframes and Interim Milestones 

• Administrative 

• Construction 

o Phase 1 - Bridge Nos. 34N & 34S (I-91 over Hunt Road) 

� Bridge 34N 

� Bridge 34S 

o Phase 2 - Bridge Nos. 45N & 45S (I-91 over Bugbee) 

� Bridge 45N 

� Bridge 45S 

o Phase 3 – Bridge Nos. 41N & 41S (I-91 over Ramp) 

� Bridge 41N 

� Bridge 41S 

o Phase 4 – Bridge Nos. 44N & 44S (Over White River) 

� Bridge 44N 

� Bridge 44S 

o Phase 5 – Bridge No. 41C (Ramp over I-89) 

o Phase 6 – Bridge Nos. 42N & 42S (I-91 over I-89) 

� Bridge 42N 

� Bridge 42S 

o Final Work and Contingencies 

• Close-out 



Phases 1, 2, and 3 are planned for completion in 2016.  Phases 4, 5, and 6 are planned for completion in 2017.  

Final work and contingencies are planned for 2018.  A project ‘Overview’ report is included with this 

submission to provide a broad-brush view of the work plan and to facilitate navigating the ‘Detailed Classic’ 

report. 

 

Calendars 
The schedule includes three planning calendars, including: 

7D-M3-VT – Milestones have been assigned to a seven day calendar with no holidays.   

5D-M3-VT – Administrative tasks have been assigned to a five day work week, with standard holidays excluded 

6DC-M3-VT – Construction tasks have been assigned to a six day work week, with standard holidays excluded 

and a seasonal non-work period extending from December 2 through April 14, inclusive. 

6DP-M3-VT – Painting tasks have been assigned to a six day work week, with standard holidays excluded and a 

seasonal non-work period extending from November 1 through April 14, inclusive. 

 

The use of multiple calendars can result in minor differences in total float on the critical path because of the 

different days of the week applicable to the calendar assigned and should not be considered an error in the 

calculations. 

 

Longest (Critical) Path of Work 
The project schedule is a CPM (Critical Path Method) work plan as submitted.  The longest path is outlined 

below: 

• Phase 1 – Mobilization to I-91 over Hunt Rd, followed by concurrent operations 

o Bridge 34N – Containment, Remove Grease & Pressure Wash, Grind Flange Edges 

o Bridge 34S – Containment, Remove Grease & Pressure Wash, Grind Flange Edges 

• Phase 2 – Mobilization to I-91 over Bugbee, followed by concurrent operations 

o Bridge 45N – Containment, Remove Grease & Pressure Wash, Grind Flange Edges 

o Bridge 45S – Containment, Remove Grease & Pressure Wash, Grind Flange Edges 

• Phase 3 – Mobilization to I-91 over Ramp, followed by concurrent operations 

o Bridge 45N – Containment, Remove Grease & Pressure Wash, Grind Flange Edges, Blast /Prime 

o Bridge 45S – Containment, Remove Grease & Pressure Wash, Grind Flange Edges, Blast / Prime 

• Phase 3 - Completion of Bridge 45S Painting through Completion 

• Phase 4 – Mobilization to Bridges 44N and 44S over White River 

o Step 1 – Bridge 44N 

o Step 2 – Concurrent preliminary work at Bridges  44N and 44S, followed by completion of 44S 

• Final Work 

• Contract Close-out 

 

 

Submission 

1. Narrative report (this report) 

2. Project Overview  

3. Detailed Classic Layout with logic predecessors and successors listed 

4. Detailed Classic with Bid Items and Allocations of Cost 

5. Reconciliation to Bid Items 

6. Electronic back-up is provided in MPP format 



Activity ID Activity Name Calendar Orig
Dur

Rem
Dur

Dur %
Comp

Start Finish Late Start Late Finish Total
Float

Windsor & Hartford Bridge Painting IM BPNT (13) Contract 13A104 Baseline 3 - Run 7/26/2016Windsor & Hartford Bridge Painting IM BPNT (13) Contra... 594 594 0% 11/02/15 10/12/18 12/09/15 10/12/18 0
MilestonesMilestones 594 594 0% 11/02/15 10/12/18 12/09/15 10/12/18 0
ContractContract 594 594 0% 11/02/15 10/12/18 12/09/15 10/12/18 0A Award 7D-M3-VT 0 0 0% 11/02/15 12/09/15 37NTP Authorization to Proceed w/ Submittals 7D-M3-VT 0 0 0% 12/09/15* 12/09/15 0NTP-C Notice to Proceed with Construction 7D-M3-VT 0 0 0% 06/18/16 06/28/16 10PPM Pre-Paint Meeting 5D-M3-VT 1 1 0% 07/25/16* 07/25/16 09/29/16 09/29/16 47FC Final Completion 7D-M3-VT 0 0 0% 10/12/18 10/12/18 0
Phase Timeframes & Interim MilestonesPhase Timeframes & Interim Milestones 6DC-M3-VT 270 270 0% 07/16/16 10/23/17 07/26/16 04/16/18 32

AdministrativeAdministrative 5D-M3-VT 93 93 0% 02/17/16 06/24/16 05/10/16 10/10/16 74
SubmittalsSubmittals 5D-M3-VT 83 83 0% 02/17/16 06/10/16 05/10/16 07/28/16 33
Review and ApprovalReview and Approval 5D-M3-VT 73 73 0% 03/16/16 06/24/16 06/07/16 08/26/16 44
Fabrication and DeliveryFabrication and Delivery 5D-M3-VT 30 30 0% 04/14/16 05/25/16 08/29/16 10/10/16 96

Preliminary & On-GoingPreliminary & On-Going 6DP-M3-VT 414 414 0% 06/18/16 10/12/18 06/28/16 10/12/18 0
Construction - Repairs & PaintingConstruction - Repairs & Painting 325 325 0% 07/16/16 07/20/18 07/26/16 07/21/18 1
Phase 1 - Bridges Nos. 34N and 34S (I-91 over Hunt Rd)Phase 1 - Bridges Nos. 34N and 34S (I-91 over Hunt Rd) 57 57 0% 07/16/16 09/23/16 07/26/16 04/25/17 411-0000 Mobilization - Phase 1 Bridges 6DC-M3-VT 8 8 0% 07/16/16 07/25/16 07/26/16 08/03/16 8
Bridge No. 34N (I-90 over Hunt Rd)Bridge No. 34N (I-90 over Hunt Rd) 6DP-M3-VT 41 41 0% 07/26/16 09/14/16 08/04/16 04/17/17 42
Bridge No. 34S (I-90 over Hunt Rd)Bridge No. 34S (I-90 over Hunt Rd) 6DP-M3-VT 49 49 0% 07/26/16 09/23/16 08/04/16 04/25/17 41

Phase 2 - Bridges Nos. 45N and 45S (I-91 over Bugbee)Phase 2 - Bridges Nos. 45N and 45S (I-91 over Bugbee) 69 69 0% 08/10/16 04/15/17 08/19/16 04/25/17 82-0000 Mobilization - Phase 2 Bridges 6DC-M3-VT 5 5 0% 08/10/16 08/15/16 08/19/16 08/24/16 8
Step 1 - Right LanesStep 1 - Right Lanes 6DP-M3-VT 47 47 0% 08/10/16 10/06/16 08/19/16 10/15/16 8
Step 2 - Center LanesStep 2 - Center Lanes 22 22 0% 10/07/16 04/15/17 10/17/16 04/25/17 8

Phase 3 - Bridges Nos. 41N and 41S (I-91 over Ramp)Phase 3 - Bridges Nos. 41N and 41S (I-91 over Ramp) 54 54 0% 08/25/16 10/29/16 09/09/16 04/25/17 103-0000 Mobilization - Phase 3 Bridges 6DC-M3-VT 5 5 0% 08/25/16 08/30/16 09/09/16 09/14/16 10
Bridge No. 41N (I-91 over Ramp)Bridge No. 41N (I-91 over Ramp) 6DP-M3-VT 43 43 0% 08/31/16 10/22/16 09/15/16 04/19/17 11
Bridge No. 41S (I-91 over Ramp)Bridge No. 41S (I-91 over Ramp) 6DP-M3-VT 49 49 0% 08/31/16 10/29/16 09/22/16 04/25/17 10

Phase 4 - Bridges Nos. 44N and 44S (over White River)Phase 4 - Bridges Nos. 44N and 44S (over White River) 153 153 0% 04/17/17 10/23/17 04/26/17 04/16/18 84-0000 Mobilization - Bridges 44N and 44S (over White River) 6DC-M3-VT 5 5 0% 04/17/17* 04/21/17 04/26/17 05/01/17 84-0005 Earth Borrow - Regular Excavation, as required 6DC-M3-VT 10 10 0% 04/22/17 05/03/17 05/02/17 05/12/17 8
Step 1Step 1 6DP-M3-VT 72 72 0% 04/22/17 07/22/17 05/13/17 08/01/17 8
Step 2 - Top of BridgesStep 2 - Top of Bridges 76 76 0% 07/24/17 10/23/17 08/02/17 04/16/18 8

Phase 5 - Bridge No. 41C (Ramp over I-89)Phase 5 - Bridge No. 41C (Ramp over I-89) 6DP-M3-VT 35 35 0% 04/17/17 05/30/17 05/13/17 06/26/17 23
Bridge No. 41C (Ramp over I-89)Bridge No. 41C (Ramp over I-89) 6DP-M3-VT 35 35 0% 04/17/17 05/30/17 05/13/17 06/26/17 23

Pbase 6 - Bridges Nos. 42N and 42S (I-91 over I-89)Pbase 6 - Bridges Nos. 42N and 42S (I-91 over I-89) 103 103 0% 05/31/17 10/05/17 06/27/17 04/16/18 236-0000 Mobilization to Bridges 42N and 42S 6DC-M3-VT 5 5 0% 05/31/17 06/05/17 06/27/17 07/06/17 23
Bridge No. 42N (I-91 over I-89)Bridge No. 42N (I-91 over I-89) 6DP-M3-VT 48 48 0% 06/06/17 08/04/17 07/07/17 08/31/17 23
Bridge No. 42S (I-91 over I-89)Bridge No. 42S (I-91 over I-89) 6DP-M3-VT 50 50 0% 08/05/17 10/05/17 09/05/17 04/16/18 23

Final Work & ContingenciesFinal Work & Contingencies 6DP-M3-VT 75 75 0% 04/16/18 07/20/18 04/17/18 07/21/18 1FW-PL Touch-up & Inclement Weather Contingency 6DP-M3-VT 75 75 0% 04/16/18* 07/20/18 04/17/18 07/21/18 1
Close OutClose Out 5D-M3-VT 60 60 0% 07/23/18 10/12/18 07/23/18 10/12/18 0

N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O

2016 2017 2018

Windsor Hartford Bridge Painting IM BPNT (13) Contract 13A104 
Baseline 3 - Run 7/26/2016

CPM File Project ID: B3-2016-07-26

MONOKO, LLC
Run Date: 07/26/16 23:30     

Data Date:  11/02/15    

Milestone

Actual Work

Critical Remaining Work

Remaining Work

Actual Level of Effort

Remaining Level of Effort

Monoko - Overview

Page 1 of 1

Filter: TASK filter: All Activities

CPM Prepared by Horses First, Inc.  FDOT DBE            



Activity ID Activity Name Start Finish Budgeted 
Units

Budgeted Cost

M-Windsor  Monoko - Windsor #13A104M-Windsor  Monoko - Windsor #13A104 06/18/16 10/12/18 --- $8,671,323.00
M-0005  Common ExcavationM-0005  Common Excavation 04/22/17 05/03/17 131 $131.00

4-0005 Earth Borrow - Regular Excavation, as required 04/22/17 05/03/17 131 $131.00
M-0010  Earth BorrowM-0010  Earth Borrow 04/22/17 05/03/17 131 $131.00

4-0005 Earth Borrow - Regular Excavation, as required 04/22/17 05/03/17 131 $131.00
M-0015  Trench Excavation of Earth, Exploratory (N.A.B.I.)M-0015  Trench Excavation of Earth, Exploratory (N.A.B.I.) 04/22/17 05/03/17 825 $825.00

4-0005 Earth Borrow - Regular Excavation, as required 04/22/17 05/03/17 825 $825.00
M-0020  Structural Steel (I-91 - Bridge No. 34N)M-0020  Structural Steel (I-91 - Bridge No. 34N) 08/19/16 08/19/16 500 $500.00

1-0030-N Replace Weepers 08/19/16 08/19/16 500 $500.00
M-0025  Structural Steel (I-91 - Bridge No. 34S)M-0025  Structural Steel (I-91 - Bridge No. 34S) 08/29/16 08/29/16 500 $500.00

1-0030-S Replace Weepers 08/29/16 08/29/16 500 $500.00
M-0030  Structural Steel (I-91 - Bridge No. 41C)M-0030  Structural Steel (I-91 - Bridge No. 41C) 05/10/17 05/13/17 9000 $9,000.00

5-0030-C Replace Down Spouts 05/10/17 05/13/17 9000 $9,000.00
M-0035  Structural Steel (I-91 - Bridge No. 41N)M-0035  Structural Steel (I-91 - Bridge No. 41N) 09/26/16 09/29/16 7000 $7,000.00

3-0030-N Replace Down Spouts 09/26/16 09/29/16 7000 $7,000.00
M-0040  Structural Steel (I-91 - Bridge No. 41S)M-0040  Structural Steel (I-91 - Bridge No. 41S) 10/03/16 10/06/16 7000 $7,000.00

3-0030-S Replace Down Spouts 10/03/16 10/06/16 7000 $7,000.00
M-0045  Structural Steel (I-91 - Bridge No. 42N)M-0045  Structural Steel (I-91 - Bridge No. 42N) 07/07/17 07/10/17 13000 $13,000.00

6-0030-N Replace Down Spouts 07/07/17 07/10/17 13000 $13,000.00
M-0050  Structural Steel (I-91 - Bridge No. 42S)M-0050  Structural Steel (I-91 - Bridge No. 42S) 09/05/17 09/07/17 13000 $13,000.00

6-0030-S Replace Down Spouts 09/05/17 09/07/17 13000 $13,000.00
M-0055  Structural Steel (I-91 - Bridge No. 44N)M-0055  Structural Steel (I-91 - Bridge No. 44N) 06/10/17 09/05/17 50000 $50,000.00

4-0030-N Repair or Replace Down Spouts 06/10/17 06/14/17 25000 $25,000.00
4-0030-N-2 Repair or Replace Down Spouts 08/29/17 09/05/17 25000 $25,000.00

M-0060  Structural Steel (I-91 - Bridge No. 44S)M-0060  Structural Steel (I-91 - Bridge No. 44S) 05/30/17 09/19/17 50000 $50,000.00
4-0030-S Replace Down Spouts 05/30/17 06/02/17 25000 $25,000.00
4-0030-S-2 Repair or Replace Down Spouts 09/15/17 09/19/17 25000 $25,000.00

M-0065  Structural Steel (I-91 - Bridge No. 45N)M-0065  Structural Steel (I-91 - Bridge No. 45N) 09/07/16 10/20/16 7000 $7,000.00
2-0030-N Extend Bridge Drain Weepers 09/07/16 09/07/16 3500 $3,500.00
2-0030-N-2 Extend Bridge Drain Weepers 10/20/16 10/20/16 3500 $3,500.00

M-0070  Structural Steel (I-91 - Bridge No. 45S)M-0070  Structural Steel (I-91 - Bridge No. 45S) 09/16/16 10/21/16 7000 $7,000.00
2-0030-S Extend Bridge Drain Weepers 09/16/16 09/16/16 3500 $3,500.00
2-0030-S-2 Extend Bridge Drain Weepers 10/21/16 10/21/16 3500 $3,500.00

M-0075  Truck Mounted AttenuatorM-0075  Truck Mounted Attenuator 07/16/16 10/23/17 1363 $1,320.00
1 Phase 1 07/16/16 09/23/16 172 $171.60

Project ID B3-2016-07-26

Data Date: 11/02/15

Monoko

Windsor Hartford Bridge Painting IM BPNT (13) Contract 13A104 Baseline 3 - Run 7/26/2016

07/26/16 23:31
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Activity ID Activity Name Start Finish Budgeted 
Units

Budgeted Cost

2 Phase 2 08/10/16 04/15/17 198 $198.00
3 Phase 3 08/25/16 10/29/16 145 $145.20
4 Phase 4 04/17/17 10/23/17 465 $422.40
5 Phase 5 04/17/17 05/30/17 92 $92.40
6 Phase 6 05/31/17 10/05/17 290 $290.40

M-0080  Energy Absobtion AttenuatorM-0080  Energy Absobtion Attenuator 07/16/16 10/23/17 206 $200.00
1 Phase 1 07/16/16 09/23/16 26 $26.00
2 Phase 2 08/10/16 04/15/17 30 $30.00
3 Phase 3 08/25/16 10/29/16 22 $22.00
4 Phase 4 04/17/17 10/23/17 70 $64.00
5 Phase 5 04/17/17 05/30/17 14 $14.00
6 Phase 6 05/31/17 10/05/17 44 $44.00

M-0085  Temp Traffic BarrierM-0085  Temp Traffic Barrier 07/16/16 10/23/17 14559 $14,104.00
1 Phase 1 07/16/16 09/23/16 1834 $1,833.56
2 Phase 2 08/10/16 04/15/17 2116 $2,115.60
3 Phase 3 08/25/16 10/29/16 1551 $1,551.40
4 Phase 4 04/17/17 10/23/17 4968 $4,513.28
5 Phase 5 04/17/17 05/30/17 987 $987.28
6 Phase 6 05/31/17 10/05/17 3103 $3,102.88

M-0090  Uniformed Traffic OfficiersM-0090  Uniformed Traffic Officiers 07/16/16 10/23/17 35509 $34,400.00
1 Phase 1 07/16/16 09/23/16 4472 $4,472.00
2 Phase 2 08/10/16 04/15/17 5160 $5,160.00
3 Phase 3 08/25/16 10/29/16 3784 $3,784.00
4 Phase 4 04/17/17 10/23/17 12117 $11,008.00
5 Phase 5 04/17/17 05/30/17 2408 $2,408.00
6 Phase 6 05/31/17 10/05/17 7568 $7,568.00

M-0095  FlaggersM-0095  Flaggers 07/16/16 10/23/17 35509 $34,400.00
1 Phase 1 07/16/16 09/23/16 4472 $4,472.00
2 Phase 2 08/10/16 04/15/17 5160 $5,160.00
3 Phase 3 08/25/16 10/29/16 3784 $3,784.00
4 Phase 4 04/17/17 10/23/17 12117 $11,008.00
5 Phase 5 04/17/17 05/30/17 2408 $2,408.00
6 Phase 6 05/31/17 10/05/17 7568 $7,568.00

M-0100  Field Office, EngineersM-0100  Field Office, Engineers 06/18/16 10/12/18 40000 $40,000.00
PO-FO-B Field Office - On-Going 06/18/16 10/12/18 40000 $40,000.00

Project ID B3-2016-07-26
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Activity ID Activity Name Start Finish Budgeted 
Units

Budgeted Cost

M-0105  Testing Equipment, Protective CoatingsM-0105  Testing Equipment, Protective Coatings 06/18/16 07/15/16 5000 $5,000.00
PO-FO-A Field Office - Set-up & Equipment 06/18/16 07/15/16 5000 $5,000.00

M-0110  Field Office, Telephone (N.A.B.I)M-0110  Field Office, Telephone (N.A.B.I) 06/18/16 10/12/18 3000 $3,000.00
PO-FO-B Field Office - On-Going 06/18/16 10/12/18 3000 $3,000.00

M-0120  Mobilization / DemobilizationM-0120  Mobilization / Demobilization 07/16/16 10/23/17 411481 $411,481.00
1-0000 Mobilization - Phase 1 Bridges 07/16/16 07/25/16 200000 $200,000.00
1-0140-N Uninstall Containment & Touch-up 09/07/16 09/14/16 3500 $3,500.00
1-0140-S Uninstall Containment & Touch-up 09/16/16 09/23/16 3500 $3,500.00
2-0000 Mobilization - Phase 2 Bridges 08/10/16 08/15/16 20000 $20,000.00
2-0000-2 Mobilization - Center Lanes 10/07/16 10/12/16 20000 $20,000.00
2-0140-N Uninstall Containment & Touch Up 09/20/16 09/27/16 3500 $3,500.00
2-0140-N-2 Uninstall Containment & Touch Up 10/29/16 04/15/17 2000 $2,000.00
2-0140-S Uninstall Containment & Touch Up 09/29/16 10/06/16 3500 $3,500.00
2-0140-S-2 Uninstall Containment & Touch Up 10/31/16 10/31/16 2000 $2,000.00
3-0000 Mobilization - Phase 3 Bridges 08/25/16 08/30/16 20000 $20,000.00
3-0140-N Uninstall Containment & Touch Up 10/18/16 10/22/16 3500 $3,500.00
3-0140-S Uninstall Containment & Touch Up 10/25/16 10/29/16 3500 $3,500.00
4-0000 Mobilization - Bridges 44N and 44S (over White River) 04/17/17 04/21/17 25000 $25,000.00
4-0000-2 Move Equipment to Top of Bridge 07/24/17 07/25/17 15000 $15,000.00
4-0140-N Uninstall Containment & Touch Up 07/10/17 07/22/17 7200 $7,200.00
4-0140-N-2 Uninstall Containment & Touch Up 09/26/17 10/09/17 7200 $7,200.00
4-0140-S Uninstall Containment & Touch Up 06/23/17 07/11/17 7200 $7,200.00
4-0140-S-2 Uninstall Containment & Touch Up 10/10/17 10/23/17 7200 $7,200.00
5-0000 Mobilization 04/17/17 04/21/17 20000 $20,000.00
5-0140-C Uninstall Containment & Touch Up 05/23/17 05/30/17 3500 $3,500.00
6-0000 Mobilization to Bridges 42N and 42S 05/31/17 06/05/17 20000 $20,000.00
6-0140-N Uninstall Containment & Touch Up 07/25/17 08/04/17 7090 $7,090.00
6-0140-S Uninstall Containment & Touch Up 09/25/17 10/05/17 7091 $7,091.00

M-0125  Traffic Control (I-91 - Bridge No. 34N)M-0125  Traffic Control (I-91 - Bridge No. 34N) 07/26/16 09/14/16 20000 $20,000.00
1-0010-N Maintenance of Traffic (Lane Closure for Equip) 07/26/16 09/14/16 20000 $20,000.00

M-0130  Traffic Control (I-91 - Bridge No. 34S)M-0130  Traffic Control (I-91 - Bridge No. 34S) 07/26/16 09/23/16 19600 $20,000.00
1-0010-S Maintenance of Traffic (Lane Closure for Equip) 07/26/16 09/23/16 19600 $20,000.00

M-0135  Traffic Control (I-91 - Bridge No. 41C)M-0135  Traffic Control (I-91 - Bridge No. 41C) 04/22/17 05/30/17 20000 $20,000.00
5-0010-C Maintenance of Traffic (Lane Closure for Equip) 04/22/17 05/30/17 20000 $20,000.00

M-0140  Traffic Control (I-91 - Bridge No. 41N)M-0140  Traffic Control (I-91 - Bridge No. 41N) 08/31/16 10/22/16 20000 $20,000.00

Project ID B3-2016-07-26

Data Date: 11/02/15

Monoko

Windsor Hartford Bridge Painting IM BPNT (13) Contract 13A104 Baseline 3 - Run 7/26/2016

07/26/16 23:31

 Page 3 of 12



Activity ID Activity Name Start Finish Budgeted 
Units

Budgeted Cost

3-0010-N Maintenance of Traffic (Lane Closure for Equip) 08/31/16 10/22/16 20000 $20,000.00
M-0145  Traffic Control (I-91 - Bridge No. 41S)M-0145  Traffic Control (I-91 - Bridge No. 41S) 08/31/16 10/29/16 20000 $20,000.00

3-0010-S Maintenance of Traffic (Lane Closure for Equip) 08/31/16 10/29/16 20000 $20,000.00
M-0150  Traffic Control (I-91 - Bridge No. 42N)M-0150  Traffic Control (I-91 - Bridge No. 42N) 06/06/17 08/04/17 20000 $20,000.00

6-0010-N Maintenance of Traffic (Lane Closure for Equip) 06/06/17 08/04/17 20000 $20,000.00
M-0155  Traffic Control (I-91 - Bridge No. 42S)M-0155  Traffic Control (I-91 - Bridge No. 42S) 08/05/17 10/05/17 20000 $20,000.00

6-0010-S Maintenance of Traffic (Lane Closure for Equip) 08/05/17 10/05/17 20000 $20,000.00
M-0160  Traffic Control (I-91 - Bridge No. 44N)M-0160  Traffic Control (I-91 - Bridge No. 44N) 05/04/17 10/09/17 30000 $30,000.00

4-0010-N Maintenance of Traffic (Lane Closure for Equip) 05/04/17 07/22/17 15000 $15,000.00
4-0010-N-2 Maintenance of Traffic (Lane Closure for Equip) 07/26/17 10/09/17 15000 $15,000.00

M-0165  Traffic Control (I-91 - Bridge No. 44S)M-0165  Traffic Control (I-91 - Bridge No. 44S) 04/22/17 10/23/17 30000 $30,000.00
4-0010-S Maintenance of Traffic (Lane Closure for Equip) 04/22/17 07/11/17 15000 $15,000.00
4-0010-S-2 Maintenance of Traffic (Lane Closure for Equip) 07/26/17 10/23/17 15000 $15,000.00

M-0170  Traffic Control (I-91 - Bridge No. 45N)M-0170  Traffic Control (I-91 - Bridge No. 45N) 08/10/16 04/15/17 20000 $20,000.00
2-0010-N Maintenance of Traffic (Lane Closure for Equip) 08/10/16 09/27/16 10000 $10,000.00
2-0010-N-2 Maintenance of Traffic (Lane Closure for Equip) 10/13/16 04/15/17 10000 $10,000.00

M-0175  Traffic Control (I-91 - Bridge No. 45S)M-0175  Traffic Control (I-91 - Bridge No. 45S) 08/10/16 10/31/16 20000 $20,000.00
2-0010-S Maintenance of Traffic (Lane Closure for Equip) 08/10/16 10/06/16 10000 $10,000.00
2-0010-S-2 Maintenance of Traffic (Lane Closure for Equip) 10/13/16 10/31/16 10000 $10,000.00

M-0180  Portable Changeable Message Sign RentalM-0180  Portable Changeable Message Sign Rental 07/16/16 10/23/17 403 $390.00
1 Phase 1 07/16/16 09/23/16 51 $50.70
2 Phase 2 08/10/16 04/15/17 59 $58.50
3 Phase 3 08/25/16 10/29/16 43 $42.90
4 Phase 4 04/17/17 10/23/17 137 $124.80
5 Phase 5 04/17/17 05/30/17 27 $27.30
6 Phase 6 05/31/17 10/05/17 86 $85.80

M-0185  6" White LineM-0185  6" White Line 07/16/16 10/23/17 6407 $6,207.00
1 Phase 1 07/16/16 09/23/16 807 $806.91
2 Phase 2 08/10/16 04/15/17 931 $931.05
3 Phase 3 08/25/16 10/29/16 683 $682.77
4 Phase 4 04/17/17 10/23/17 2186 $1,986.24
5 Phase 5 04/17/17 05/30/17 434 $434.49
6 Phase 6 05/31/17 10/05/17 1366 $1,365.54

M-0190  Temp 6" White Line, Temp Pavement Marking TapeM-0190  Temp 6" White Line, Temp Pavement Marking Tape 07/16/16 10/23/17 12814 $12,414.00
1 Phase 1 07/16/16 09/23/16 1614 $1,613.82
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2 Phase 2 08/10/16 04/15/17 1862 $1,862.10
3 Phase 3 08/25/16 10/29/16 1366 $1,365.54
4 Phase 4 04/17/17 10/23/17 4373 $3,972.48
5 Phase 5 04/17/17 05/30/17 869 $868.98
6 Phase 6 05/31/17 10/05/17 2731 $2,731.08

M-0195  Temp 6" Yellow Line, Temp Pavement Marking TapeM-0195  Temp 6" Yellow Line, Temp Pavement Marking Tape 07/16/16 10/23/17 12814 $12,414.00
1 Phase 1 07/16/16 09/23/16 1614 $1,613.82
2 Phase 2 08/10/16 04/15/17 1862 $1,862.10
3 Phase 3 08/25/16 10/29/16 1366 $1,365.54
4 Phase 4 04/17/17 10/23/17 4373 $3,972.48
5 Phase 5 04/17/17 05/30/17 869 $868.98
6 Phase 6 05/31/17 10/05/17 2731 $2,731.08

M-0200  Temp 12" White Line, Temp Pavement Marking TapeM-0200  Temp 12" White Line, Temp Pavement Marking Tape 07/16/16 10/23/17 1135 $1,100.00
1 Phase 1 07/16/16 09/23/16 143 $143.00
2 Phase 2 08/10/16 04/15/17 165 $165.00
3 Phase 3 08/25/16 10/29/16 121 $121.00
4 Phase 4 04/17/17 10/23/17 387 $352.00
5 Phase 5 04/17/17 05/30/17 77 $77.00
6 Phase 6 05/31/17 10/05/17 242 $242.00

M-0205  Temp 24" Stop Bar, Temp Pavement Marking TapeM-0205  Temp 24" Stop Bar, Temp Pavement Marking Tape 07/16/16 10/23/17 248 $240.00
1 Phase 1 07/16/16 09/23/16 31 $31.20
2 Phase 2 08/10/16 04/15/17 36 $36.00
3 Phase 3 08/25/16 10/29/16 26 $26.40
4 Phase 4 04/17/17 10/23/17 85 $76.80
5 Phase 5 04/17/17 05/30/17 17 $16.80
6 Phase 6 05/31/17 10/05/17 53 $52.80

M-0210  Pavement Marking MaskM-0210  Pavement Marking Mask 07/16/16 10/23/17 1832 $1,775.00
1 Phase 1 07/16/16 09/23/16 231 $230.75
2 Phase 2 08/10/16 04/15/17 266 $266.25
3 Phase 3 08/25/16 10/29/16 195 $195.25
4 Phase 4 04/17/17 10/23/17 625 $568.00
5 Phase 5 04/17/17 05/30/17 124 $124.25
6 Phase 6 05/31/17 10/05/17 391 $390.50

M-0215  Geotectile for Silt FenceM-0215  Geotectile for Silt Fence 04/22/17 05/03/17 550 $550.00
4-0005 Earth Borrow - Regular Excavation, as required 04/22/17 05/03/17 550 $550.00
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M-0220  SeedM-0220  Seed 04/22/17 05/03/17 50 $50.00
4-0005 Earth Borrow - Regular Excavation, as required 04/22/17 05/03/17 50 $50.00

M-0225  FertilizerM-0225  Fertilizer 04/22/17 05/03/17 25 $25.00
4-0005 Earth Borrow - Regular Excavation, as required 04/22/17 05/03/17 25 $25.00

M-0230  Agricultural LimestoneM-0230  Agricultural Limestone 04/22/17 05/03/17 30 $30.00
4-0005 Earth Borrow - Regular Excavation, as required 04/22/17 05/03/17 30 $30.00

M-0235  Hay MulchM-0235  Hay Mulch 04/22/17 05/03/17 36 $36.00
4-0005 Earth Borrow - Regular Excavation, as required 04/22/17 05/03/17 36 $36.00

M-0240  Temp Erosion MattingM-0240  Temp Erosion Matting 04/22/17 05/03/17 1100 $1,100.00
4-0005 Earth Borrow - Regular Excavation, as required 04/22/17 05/03/17 1100 $1,100.00

M-0245  Special Provisions (CPM Schedule)M-0245  Special Provisions (CPM Schedule) 06/18/16 10/12/18 4000 $4,000.00
PO-FO-A Field Office - Set-up & Equipment 06/18/16 07/15/16 800 $800.00
PO-FO-B Field Office - On-Going 06/18/16 10/12/18 3200 $3,200.00

M-0250  Special Provisions (I-91-BR. No. 34N) - (Containment & Disposal Lead Paint Clean Residues)M-0250  Special Provisions (I-91-BR. No. 34N) - (Containment & Disposal L... 07/26/16 08/18/16 192000 $192,000.00
1-0020-N Install Containment System 07/26/16 08/05/16 75000 $75,000.00
1-0060-N Abrasive Blast & Prime 08/10/16 08/18/16 117000 $117,000.00

M-0255  Special Provisions (I-91-BR. No. 34S) - (Containment & Disposal Lead Paint Clean Residues)M-0255  Special Provisions (I-91-BR. No. 34S) - (Containment & Disposal L... 07/26/16 08/27/16 192000 $192,000.00
1-0020-S Install Containment System 07/26/16 08/05/16 75000 $75,000.00
1-0060-S Abrasive Blast & Prime 08/19/16 08/27/16 117000 $117,000.00

M-0260  Special Provisions (I-91-BR. No. 41C) - (Containment & Disposal Lead Paint Clean Residues)M-0260  Special Provisions (I-91-BR. No. 41C) - (Containment & Disposal L... 04/22/17 05/09/17 192000 $192,000.00
5-0020-C Install Containment System 04/22/17 05/01/17 75000 $75,000.00
5-0060-C Abrasive Blast & Prime 05/05/17 05/09/17 117000 $117,000.00

M-0265  Special Provisions (I-91-BR. No. 41N) - (Containment & Disposal Lead Paint Clean Residues)M-0265  Special Provisions (I-91-BR. No. 41N) - (Containment & Disposal L... 08/31/16 09/24/16 192000 $192,000.00
3-0020-N Install Containment System 08/31/16 09/14/16 75000 $75,000.00
3-0060-N Abrasive Blast & Prime 09/19/16 09/24/16 117000 $117,000.00

M-0270  Special Provisions (I-91-BR. No. 41S) - (Containment & Disposal Lead Paint Clean Residues)M-0270  Special Provisions (I-91-BR. No. 41S) - (Containment & Disposal L... 08/31/16 10/01/16 192000 $192,000.00
3-0020-S Install Containment System 08/31/16 09/14/16 75000 $75,000.00
3-0060-S Abrasive Blast & Prime 09/26/16 10/01/16 117000 $117,000.00

M-0275  Special Provisions (I-91-BR. No. 42N) - (Containment & Disposal Lead Paint Clean Residues)M-0275  Special Provisions (I-91-BR. No. 42N) - (Containment & Disposal L... 06/06/17 07/06/17 240000 $240,000.00
6-0020-N Install Containment System 06/06/17 06/19/17 95000 $95,000.00
6-0060-N Abrasive Blast & Prime 06/26/17 07/06/17 145000 $145,000.00

M-0280  Special Provisions (I-91-BR. No. 42S) - (Containment & Disposal Lead Paint Clean Residues)M-0280  Special Provisions (I-91-BR. No. 42S) - (Containment & Disposal L... 08/05/17 08/31/17 240000 $240,000.00
6-0020-S Install Containment System 08/05/17 08/18/17 95000 $95,000.00
6-0060-S Abrasive Blast & Prime 08/25/17 08/31/17 145000 $145,000.00

M-0285  Special Provisions (I-91-BR. No. 44N) - (Containment & Disposal Lead Paint Clean Residues)M-0285  Special Provisions (I-91-BR. No. 44N) - (Containment & Disposal L... 05/04/17 08/28/17 1290000 $1,290,000.00
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4-0020-N Install Containment System 05/04/17 05/17/17 250000 $250,000.00
4-0020-N-2 Install Containment System 07/26/17 08/08/17 250000 $250,000.00
4-0060-N Abrasive Blast & Prime 05/24/17 06/09/17 395000 $395,000.00
4-0060-N-2 Abrasive Blast & Prime 08/15/17 08/28/17 395000 $395,000.00

M-0290  Special Provisions (I-91-BR. No. 44S) - (Containment & Disposal Lead Paint Clean Residues)M-0290  Special Provisions (I-91-BR. No. 44S) - (Containment & Disposal L... 04/22/17 09/14/17 1290000 $1,290,000.00
4-0020-S Install Containment System 04/22/17 05/05/17 250000 $250,000.00
4-0020-S-2 Install Containment System 07/26/17 08/08/17 250000 $250,000.00
4-0060-S Abrasive Blast & Prime 05/12/17 05/25/17 395000 $395,000.00
4-0060-S-2 Abrasive Blast & Prime 08/29/17 09/14/17 395000 $395,000.00

M-0295  Special Provisions (I-91-BR. No. 45N) - (Containment & Disposal Lead Paint Clean Residues)M-0295  Special Provisions (I-91-BR. No. 45N) - (Containment & Disposal L... 08/10/16 10/19/16 240000 $240,000.00
2-0020-N Install Containment System 08/10/16 08/20/16 47500 $47,500.00
2-0020-N-2 Install Containment System 10/13/16 10/14/16 47500 $47,500.00
2-0060-N Abrasive Blast & Prime 08/25/16 09/06/16 72500 $72,500.00
2-0060-N-2 Abrasive Blast & Prime 10/18/16 10/19/16 72500 $72,500.00

M-0300  Special Provisions (I-91-BR. No. 45S) - (Containment & Disposal Lead Paint CleaniResidues)M-0300  Special Provisions (I-91-BR. No. 45S) - (Containment & Disposal L... 08/10/16 10/20/16 240000 $240,000.00
2-0020-S Install Containment System 08/10/16 08/20/16 47500 $47,500.00
2-0020-S-2 Install Containment System 10/13/16 10/14/16 47500 $47,500.00
2-0060-S Abrasive Blast & Prime 09/07/16 09/15/16 72500 $72,500.00
2-0060-S-2 Abrasive Blast & Prime 10/20/16 10/20/16 72500 $72,500.00

M-0305  Special Provisions (I-91-BR. No. 34N) - (QC/QA Clean & Paint Exist Steel Struct, Bare Steel)M-0305  Special Provisions (I-91-BR. No. 34N) - (QC/QA Clean & Paint Exist... 08/09/16 09/14/16 128000 $128,000.00
1-0050-N Grind Flange Edges 08/09/16 08/09/16 8000 $8,000.00
1-0060-N Abrasive Blast & Prime 08/10/16 08/18/16 16000 $16,000.00
1-0070-N Apply 1st Stripe Coat Primer 08/20/16 08/22/16 16000 $16,000.00
1-0080-N Apply 2nd Stripe Coat Intermediate 08/23/16 08/24/16 16000 $16,000.00
1-0090-N Apply Full Intermediate Coat 08/25/16 08/26/16 16000 $16,000.00
1-0100-N Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 08/27/16 08/27/16 8000 $8,000.00
1-0110-N Apply Caulking 08/29/16 08/29/16 8000 $8,000.00
1-0120-N Apply 3rd Stripe Coat of Top Coat 08/30/16 08/31/16 16000 $16,000.00
1-0130-N Apply Top Coat 09/01/16 09/06/16 16000 $16,000.00
1-0140-N Uninstall Containment & Touch-up 09/07/16 09/14/16 8000 $8,000.00

M-0310  Special Provisions (I-91-BR. No. 34S) - (QC/QA Clean & Paint Exist Steel Struct, Bare Steel)M-0310  Special Provisions (I-91-BR. No. 34S) - (QC/QA Clean & Paint Exist... 08/09/16 09/23/16 128000 $128,000.00
1-0050-S Grind Flange Edges 08/09/16 08/09/16 8000 $8,000.00
1-0060-S Abrasive Blast & Prime 08/19/16 08/27/16 16000 $16,000.00
1-0070-S Apply 1st Stripe Coat Primer 08/30/16 08/31/16 16000 $16,000.00
1-0080-S Apply 2nd Stripe Coat Intermediate 09/01/16 09/06/16 16000 $16,000.00
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1-0090-S Apply Full Intermediate Coat 09/07/16 09/08/16 16000 $16,000.00
1-0100-S Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 09/09/16 09/09/16 8000 $8,000.00
1-0110-S Apply Caulking 09/10/16 09/10/16 8000 $8,000.00
1-0120-S Apply 3rd Stripe Coat of Top Coat 09/12/16 09/13/16 16000 $16,000.00
1-0130-S Apply Top Coat 09/14/16 09/15/16 16000 $16,000.00
1-0140-S Uninstall Containment & Touch-up 09/16/16 09/23/16 8000 $8,000.00

M-0315  Special Provisions (I-91-BR. No. 41C) - (QC/QA Clean & Paint Exist Steel Struct, Bare Steel)M-0315  Special Provisions (I-91-BR. No. 41C) - (QC/QA Clean & Paint Exist... 05/04/17 05/30/17 128000 $128,000.00
5-0050-C Grind Flange Edges 05/04/17 05/04/17 12800 $12,800.00
5-0060-C Abrasive Blast & Prime 05/05/17 05/09/17 12800 $12,800.00
5-0070-C Apply 1st Stripe Coat Primer 05/15/17 05/15/17 12800 $12,800.00
5-0080-C Apply 2nd Stripe Coat Intermediate 05/16/17 05/16/17 12800 $12,800.00
5-0090-C Apply Full Intermediate Coat 05/17/17 05/17/17 12800 $12,800.00
5-0100-C Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 05/18/17 05/18/17 12800 $12,800.00
5-0110-C Apply Caulking 05/19/17 05/19/17 12800 $12,800.00
5-0120-C Apply 3rd Stripe Coat of Top Coat 05/20/17 05/20/17 12800 $12,800.00
5-0130-C Apply Top Coat 05/22/17 05/22/17 12800 $12,800.00
5-0140-C Uninstall Containment & Touch Up 05/23/17 05/30/17 12800 $12,800.00

M-0320  Special Provisions (I-91-BR. No. 41N) - (QC/QA Clean & Paint Exist Steel Struct, Bare Steel)M-0320  Special Provisions (I-91-BR. No. 41N) - (QC/QA Clean & Paint Exist... 09/17/16 10/22/16 128000 $128,000.00
3-0050-N Grind Flange Edges 09/17/16 09/17/16 7100 $7,100.00
3-0060-N Abrasive Blast & Prime 09/19/16 09/24/16 7100 $7,100.00
3-0070-N Apply 1st Stripe Coat Primer 09/30/16 09/30/16 7100 $7,100.00
3-0080-N Apply 2nd Stripe Coat Intermediate 10/01/16 10/01/16 7100 $7,100.00
3-0090-N Apply Full Intermediate Coat 10/03/16 10/03/16 7100 $7,100.00
3-0100-N Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 10/04/16 10/04/16 7100 $7,100.00
3-0110-N Apply Caulking 10/05/16 10/05/16 7100 $7,100.00
3-0120-N Apply 3rd Stripe Coat of Top Coat 10/06/16 10/11/16 35600 $35,600.00
3-0130-N Apply Top Coat 10/12/16 10/17/16 35600 $35,600.00
3-0140-N Uninstall Containment & Touch Up 10/18/16 10/22/16 7100 $7,100.00

M-0325  Special Provisions (I-91-BR. No. 41S) - (QC/QA Clean & Paint Exist Steel Struct, Bare Steel)M-0325  Special Provisions (I-91-BR. No. 41S) - (QC/QA Clean & Paint Exist... 09/17/16 10/29/16 128000 $128,000.00
3-0050-S Grind Flange Edges 09/17/16 09/17/16 7100 $7,100.00
3-0060-S Abrasive Blast & Prime 09/26/16 10/01/16 7100 $7,100.00
3-0070-S Apply 1st Stripe Coat Primer 10/07/16 10/07/16 7100 $7,100.00
3-0080-S Apply 2nd Stripe Coat Intermediate 10/08/16 10/08/16 7100 $7,100.00
3-0090-S Apply Full Intermediate Coat 10/10/16 10/10/16 7100 $7,100.00
3-0100-S Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 10/11/16 10/11/16 7100 $7,100.00
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3-0110-S Apply Caulking 10/12/16 10/12/16 7100 $7,100.00
3-0120-S Apply 3rd Stripe Coat of Top Coat 10/13/16 10/18/16 35600 $35,600.00
3-0130-S Apply Top Coat 10/19/16 10/24/16 35600 $35,600.00
3-0140-S Uninstall Containment & Touch Up 10/25/16 10/29/16 7100 $7,100.00

M-0330  Special Provisions (I-91-BR. No. 42N) - (QC/QA Clean & Paint Exist Steel Struct, Bare Steel)M-0330  Special Provisions (I-91-BR. No. 42N) - (QC/QA Clean & Paint Exist... 06/23/17 08/04/17 160000 $160,000.00
6-0050-N Grind Flange Edges 06/23/17 06/24/17 20000 $20,000.00
6-0060-N Abrasive Blast & Prime 06/26/17 07/06/17 10000 $10,000.00
6-0070-N Apply 1st Stripe Coat Primer 07/11/17 07/12/17 20000 $20,000.00
6-0080-N Apply 2nd Stripe Coat Intermediate 07/13/17 07/14/17 20000 $20,000.00
6-0090-N Apply Full Intermediate Coat 07/15/17 07/17/17 20000 $20,000.00
6-0100-N Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 07/18/17 07/18/17 10000 $10,000.00
6-0110-N Apply Caulking 07/19/17 07/19/17 10000 $10,000.00
6-0120-N Apply 3rd Stripe Coat of Top Coat 07/20/17 07/21/17 20000 $20,000.00
6-0130-N Apply Top Coat 07/22/17 07/24/17 20000 $20,000.00
6-0140-N Uninstall Containment & Touch Up 07/25/17 08/04/17 10000 $10,000.00

M-0335  Special Provisions (I-91-BR. No. 42S) - (QC/QA Clean & Paint Exist Steel Struct, Bare Steel)M-0335  Special Provisions (I-91-BR. No. 42S) - (QC/QA Clean & Paint Exist... 08/23/17 10/05/17 160000 $160,000.00
6-0050-S Grind Flange Edges 08/23/17 08/24/17 17800 $17,800.00
6-0060-S Abrasive Blast & Prime 08/25/17 08/31/17 8900 $8,900.00
6-0070-S Apply 1st Stripe Coat Primer 09/08/17 09/09/17 17800 $17,800.00
6-0080-S Apply 2nd Stripe Coat Intermediate 09/11/17 09/12/17 17800 $17,800.00
6-0090-S Apply Full Intermediate Coat 09/13/17 09/14/17 17800 $17,800.00
6-0100-S Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 09/15/17 09/15/17 8900 $8,900.00
6-0110-S Apply Caulking 09/16/17 09/16/17 8900 $8,900.00
6-0120-S Apply 3rd Stripe Coat of Top Coat 09/18/17 09/20/17 26600 $26,600.00
6-0130-S Apply Top Coat 09/21/17 09/23/17 26600 $26,600.00
6-0140-S Uninstall Containment & Touch Up 09/25/17 10/05/17 8900 $8,900.00

M-0340  Special Provisions (I-91-BR. No. 44N) - (QC/QA Clean & Paint Exist Steel Struct, Bare Steel)M-0340  Special Provisions (I-91-BR. No. 44N) - (QC/QA Clean & Paint Exist... 05/22/17 10/09/17 940000 $940,000.00
4-0050-N Grind Flange Edges 05/22/17 05/23/17 39150 $39,150.00
4-0050-N-2 Grind Flange Edges 08/12/17 08/14/17 39150 $39,150.00
4-0060-N Abrasive Blast & Prime 05/24/17 06/09/17 58750 $58,750.00
4-0060-N-2 Abrasive Blast & Prime 08/15/17 08/28/17 58750 $58,750.00
4-0070-N Apply 1st Stripe Coat Primer 06/15/17 06/17/17 58750 $58,750.00
4-0070-N-2 Apply 1st Stripe Coat Primer 09/06/17 09/08/17 58750 $58,750.00
4-0080-N Apply 2nd Stripe Coat Intermediate 06/19/17 06/21/17 58750 $58,750.00
4-0080-N-2 Apply 2nd Stripe Coat Intermediate 09/09/17 09/12/17 58750 $58,750.00
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Activity ID Activity Name Start Finish Budgeted 
Units

Budgeted Cost

4-0090-N Apply Full Intermediate Coat 06/22/17 06/24/17 58750 $58,750.00
4-0090-N-2 Apply Full Intermediate Coat 09/13/17 09/15/17 58750 $58,750.00
4-0100-N Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 06/26/17 06/26/17 39150 $39,150.00
4-0100-N-2 Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 09/16/17 09/16/17 39150 $39,150.00
4-0110-N Apply Caulking 06/27/17 06/27/17 19600 $19,600.00
4-0110-N-2 Apply Caulking 09/18/17 09/18/17 19600 $19,600.00
4-0120-N Apply 3rd Stripe Coat of Top Coat 06/28/17 07/05/17 58750 $58,750.00
4-0120-N-2 Apply 3rd Stripe Coat of Top Coat 09/19/17 09/21/17 58750 $58,750.00
4-0130-N Apply Top Coat 07/06/17 07/08/17 58750 $58,750.00
4-0130-N-2 Apply Top Coat 09/22/17 09/25/17 58750 $58,750.00
4-0140-N Uninstall Containment & Touch Up 07/10/17 07/22/17 19600 $19,600.00
4-0140-N-2 Uninstall Containment & Touch Up 09/26/17 10/09/17 19600 $19,600.00

M-0345  Special Provisions (I-91-BR. No. 44S) - (QC/QA Clean & Paint Exist Steel Struct, Bare Steel)M-0345  Special Provisions (I-91-BR. No. 44S) - (QC/QA Clean & Paint Exist... 05/10/17 10/23/17 940000 $940,000.00
4-0050-S Grind Flange Edges 05/10/17 05/11/17 39150 $39,150.00
4-0050-S-2 Grind Flange Edges 08/12/17 08/14/17 39150 $39,150.00
4-0060-S Abrasive Blast & Prime 05/12/17 05/25/17 58750 $58,750.00
4-0060-S-2 Abrasive Blast & Prime 08/29/17 09/14/17 58750 $58,750.00
4-0070-S Apply 1st Stripe Coat Primer 06/03/17 06/06/17 58750 $58,750.00
4-0070-S-2 Apply 1st Stripe Coat Primer 09/20/17 09/22/17 58750 $58,750.00
4-0080-S Apply 2nd Stripe Coat Intermediate 06/07/17 06/09/17 58750 $58,750.00
4-0080-S-2 Apply 2nd Stripe Coat Intermediate 09/23/17 09/26/17 58750 $58,750.00
4-0090-S Apply Full Intermediate Coat 06/10/17 06/13/17 58750 $58,750.00
4-0090-S-2 Apply Full Intermediate Coat 09/27/17 09/29/17 58750 $58,750.00
4-0100-S Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 06/14/17 06/14/17 39150 $39,150.00
4-0100-S-2 Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 09/30/17 09/30/17 39150 $39,150.00
4-0110-S Apply Caulking 06/15/17 06/15/17 19600 $19,600.00
4-0110-S-2 Apply Caulking 10/02/17 10/02/17 19600 $19,600.00
4-0120-S Apply 3rd Stripe Coat of Top Coat 06/16/17 06/19/17 58750 $58,750.00
4-0120-S-2 Apply 3rd Stripe Coat of Top Coat 10/03/17 10/05/17 58750 $58,750.00
4-0130-S Apply Top Coat 06/20/17 06/22/17 58750 $58,750.00
4-0130-S-2 Apply Top Coat 10/06/17 10/09/17 58750 $58,750.00
4-0140-S Uninstall Containment & Touch Up 06/23/17 07/11/17 19600 $19,600.00
4-0140-S-2 Uninstall Containment & Touch Up 10/10/17 10/23/17 19600 $19,600.00

M-0350  Special Provisions (I-91-BR. No. 45N) - (QC/QA Clean & Paint Exist Steel Struct, Bare Steel)M-0350  Special Provisions (I-91-BR. No. 45N) - (QC/QA Clean & Paint Exist... 08/24/16 04/15/17 160000 $160,000.00
2-0050-N Grind Flange Edges 08/24/16 08/24/16 6700 $6,700.00
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2-0050-N-2 Grind Flange Edges 10/17/16 10/17/16 6700 $6,700.00
2-0060-N Abrasive Blast & Prime 08/25/16 09/06/16 6700 $6,700.00
2-0060-N-2 Abrasive Blast & Prime 10/18/16 10/19/16 13200 $13,200.00
2-0070-N Apply 1st Stripe Coat Primer 09/08/16 09/09/16 13200 $13,200.00
2-0070-N-2 Apply 1st Stripe Coat Primer 10/21/16 10/21/16 6700 $6,700.00
2-0080-N Apply 2nd Stripe Coat Intermediate 09/10/16 09/12/16 13200 $13,200.00
2-0080-N-2 Apply 2nd Stripe Coat Intermediate 10/22/16 10/22/16 6700 $6,700.00
2-0090-N Apply Full Intermediate Coat 09/13/16 09/13/16 6700 $6,700.00
2-0090-N-2 Apply Full Intermediate Coat 10/24/16 10/24/16 6700 $6,700.00
2-0100-N Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 09/14/16 09/14/16 6700 $6,700.00
2-0100-N-2 Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 10/25/16 10/25/16 6700 $6,700.00
2-0110-N Apply Caulking 09/15/16 09/15/16 6700 $6,700.00
2-0110-N-2 Apply Caulking 10/26/16 10/26/16 6700 $6,700.00
2-0120-N Apply 3rd Stripe Coat of Top Coat 09/16/16 09/17/16 13200 $13,200.00
2-0120-N-2 Apply 3rd Stripe Coat of Top Coat 10/27/16 10/27/16 6700 $6,700.00
2-0130-N Apply Top Coat 09/19/16 09/19/16 6700 $6,700.00
2-0130-N-2 Apply Top Coat 10/28/16 10/28/16 6700 $6,700.00
2-0140-N Uninstall Containment & Touch Up 09/20/16 09/27/16 6700 $6,700.00
2-0140-N-2 Uninstall Containment & Touch Up 10/29/16 04/15/17 6700 $6,700.00

M-0355  Special Provisions (I-91-BR. No. 45S) - (QC/QA Clean & Paint Exist Steel Struct, Bare Steel)M-0355  Special Provisions (I-91-BR. No. 45S) - (QC/QA Clean & Paint Exist... 08/24/16 10/31/16 160000 $160,000.00
2-0050-S Grind Flange Edges 08/24/16 08/24/16 6700 $6,700.00
2-0050-S-2 Grind Flange Edges 10/17/16 10/17/16 6700 $6,700.00
2-0060-S Abrasive Blast & Prime 09/07/16 09/15/16 13200 $13,200.00
2-0060-S-2 Abrasive Blast & Prime 10/20/16 10/20/16 6700 $6,700.00
2-0070-S Apply 1st Stripe Coat Primer 09/17/16 09/19/16 13200 $13,200.00
2-0070-S-2 Apply 1st Stripe Coat Primer 10/22/16 10/22/16 6700 $6,700.00
2-0080-S Apply 2nd Stripe Coat Intermediate 09/20/16 09/21/16 13200 $13,200.00
2-0080-S-2 Apply 2nd Stripe Coat Intermediate 10/24/16 10/24/16 6700 $6,700.00
2-0090-S Apply Full Intermediate Coat 09/22/16 09/22/16 6700 $6,700.00
2-0090-S-2 Apply Full Intermediate Coat 10/25/16 10/25/16 6700 $6,700.00
2-0100-S Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 09/23/16 09/23/16 6700 $6,700.00
2-0100-S-2 Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 10/26/16 10/26/16 6700 $6,700.00
2-0110-S Apply Caulking 09/24/16 09/24/16 6700 $6,700.00
2-0110-S-2 Apply Caulking 10/27/16 10/27/16 6700 $6,700.00
2-0120-S Apply 3rd Stripe Coat of Top Coat 09/26/16 09/27/16 13200 $13,200.00
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2-0120-S-2 Apply 3rd Stripe Coat of Top Coat 10/28/16 10/28/16 6700 $6,700.00
2-0130-S Apply Top Coat 09/28/16 09/28/16 6700 $6,700.00
2-0130-S-2 Apply Top Coat 10/29/16 10/29/16 6700 $6,700.00
2-0140-S Uninstall Containment & Touch Up 09/29/16 10/06/16 6700 $6,700.00
2-0140-S-2 Uninstall Containment & Touch Up 10/31/16 10/31/16 6700 $6,700.00

M-0360  Special Provisions (I-91-BR. No. 34N) - (Removal of Exist Grease Coating)M-0360  Special Provisions (I-91-BR. No. 34N) - (Removal of Exist Grease C... 08/06/16 08/08/16 2000 $2,000.00
1-0040-N Remove Grease & Pressure Wash 08/06/16 08/08/16 2000 $2,000.00

M-0365  Special Provisions (I-91-BR. No. 41S) - (Removal of Exist Grease Coating)M-0365  Special Provisions (I-91-BR. No. 41S) - (Removal of Exist Grease C... 09/15/16 09/16/16 2000 $2,000.00
3-0040-S Remove Grease & Pressure Wash 09/15/16 09/16/16 2000 $2,000.00

M-0370  Special Provisions (I-91-BR. No. 44S) - (Removal of Exist Grease Coating)M-0370  Special Provisions (I-91-BR. No. 44S) - (Removal of Exist Grease C... 05/06/17 08/11/17 2000 $2,000.00
4-0040-S Remove Grease & Pressure Wash 05/06/17 05/09/17 1000 $1,000.00
4-0040-S-2 Remove Grease & Pressure Wash 08/09/17 08/11/17 1000 $1,000.00

M-0375  Special Provisions (I-91-BR. No. 45N) - (Removal of Exist Grease Coating)M-0375  Special Provisions (I-91-BR. No. 45N) - (Removal of Exist Grease C... 08/22/16 10/15/16 2000 $2,000.00
2-0040-N Remove Grease & Pressure Wash 08/22/16 08/23/16 1000 $1,000.00
2-0040-N-2 Remove Grease & Pressure Wash 10/15/16 10/15/16 1000 $1,000.00

M-0380  Special Provisions (I-91-BR. No. 34S) - (Removal of Exist Grease Coating)M-0380  Special Provisions (I-91-BR. No. 34S) - (Removal of Exist Grease C... 08/06/16 08/08/16 2000 $2,000.00
1-0040-S Remove Grease & Pressure Wash 08/06/16 08/08/16 2000 $2,000.00

M-0385  Special Provisions (I-91-BR. No. 41C) - (Removal of Exist Grease Coating)M-0385  Special Provisions (I-91-BR. No. 41C) - (Removal of Exist Grease C... 05/02/17 05/03/17 2000 $2,000.00
5-0040-C Remove Grease & Pressure Wash 05/02/17 05/03/17 2000 $2,000.00

M-0390  Special Provisions (I-91-BR. No. 41N) - (Removal of Exist Grease Coating)M-0390  Special Provisions (I-91-BR. No. 41N) - (Removal of Exist Grease C... 09/15/16 09/16/16 2000 $2,000.00
3-0040-N Remove Grease & Pressure Wash 09/15/16 09/16/16 2000 $2,000.00

M-0395  Special Provisions (I-91-BR. No. 42N) - (Removal of Exist Grease Coating)M-0395  Special Provisions (I-91-BR. No. 42N) - (Removal of Exist Grease C... 06/20/17 06/22/17 2000 $2,000.00
6-0040-N Remove Grease & Pressure Wash 06/20/17 06/22/17 2000 $2,000.00

M-0400  Special Provisions (I-91-BR. No. 42S) - (Removal of Exist Grease Coating)M-0400  Special Provisions (I-91-BR. No. 42S) - (Removal of Exist Grease C... 08/19/17 08/22/17 2000 $2,000.00
6-0040-S Remove Grease & Pressure Wash 08/19/17 08/22/17 2000 $2,000.00

M-0405  Special Provisions (I-91-BR. No. 44N) - (Removal of Exist Grease Coating)M-0405  Special Provisions (I-91-BR. No. 44N) - (Removal of Exist Grease C... 05/18/17 08/11/17 2000 $2,000.00
4-0040-N Remove Grease & Pressure Wash 05/18/17 05/20/17 1000 $1,000.00
4-0040-N-2 Remove Grease & Pressure Wash 08/09/17 08/11/17 1000 $1,000.00

M-0410  Special Provisions (I-91-BR. No. 45S) - (Removal of Exist Grease Coating)M-0410  Special Provisions (I-91-BR. No. 45S) - (Removal of Exist Grease C... 08/22/16 10/15/16 2000 $2,000.00
2-0040-S Remove Grease & Pressure Wash 08/22/16 08/23/16 1000 $1,000.00
2-0040-S-2 Remove Grease & Pressure Wash 10/15/16 10/15/16 1000 $1,000.00
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Activity ID Activity Name Calendar Orig Dur Start Finish Total
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Predecessors Successors

Windsor & Hartford Bridge Painting IM BPNT (13) Contract 13A104 Baseline 3 - Run 7/26/2016Windsor & Hartford Bridge Painting IM BPNT (13) Contract 13A104 Baseline 3 - Run 7/26/2016Windsor & Hartford Bridge Painting IM BPNT (13) Contract 13A104 Baseline 3 - Run 7/26/2016Windsor & Hartford Bridge Painting IM BPNT (13) Contract 13A104 Baseline 3 - Run 7/26/2016Windsor & Hartford Bridge Painting IM BPNT (13) Contract 13A104 Baseline 3 - Run 7/26/2016Windsor & Hartford Bridge Painting IM BPNT (13) Contract 13A104 Baseline 3 - Run 7/26/2016Windsor & Hartford Bridge Painting IM BPNT (13) Contract 13A104 Baseline 3 - Run 7/26/2016Windsor & Hartford Bridge Painting IM BPNT (13) Contract 13A104 Baseline 3 - Run 7/26/2016Windsor & Hartford Bridge Painting IM BPNT (13) Contract 13A104 Baseline 3 - Run 7/26/2016

MilestonesMilestonesMilestonesMilestonesMilestonesMilestonesMilestonesMilestonesMilestones

ContractContractContractContractContractContractContractContractContractA Award 7D-M3-VT 0 11/02/15 37 NTPNTP Authorization to Proceed w/ Submittals 7D-M3-VT 0 12/09/15* 0 A S-0010, S-0060NTP-C Notice to Proceed with Construction 7D-M3-VT 0 06/18/16 10 A-0010, A-0050 PPM, 1-0000, PO-FO-APPM Pre-Paint Meeting 5D-M3-VT 1 07/25/16* 07/25/16 47 NTP-C 1-0060-NFC Final Completion 7D-M3-VT 0 10/12/18 0 4-0140-N-2, CL
Phase Timeframes & Interim MilestonesPhase Timeframes & Interim MilestonesPhase Timeframes & Interim MilestonesPhase Timeframes & Interim MilestonesPhase Timeframes & Interim MilestonesPhase Timeframes & Interim MilestonesPhase Timeframes & Interim MilestonesPhase Timeframes & Interim MilestonesPhase Timeframes & Interim Milestones1 Phase 1 6DC-M3-VT 57 07/16/16 09/23/16 68 1-0000 1-0140-N, 1-0140-S2 Phase 2 6DC-M3-VT 96 08/10/16 04/15/17 8 2-0000 2-0140-N-2, 2-0140-S-23 Phase 3 6DC-M3-VT 54 08/25/16 10/29/16 37 3-0000 3-0140-N, 3-0140-S123 Phase Milestone - Substantial Complete Phases 1, 2, & 3 6DC-M3-VT 0 04/15/17 8 1-0140-N, 1-0140-S, 2-0140... 4-0000, 5-0000, 6-00005 Phase 5 6DC-M3-VT 35 04/17/17 05/30/17 23 5-0000 5-0140-C4 Phase 4 6DC-M3-VT 153 04/17/17 10/23/17 32 4-0000 4-0140-N-2, 4-0140-S-26 Phase 6 6DC-M3-VT 103 05/31/17 10/05/17 47 6-0000 6-0140-N, 6-0140-S456 Phase Milestone - Substantial Complete Phases 4, 5, & 6 6DC-M3-VT 0 10/23/17 32 4-0140-N-2, 4-0140-S-2, 5-0... FW-PL

AdministrativeAdministrativeAdministrativeAdministrativeAdministrativeAdministrativeAdministrativeAdministrativeAdministrative

SubmittalsSubmittalsSubmittalsSubmittalsSubmittalsSubmittalsSubmittalsSubmittalsSubmittalsS-0060 Drainage Troughs, Downspouts, Scuppers 5D-M3-VT 20 02/17/16* 03/15/16 96 NTP A-0060S-0010 Quality Control Plan 5D-M3-VT 20 05/02/16* 05/27/16 6 NTP A-0010, S-0020, S-0030, S-0040S-0020 Worker Health & Safety Plan 5D-M3-VT 20 05/02/16 05/27/16 32 S-0010 A-0020S-0030 Containment Design 5D-M3-VT 20 05/02/16 05/27/16 16 S-0010 A-0030, S-0050, S-0040S-0050 Traffic Control Plan 5D-M3-VT 20 05/02/16 05/27/16 16 S-0030 A-0050S-0040 CPM Schedule 5D-M3-VT 10 05/30/16 06/10/16 27 S-0010, S-0030 A-0040
Review and ApprovalReview and ApprovalReview and ApprovalReview and ApprovalReview and ApprovalReview and ApprovalReview and ApprovalReview and ApprovalReview and ApprovalA-0060 Drainage Troughs, Downspouts, Scuppers 5D-M3-VT 21 03/16/16 04/13/16 96 S-0060 F-0060A-0010 Quality Control Plan 5D-M3-VT 15 05/30/16 06/17/16 6 S-0010 1-0020-N, NTP-CA-0020 Worker Health & Safety Plan 5D-M3-VT 15 05/30/16 06/17/16 32 S-0020 1-0020-NA-0030 Containment Design 5D-M3-VT 15 05/30/16 06/17/16 32 S-0030 1-0020-NA-0050 Traffic Control Plan 5D-M3-VT 5 05/30/16 06/03/16 16 S-0050 1-0020-N, NTP-CA-0040 CPM Schedule 5D-M3-VT 10 06/13/16 06/24/16 27 S-0040 1-0020-N
Fabrication and DeliveryFabrication and DeliveryFabrication and DeliveryFabrication and DeliveryFabrication and DeliveryFabrication and DeliveryFabrication and DeliveryFabrication and DeliveryFabrication and DeliveryF-0060 Drainage Troughs, Downspouts, Scuppers 5D-M3-VT 30 04/14/16 05/25/16 96 A-0060 1-0030-N

Preliminary & On-GoingPreliminary & On-GoingPreliminary & On-GoingPreliminary & On-GoingPreliminary & On-GoingPreliminary & On-GoingPreliminary & On-GoingPreliminary & On-GoingPreliminary & On-GoingPO-FO-A Field Office - Set-up & Equipment 6DP-M3-VT 20 06/18/16 07/15/16 8 NTP-C PO-FO-B, 1-0000PO-FO-B Field Office - On-Going 6DP-M3-VT 414 06/18/16 10/12/18 0 PO-FO-A CL
Construction - Repairs & PaintingConstruction - Repairs & PaintingConstruction - Repairs & PaintingConstruction - Repairs & PaintingConstruction - Repairs & PaintingConstruction - Repairs & PaintingConstruction - Repairs & PaintingConstruction - Repairs & PaintingConstruction - Repairs & Painting

Phase 1 - Bridges Nos. 34N and 34S (I-91 over Hunt Rd)Phase 1 - Bridges Nos. 34N and 34S (I-91 over Hunt Rd)Phase 1 - Bridges Nos. 34N and 34S (I-91 over Hunt Rd)Phase 1 - Bridges Nos. 34N and 34S (I-91 over Hunt Rd)Phase 1 - Bridges Nos. 34N and 34S (I-91 over Hunt Rd)Phase 1 - Bridges Nos. 34N and 34S (I-91 over Hunt Rd)Phase 1 - Bridges Nos. 34N and 34S (I-91 over Hunt Rd)Phase 1 - Bridges Nos. 34N and 34S (I-91 over Hunt Rd)Phase 1 - Bridges Nos. 34N and 34S (I-91 over Hunt Rd)1-0000 Mobilization - Phase 1 Bridges 6DC-M3-VT 8 07/16/16 07/25/16 8 NTP-C, PO-FO-A 1-0020-N, 1-0020-S, 2-0000, 1
Bridge No. 34N (I-90 over Hunt Rd)Bridge No. 34N (I-90 over Hunt Rd)Bridge No. 34N (I-90 over Hunt Rd)Bridge No. 34N (I-90 over Hunt Rd)Bridge No. 34N (I-90 over Hunt Rd)Bridge No. 34N (I-90 over Hunt Rd)Bridge No. 34N (I-90 over Hunt Rd)Bridge No. 34N (I-90 over Hunt Rd)Bridge No. 34N (I-90 over Hunt Rd)1-0010-N Maintenance of Traffic (Lane Closure for Equip) 6DP-M3-VT 41 07/26/16 09/14/16 42 1-0020-N 1-0140-N
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Windsor Hartford Bridge Painting IM BPNT (13) Contract 13A104 Baseline 3 - Run 7/26/2016

CPM File Project ID: B3-2016-07-26

MONOKO, LLC
Run Date: 07/26/16 23:38     

Data Date:  11/02/15    
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Monoko - Detailed with Logic
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Filter: TASK filter: All Activities

CPM Prepared by Horses First, Inc.  FDOT DBE            



Activity ID Activity Name Calendar Orig Dur Start Finish Total
Float

Predecessors Successors1-0020-N Install Containment System 6DP-M3-VT 10 07/26/16 08/05/16 8 1-0000, A-0010, A-0020, A-... 1-0010-N, 1-0040-N1-0040-N Remove Grease & Pressure Wash 6DP-M3-VT 2 08/06/16 08/08/16 8 1-0020-N 1-0050-N1-0050-N Grind Flange Edges 6DP-M3-VT 1 08/09/16 08/09/16 8 1-0040-N 1-0060-N, 2-00001-0060-N Abrasive Blast & Prime 6DP-M3-VT 8 08/10/16 08/18/16 41 1-0050-N, PPM 1-0070-N, 1-0030-N, 1-0060-S1-0030-N Replace Weepers 6DP-M3-VT 1 08/19/16 08/19/16 42 1-0060-N, F-0060 1-0070-N1-0070-N Apply 1st Stripe Coat Primer 6DP-M3-VT 2 08/20/16 08/22/16 42 1-0060-N, 1-0030-N 1-0080-N1-0080-N Apply 2nd Stripe Coat Intermediate 6DP-M3-VT 2 08/23/16 08/24/16 42 1-0070-N 1-0090-N1-0090-N Apply Full Intermediate Coat 6DP-M3-VT 2 08/25/16 08/26/16 42 1-0080-N 1-0100-N1-0100-N Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 6DP-M3-VT 1 08/27/16 08/27/16 42 1-0090-N 1-0110-N1-0110-N Apply Caulking 6DP-M3-VT 1 08/29/16 08/29/16 42 1-0100-N 1-0120-N1-0120-N Apply 3rd Stripe Coat of Top Coat 6DP-M3-VT 2 08/30/16 08/31/16 42 1-0110-N 1-0130-N1-0130-N Apply Top Coat 6DP-M3-VT 2 09/01/16 09/06/16 42 1-0120-N 1-0140-N1-0140-N Uninstall Containment & Touch-up 6DP-M3-VT 7 09/07/16 09/14/16 42 1-0130-N, 1-0010-N, 1 123, 1-0140-S
Bridge No. 34S (I-90 over Hunt Rd)Bridge No. 34S (I-90 over Hunt Rd)Bridge No. 34S (I-90 over Hunt Rd)Bridge No. 34S (I-90 over Hunt Rd)Bridge No. 34S (I-90 over Hunt Rd)Bridge No. 34S (I-90 over Hunt Rd)Bridge No. 34S (I-90 over Hunt Rd)Bridge No. 34S (I-90 over Hunt Rd)Bridge No. 34S (I-90 over Hunt Rd)1-0010-S Maintenance of Traffic (Lane Closure for Equip) 6DP-M3-VT 49 07/26/16 09/23/16 41 1-0020-S 1-0140-S1-0020-S Install Containment System 6DP-M3-VT 10 07/26/16 08/05/16 8 1-0000 1-0010-S, 1-0040-S1-0040-S Remove Grease & Pressure Wash 6DP-M3-VT 2 08/06/16 08/08/16 8 1-0020-S 1-0050-S1-0050-S Grind Flange Edges 6DP-M3-VT 1 08/09/16 08/09/16 8 1-0040-S 1-0060-S, 2-00001-0060-S Abrasive Blast & Prime 6DP-M3-VT 8 08/19/16 08/27/16 41 1-0050-S, 1-0060-N 1-0070-S, 1-0030-S1-0030-S Replace Weepers 6DP-M3-VT 1 08/29/16 08/29/16 41 1-0060-S 1-0070-S1-0070-S Apply 1st Stripe Coat Primer 6DP-M3-VT 2 08/30/16 08/31/16 41 1-0060-S, 1-0030-S 1-0080-S1-0080-S Apply 2nd Stripe Coat Intermediate 6DP-M3-VT 2 09/01/16 09/06/16 41 1-0070-S 1-0090-S1-0090-S Apply Full Intermediate Coat 6DP-M3-VT 2 09/07/16 09/08/16 41 1-0080-S 1-0100-S1-0100-S Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 6DP-M3-VT 1 09/09/16 09/09/16 41 1-0090-S 1-0110-S1-0110-S Apply Caulking 6DP-M3-VT 1 09/10/16 09/10/16 41 1-0100-S 1-0120-S1-0120-S Apply 3rd Stripe Coat of Top Coat 6DP-M3-VT 2 09/12/16 09/13/16 41 1-0110-S 1-0130-S1-0130-S Apply Top Coat 6DP-M3-VT 2 09/14/16 09/15/16 41 1-0120-S 1-0140-S1-0140-S Uninstall Containment & Touch-up 6DP-M3-VT 7 09/16/16 09/23/16 41 1-0130-S, 1-0010-S, 1, 1-01... 123

Phase 2 - Bridges Nos. 45N and 45S (I-91 over Bugbee)Phase 2 - Bridges Nos. 45N and 45S (I-91 over Bugbee)Phase 2 - Bridges Nos. 45N and 45S (I-91 over Bugbee)Phase 2 - Bridges Nos. 45N and 45S (I-91 over Bugbee)Phase 2 - Bridges Nos. 45N and 45S (I-91 over Bugbee)Phase 2 - Bridges Nos. 45N and 45S (I-91 over Bugbee)Phase 2 - Bridges Nos. 45N and 45S (I-91 over Bugbee)Phase 2 - Bridges Nos. 45N and 45S (I-91 over Bugbee)Phase 2 - Bridges Nos. 45N and 45S (I-91 over Bugbee)2-0000 Mobilization - Phase 2 Bridges 6DC-M3-VT 5 08/10/16 08/15/16 8 1-0050-S, 1-0050-N, 1-0000 2-0020-N, 2-0020-S, 3-0000, 2
Step 1 - Right LanesStep 1 - Right LanesStep 1 - Right LanesStep 1 - Right LanesStep 1 - Right LanesStep 1 - Right LanesStep 1 - Right LanesStep 1 - Right LanesStep 1 - Right Lanes

Bridge No. 45N (I-91 over Bugbee) - Right LanesBridge No. 45N (I-91 over Bugbee) - Right LanesBridge No. 45N (I-91 over Bugbee) - Right LanesBridge No. 45N (I-91 over Bugbee) - Right LanesBridge No. 45N (I-91 over Bugbee) - Right LanesBridge No. 45N (I-91 over Bugbee) - Right LanesBridge No. 45N (I-91 over Bugbee) - Right LanesBridge No. 45N (I-91 over Bugbee) - Right LanesBridge No. 45N (I-91 over Bugbee) - Right Lanes2-0010-N Maintenance of Traffic (Lane Closure for Equip) 6DP-M3-VT 39 08/10/16 09/27/16 9 2-0020-N 2-0140-N2-0020-N Install Containment System 6DP-M3-VT 10 08/10/16 08/20/16 8 2-0000 2-0010-N, 2-0040-N2-0040-N Remove Grease & Pressure Wash 6DP-M3-VT 2 08/22/16 08/23/16 8 2-0020-N 2-0050-N2-0050-N Grind Flange Edges 6DP-M3-VT 1 08/24/16 08/24/16 8 2-0040-N 2-0060-N, 3-00002-0060-N Abrasive Blast & Prime 6DP-M3-VT 8 08/25/16 09/06/16 8 2-0050-N 2-0070-N, 2-0030-N, 2-0060-S2-0030-N Extend Bridge Drain Weepers 6DP-M3-VT 1 09/07/16 09/07/16 9 2-0060-N 2-0070-N2-0070-N Apply 1st Stripe Coat Primer 6DP-M3-VT 2 09/08/16 09/09/16 9 2-0060-N, 2-0030-N 2-0080-N2-0080-N Apply 2nd Stripe Coat Intermediate 6DP-M3-VT 2 09/10/16 09/12/16 9 2-0070-N 2-0090-N2-0090-N Apply Full Intermediate Coat 6DP-M3-VT 1 09/13/16 09/13/16 9 2-0080-N 2-0100-N2-0100-N Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 6DP-M3-VT 1 09/14/16 09/14/16 9 2-0090-N 2-0110-N2-0110-N Apply Caulking 6DP-M3-VT 1 09/15/16 09/15/16 9 2-0100-N 2-0120-N2-0120-N Apply 3rd Stripe Coat of Top Coat 6DP-M3-VT 2 09/16/16 09/17/16 9 2-0110-N 2-0130-N2-0130-N Apply Top Coat 6DP-M3-VT 1 09/19/16 09/19/16 9 2-0120-N 2-0140-N
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Filter: TASK filter: All Activities

CPM Prepared by Horses First, Inc.  FDOT DBE            



Activity ID Activity Name Calendar Orig Dur Start Finish Total
Float

Predecessors Successors2-0140-N Uninstall Containment & Touch Up 6DP-M3-VT 7 09/20/16 09/27/16 9 2-0130-N, 2-0010-N 2-0000-2, 2-0140-S
Bridge No. 45S (I-91 over Bugbee) - Right LanesBridge No. 45S (I-91 over Bugbee) - Right LanesBridge No. 45S (I-91 over Bugbee) - Right LanesBridge No. 45S (I-91 over Bugbee) - Right LanesBridge No. 45S (I-91 over Bugbee) - Right LanesBridge No. 45S (I-91 over Bugbee) - Right LanesBridge No. 45S (I-91 over Bugbee) - Right LanesBridge No. 45S (I-91 over Bugbee) - Right LanesBridge No. 45S (I-91 over Bugbee) - Right Lanes2-0010-S Maintenance of Traffic (Lane Closure for Equip) 6DP-M3-VT 47 08/10/16 10/06/16 8 2-0020-S 2-0140-S2-0020-S Install Containment System 6DP-M3-VT 10 08/10/16 08/20/16 10 2-0000 2-0010-S, 2-0040-S2-0040-S Remove Grease & Pressure Wash 6DP-M3-VT 2 08/22/16 08/23/16 10 2-0020-S 2-0050-S2-0050-S Grind Flange Edges 6DP-M3-VT 1 08/24/16 08/24/16 10 2-0040-S 2-0060-S, 3-00002-0060-S Abrasive Blast & Prime 6DP-M3-VT 8 09/07/16 09/15/16 8 2-0050-S, 2-0060-N 2-0070-S, 2-0030-S2-0030-S Extend Bridge Drain Weepers 6DP-M3-VT 1 09/16/16 09/16/16 8 2-0060-S 2-0070-S2-0070-S Apply 1st Stripe Coat Primer 6DP-M3-VT 2 09/17/16 09/19/16 8 2-0060-S, 2-0030-S 2-0080-S2-0080-S Apply 2nd Stripe Coat Intermediate 6DP-M3-VT 2 09/20/16 09/21/16 8 2-0070-S 2-0090-S2-0090-S Apply Full Intermediate Coat 6DP-M3-VT 1 09/22/16 09/22/16 8 2-0080-S 2-0100-S2-0100-S Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 6DP-M3-VT 1 09/23/16 09/23/16 8 2-0090-S 2-0110-S2-0110-S Apply Caulking 6DP-M3-VT 1 09/24/16 09/24/16 8 2-0100-S 2-0120-S2-0120-S Apply 3rd Stripe Coat of Top Coat 6DP-M3-VT 2 09/26/16 09/27/16 8 2-0110-S 2-0130-S2-0130-S Apply Top Coat 6DP-M3-VT 1 09/28/16 09/28/16 8 2-0120-S 2-0140-S2-0140-S Uninstall Containment & Touch Up 6DP-M3-VT 7 09/29/16 10/06/16 8 2-0130-S, 2-0010-S, 2-0140-N 2-0000-2

Step 2 - Center LanesStep 2 - Center LanesStep 2 - Center LanesStep 2 - Center LanesStep 2 - Center LanesStep 2 - Center LanesStep 2 - Center LanesStep 2 - Center LanesStep 2 - Center Lanes2-0000-2 Mobilization - Center Lanes 6DC-M3-VT 5 10/07/16 10/12/16 8 2-0140-S, 2-0140-N 2-0020-N-2, 2-0020-S-2
Bridge No. 45N (I-91 over Bugbee) - Center LanesBridge No. 45N (I-91 over Bugbee) - Center LanesBridge No. 45N (I-91 over Bugbee) - Center LanesBridge No. 45N (I-91 over Bugbee) - Center LanesBridge No. 45N (I-91 over Bugbee) - Center LanesBridge No. 45N (I-91 over Bugbee) - Center LanesBridge No. 45N (I-91 over Bugbee) - Center LanesBridge No. 45N (I-91 over Bugbee) - Center LanesBridge No. 45N (I-91 over Bugbee) - Center Lanes2-0010-N-2 Maintenance of Traffic (Lane Closure for Equip) 6DP-M3-VT 17 10/13/16 04/15/17 8 2-0020-N-2 2-0140-N-22-0020-N-2 Install Containment System 6DP-M3-VT 2 10/13/16 10/14/16 8 2-0000-2 2-0010-N-2, 2-0040-N-22-0040-N-2 Remove Grease & Pressure Wash 6DP-M3-VT 1 10/15/16 10/15/16 8 2-0020-N-2 2-0050-N-22-0050-N-2 Grind Flange Edges 6DP-M3-VT 1 10/17/16 10/17/16 8 2-0040-N-2 2-0060-N-22-0060-N-2 Abrasive Blast & Prime 6DP-M3-VT 2 10/18/16 10/19/16 8 2-0050-N-2 2-0070-N-2, 2-0030-N-2, 2-0060-S-22-0030-N-2 Extend Bridge Drain Weepers 6DP-M3-VT 1 10/20/16 10/20/16 8 2-0060-N-2 2-0070-N-22-0070-N-2 Apply 1st Stripe Coat Primer 6DP-M3-VT 1 10/21/16 10/21/16 8 2-0060-N-2, 2-0030-N-2 2-0080-N-22-0080-N-2 Apply 2nd Stripe Coat Intermediate 6DP-M3-VT 1 10/22/16 10/22/16 8 2-0070-N-2 2-0090-N-22-0090-N-2 Apply Full Intermediate Coat 6DP-M3-VT 1 10/24/16 10/24/16 8 2-0080-N-2 2-0100-N-22-0100-N-2 Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 6DP-M3-VT 1 10/25/16 10/25/16 8 2-0090-N-2 2-0110-N-22-0110-N-2 Apply Caulking 6DP-M3-VT 1 10/26/16 10/26/16 8 2-0100-N-2 2-0120-N-22-0120-N-2 Apply 3rd Stripe Coat of Top Coat 6DP-M3-VT 1 10/27/16 10/27/16 8 2-0110-N-2 2-0130-N-22-0130-N-2 Apply Top Coat 6DP-M3-VT 1 10/28/16 10/28/16 8 2-0120-N-2 2-0140-N-22-0140-N-2 Uninstall Containment & Touch Up 6DP-M3-VT 3 10/29/16 04/15/17 8 2-0130-N-2, 2-0010-N-2, 2 123
Bridge No. 45S (I-91 over Bugbee) - Center LanesBridge No. 45S (I-91 over Bugbee) - Center LanesBridge No. 45S (I-91 over Bugbee) - Center LanesBridge No. 45S (I-91 over Bugbee) - Center LanesBridge No. 45S (I-91 over Bugbee) - Center LanesBridge No. 45S (I-91 over Bugbee) - Center LanesBridge No. 45S (I-91 over Bugbee) - Center LanesBridge No. 45S (I-91 over Bugbee) - Center LanesBridge No. 45S (I-91 over Bugbee) - Center Lanes2-0010-S-2 Maintenance of Traffic (Lane Closure for Equip) 6DP-M3-VT 16 10/13/16 10/31/16 9 2-0020-S-2 2-0140-S-22-0020-S-2 Install Containment System 6DP-M3-VT 2 10/13/16 10/14/16 11 2-0000-2 2-0010-S-2, 2-0040-S-22-0040-S-2 Remove Grease & Pressure Wash 6DP-M3-VT 1 10/15/16 10/15/16 11 2-0020-S-2 2-0050-S-22-0050-S-2 Grind Flange Edges 6DP-M3-VT 1 10/17/16 10/17/16 11 2-0040-S-2 2-0060-S-22-0060-S-2 Abrasive Blast & Prime 6DP-M3-VT 1 10/20/16 10/20/16 9 2-0050-S-2, 2-0060-N-2 2-0070-S-2, 2-0030-S-22-0030-S-2 Extend Bridge Drain Weepers 6DP-M3-VT 1 10/21/16 10/21/16 9 2-0060-S-2 2-0070-S-22-0070-S-2 Apply 1st Stripe Coat Primer 6DP-M3-VT 1 10/22/16 10/22/16 9 2-0060-S-2, 2-0030-S-2 2-0080-S-22-0080-S-2 Apply 2nd Stripe Coat Intermediate 6DP-M3-VT 1 10/24/16 10/24/16 9 2-0070-S-2 2-0090-S-22-0090-S-2 Apply Full Intermediate Coat 6DP-M3-VT 1 10/25/16 10/25/16 9 2-0080-S-2 2-0100-S-22-0100-S-2 Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 6DP-M3-VT 1 10/26/16 10/26/16 9 2-0090-S-2 2-0110-S-22-0110-S-2 Apply Caulking 6DP-M3-VT 1 10/27/16 10/27/16 9 2-0100-S-2 2-0120-S-2
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Filter: TASK filter: All Activities

CPM Prepared by Horses First, Inc.  FDOT DBE            



Activity ID Activity Name Calendar Orig Dur Start Finish Total
Float

Predecessors Successors2-0120-S-2 Apply 3rd Stripe Coat of Top Coat 6DP-M3-VT 1 10/28/16 10/28/16 9 2-0110-S-2 2-0130-S-22-0130-S-2 Apply Top Coat 6DP-M3-VT 1 10/29/16 10/29/16 9 2-0120-S-2 2-0140-S-22-0140-S-2 Uninstall Containment & Touch Up 6DP-M3-VT 1 10/31/16 10/31/16 9 2-0130-S-2, 2-0010-S-2, 2 123
Phase 3 - Bridges Nos. 41N and 41S (I-91 over Ramp)Phase 3 - Bridges Nos. 41N and 41S (I-91 over Ramp)Phase 3 - Bridges Nos. 41N and 41S (I-91 over Ramp)Phase 3 - Bridges Nos. 41N and 41S (I-91 over Ramp)Phase 3 - Bridges Nos. 41N and 41S (I-91 over Ramp)Phase 3 - Bridges Nos. 41N and 41S (I-91 over Ramp)Phase 3 - Bridges Nos. 41N and 41S (I-91 over Ramp)Phase 3 - Bridges Nos. 41N and 41S (I-91 over Ramp)Phase 3 - Bridges Nos. 41N and 41S (I-91 over Ramp)3-0000 Mobilization - Phase 3 Bridges 6DC-M3-VT 5 08/25/16 08/30/16 10 2-0000, 2-0050-N, 2-0050-S 3-0020-N, 3-0020-S, 3
Bridge No. 41N (I-91 over Ramp)Bridge No. 41N (I-91 over Ramp)Bridge No. 41N (I-91 over Ramp)Bridge No. 41N (I-91 over Ramp)Bridge No. 41N (I-91 over Ramp)Bridge No. 41N (I-91 over Ramp)Bridge No. 41N (I-91 over Ramp)Bridge No. 41N (I-91 over Ramp)Bridge No. 41N (I-91 over Ramp)3-0010-N Maintenance of Traffic (Lane Closure for Equip) 6DP-M3-VT 43 08/31/16 10/22/16 11 3-0020-N 3-0140-N3-0020-N Install Containment System 6DP-M3-VT 10 08/31/16 09/14/16 10 3-0000 3-0010-N, 3-0040-N3-0040-N Remove Grease & Pressure Wash 6DP-M3-VT 2 09/15/16 09/16/16 10 3-0020-N 3-0050-N3-0050-N Grind Flange Edges 6DP-M3-VT 1 09/17/16 09/17/16 10 3-0040-N 3-0060-N3-0060-N Abrasive Blast & Prime 6DP-M3-VT 6 09/19/16 09/24/16 10 3-0050-N 3-0070-N, 3-0030-N, 3-0060-S3-0030-N Replace Down Spouts 6DP-M3-VT 4 09/26/16 09/29/16 11 3-0060-N 3-0070-N3-0070-N Apply 1st Stripe Coat Primer 6DP-M3-VT 1 09/30/16 09/30/16 11 3-0060-N, 3-0030-N 3-0080-N3-0080-N Apply 2nd Stripe Coat Intermediate 6DP-M3-VT 1 10/01/16 10/01/16 11 3-0070-N 3-0090-N3-0090-N Apply Full Intermediate Coat 6DP-M3-VT 1 10/03/16 10/03/16 11 3-0080-N 3-0100-N3-0100-N Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 6DP-M3-VT 1 10/04/16 10/04/16 11 3-0090-N 3-0110-N3-0110-N Apply Caulking 6DP-M3-VT 1 10/05/16 10/05/16 11 3-0100-N 3-0120-N3-0120-N Apply 3rd Stripe Coat of Top Coat 6DP-M3-VT 5 10/06/16 10/11/16 11 3-0110-N 3-0130-N3-0130-N Apply Top Coat 6DP-M3-VT 5 10/12/16 10/17/16 11 3-0120-N 3-0140-N3-0140-N Uninstall Containment & Touch Up 6DP-M3-VT 5 10/18/16 10/22/16 11 3-0130-N, 3-0010-N, 3 123, 3-0140-S
Bridge No. 41S (I-91 over Ramp)Bridge No. 41S (I-91 over Ramp)Bridge No. 41S (I-91 over Ramp)Bridge No. 41S (I-91 over Ramp)Bridge No. 41S (I-91 over Ramp)Bridge No. 41S (I-91 over Ramp)Bridge No. 41S (I-91 over Ramp)Bridge No. 41S (I-91 over Ramp)Bridge No. 41S (I-91 over Ramp)3-0010-S Maintenance of Traffic (Lane Closure for Equip) 6DP-M3-VT 49 08/31/16 10/29/16 10 3-0020-S 3-0140-S3-0020-S Install Containment System 6DP-M3-VT 10 08/31/16 09/14/16 16 3-0000 3-0010-S, 3-0040-S3-0040-S Remove Grease & Pressure Wash 6DP-M3-VT 2 09/15/16 09/16/16 16 3-0020-S 3-0050-S3-0050-S Grind Flange Edges 6DP-M3-VT 1 09/17/16 09/17/16 16 3-0040-S 3-0060-S3-0060-S Abrasive Blast & Prime 6DP-M3-VT 6 09/26/16 10/01/16 10 3-0050-S, 3-0060-N 3-0070-S, 3-0030-S3-0030-S Replace Down Spouts 6DP-M3-VT 4 10/03/16 10/06/16 10 3-0060-S 3-0070-S3-0070-S Apply 1st Stripe Coat Primer 6DP-M3-VT 1 10/07/16 10/07/16 10 3-0060-S, 3-0030-S 3-0080-S3-0080-S Apply 2nd Stripe Coat Intermediate 6DP-M3-VT 1 10/08/16 10/08/16 10 3-0070-S 3-0090-S3-0090-S Apply Full Intermediate Coat 6DP-M3-VT 1 10/10/16 10/10/16 10 3-0080-S 3-0100-S3-0100-S Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 6DP-M3-VT 1 10/11/16 10/11/16 10 3-0090-S 3-0110-S3-0110-S Apply Caulking 6DP-M3-VT 1 10/12/16 10/12/16 10 3-0100-S 3-0120-S3-0120-S Apply 3rd Stripe Coat of Top Coat 6DP-M3-VT 5 10/13/16 10/18/16 10 3-0110-S 3-0130-S3-0130-S Apply Top Coat 6DP-M3-VT 5 10/19/16 10/24/16 10 3-0120-S 3-0140-S3-0140-S Uninstall Containment & Touch Up 6DP-M3-VT 5 10/25/16 10/29/16 10 3-0130-S, 3-0010-S, 3, 3-01... 123

Phase 4 - Bridges Nos. 44N and 44S (over White River)Phase 4 - Bridges Nos. 44N and 44S (over White River)Phase 4 - Bridges Nos. 44N and 44S (over White River)Phase 4 - Bridges Nos. 44N and 44S (over White River)Phase 4 - Bridges Nos. 44N and 44S (over White River)Phase 4 - Bridges Nos. 44N and 44S (over White River)Phase 4 - Bridges Nos. 44N and 44S (over White River)Phase 4 - Bridges Nos. 44N and 44S (over White River)Phase 4 - Bridges Nos. 44N and 44S (over White River)4-0000 Mobilization - Bridges 44N and 44S (over White River) 6DC-M3-VT 5 04/17/17* 04/21/17 8 123 4-0020-N, 4-0020-S, 4, 4-00054-0005 Earth Borrow - Regular Excavation, as required 6DC-M3-VT 10 04/22/17 05/03/17 8 4-0000 4-0020-N
Step 1Step 1Step 1Step 1Step 1Step 1Step 1Step 1Step 1

Bridge No. 44N (over White River)Bridge No. 44N (over White River)Bridge No. 44N (over White River)Bridge No. 44N (over White River)Bridge No. 44N (over White River)Bridge No. 44N (over White River)Bridge No. 44N (over White River)Bridge No. 44N (over White River)Bridge No. 44N (over White River)4-0010-N Maintenance of Traffic (Lane Closure for Equip) 6DP-M3-VT 62 05/04/17 07/22/17 8 4-0020-N 4-0140-N4-0020-N Install Containment System 6DP-M3-VT 12 05/04/17 05/17/17 8 4-0000, 4-0005 4-0010-N, 4-0040-N4-0040-N Remove Grease & Pressure Wash 6DP-M3-VT 3 05/18/17 05/20/17 8 4-0020-N 4-0050-N4-0050-N Grind Flange Edges 6DP-M3-VT 2 05/22/17 05/23/17 8 4-0040-N 4-0060-N
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Activity ID Activity Name Calendar Orig Dur Start Finish Total
Float

Predecessors Successors4-0060-N Abrasive Blast & Prime 6DP-M3-VT 12 05/24/17 06/09/17 8 4-0050-N 4-0070-N, 4-0030-N4-0030-N Repair or Replace Down Spouts 6DP-M3-VT 4 06/10/17 06/14/17 8 4-0060-N 4-0070-N4-0070-N Apply 1st Stripe Coat Primer 6DP-M3-VT 3 06/15/17 06/17/17 8 4-0060-N, 4-0030-N 4-0080-N4-0080-N Apply 2nd Stripe Coat Intermediate 6DP-M3-VT 3 06/19/17 06/21/17 8 4-0070-N 4-0090-N4-0090-N Apply Full Intermediate Coat 6DP-M3-VT 3 06/22/17 06/24/17 8 4-0080-N 4-0100-N4-0100-N Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 6DP-M3-VT 1 06/26/17 06/26/17 8 4-0090-N 4-0110-N4-0110-N Apply Caulking 6DP-M3-VT 1 06/27/17 06/27/17 8 4-0100-N 4-0120-N4-0120-N Apply 3rd Stripe Coat of Top Coat 6DP-M3-VT 3 06/28/17 07/05/17 8 4-0110-N 4-0130-N4-0130-N Apply Top Coat 6DP-M3-VT 3 07/06/17 07/08/17 8 4-0120-N 4-0140-N4-0140-N Uninstall Containment & Touch Up 6DP-M3-VT 12 07/10/17 07/22/17 8 4-0130-N, 4-0010-N 4-0000-2
Bridge No. 44S (over Whte River)Bridge No. 44S (over Whte River)Bridge No. 44S (over Whte River)Bridge No. 44S (over Whte River)Bridge No. 44S (over Whte River)Bridge No. 44S (over Whte River)Bridge No. 44S (over Whte River)Bridge No. 44S (over Whte River)Bridge No. 44S (over Whte River)4-0010-S Maintenance of Traffic (Lane Closure for Equip) 6DP-M3-VT 62 04/22/17 07/11/17 18 4-0020-S 4-0140-S4-0020-S Install Containment System 6DP-M3-VT 12 04/22/17 05/05/17 18 4-0000 4-0010-S, 4-0040-S4-0040-S Remove Grease & Pressure Wash 6DP-M3-VT 3 05/06/17 05/09/17 18 4-0020-S 4-0050-S4-0050-S Grind Flange Edges 6DP-M3-VT 2 05/10/17 05/11/17 18 4-0040-S 4-0060-S4-0060-S Abrasive Blast & Prime 6DP-M3-VT 12 05/12/17 05/25/17 18 4-0050-S 4-0070-S, 4-0030-S4-0030-S Replace Down Spouts 6DP-M3-VT 4 05/30/17 06/02/17 18 4-0060-S 4-0070-S4-0070-S Apply 1st Stripe Coat Primer 6DP-M3-VT 3 06/03/17 06/06/17 18 4-0060-S, 4-0030-S 4-0080-S4-0080-S Apply 2nd Stripe Coat Intermediate 6DP-M3-VT 3 06/07/17 06/09/17 18 4-0070-S 4-0090-S4-0090-S Apply Full Intermediate Coat 6DP-M3-VT 3 06/10/17 06/13/17 18 4-0080-S 4-0100-S4-0100-S Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 6DP-M3-VT 1 06/14/17 06/14/17 18 4-0090-S 4-0110-S4-0110-S Apply Caulking 6DP-M3-VT 1 06/15/17 06/15/17 18 4-0100-S 4-0120-S4-0120-S Apply 3rd Stripe Coat of Top Coat 6DP-M3-VT 3 06/16/17 06/19/17 18 4-0110-S 4-0130-S4-0130-S Apply Top Coat 6DP-M3-VT 3 06/20/17 06/22/17 18 4-0120-S 4-0140-S4-0140-S Uninstall Containment & Touch Up 6DP-M3-VT 12 06/23/17 07/11/17 18 4-0130-S, 4-0010-S 4-0000-2

Step 2 - Top of BridgesStep 2 - Top of BridgesStep 2 - Top of BridgesStep 2 - Top of BridgesStep 2 - Top of BridgesStep 2 - Top of BridgesStep 2 - Top of BridgesStep 2 - Top of BridgesStep 2 - Top of Bridges4-0000-2 Move Equipment to Top of Bridge 6DC-M3-VT 2 07/24/17 07/25/17 8 4-0140-S, 4-0140-N 4-0020-N-2, 4-0020-S-2
Bridge No. 44N (over White River)Bridge No. 44N (over White River)Bridge No. 44N (over White River)Bridge No. 44N (over White River)Bridge No. 44N (over White River)Bridge No. 44N (over White River)Bridge No. 44N (over White River)Bridge No. 44N (over White River)Bridge No. 44N (over White River)4-0010-N-2 Maintenance of Traffic (Lane Closure for Equip) 6DP-M3-VT 62 07/26/17 10/09/17 20 4-0020-N-2 4-0140-N-24-0020-N-2 Install Containment System 6DP-M3-VT 12 07/26/17 08/08/17 8 4-0000-2 4-0010-N-2, 4-0040-N-24-0040-N-2 Remove Grease & Pressure Wash 6DP-M3-VT 3 08/09/17 08/11/17 8 4-0020-N-2 4-0050-N-24-0050-N-2 Grind Flange Edges 6DP-M3-VT 2 08/12/17 08/14/17 8 4-0040-N-2 4-0060-N-24-0060-N-2 Abrasive Blast & Prime 6DP-M3-VT 12 08/15/17 08/28/17 8 4-0050-N-2 4-0070-N-2, 4-0030-N-2, 4-0060-S-24-0030-N-2 Repair or Replace Down Spouts 6DP-M3-VT 4 08/29/17 09/05/17 20 4-0060-N-2 4-0070-N-24-0070-N-2 Apply 1st Stripe Coat Primer 6DP-M3-VT 3 09/06/17 09/08/17 20 4-0060-N-2, 4-0030-N-2 4-0080-N-24-0080-N-2 Apply 2nd Stripe Coat Intermediate 6DP-M3-VT 3 09/09/17 09/12/17 20 4-0070-N-2 4-0090-N-24-0090-N-2 Apply Full Intermediate Coat 6DP-M3-VT 3 09/13/17 09/15/17 20 4-0080-N-2 4-0100-N-24-0100-N-2 Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 6DP-M3-VT 1 09/16/17 09/16/17 20 4-0090-N-2 4-0110-N-24-0110-N-2 Apply Caulking 6DP-M3-VT 1 09/18/17 09/18/17 20 4-0100-N-2 4-0120-N-24-0120-N-2 Apply 3rd Stripe Coat of Top Coat 6DP-M3-VT 3 09/19/17 09/21/17 20 4-0110-N-2 4-0130-N-24-0130-N-2 Apply Top Coat 6DP-M3-VT 3 09/22/17 09/25/17 20 4-0120-N-2 4-0140-N-24-0140-N-2 Uninstall Containment & Touch Up 6DP-M3-VT 12 09/26/17 10/09/17 20 4-0130-N-2, 4-0010-N-2, 4 FC, 456
Bridge No. 44S (over Whte River)Bridge No. 44S (over Whte River)Bridge No. 44S (over Whte River)Bridge No. 44S (over Whte River)Bridge No. 44S (over Whte River)Bridge No. 44S (over Whte River)Bridge No. 44S (over Whte River)Bridge No. 44S (over Whte River)Bridge No. 44S (over Whte River)4-0010-S-2 Maintenance of Traffic (Lane Closure for Equip) 6DP-M3-VT 74 07/26/17 10/23/17 8 4-0020-S-2 4-0140-S-24-0020-S-2 Install Containment System 6DP-M3-VT 12 07/26/17 08/08/17 20 4-0000-2 4-0010-S-2, 4-0040-S-2

A A A A A A

2016 2017 2018

Windsor Hartford Bridge Painting IM BPNT (13) Contract 13A104 Baseline 3 - Run 7/26/2016

CPM File Project ID: B3-2016-07-26

MONOKO, LLC
Run Date: 07/26/16 23:38     

Data Date:  11/02/15    

Milestone

Actual Work

Critical Remaining Work

Remaining Work

Actual Level of Effort

Remaining Level of Effort

Monoko - Detailed with Logic

Page 5 of 7

Filter: TASK filter: All Activities

CPM Prepared by Horses First, Inc.  FDOT DBE            



Activity ID Activity Name Calendar Orig Dur Start Finish Total
Float

Predecessors Successors4-0040-S-2 Remove Grease & Pressure Wash 6DP-M3-VT 3 08/09/17 08/11/17 20 4-0020-S-2 4-0050-S-24-0050-S-2 Grind Flange Edges 6DP-M3-VT 2 08/12/17 08/14/17 20 4-0040-S-2 4-0060-S-24-0060-S-2 Abrasive Blast & Prime 6DP-M3-VT 12 08/29/17 09/14/17 8 4-0050-S-2, 4-0060-N-2 4-0070-S-2, 4-0030-S-24-0030-S-2 Repair or Replace Down Spouts 6DP-M3-VT 4 09/15/17 09/19/17 8 4-0060-S-2 4-0070-S-24-0070-S-2 Apply 1st Stripe Coat Primer 6DP-M3-VT 3 09/20/17 09/22/17 8 4-0060-S-2, 4-0030-S-2 4-0080-S-24-0080-S-2 Apply 2nd Stripe Coat Intermediate 6DP-M3-VT 3 09/23/17 09/26/17 8 4-0070-S-2 4-0090-S-24-0090-S-2 Apply Full Intermediate Coat 6DP-M3-VT 3 09/27/17 09/29/17 8 4-0080-S-2 4-0100-S-24-0100-S-2 Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 6DP-M3-VT 1 09/30/17 09/30/17 8 4-0090-S-2 4-0110-S-24-0110-S-2 Apply Caulking 6DP-M3-VT 1 10/02/17 10/02/17 8 4-0100-S-2 4-0120-S-24-0120-S-2 Apply 3rd Stripe Coat of Top Coat 6DP-M3-VT 3 10/03/17 10/05/17 8 4-0110-S-2 4-0130-S-24-0130-S-2 Apply Top Coat 6DP-M3-VT 3 10/06/17 10/09/17 8 4-0120-S-2 4-0140-S-24-0140-S-2 Uninstall Containment & Touch Up 6DP-M3-VT 12 10/10/17 10/23/17 8 4-0130-S-2, 4-0010-S-2, 4 456
Phase 5 - Bridge No. 41C (Ramp over I-89)Phase 5 - Bridge No. 41C (Ramp over I-89)Phase 5 - Bridge No. 41C (Ramp over I-89)Phase 5 - Bridge No. 41C (Ramp over I-89)Phase 5 - Bridge No. 41C (Ramp over I-89)Phase 5 - Bridge No. 41C (Ramp over I-89)Phase 5 - Bridge No. 41C (Ramp over I-89)Phase 5 - Bridge No. 41C (Ramp over I-89)Phase 5 - Bridge No. 41C (Ramp over I-89)

Bridge No. 41C (Ramp over I-89)Bridge No. 41C (Ramp over I-89)Bridge No. 41C (Ramp over I-89)Bridge No. 41C (Ramp over I-89)Bridge No. 41C (Ramp over I-89)Bridge No. 41C (Ramp over I-89)Bridge No. 41C (Ramp over I-89)Bridge No. 41C (Ramp over I-89)Bridge No. 41C (Ramp over I-89)5-0000 Mobilization 6DP-M3-VT 5 04/17/17* 04/21/17 23 123 5-0020-C, 55-0010-C Maintenance of Traffic (Lane Closure for Equip) 6DP-M3-VT 30 04/22/17 05/30/17 23 5-0020-C 5-0140-C5-0020-C Install Containment System 6DP-M3-VT 8 04/22/17 05/01/17 23 5-0000 5-0010-C, 5-0040-C5-0040-C Remove Grease & Pressure Wash 6DP-M3-VT 2 05/02/17 05/03/17 23 5-0020-C 5-0050-C5-0050-C Grind Flange Edges 6DP-M3-VT 1 05/04/17 05/04/17 23 5-0040-C 5-0060-C5-0060-C Abrasive Blast & Prime 6DP-M3-VT 4 05/05/17 05/09/17 23 5-0050-C 5-0070-C, 5-0030-C5-0030-C Replace Down Spouts 6DP-M3-VT 4 05/10/17 05/13/17 23 5-0060-C 5-0070-C5-0070-C Apply 1st Stripe Coat Primer 6DP-M3-VT 1 05/15/17 05/15/17 23 5-0060-C, 5-0030-C 5-0080-C5-0080-C Apply 2nd Stripe Coat Intermediate 6DP-M3-VT 1 05/16/17 05/16/17 23 5-0070-C 5-0090-C5-0090-C Apply Full Intermediate Coat 6DP-M3-VT 1 05/17/17 05/17/17 23 5-0080-C 5-0100-C5-0100-C Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 6DP-M3-VT 1 05/18/17 05/18/17 23 5-0090-C 5-0110-C5-0110-C Apply Caulking 6DP-M3-VT 1 05/19/17 05/19/17 23 5-0100-C 5-0120-C5-0120-C Apply 3rd Stripe Coat of Top Coat 6DP-M3-VT 1 05/20/17 05/20/17 23 5-0110-C 5-0130-C5-0130-C Apply Top Coat 6DP-M3-VT 1 05/22/17 05/22/17 23 5-0120-C 5-0140-C5-0140-C Uninstall Containment & Touch Up 6DP-M3-VT 4 05/23/17 05/30/17 23 5-0130-C, 5-0010-C, 5 6-0000, 456
Pbase 6 - Bridges Nos. 42N and 42S (I-91 over I-89)Pbase 6 - Bridges Nos. 42N and 42S (I-91 over I-89)Pbase 6 - Bridges Nos. 42N and 42S (I-91 over I-89)Pbase 6 - Bridges Nos. 42N and 42S (I-91 over I-89)Pbase 6 - Bridges Nos. 42N and 42S (I-91 over I-89)Pbase 6 - Bridges Nos. 42N and 42S (I-91 over I-89)Pbase 6 - Bridges Nos. 42N and 42S (I-91 over I-89)Pbase 6 - Bridges Nos. 42N and 42S (I-91 over I-89)Pbase 6 - Bridges Nos. 42N and 42S (I-91 over I-89)6-0000 Mobilization to Bridges 42N and 42S 6DC-M3-VT 5 05/31/17 06/05/17 23 5-0140-C, 123 6-0020-N, 6-0020-S, 6
Bridge No. 42N (I-91 over I-89)Bridge No. 42N (I-91 over I-89)Bridge No. 42N (I-91 over I-89)Bridge No. 42N (I-91 over I-89)Bridge No. 42N (I-91 over I-89)Bridge No. 42N (I-91 over I-89)Bridge No. 42N (I-91 over I-89)Bridge No. 42N (I-91 over I-89)Bridge No. 42N (I-91 over I-89)6-0010-N Maintenance of Traffic (Lane Closure for Equip) 6DP-M3-VT 48 06/06/17 08/04/17 23 6-0020-N 6-0140-N6-0020-N Install Containment System 6DP-M3-VT 12 06/06/17 06/19/17 23 6-0000 6-0010-N, 6-0040-N6-0040-N Remove Grease & Pressure Wash 6DP-M3-VT 3 06/20/17 06/22/17 23 6-0020-N 6-0050-N6-0050-N Grind Flange Edges 6DP-M3-VT 2 06/23/17 06/24/17 23 6-0040-N 6-0060-N6-0060-N Abrasive Blast & Prime 6DP-M3-VT 6 06/26/17 07/06/17 23 6-0050-N 6-0070-N, 6-0030-N6-0030-N Replace Down Spouts 6DP-M3-VT 3 07/07/17 07/10/17 23 6-0060-N 6-0070-N6-0070-N Apply 1st Stripe Coat Primer 6DP-M3-VT 2 07/11/17 07/12/17 23 6-0060-N, 6-0030-N 6-0080-N6-0080-N Apply 2nd Stripe Coat Intermediate 6DP-M3-VT 2 07/13/17 07/14/17 23 6-0070-N 6-0090-N6-0090-N Apply Full Intermediate Coat 6DP-M3-VT 2 07/15/17 07/17/17 23 6-0080-N 6-0100-N6-0100-N Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 6DP-M3-VT 1 07/18/17 07/18/17 23 6-0090-N 6-0110-N6-0110-N Apply Caulking 6DP-M3-VT 1 07/19/17 07/19/17 23 6-0100-N 6-0120-N6-0120-N Apply 3rd Stripe Coat of Top Coat 6DP-M3-VT 2 07/20/17 07/21/17 23 6-0110-N 6-0130-N
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Activity ID Activity Name Calendar Orig Dur Start Finish Total
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Predecessors Successors6-0130-N Apply Top Coat 6DP-M3-VT 2 07/22/17 07/24/17 23 6-0120-N 6-0140-N6-0140-N Uninstall Containment & Touch Up 6DP-M3-VT 10 07/25/17 08/04/17 23 6-0130-N, 6-0010-N, 6 6-0020-S, 456
Bridge No. 42S (I-91 over I-89)Bridge No. 42S (I-91 over I-89)Bridge No. 42S (I-91 over I-89)Bridge No. 42S (I-91 over I-89)Bridge No. 42S (I-91 over I-89)Bridge No. 42S (I-91 over I-89)Bridge No. 42S (I-91 over I-89)Bridge No. 42S (I-91 over I-89)Bridge No. 42S (I-91 over I-89)6-0010-S Maintenance of Traffic (Lane Closure for Equip) 6DP-M3-VT 50 08/05/17 10/05/17 23 6-0020-S 6-0140-S6-0020-S Install Containment System 6DP-M3-VT 12 08/05/17 08/18/17 23 6-0000, 6-0140-N 6-0010-S, 6-0040-S6-0040-S Remove Grease & Pressure Wash 6DP-M3-VT 3 08/19/17 08/22/17 23 6-0020-S 6-0050-S6-0050-S Grind Flange Edges 6DP-M3-VT 2 08/23/17 08/24/17 23 6-0040-S 6-0060-S6-0060-S Abrasive Blast & Prime 6DP-M3-VT 6 08/25/17 08/31/17 23 6-0050-S 6-0070-S, 6-0030-S6-0030-S Replace Down Spouts 6DP-M3-VT 3 09/05/17 09/07/17 23 6-0060-S 6-0070-S6-0070-S Apply 1st Stripe Coat Primer 6DP-M3-VT 2 09/08/17 09/09/17 23 6-0060-S, 6-0030-S 6-0080-S6-0080-S Apply 2nd Stripe Coat Intermediate 6DP-M3-VT 2 09/11/17 09/12/17 23 6-0070-S 6-0090-S6-0090-S Apply Full Intermediate Coat 6DP-M3-VT 2 09/13/17 09/14/17 23 6-0080-S 6-0100-S6-0100-S Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 6DP-M3-VT 1 09/15/17 09/15/17 23 6-0090-S 6-0110-S6-0110-S Apply Caulking 6DP-M3-VT 1 09/16/17 09/16/17 23 6-0100-S 6-0120-S6-0120-S Apply 3rd Stripe Coat of Top Coat 6DP-M3-VT 3 09/18/17 09/20/17 23 6-0110-S 6-0130-S6-0130-S Apply Top Coat 6DP-M3-VT 3 09/21/17 09/23/17 23 6-0120-S 6-0140-S6-0140-S Uninstall Containment & Touch Up 6DP-M3-VT 10 09/25/17 10/05/17 23 6-0130-S, 6-0010-S, 6 456

Final Work & ContingenciesFinal Work & ContingenciesFinal Work & ContingenciesFinal Work & ContingenciesFinal Work & ContingenciesFinal Work & ContingenciesFinal Work & ContingenciesFinal Work & ContingenciesFinal Work & ContingenciesFW-PL Touch-up & Inclement Weather Contingency 6DP-M3-VT 75 04/16/18* 07/20/18 1 456 CL
Close OutClose OutClose OutClose OutClose OutClose OutClose OutClose OutClose OutCL Project Close out 5D-M3-VT 60 07/23/18 10/12/18 0 FW-PL, PO-FO-B FC
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Activity ID Activity Name Calendar Orig Dur Start Finish Total
Float

Resource IDs Budgeted Total
Cost

Windsor & Hartford Bridge Painting IM BPNT (13) Contract 13A104 Baseline 3 - Run 7/26/2016Windsor & Hartford Bridge Painting IM BPNT (13) Contract 13A104 Baseline 3 - Run 7/26/2016Windsor & Hartford Bridge Painting IM BPNT (13) Contract 13A104 Baseline 3 - Run 7/26/2016Windsor & Hartford Bridge Painting IM BPNT (13) Contract 13A104 Baseline 3 - Run 7/26/2016Windsor & Hartford Bridge Painting IM BPNT (13) Contract 13A104 Baseline 3 - Run 7/26/2016Windsor & Hartford Bridge Painting IM BPNT (13) Contract 13A104 Baseline 3 - Run 7/26/2016Windsor & Hartford Bridge Painting IM BPNT (13) Contract 13A104 Baseline 3 - Run 7/26/2016Windsor & Hartford Bridge Painting IM BPNT (13) Contract 13A104 Baseline 3 - Run 7/26/2016Windsor & Hartford Bridge Painting IM BPNT (13) Contract 13A104 Baseline 3 - Run 7/26/2016

MilestonesMilestonesMilestonesMilestonesMilestonesMilestonesMilestonesMilestonesMilestones

ContractContractContractContractContractContractContractContractContractA Award 7D-M3-VT 0 11/02/15 37 $0.00NTP Authorization to Proceed w/ Submittals 7D-M3-VT 0 12/09/15* 0 $0.00NTP-C Notice to Proceed with Construction 7D-M3-VT 0 06/18/16 10 $0.00PPM Pre-Paint Meeting 5D-M3-VT 1 07/25/16* 07/25/16 47 $0.00FC Final Completion 7D-M3-VT 0 10/12/18 0 $0.00
Phase Timeframes & Interim MilestonesPhase Timeframes & Interim MilestonesPhase Timeframes & Interim MilestonesPhase Timeframes & Interim MilestonesPhase Timeframes & Interim MilestonesPhase Timeframes & Interim MilestonesPhase Timeframes & Interim MilestonesPhase Timeframes & Interim MilestonesPhase Timeframes & Interim Milestones1 Phase 1 6DC-M3-VT 57 07/16/16 09/23/16 68 M-0075, M-0080, M-0085, M-0090, M-0095, M-0180, M-0185, M-0190, M-0195, M-0200, M-0205, M-0210 $15,465.36
2 Phase 2 6DC-M3-VT 96 08/10/16 04/15/17 8 M-0075, M-0080, M-0085, M-0090, M-0095, M-0180, M-0185, M-0190, M-0195, M-0200, M-0205, M-0210 $17,844.60
3 Phase 3 6DC-M3-VT 54 08/25/16 10/29/16 37 M-0075, M-0080, M-0085, M-0090, M-0095, M-0180, M-0185, M-0190, M-0195, M-0200, M-0205, M-0210 $13,086.00
123 Phase Milestone - Substantial Complete Phases 1, 2, & 3 6DC-M3-VT 0 04/15/17 8 $0.005 Phase 5 6DC-M3-VT 35 04/17/17 05/30/17 23 M-0075, M-0080, M-0085, M-0090, M-0095, M-0180, M-0185, M-0190, M-0195, M-0200, M-0205, M-0210 $8,327.48
4 Phase 4 6DC-M3-VT 153 04/17/17 10/23/17 32 M-0075, M-0080, M-0085, M-0090, M-0095, M-0180, M-0185, M-0190, M-0195, M-0200, M-0205, M-0210 $38,068.48
6 Phase 6 6DC-M3-VT 103 05/31/17 10/05/17 47 M-0075, M-0080, M-0085, M-0090, M-0095, M-0180, M-0185, M-0190, M-0195, M-0200, M-0205, M-0210 $26,172.08
456 Phase Milestone - Substantial Complete Phases 4, 5, & 6 6DC-M3-VT 0 10/23/17 32 $0.00
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AdministrativeAdministrativeAdministrativeAdministrativeAdministrativeAdministrativeAdministrativeAdministrativeAdministrative

SubmittalsSubmittalsSubmittalsSubmittalsSubmittalsSubmittalsSubmittalsSubmittalsSubmittalsS-0060 Drainage Troughs, Downspouts, Scuppers 5D-M3-VT 20 02/17/16* 03/15/16 96 $0.00S-0010 Quality Control Plan 5D-M3-VT 20 05/02/16* 05/27/16 6 $0.00S-0020 Worker Health & Safety Plan 5D-M3-VT 20 05/02/16 05/27/16 32 $0.00S-0030 Containment Design 5D-M3-VT 20 05/02/16 05/27/16 16 $0.00S-0050 Traffic Control Plan 5D-M3-VT 20 05/02/16 05/27/16 16 $0.00S-0040 CPM Schedule 5D-M3-VT 10 05/30/16 06/10/16 27 $0.00
Review and ApprovalReview and ApprovalReview and ApprovalReview and ApprovalReview and ApprovalReview and ApprovalReview and ApprovalReview and ApprovalReview and ApprovalA-0060 Drainage Troughs, Downspouts, Scuppers 5D-M3-VT 21 03/16/16 04/13/16 96 $0.00A-0010 Quality Control Plan 5D-M3-VT 15 05/30/16 06/17/16 6 $0.00A-0020 Worker Health & Safety Plan 5D-M3-VT 15 05/30/16 06/17/16 32 $0.00A-0030 Containment Design 5D-M3-VT 15 05/30/16 06/17/16 32 $0.00A-0050 Traffic Control Plan 5D-M3-VT 5 05/30/16 06/03/16 16 $0.00A-0040 CPM Schedule 5D-M3-VT 10 06/13/16 06/24/16 27 $0.00
Fabrication and DeliveryFabrication and DeliveryFabrication and DeliveryFabrication and DeliveryFabrication and DeliveryFabrication and DeliveryFabrication and DeliveryFabrication and DeliveryFabrication and DeliveryF-0060 Drainage Troughs, Downspouts, Scuppers 5D-M3-VT 30 04/14/16 05/25/16 96 $0.00

Preliminary & On-GoingPreliminary & On-GoingPreliminary & On-GoingPreliminary & On-GoingPreliminary & On-GoingPreliminary & On-GoingPreliminary & On-GoingPreliminary & On-GoingPreliminary & On-GoingPO-FO-A Field Office - Set-up & Equipment 6DP-M3-VT 20 06/18/16 07/15/16 8 M-0105, M-0245 $5,800.00PO-FO-B Field Office - On-Going 6DP-M3-VT 414 06/18/16 10/12/18 0 M-0100, M-0110, M-0245 $46,200.00
Construction - Repairs & PaintingConstruction - Repairs & PaintingConstruction - Repairs & PaintingConstruction - Repairs & PaintingConstruction - Repairs & PaintingConstruction - Repairs & PaintingConstruction - Repairs & PaintingConstruction - Repairs & PaintingConstruction - Repairs & Painting

Phase 1 - Bridges Nos. 34N and 34S (I-91 over Hunt Rd)Phase 1 - Bridges Nos. 34N and 34S (I-91 over Hunt Rd)Phase 1 - Bridges Nos. 34N and 34S (I-91 over Hunt Rd)Phase 1 - Bridges Nos. 34N and 34S (I-91 over Hunt Rd)Phase 1 - Bridges Nos. 34N and 34S (I-91 over Hunt Rd)Phase 1 - Bridges Nos. 34N and 34S (I-91 over Hunt Rd)Phase 1 - Bridges Nos. 34N and 34S (I-91 over Hunt Rd)Phase 1 - Bridges Nos. 34N and 34S (I-91 over Hunt Rd)Phase 1 - Bridges Nos. 34N and 34S (I-91 over Hunt Rd)1-0000 Mobilization - Phase 1 Bridges 6DC-M3-VT 8 07/16/16 07/25/16 8 M-0120 $200,000.00
Bridge No. 34N (I-90 over Hunt Rd)Bridge No. 34N (I-90 over Hunt Rd)Bridge No. 34N (I-90 over Hunt Rd)Bridge No. 34N (I-90 over Hunt Rd)Bridge No. 34N (I-90 over Hunt Rd)Bridge No. 34N (I-90 over Hunt Rd)Bridge No. 34N (I-90 over Hunt Rd)Bridge No. 34N (I-90 over Hunt Rd)Bridge No. 34N (I-90 over Hunt Rd)1-0010-N Maintenance of Traffic (Lane Closure for Equip) 6DP-M3-VT 41 07/26/16 09/14/16 42 M-0125 $20,000.001-0020-N Install Containment System 6DP-M3-VT 10 07/26/16 08/05/16 8 M-0250 $75,000.001-0040-N Remove Grease & Pressure Wash 6DP-M3-VT 2 08/06/16 08/08/16 8 M-0360 $2,000.001-0050-N Grind Flange Edges 6DP-M3-VT 1 08/09/16 08/09/16 8 M-0305 $8,000.001-0060-N Abrasive Blast & Prime 6DP-M3-VT 8 08/10/16 08/18/16 41 M-0250, M-0305 $133,000.001-0030-N Replace Weepers 6DP-M3-VT 1 08/19/16 08/19/16 42 M-0020 $500.001-0070-N Apply 1st Stripe Coat Primer 6DP-M3-VT 2 08/20/16 08/22/16 42 M-0305 $16,000.001-0080-N Apply 2nd Stripe Coat Intermediate 6DP-M3-VT 2 08/23/16 08/24/16 42 M-0305 $16,000.001-0090-N Apply Full Intermediate Coat 6DP-M3-VT 2 08/25/16 08/26/16 42 M-0305 $16,000.001-0100-N Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 6DP-M3-VT 1 08/27/16 08/27/16 42 M-0305 $8,000.001-0110-N Apply Caulking 6DP-M3-VT 1 08/29/16 08/29/16 42 M-0305 $8,000.001-0120-N Apply 3rd Stripe Coat of Top Coat 6DP-M3-VT 2 08/30/16 08/31/16 42 M-0305 $16,000.001-0130-N Apply Top Coat 6DP-M3-VT 2 09/01/16 09/06/16 42 M-0305 $16,000.00
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Cost1-0140-N Uninstall Containment & Touch-up 6DP-M3-VT 7 09/07/16 09/14/16 42 M-0120, M-0305 $11,500.00

Bridge No. 34S (I-90 over Hunt Rd)Bridge No. 34S (I-90 over Hunt Rd)Bridge No. 34S (I-90 over Hunt Rd)Bridge No. 34S (I-90 over Hunt Rd)Bridge No. 34S (I-90 over Hunt Rd)Bridge No. 34S (I-90 over Hunt Rd)Bridge No. 34S (I-90 over Hunt Rd)Bridge No. 34S (I-90 over Hunt Rd)Bridge No. 34S (I-90 over Hunt Rd)1-0010-S Maintenance of Traffic (Lane Closure for Equip) 6DP-M3-VT 49 07/26/16 09/23/16 41 M-0130 $20,000.001-0020-S Install Containment System 6DP-M3-VT 10 07/26/16 08/05/16 8 M-0255 $75,000.001-0040-S Remove Grease & Pressure Wash 6DP-M3-VT 2 08/06/16 08/08/16 8 M-0380 $2,000.001-0050-S Grind Flange Edges 6DP-M3-VT 1 08/09/16 08/09/16 8 M-0310 $8,000.001-0060-S Abrasive Blast & Prime 6DP-M3-VT 8 08/19/16 08/27/16 41 M-0255, M-0310 $133,000.001-0030-S Replace Weepers 6DP-M3-VT 1 08/29/16 08/29/16 41 M-0025 $500.001-0070-S Apply 1st Stripe Coat Primer 6DP-M3-VT 2 08/30/16 08/31/16 41 M-0310 $16,000.001-0080-S Apply 2nd Stripe Coat Intermediate 6DP-M3-VT 2 09/01/16 09/06/16 41 M-0310 $16,000.001-0090-S Apply Full Intermediate Coat 6DP-M3-VT 2 09/07/16 09/08/16 41 M-0310 $16,000.001-0100-S Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 6DP-M3-VT 1 09/09/16 09/09/16 41 M-0310 $8,000.001-0110-S Apply Caulking 6DP-M3-VT 1 09/10/16 09/10/16 41 M-0310 $8,000.001-0120-S Apply 3rd Stripe Coat of Top Coat 6DP-M3-VT 2 09/12/16 09/13/16 41 M-0310 $16,000.001-0130-S Apply Top Coat 6DP-M3-VT 2 09/14/16 09/15/16 41 M-0310 $16,000.001-0140-S Uninstall Containment & Touch-up 6DP-M3-VT 7 09/16/16 09/23/16 41 M-0120, M-0310 $11,500.00
Phase 2 - Bridges Nos. 45N and 45S (I-91 over Bugbee)Phase 2 - Bridges Nos. 45N and 45S (I-91 over Bugbee)Phase 2 - Bridges Nos. 45N and 45S (I-91 over Bugbee)Phase 2 - Bridges Nos. 45N and 45S (I-91 over Bugbee)Phase 2 - Bridges Nos. 45N and 45S (I-91 over Bugbee)Phase 2 - Bridges Nos. 45N and 45S (I-91 over Bugbee)Phase 2 - Bridges Nos. 45N and 45S (I-91 over Bugbee)Phase 2 - Bridges Nos. 45N and 45S (I-91 over Bugbee)Phase 2 - Bridges Nos. 45N and 45S (I-91 over Bugbee)2-0000 Mobilization - Phase 2 Bridges 6DC-M3-VT 5 08/10/16 08/15/16 8 M-0120 $20,000.00
Step 1 - Right LanesStep 1 - Right LanesStep 1 - Right LanesStep 1 - Right LanesStep 1 - Right LanesStep 1 - Right LanesStep 1 - Right LanesStep 1 - Right LanesStep 1 - Right Lanes

Bridge No. 45N (I-91 over Bugbee) - Right LanesBridge No. 45N (I-91 over Bugbee) - Right LanesBridge No. 45N (I-91 over Bugbee) - Right LanesBridge No. 45N (I-91 over Bugbee) - Right LanesBridge No. 45N (I-91 over Bugbee) - Right LanesBridge No. 45N (I-91 over Bugbee) - Right LanesBridge No. 45N (I-91 over Bugbee) - Right LanesBridge No. 45N (I-91 over Bugbee) - Right LanesBridge No. 45N (I-91 over Bugbee) - Right Lanes2-0010-N Maintenance of Traffic (Lane Closure for Equip) 6DP-M3-VT 39 08/10/16 09/27/16 9 M-0170 $10,000.002-0020-N Install Containment System 6DP-M3-VT 10 08/10/16 08/20/16 8 M-0295 $47,500.002-0040-N Remove Grease & Pressure Wash 6DP-M3-VT 2 08/22/16 08/23/16 8 M-0375 $1,000.002-0050-N Grind Flange Edges 6DP-M3-VT 1 08/24/16 08/24/16 8 M-0350 $6,700.002-0060-N Abrasive Blast & Prime 6DP-M3-VT 8 08/25/16 09/06/16 8 M-0295, M-0350 $79,200.002-0030-N Extend Bridge Drain Weepers 6DP-M3-VT 1 09/07/16 09/07/16 9 M-0065 $3,500.002-0070-N Apply 1st Stripe Coat Primer 6DP-M3-VT 2 09/08/16 09/09/16 9 M-0350 $13,200.002-0080-N Apply 2nd Stripe Coat Intermediate 6DP-M3-VT 2 09/10/16 09/12/16 9 M-0350 $13,200.002-0090-N Apply Full Intermediate Coat 6DP-M3-VT 1 09/13/16 09/13/16 9 M-0350 $6,700.002-0100-N Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 6DP-M3-VT 1 09/14/16 09/14/16 9 M-0350 $6,700.002-0110-N Apply Caulking 6DP-M3-VT 1 09/15/16 09/15/16 9 M-0350 $6,700.002-0120-N Apply 3rd Stripe Coat of Top Coat 6DP-M3-VT 2 09/16/16 09/17/16 9 M-0350 $13,200.002-0130-N Apply Top Coat 6DP-M3-VT 1 09/19/16 09/19/16 9 M-0350 $6,700.002-0140-N Uninstall Containment & Touch Up 6DP-M3-VT 7 09/20/16 09/27/16 9 M-0120, M-0350 $10,200.00
Bridge No. 45S (I-91 over Bugbee) - Right LanesBridge No. 45S (I-91 over Bugbee) - Right LanesBridge No. 45S (I-91 over Bugbee) - Right LanesBridge No. 45S (I-91 over Bugbee) - Right LanesBridge No. 45S (I-91 over Bugbee) - Right LanesBridge No. 45S (I-91 over Bugbee) - Right LanesBridge No. 45S (I-91 over Bugbee) - Right LanesBridge No. 45S (I-91 over Bugbee) - Right LanesBridge No. 45S (I-91 over Bugbee) - Right Lanes2-0010-S Maintenance of Traffic (Lane Closure for Equip) 6DP-M3-VT 47 08/10/16 10/06/16 8 M-0175 $10,000.002-0020-S Install Containment System 6DP-M3-VT 10 08/10/16 08/20/16 10 M-0300 $47,500.00
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Cost2-0040-S Remove Grease & Pressure Wash 6DP-M3-VT 2 08/22/16 08/23/16 10 M-0410 $1,000.002-0050-S Grind Flange Edges 6DP-M3-VT 1 08/24/16 08/24/16 10 M-0355 $6,700.002-0060-S Abrasive Blast & Prime 6DP-M3-VT 8 09/07/16 09/15/16 8 M-0300, M-0355 $85,700.002-0030-S Extend Bridge Drain Weepers 6DP-M3-VT 1 09/16/16 09/16/16 8 M-0070 $3,500.002-0070-S Apply 1st Stripe Coat Primer 6DP-M3-VT 2 09/17/16 09/19/16 8 M-0355 $13,200.002-0080-S Apply 2nd Stripe Coat Intermediate 6DP-M3-VT 2 09/20/16 09/21/16 8 M-0355 $13,200.002-0090-S Apply Full Intermediate Coat 6DP-M3-VT 1 09/22/16 09/22/16 8 M-0355 $6,700.002-0100-S Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 6DP-M3-VT 1 09/23/16 09/23/16 8 M-0355 $6,700.002-0110-S Apply Caulking 6DP-M3-VT 1 09/24/16 09/24/16 8 M-0355 $6,700.002-0120-S Apply 3rd Stripe Coat of Top Coat 6DP-M3-VT 2 09/26/16 09/27/16 8 M-0355 $13,200.002-0130-S Apply Top Coat 6DP-M3-VT 1 09/28/16 09/28/16 8 M-0355 $6,700.002-0140-S Uninstall Containment & Touch Up 6DP-M3-VT 7 09/29/16 10/06/16 8 M-0120, M-0355 $10,200.00

Step 2 - Center LanesStep 2 - Center LanesStep 2 - Center LanesStep 2 - Center LanesStep 2 - Center LanesStep 2 - Center LanesStep 2 - Center LanesStep 2 - Center LanesStep 2 - Center Lanes2-0000-2 Mobilization - Center Lanes 6DC-M3-VT 5 10/07/16 10/12/16 8 M-0120 $20,000.00
Bridge No. 45N (I-91 over Bugbee) - Center LanesBridge No. 45N (I-91 over Bugbee) - Center LanesBridge No. 45N (I-91 over Bugbee) - Center LanesBridge No. 45N (I-91 over Bugbee) - Center LanesBridge No. 45N (I-91 over Bugbee) - Center LanesBridge No. 45N (I-91 over Bugbee) - Center LanesBridge No. 45N (I-91 over Bugbee) - Center LanesBridge No. 45N (I-91 over Bugbee) - Center LanesBridge No. 45N (I-91 over Bugbee) - Center Lanes2-0010-N-2 Maintenance of Traffic (Lane Closure for Equip) 6DP-M3-VT 17 10/13/16 04/15/17 8 M-0170 $10,000.002-0020-N-2 Install Containment System 6DP-M3-VT 2 10/13/16 10/14/16 8 M-0295 $47,500.002-0040-N-2 Remove Grease & Pressure Wash 6DP-M3-VT 1 10/15/16 10/15/16 8 M-0375 $1,000.002-0050-N-2 Grind Flange Edges 6DP-M3-VT 1 10/17/16 10/17/16 8 M-0350 $6,700.002-0060-N-2 Abrasive Blast & Prime 6DP-M3-VT 2 10/18/16 10/19/16 8 M-0295, M-0350 $85,700.002-0030-N-2 Extend Bridge Drain Weepers 6DP-M3-VT 1 10/20/16 10/20/16 8 M-0065 $3,500.002-0070-N-2 Apply 1st Stripe Coat Primer 6DP-M3-VT 1 10/21/16 10/21/16 8 M-0350 $6,700.002-0080-N-2 Apply 2nd Stripe Coat Intermediate 6DP-M3-VT 1 10/22/16 10/22/16 8 M-0350 $6,700.002-0090-N-2 Apply Full Intermediate Coat 6DP-M3-VT 1 10/24/16 10/24/16 8 M-0350 $6,700.002-0100-N-2 Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 6DP-M3-VT 1 10/25/16 10/25/16 8 M-0350 $6,700.002-0110-N-2 Apply Caulking 6DP-M3-VT 1 10/26/16 10/26/16 8 M-0350 $6,700.002-0120-N-2 Apply 3rd Stripe Coat of Top Coat 6DP-M3-VT 1 10/27/16 10/27/16 8 M-0350 $6,700.002-0130-N-2 Apply Top Coat 6DP-M3-VT 1 10/28/16 10/28/16 8 M-0350 $6,700.002-0140-N-2 Uninstall Containment & Touch Up 6DP-M3-VT 3 10/29/16 04/15/17 8 M-0120, M-0350 $8,700.00
Bridge No. 45S (I-91 over Bugbee) - Center LanesBridge No. 45S (I-91 over Bugbee) - Center LanesBridge No. 45S (I-91 over Bugbee) - Center LanesBridge No. 45S (I-91 over Bugbee) - Center LanesBridge No. 45S (I-91 over Bugbee) - Center LanesBridge No. 45S (I-91 over Bugbee) - Center LanesBridge No. 45S (I-91 over Bugbee) - Center LanesBridge No. 45S (I-91 over Bugbee) - Center LanesBridge No. 45S (I-91 over Bugbee) - Center Lanes2-0010-S-2 Maintenance of Traffic (Lane Closure for Equip) 6DP-M3-VT 16 10/13/16 10/31/16 9 M-0175 $10,000.002-0020-S-2 Install Containment System 6DP-M3-VT 2 10/13/16 10/14/16 11 M-0300 $47,500.002-0040-S-2 Remove Grease & Pressure Wash 6DP-M3-VT 1 10/15/16 10/15/16 11 M-0410 $1,000.002-0050-S-2 Grind Flange Edges 6DP-M3-VT 1 10/17/16 10/17/16 11 M-0355 $6,700.002-0060-S-2 Abrasive Blast & Prime 6DP-M3-VT 1 10/20/16 10/20/16 9 M-0300, M-0355 $79,200.002-0030-S-2 Extend Bridge Drain Weepers 6DP-M3-VT 1 10/21/16 10/21/16 9 M-0070 $3,500.002-0070-S-2 Apply 1st Stripe Coat Primer 6DP-M3-VT 1 10/22/16 10/22/16 9 M-0355 $6,700.00
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Cost2-0080-S-2 Apply 2nd Stripe Coat Intermediate 6DP-M3-VT 1 10/24/16 10/24/16 9 M-0355 $6,700.002-0090-S-2 Apply Full Intermediate Coat 6DP-M3-VT 1 10/25/16 10/25/16 9 M-0355 $6,700.002-0100-S-2 Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 6DP-M3-VT 1 10/26/16 10/26/16 9 M-0355 $6,700.002-0110-S-2 Apply Caulking 6DP-M3-VT 1 10/27/16 10/27/16 9 M-0355 $6,700.002-0120-S-2 Apply 3rd Stripe Coat of Top Coat 6DP-M3-VT 1 10/28/16 10/28/16 9 M-0355 $6,700.002-0130-S-2 Apply Top Coat 6DP-M3-VT 1 10/29/16 10/29/16 9 M-0355 $6,700.002-0140-S-2 Uninstall Containment & Touch Up 6DP-M3-VT 1 10/31/16 10/31/16 9 M-0120, M-0355 $8,700.00

Phase 3 - Bridges Nos. 41N and 41S (I-91 over Ramp)Phase 3 - Bridges Nos. 41N and 41S (I-91 over Ramp)Phase 3 - Bridges Nos. 41N and 41S (I-91 over Ramp)Phase 3 - Bridges Nos. 41N and 41S (I-91 over Ramp)Phase 3 - Bridges Nos. 41N and 41S (I-91 over Ramp)Phase 3 - Bridges Nos. 41N and 41S (I-91 over Ramp)Phase 3 - Bridges Nos. 41N and 41S (I-91 over Ramp)Phase 3 - Bridges Nos. 41N and 41S (I-91 over Ramp)Phase 3 - Bridges Nos. 41N and 41S (I-91 over Ramp)3-0000 Mobilization - Phase 3 Bridges 6DC-M3-VT 5 08/25/16 08/30/16 10 M-0120 $20,000.00
Bridge No. 41N (I-91 over Ramp)Bridge No. 41N (I-91 over Ramp)Bridge No. 41N (I-91 over Ramp)Bridge No. 41N (I-91 over Ramp)Bridge No. 41N (I-91 over Ramp)Bridge No. 41N (I-91 over Ramp)Bridge No. 41N (I-91 over Ramp)Bridge No. 41N (I-91 over Ramp)Bridge No. 41N (I-91 over Ramp)3-0010-N Maintenance of Traffic (Lane Closure for Equip) 6DP-M3-VT 43 08/31/16 10/22/16 11 M-0140 $20,000.003-0020-N Install Containment System 6DP-M3-VT 10 08/31/16 09/14/16 10 M-0265 $75,000.003-0040-N Remove Grease & Pressure Wash 6DP-M3-VT 2 09/15/16 09/16/16 10 M-0390 $2,000.003-0050-N Grind Flange Edges 6DP-M3-VT 1 09/17/16 09/17/16 10 M-0320 $7,100.003-0060-N Abrasive Blast & Prime 6DP-M3-VT 6 09/19/16 09/24/16 10 M-0265, M-0320 $124,100.003-0030-N Replace Down Spouts 6DP-M3-VT 4 09/26/16 09/29/16 11 M-0035 $7,000.003-0070-N Apply 1st Stripe Coat Primer 6DP-M3-VT 1 09/30/16 09/30/16 11 M-0320 $7,100.003-0080-N Apply 2nd Stripe Coat Intermediate 6DP-M3-VT 1 10/01/16 10/01/16 11 M-0320 $7,100.003-0090-N Apply Full Intermediate Coat 6DP-M3-VT 1 10/03/16 10/03/16 11 M-0320 $7,100.003-0100-N Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 6DP-M3-VT 1 10/04/16 10/04/16 11 M-0320 $7,100.003-0110-N Apply Caulking 6DP-M3-VT 1 10/05/16 10/05/16 11 M-0320 $7,100.003-0120-N Apply 3rd Stripe Coat of Top Coat 6DP-M3-VT 5 10/06/16 10/11/16 11 M-0320 $35,600.003-0130-N Apply Top Coat 6DP-M3-VT 5 10/12/16 10/17/16 11 M-0320 $35,600.003-0140-N Uninstall Containment & Touch Up 6DP-M3-VT 5 10/18/16 10/22/16 11 M-0120, M-0320 $10,600.00
Bridge No. 41S (I-91 over Ramp)Bridge No. 41S (I-91 over Ramp)Bridge No. 41S (I-91 over Ramp)Bridge No. 41S (I-91 over Ramp)Bridge No. 41S (I-91 over Ramp)Bridge No. 41S (I-91 over Ramp)Bridge No. 41S (I-91 over Ramp)Bridge No. 41S (I-91 over Ramp)Bridge No. 41S (I-91 over Ramp)3-0010-S Maintenance of Traffic (Lane Closure for Equip) 6DP-M3-VT 49 08/31/16 10/29/16 10 M-0145 $20,000.003-0020-S Install Containment System 6DP-M3-VT 10 08/31/16 09/14/16 16 M-0270 $75,000.003-0040-S Remove Grease & Pressure Wash 6DP-M3-VT 2 09/15/16 09/16/16 16 M-0365 $2,000.003-0050-S Grind Flange Edges 6DP-M3-VT 1 09/17/16 09/17/16 16 M-0325 $7,100.003-0060-S Abrasive Blast & Prime 6DP-M3-VT 6 09/26/16 10/01/16 10 M-0270, M-0325 $124,100.003-0030-S Replace Down Spouts 6DP-M3-VT 4 10/03/16 10/06/16 10 M-0040 $7,000.003-0070-S Apply 1st Stripe Coat Primer 6DP-M3-VT 1 10/07/16 10/07/16 10 M-0325 $7,100.003-0080-S Apply 2nd Stripe Coat Intermediate 6DP-M3-VT 1 10/08/16 10/08/16 10 M-0325 $7,100.003-0090-S Apply Full Intermediate Coat 6DP-M3-VT 1 10/10/16 10/10/16 10 M-0325 $7,100.003-0100-S Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 6DP-M3-VT 1 10/11/16 10/11/16 10 M-0325 $7,100.003-0110-S Apply Caulking 6DP-M3-VT 1 10/12/16 10/12/16 10 M-0325 $7,100.003-0120-S Apply 3rd Stripe Coat of Top Coat 6DP-M3-VT 5 10/13/16 10/18/16 10 M-0325 $35,600.00
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Cost3-0130-S Apply Top Coat 6DP-M3-VT 5 10/19/16 10/24/16 10 M-0325 $35,600.003-0140-S Uninstall Containment & Touch Up 6DP-M3-VT 5 10/25/16 10/29/16 10 M-0120, M-0325 $10,600.00

Phase 4 - Bridges Nos. 44N and 44S (over White River)Phase 4 - Bridges Nos. 44N and 44S (over White River)Phase 4 - Bridges Nos. 44N and 44S (over White River)Phase 4 - Bridges Nos. 44N and 44S (over White River)Phase 4 - Bridges Nos. 44N and 44S (over White River)Phase 4 - Bridges Nos. 44N and 44S (over White River)Phase 4 - Bridges Nos. 44N and 44S (over White River)Phase 4 - Bridges Nos. 44N and 44S (over White River)Phase 4 - Bridges Nos. 44N and 44S (over White River)4-0000 Mobilization - Bridges 44N and 44S (over White River) 6DC-M3-VT 5 04/17/17* 04/21/17 8 M-0120 $25,000.004-0005 Earth Borrow - Regular Excavation, as required 6DC-M3-VT 10 04/22/17 05/03/17 8 M-0005, M-0010, M-0015, M-0215, M-0220, M-0225, M-0230, M-0235, M-0240 $2,878.00
Step 1Step 1Step 1Step 1Step 1Step 1Step 1Step 1Step 1

Bridge No. 44N (over White River)Bridge No. 44N (over White River)Bridge No. 44N (over White River)Bridge No. 44N (over White River)Bridge No. 44N (over White River)Bridge No. 44N (over White River)Bridge No. 44N (over White River)Bridge No. 44N (over White River)Bridge No. 44N (over White River)4-0010-N Maintenance of Traffic (Lane Closure for Equip) 6DP-M3-VT 62 05/04/17 07/22/17 8 M-0160 $15,000.004-0020-N Install Containment System 6DP-M3-VT 12 05/04/17 05/17/17 8 M-0285 $250,000.004-0040-N Remove Grease & Pressure Wash 6DP-M3-VT 3 05/18/17 05/20/17 8 M-0405 $1,000.004-0050-N Grind Flange Edges 6DP-M3-VT 2 05/22/17 05/23/17 8 M-0340 $39,150.004-0060-N Abrasive Blast & Prime 6DP-M3-VT 12 05/24/17 06/09/17 8 M-0285, M-0340 $453,750.004-0030-N Repair or Replace Down Spouts 6DP-M3-VT 4 06/10/17 06/14/17 8 M-0055 $25,000.004-0070-N Apply 1st Stripe Coat Primer 6DP-M3-VT 3 06/15/17 06/17/17 8 M-0340 $58,750.004-0080-N Apply 2nd Stripe Coat Intermediate 6DP-M3-VT 3 06/19/17 06/21/17 8 M-0340 $58,750.004-0090-N Apply Full Intermediate Coat 6DP-M3-VT 3 06/22/17 06/24/17 8 M-0340 $58,750.004-0100-N Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 6DP-M3-VT 1 06/26/17 06/26/17 8 M-0340 $39,150.004-0110-N Apply Caulking 6DP-M3-VT 1 06/27/17 06/27/17 8 M-0340 $19,600.004-0120-N Apply 3rd Stripe Coat of Top Coat 6DP-M3-VT 3 06/28/17 07/05/17 8 M-0340 $58,750.004-0130-N Apply Top Coat 6DP-M3-VT 3 07/06/17 07/08/17 8 M-0340 $58,750.004-0140-N Uninstall Containment & Touch Up 6DP-M3-VT 12 07/10/17 07/22/17 8 M-0120, M-0340 $26,800.00
Bridge No. 44S (over Whte River)Bridge No. 44S (over Whte River)Bridge No. 44S (over Whte River)Bridge No. 44S (over Whte River)Bridge No. 44S (over Whte River)Bridge No. 44S (over Whte River)Bridge No. 44S (over Whte River)Bridge No. 44S (over Whte River)Bridge No. 44S (over Whte River)4-0010-S Maintenance of Traffic (Lane Closure for Equip) 6DP-M3-VT 62 04/22/17 07/11/17 18 M-0165 $15,000.004-0020-S Install Containment System 6DP-M3-VT 12 04/22/17 05/05/17 18 M-0290 $250,000.004-0040-S Remove Grease & Pressure Wash 6DP-M3-VT 3 05/06/17 05/09/17 18 M-0370 $1,000.004-0050-S Grind Flange Edges 6DP-M3-VT 2 05/10/17 05/11/17 18 M-0345 $39,150.004-0060-S Abrasive Blast & Prime 6DP-M3-VT 12 05/12/17 05/25/17 18 M-0290, M-0345 $453,750.004-0030-S Replace Down Spouts 6DP-M3-VT 4 05/30/17 06/02/17 18 M-0060 $25,000.004-0070-S Apply 1st Stripe Coat Primer 6DP-M3-VT 3 06/03/17 06/06/17 18 M-0345 $58,750.004-0080-S Apply 2nd Stripe Coat Intermediate 6DP-M3-VT 3 06/07/17 06/09/17 18 M-0345 $58,750.004-0090-S Apply Full Intermediate Coat 6DP-M3-VT 3 06/10/17 06/13/17 18 M-0345 $58,750.004-0100-S Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 6DP-M3-VT 1 06/14/17 06/14/17 18 M-0345 $39,150.004-0110-S Apply Caulking 6DP-M3-VT 1 06/15/17 06/15/17 18 M-0345 $19,600.004-0120-S Apply 3rd Stripe Coat of Top Coat 6DP-M3-VT 3 06/16/17 06/19/17 18 M-0345 $58,750.004-0130-S Apply Top Coat 6DP-M3-VT 3 06/20/17 06/22/17 18 M-0345 $58,750.00
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Cost4-0140-S Uninstall Containment & Touch Up 6DP-M3-VT 12 06/23/17 07/11/17 18 M-0120, M-0345 $26,800.00

Step 2 - Top of BridgesStep 2 - Top of BridgesStep 2 - Top of BridgesStep 2 - Top of BridgesStep 2 - Top of BridgesStep 2 - Top of BridgesStep 2 - Top of BridgesStep 2 - Top of BridgesStep 2 - Top of Bridges4-0000-2 Move Equipment to Top of Bridge 6DC-M3-VT 2 07/24/17 07/25/17 8 M-0120 $15,000.00
Bridge No. 44N (over White River)Bridge No. 44N (over White River)Bridge No. 44N (over White River)Bridge No. 44N (over White River)Bridge No. 44N (over White River)Bridge No. 44N (over White River)Bridge No. 44N (over White River)Bridge No. 44N (over White River)Bridge No. 44N (over White River)4-0010-N-2 Maintenance of Traffic (Lane Closure for Equip) 6DP-M3-VT 62 07/26/17 10/09/17 20 M-0160 $15,000.004-0020-N-2 Install Containment System 6DP-M3-VT 12 07/26/17 08/08/17 8 M-0285 $250,000.004-0040-N-2 Remove Grease & Pressure Wash 6DP-M3-VT 3 08/09/17 08/11/17 8 M-0405 $1,000.004-0050-N-2 Grind Flange Edges 6DP-M3-VT 2 08/12/17 08/14/17 8 M-0340 $39,150.004-0060-N-2 Abrasive Blast & Prime 6DP-M3-VT 12 08/15/17 08/28/17 8 M-0285, M-0340 $453,750.004-0030-N-2 Repair or Replace Down Spouts 6DP-M3-VT 4 08/29/17 09/05/17 20 M-0055 $25,000.004-0070-N-2 Apply 1st Stripe Coat Primer 6DP-M3-VT 3 09/06/17 09/08/17 20 M-0340 $58,750.004-0080-N-2 Apply 2nd Stripe Coat Intermediate 6DP-M3-VT 3 09/09/17 09/12/17 20 M-0340 $58,750.004-0090-N-2 Apply Full Intermediate Coat 6DP-M3-VT 3 09/13/17 09/15/17 20 M-0340 $58,750.004-0100-N-2 Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 6DP-M3-VT 1 09/16/17 09/16/17 20 M-0340 $39,150.004-0110-N-2 Apply Caulking 6DP-M3-VT 1 09/18/17 09/18/17 20 M-0340 $19,600.004-0120-N-2 Apply 3rd Stripe Coat of Top Coat 6DP-M3-VT 3 09/19/17 09/21/17 20 M-0340 $58,750.004-0130-N-2 Apply Top Coat 6DP-M3-VT 3 09/22/17 09/25/17 20 M-0340 $58,750.004-0140-N-2 Uninstall Containment & Touch Up 6DP-M3-VT 12 09/26/17 10/09/17 20 M-0120, M-0340 $26,800.00
Bridge No. 44S (over Whte River)Bridge No. 44S (over Whte River)Bridge No. 44S (over Whte River)Bridge No. 44S (over Whte River)Bridge No. 44S (over Whte River)Bridge No. 44S (over Whte River)Bridge No. 44S (over Whte River)Bridge No. 44S (over Whte River)Bridge No. 44S (over Whte River)4-0010-S-2 Maintenance of Traffic (Lane Closure for Equip) 6DP-M3-VT 74 07/26/17 10/23/17 8 M-0165 $15,000.004-0020-S-2 Install Containment System 6DP-M3-VT 12 07/26/17 08/08/17 20 M-0290 $250,000.004-0040-S-2 Remove Grease & Pressure Wash 6DP-M3-VT 3 08/09/17 08/11/17 20 M-0370 $1,000.004-0050-S-2 Grind Flange Edges 6DP-M3-VT 2 08/12/17 08/14/17 20 M-0345 $39,150.004-0060-S-2 Abrasive Blast & Prime 6DP-M3-VT 12 08/29/17 09/14/17 8 M-0290, M-0345 $453,750.004-0030-S-2 Repair or Replace Down Spouts 6DP-M3-VT 4 09/15/17 09/19/17 8 M-0060 $25,000.004-0070-S-2 Apply 1st Stripe Coat Primer 6DP-M3-VT 3 09/20/17 09/22/17 8 M-0345 $58,750.004-0080-S-2 Apply 2nd Stripe Coat Intermediate 6DP-M3-VT 3 09/23/17 09/26/17 8 M-0345 $58,750.004-0090-S-2 Apply Full Intermediate Coat 6DP-M3-VT 3 09/27/17 09/29/17 8 M-0345 $58,750.004-0100-S-2 Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 6DP-M3-VT 1 09/30/17 09/30/17 8 M-0345 $39,150.004-0110-S-2 Apply Caulking 6DP-M3-VT 1 10/02/17 10/02/17 8 M-0345 $19,600.004-0120-S-2 Apply 3rd Stripe Coat of Top Coat 6DP-M3-VT 3 10/03/17 10/05/17 8 M-0345 $58,750.004-0130-S-2 Apply Top Coat 6DP-M3-VT 3 10/06/17 10/09/17 8 M-0345 $58,750.004-0140-S-2 Uninstall Containment & Touch Up 6DP-M3-VT 12 10/10/17 10/23/17 8 M-0120, M-0345 $26,800.00

Phase 5 - Bridge No. 41C (Ramp over I-89)Phase 5 - Bridge No. 41C (Ramp over I-89)Phase 5 - Bridge No. 41C (Ramp over I-89)Phase 5 - Bridge No. 41C (Ramp over I-89)Phase 5 - Bridge No. 41C (Ramp over I-89)Phase 5 - Bridge No. 41C (Ramp over I-89)Phase 5 - Bridge No. 41C (Ramp over I-89)Phase 5 - Bridge No. 41C (Ramp over I-89)Phase 5 - Bridge No. 41C (Ramp over I-89)

Bridge No. 41C (Ramp over I-89)Bridge No. 41C (Ramp over I-89)Bridge No. 41C (Ramp over I-89)Bridge No. 41C (Ramp over I-89)Bridge No. 41C (Ramp over I-89)Bridge No. 41C (Ramp over I-89)Bridge No. 41C (Ramp over I-89)Bridge No. 41C (Ramp over I-89)Bridge No. 41C (Ramp over I-89)5-0000 Mobilization 6DP-M3-VT 5 04/17/17* 04/21/17 23 M-0120 $20,000.005-0010-C Maintenance of Traffic (Lane Closure for Equip) 6DP-M3-VT 30 04/22/17 05/30/17 23 M-0135 $20,000.00
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Cost5-0020-C Install Containment System 6DP-M3-VT 8 04/22/17 05/01/17 23 M-0260 $75,000.005-0040-C Remove Grease & Pressure Wash 6DP-M3-VT 2 05/02/17 05/03/17 23 M-0385 $2,000.005-0050-C Grind Flange Edges 6DP-M3-VT 1 05/04/17 05/04/17 23 M-0315 $12,800.005-0060-C Abrasive Blast & Prime 6DP-M3-VT 4 05/05/17 05/09/17 23 M-0260, M-0315 $129,800.005-0030-C Replace Down Spouts 6DP-M3-VT 4 05/10/17 05/13/17 23 M-0030 $9,000.005-0070-C Apply 1st Stripe Coat Primer 6DP-M3-VT 1 05/15/17 05/15/17 23 M-0315 $12,800.005-0080-C Apply 2nd Stripe Coat Intermediate 6DP-M3-VT 1 05/16/17 05/16/17 23 M-0315 $12,800.005-0090-C Apply Full Intermediate Coat 6DP-M3-VT 1 05/17/17 05/17/17 23 M-0315 $12,800.005-0100-C Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 6DP-M3-VT 1 05/18/17 05/18/17 23 M-0315 $12,800.005-0110-C Apply Caulking 6DP-M3-VT 1 05/19/17 05/19/17 23 M-0315 $12,800.005-0120-C Apply 3rd Stripe Coat of Top Coat 6DP-M3-VT 1 05/20/17 05/20/17 23 M-0315 $12,800.005-0130-C Apply Top Coat 6DP-M3-VT 1 05/22/17 05/22/17 23 M-0315 $12,800.005-0140-C Uninstall Containment & Touch Up 6DP-M3-VT 4 05/23/17 05/30/17 23 M-0120, M-0315 $16,300.00

Pbase 6 - Bridges Nos. 42N and 42S (I-91 over I-89)Pbase 6 - Bridges Nos. 42N and 42S (I-91 over I-89)Pbase 6 - Bridges Nos. 42N and 42S (I-91 over I-89)Pbase 6 - Bridges Nos. 42N and 42S (I-91 over I-89)Pbase 6 - Bridges Nos. 42N and 42S (I-91 over I-89)Pbase 6 - Bridges Nos. 42N and 42S (I-91 over I-89)Pbase 6 - Bridges Nos. 42N and 42S (I-91 over I-89)Pbase 6 - Bridges Nos. 42N and 42S (I-91 over I-89)Pbase 6 - Bridges Nos. 42N and 42S (I-91 over I-89)6-0000 Mobilization to Bridges 42N and 42S 6DC-M3-VT 5 05/31/17 06/05/17 23 M-0120 $20,000.00
Bridge No. 42N (I-91 over I-89)Bridge No. 42N (I-91 over I-89)Bridge No. 42N (I-91 over I-89)Bridge No. 42N (I-91 over I-89)Bridge No. 42N (I-91 over I-89)Bridge No. 42N (I-91 over I-89)Bridge No. 42N (I-91 over I-89)Bridge No. 42N (I-91 over I-89)Bridge No. 42N (I-91 over I-89)6-0010-N Maintenance of Traffic (Lane Closure for Equip) 6DP-M3-VT 48 06/06/17 08/04/17 23 M-0150 $20,000.006-0020-N Install Containment System 6DP-M3-VT 12 06/06/17 06/19/17 23 M-0275 $95,000.006-0040-N Remove Grease & Pressure Wash 6DP-M3-VT 3 06/20/17 06/22/17 23 M-0395 $2,000.006-0050-N Grind Flange Edges 6DP-M3-VT 2 06/23/17 06/24/17 23 M-0330 $20,000.006-0060-N Abrasive Blast & Prime 6DP-M3-VT 6 06/26/17 07/06/17 23 M-0275, M-0330 $155,000.006-0030-N Replace Down Spouts 6DP-M3-VT 3 07/07/17 07/10/17 23 M-0045 $13,000.006-0070-N Apply 1st Stripe Coat Primer 6DP-M3-VT 2 07/11/17 07/12/17 23 M-0330 $20,000.006-0080-N Apply 2nd Stripe Coat Intermediate 6DP-M3-VT 2 07/13/17 07/14/17 23 M-0330 $20,000.006-0090-N Apply Full Intermediate Coat 6DP-M3-VT 2 07/15/17 07/17/17 23 M-0330 $20,000.006-0100-N Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 6DP-M3-VT 1 07/18/17 07/18/17 23 M-0330 $10,000.006-0110-N Apply Caulking 6DP-M3-VT 1 07/19/17 07/19/17 23 M-0330 $10,000.006-0120-N Apply 3rd Stripe Coat of Top Coat 6DP-M3-VT 2 07/20/17 07/21/17 23 M-0330 $20,000.006-0130-N Apply Top Coat 6DP-M3-VT 2 07/22/17 07/24/17 23 M-0330 $20,000.006-0140-N Uninstall Containment & Touch Up 6DP-M3-VT 10 07/25/17 08/04/17 23 M-0120, M-0330 $17,090.00
Bridge No. 42S (I-91 over I-89)Bridge No. 42S (I-91 over I-89)Bridge No. 42S (I-91 over I-89)Bridge No. 42S (I-91 over I-89)Bridge No. 42S (I-91 over I-89)Bridge No. 42S (I-91 over I-89)Bridge No. 42S (I-91 over I-89)Bridge No. 42S (I-91 over I-89)Bridge No. 42S (I-91 over I-89)6-0010-S Maintenance of Traffic (Lane Closure for Equip) 6DP-M3-VT 50 08/05/17 10/05/17 23 M-0155 $20,000.006-0020-S Install Containment System 6DP-M3-VT 12 08/05/17 08/18/17 23 M-0280 $95,000.006-0040-S Remove Grease & Pressure Wash 6DP-M3-VT 3 08/19/17 08/22/17 23 M-0400 $2,000.006-0050-S Grind Flange Edges 6DP-M3-VT 2 08/23/17 08/24/17 23 M-0335 $17,800.006-0060-S Abrasive Blast & Prime 6DP-M3-VT 6 08/25/17 08/31/17 23 M-0280, M-0335 $153,900.006-0030-S Replace Down Spouts 6DP-M3-VT 3 09/05/17 09/07/17 23 M-0050 $13,000.00
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Cost6-0070-S Apply 1st Stripe Coat Primer 6DP-M3-VT 2 09/08/17 09/09/17 23 M-0335 $17,800.006-0080-S Apply 2nd Stripe Coat Intermediate 6DP-M3-VT 2 09/11/17 09/12/17 23 M-0335 $17,800.006-0090-S Apply Full Intermediate Coat 6DP-M3-VT 2 09/13/17 09/14/17 23 M-0335 $17,800.006-0100-S Apply Intermediate Coat (Zone Pnt) 20 ft from each Beam End 6DP-M3-VT 1 09/15/17 09/15/17 23 M-0335 $8,900.006-0110-S Apply Caulking 6DP-M3-VT 1 09/16/17 09/16/17 23 M-0335 $8,900.006-0120-S Apply 3rd Stripe Coat of Top Coat 6DP-M3-VT 3 09/18/17 09/20/17 23 M-0335 $26,600.006-0130-S Apply Top Coat 6DP-M3-VT 3 09/21/17 09/23/17 23 M-0335 $26,600.006-0140-S Uninstall Containment & Touch Up 6DP-M3-VT 10 09/25/17 10/05/17 23 M-0120, M-0335 $15,991.00

Final Work & ContingenciesFinal Work & ContingenciesFinal Work & ContingenciesFinal Work & ContingenciesFinal Work & ContingenciesFinal Work & ContingenciesFinal Work & ContingenciesFinal Work & ContingenciesFinal Work & ContingenciesFW-PL Touch-up & Inclement Weather Contingency 6DP-M3-VT 75 04/16/18* 07/20/18 1 $0.00
Close OutClose OutClose OutClose OutClose OutClose OutClose OutClose OutClose OutCL Project Close out 5D-M3-VT 60 07/23/18 10/12/18 0 $0.00
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