
Activity ID Activity Name OD AD RD Start Finish Late Start Late Finish TF Calendar

P#BO14P#BO1441(29) - DD 2.12.16: Stamford, VT Proposed Improvement BridgeP#BO1441(29) - DD 2.12.16: Stamford, VT Proposed Improvement Bridge ProjP#BO1441(29) - DD 2.12.16: Stamford, VT Proposed Improvement Bridge Project - BP#BO1441(29) - DD 2.12.16: Stamford, VT Proposed Improvement Bridge Project - BaselP#BO1441(29) - DD 2.12.16: Stamford, VT Proposed Improvement Bridge Project - Baseline ScheduP#BO1441(29) - DD 2.12.16: Stamford, VT Proposed Improvement Bridge Project - Baseline Schedule 00P#BO1441(29) - DD 2.12.16: Stamford, VT Proposed Improvement Bridge Project - Baseline Schedule 00P#BO1441(29) - DD 2.12.16: Stamford, VT Proposed Improvement Bridge Project - Baseline Schedule 00P#BO1441(29) - DD 2.12.16: Stamford, VT Proposed Improvement Bridge Project - Baseline Schedule 00P#BO1441(29) - DD 2.12.16: Stamford, VT Proposed Improvement Bridge Project - Baseline Schedule 00
MilestoMilestonesMilestonesMilestonesMilestonesMilestonesMilestonesMilestonesMilestonesMilestonesMilestones
A1000 Contract Award Letter 0 0 0 12-Feb-16* 12-Feb-16 0 7D/8Hr-NH
A2450 Notice To Proceed (place holder until off icial notice is  received) 0 0 0 07-Mar-16* 13-Mar-16 6 7D/8Hr-NH
A1010 Contract Completion 0 0 0 14-Oct-16* 14-Oct-16 0 7D/8Hr-NH

AdminisAdministration & LogisticsAdministration & LogisticsAdministration & LogisticsAdministration & LogisticsAdministration & LogisticsAdministration & LogisticsAdministration & LogisticsAdministration & LogisticsAdministration & LogisticsAdministration & Logistics
A2790 Logistics & Buyout 30 0 30 12-Feb-16 12-Mar-16 12-Feb-16 12-Mar-16 0 7D/8Hr-NH
Section 5Section 501 - HPC Structural ConcreteSection 501 - HPC Structural ConcreteSection 501 - HPC Structural ConcreteSection 501 - HPC Structural ConcreteSection 501 - HPC Structural ConcreteSection 501 - HPC Structural ConcreteSection 501 - HPC Structural ConcreteSection 501 - HPC Structural ConcreteSection 501 - HPC Structural ConcreteSection 501 - HPC Structural Concrete
501.09 - F501.09 - Forms501.09 - Forms501.09 - Forms501.09 - Forms501.09 - Forms501.09 - Forms501.09 - Forms501.09 - Forms501.09 - Forms501.09 - Forms
A2720 P&S Falsework & Form Work Plans 30 0 30 13-Mar-16 11-Apr-16 17-May-16 15-Jun-16 65 7D/8Hr-NH
A2730 R&A Falsework & Form Work Plans 21 0 21 12-Apr-16 02-May-16 16-Jun-16 06-Jul-16 65 7D/8Hr-NH

ConcreteConcrete Mix Design & SupplierConcrete Mix Design & SupplierConcrete Mix Design & SupplierConcrete Mix Design & SupplierConcrete Mix Design & SupplierConcrete Mix Design & SupplierConcrete Mix Design & SupplierConcrete Mix Design & SupplierConcrete Mix Design & SupplierConcrete Mix Design & Supplier
A2680 P&S Concrete Mix Design & Supplier 30 0 30 13-Mar-16 11-Apr-16 17-May-16 15-Jun-16 65 7D/8Hr-NH
A2690 R&A Concrete Mix Design & Supplier 21 0 21 12-Apr-16 02-May-16 16-Jun-16 06-Jul-16 65 7D/8Hr-NH

Section 5Section 502.02 - Shoring SuperstructuresSection 502.02 - Shoring SuperstructuresSection 502.02 - Shoring SuperstructuresSection 502.02 - Shoring SuperstructuresSection 502.02 - Shoring SuperstructuresSection 502.02 - Shoring SuperstructuresSection 502.02 - Shoring SuperstructuresSection 502.02 - Shoring SuperstructuresSection 502.02 - Shoring SuperstructuresSection 502.02 - Shoring Superstructures
A2740 P&S Shoring Construction Drawings 30 0 30 13-Mar-16 11-Apr-16 23-Jul-16 21-Aug-16 132 7D/8Hr-NH
A2750 R&AShoring Construction Drawings 21 0 21 12-Apr-16 02-May-16 22-Aug-16 11-Sep-16 132 7D/8Hr-NH

Section 5Section 525 - Metal RailingsSection 525 - Metal RailingsSection 525 - Metal RailingsSection 525 - Metal RailingsSection 525 - Metal RailingsSection 525 - Metal RailingsSection 525 - Metal RailingsSection 525 - Metal RailingsSection 525 - Metal RailingsSection 525 - Metal Railings
A2760 P&S Bridge Railing Fabrication Drawings 30 0 30 13-Mar-16 11-Apr-16 31-May-16 29-Jun-16 79 7D/8Hr-NH
A2770 R&A Bridge Railing Fabrication Drawings 21 0 21 12-Apr-16 02-May-16 30-Jun-16 20-Jul-16 79 7D/8Hr-NH
A2780 Procure Bridge Railing 60 0 60 03-May-16 01-Jul-16 21-Jul-16 18-Sep-16 79 7D/8Hr-NH

Section 6Section 631.02 - Field Office, EngineersSection 631.02 - Field Office, EngineersSection 631.02 - Field Office, EngineersSection 631.02 - Field Office, EngineersSection 631.02 - Field Office, EngineersSection 631.02 - Field Office, EngineersSection 631.02 - Field Office, EngineersSection 631.02 - Field Office, EngineersSection 631.02 - Field Office, EngineersSection 631.02 - Field Office, Engineers
A2560 Setup Field Office 30 0 30 13-Mar-16 11-Apr-16 15-Sep-16 14-Oct-16 186 7D/8Hr-NH
A2570 Maintain Field Office 186 0 186 12-Apr-16 14-Oct-16 14-Oct-16 14-Oct-16 0 7D/8Hr-NH

Section 6Section 652 - Erosion Prevention & Sediment Control PlanSection 652 - Erosion Prevention & Sediment Control PlanSection 652 - Erosion Prevention & Sediment Control PlanSection 652 - Erosion Prevention & Sediment Control PlanSection 652 - Erosion Prevention & Sediment Control PlanSection 652 - Erosion Prevention & Sediment Control PlanSection 652 - Erosion Prevention & Sediment Control PlanSection 652 - Erosion Prevention & Sediment Control PlanSection 652 - Erosion Prevention & Sediment Control PlanSection 652 - Erosion Prevention & Sediment Control Plan
A2320 P&S Erosion Prevention & Sediment Control Plan 30 0 30 12-Feb-16 12-Mar-16 25-Apr-16 24-May-16 73 7D/8Hr-NH
A2330 R&A Erosion Prevention & Sediment Control Plan 21 0 21 13-Mar-16 02-Apr-16 25-May-16 14-Jun-16 73 7D/8Hr-NH

Section 9Section 900 - CPM ScheduleSection 900 - CPM ScheduleSection 900 - CPM ScheduleSection 900 - CPM ScheduleSection 900 - CPM ScheduleSection 900 - CPM ScheduleSection 900 - CPM ScheduleSection 900 - CPM ScheduleSection 900 - CPM ScheduleSection 900 - CPM Schedule
A2590 P&S Baseline Schedule 14 0 14 12-Feb-16 25-Feb-16 10-Sep-16 23-Sep-16 211 7D/8Hr-NH
A2600 R&A Basleine Schedule 21 0 21 26-Feb-16 17-Mar-16 24-Sep-16 14-Oct-16 211 7D/8Hr-NH
A2610 Maintain Baseline Schedule 211 0 211 18-Mar-16 14-Oct-16 14-Oct-16 14-Oct-16 0 7D/8Hr-NH

Section 9Section 900.645 - Temporary relocation of StreamSection 900.645 - Temporary relocation of StreamSection 900.645 - Temporary relocation of StreamSection 900.645 - Temporary relocation of StreamSection 900.645 - Temporary relocation of StreamSection 900.645 - Temporary relocation of StreamSection 900.645 - Temporary relocation of StreamSection 900.645 - Temporary relocation of StreamSection 900.645 - Temporary relocation of StreamSection 900.645 - Temporary relocation of Stream
A2360 P&S Temporary Stream Relocation/Control Plan 35 0 35 13-Mar-16 16-Apr-16 13-Mar-16 16-Apr-16 0 7D/8Hr-NH
A2370 R&A Temporary Stream Relocation/Control Plan (Agency of Natural Resources) 21 0 21 17-Apr-16 07-May-16 17-Apr-16 07-May-16 0 7D/8Hr-NH
A2620 P&S Temporary Stream Relocation/Control Plan (to VTrans) 3 0 3 08-May-16 10-May-16 08-May-16 10-May-16 0 7D/8Hr-NH
A2630 R&A Temporary Stream Relocation/Control Plan (VTrans) 21 0 21 11-May-16 31-May-16 11-May-16 31-May-16 0 7D/8Hr-NH

Section 7Section 713.01 - Reinforcing SteelSection 713.01 - Reinforcing SteelSection 713.01 - Reinforcing SteelSection 713.01 - Reinforcing SteelSection 713.01 - Reinforcing SteelSection 713.01 - Reinforcing SteelSection 713.01 - Reinforcing SteelSection 713.01 - Reinforcing SteelSection 713.01 - Reinforcing SteelSection 713.01 - Reinforcing Steel
A2400 P&S Rebar Shop Drawings 30 0 30 13-Mar-16 11-Apr-16 26-Apr-16 25-May-16 44 7D/8Hr-NH
A2410 R&A Rebar Shop Drawings 21 0 21 12-Apr-16 02-May-16 26-May-16 15-Jun-16 44 7D/8Hr-NH
A2640 Procure Rebar 21 0 21 03-May-16 23-May-16 16-Jun-16 06-Jul-16 44 7D/8Hr-NH

NotificaNotifications & Utility WorkNotifications & Utility WorkNotifications & Utility WorkNotifications & Utility WorkNotifications & Utility WorkNotifications & Utility WorkNotifications & Utility WorkNotifications & Utility WorkNotifications & Utility WorkNotifications & Utility Work
Utility PoUtility Poles RelocationUtility Poles RelocationUtility Poles RelocationUtility Poles RelocationUtility Poles RelocationUtility Poles RelocationUtility Poles RelocationUtility Poles RelocationUtility Poles RelocationUtility Poles Relocation
A2830 Notification of Tree Clear ing Complet ion/Utility Mobilization 30 0 30 10-Mar-16 08-Apr-16 04-May-16 02-Jun-16 55 7D/8Hr-NH
A2840 Utility Pole Installation & Wire Relocatoin (by others) 14 0 14 09-Apr-16 22-Apr-16 03-Jun-16 16-Jun-16 55 7D/8Hr-NH

Traffic CoTraffic Control (sheet 5/44)Traffic Control (sheet 5/44)Traffic Control (sheet 5/44)Traffic Control (sheet 5/44)Traffic Control (sheet 5/44)Traffic Control (sheet 5/44)Traffic Control (sheet 5/44)Traffic Control (sheet 5/44)Traffic Control (sheet 5/44)Traffic Control (sheet 5/44)
A2260 Notification for Proposed Road Closure 75 0 75 13-Mar-16 26-May-16 13-Mar-16 26-May-16 0 7D/8Hr-NH
A2270 Installation of Detour Signage (by Town) 21 0 21 27-May-16 16-Jun-16 27-May-16 16-Jun-16 0 7D/8Hr-NH

SubstrucSubstructure on Bedrock (sheet 5/44)Substructure on Bedrock (sheet 5/44)Substructure on Bedrock (sheet 5/44)Substructure on Bedrock (sheet 5/44)Substructure on Bedrock (sheet 5/44)Substructure on Bedrock (sheet 5/44)Substructure on Bedrock (sheet 5/44)Substructure on Bedrock (sheet 5/44)Substructure on Bedrock (sheet 5/44)Substructure on Bedrock (sheet 5/44)
A2660 Notification of Exposed Bedrock Ready for Inspection 1 0 1 09-Jul-16 09-Jul-16 01-Aug-16 01-Aug-16 23 7D/8Hr-NH
A2670 Inspection/Determination for the Competency of Bedrock 3 0 3 11-Jul-16 13-Jul-16 02-Aug-16 04-Aug-16 16 5D/8Hr-10H

Feb Mar Apr May Jun Jul Aug Sep Oct Nov
2016

14-Oct

14-Oct

Contract Award Letter
Notice To Proceed (place holder until off icial notice is  received)

Contra
14-Oct

Logistics & Buyout
02-May-16, Section 501 - HPC Structural Concrete
02-May-16, 501.09 - Forms

P&S Falsework & Form Work Plans
R&A Falsework & Form Work Plans
02-May-16, Concrete Mix Design & Supplier

P&S Concrete Mix Design & Supplier
R&A Concrete Mix Design & Supplier
02-May-16, Section 502.02 - Shoring Superstructures

P&S Shoring Construction Drawings
R&AShoring Construction Drawings

01-Jul-16, Section 525 - Metal Railing

P&S Bridge Railing Fabrication Drawings
R&A Bridge Railing Fabrication Drawings

Procure Bridge Railing
14-Oct

Setup Field Office
Maintai

02-Apr-16, Section 652 - Erosion Prevention & Sediment Contro

P&S Erosion Prevention & Sediment Control Plan
R&A Erosion Prevention & Sediment Control Plan

14-Oct

P&S Baseline Schedule
R&A Basleine Schedule

Maintai
31-May-16, Section 900.645 - Temporary reloc

P&S Temporary Stream Relocation/Control Plan
R&A Temporary Stream Relocation/Control Plan (Agen
P&S Temporary Stream Relocation/Control Plan (to V

R&A Temporary Stream Relocation/Control Pla
23-May-16, Section 713.01 - Reinforcing Steel

P&S Rebar Shop Drawings
R&A Rebar Shop Drawings

Procure Rebar
13-Jul-16, Notifications & Utility W

22-Apr-16, Utility Poles Relocation

Notification of Tree Clear ing Completion/Utility Mobilization
Utility Pole Installation & Wire Relocatoin (by others)

16-Jun-16, Traffic Control (sheet 5/44)

Notification for Proposed Road Closure
Installation of Detour Signage (by Town)

13-Jul-16, Substructure on Bedroc

Notification of Exposed Bedrock Re
Inspection/Determination for the C
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Start Date: 12-Feb-16      Data Date: 12-Feb-16
 
Finish Date: 14-Oct-16     Run Date: 25-Feb-16

NORTHERN CONSTRUCTION
Poposed Improvement Bridge Project Town of Stamford

County of Bennington TH 14 Class III Bridge No: 26

Milestone
Summary
Remaining Work

Critical Remaining Work
Actual Work
Remaining Level of Effort

Actual Level of Effort
Project Baseline Bar



Activity ID Activity Name OD AD RD Start Finish Late Start Late Finish TF Calendar

ProposProposed Improvement Bridge ProjectProposed Improvement Bridge ProjectProposed Improvement Bridge ProjectProposed Improvement Bridge ProjectProposed Improvement Bridge ProjectProposed Improvement Bridge ProjectProposed Improvement Bridge ProjectProposed Improvement Bridge ProjectProposed Improvement Bridge ProjectProposed Improvement Bridge Project
GeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneral
A1840 Tree Clearing 3 0 3 07-Mar-16 09-Mar-16 12-Apr-16 14-Apr-16 26 NLEB TOY
A1130 Mobilize & Establish Laydown Yard (install demarcation fence) 10 0 10 01-Jun-16 14-Jun-16 01-Jun-16 14-Jun-16 0 WS5D/8Hr-7H
A1320 Installation of Erosion & Sedimentation Controls 2 0 2 15-Jun-16 16-Jun-16 15-Jun-16 16-Jun-16 0 WS5D/8Hr-7H
A1180 Install Traffic Controls for Bridge Closure 2 0 2 17-Jun-16 20-Jun-16 17-Jun-16 20-Jun-16 0 WS5D/8Hr-7H
A1310 Grub Cleared Trees  & Construc t Access Roads for Water Control Ins tallat ion 2 0 2 21-Jun-16 22-Jun-16 21-Jun-16 22-Jun-16 0 WS5D/8Hr-7H
A1160 Install Water Diversion System 3 0 3 23-Jun-16 27-Jun-16 23-Jun-16 27-Jun-16 0 In-Stream Cons

Existing Existing StructureExisting StructureExisting StructureExisting StructureExisting StructureExisting StructureExisting StructureExisting StructureExisting StructureExisting Structure
A1350 Excavate Existing Culvert Approaches & Remove Boulders for Culvert Demolition 2 0 2 28-Jun-16 29-Jun-16 28-Jun-16 29-Jun-16 0 WS5D/8Hr-7H
A1560 Demolish Existing Culvert Structure 2 0 2 30-Jun-16 01-Jul-16 30-Jun-16 01-Jul-16 0 WS5D/8Hr-7H
A2800 Excavate Down to Subgrade - North 2 0 2 05-Jul-16 06-Jul-16 05-Jul-16 06-Jul-16 0 WS5D/8Hr-7H
A1340 Excavate Down to Bedrock - South 2 0 2 07-Jul-16 08-Jul-16 28-Jul-16 29-Jul-16 15 WS5D/8Hr-7H
A1570 Perform Unclassified Channel Excavation 2 0 2 02-Sep-16 06-Sep-16 12-Sep-16 13-Sep-16 5 WS5D/8Hr-7H
A1580 Install Geotextile & Place Stone Fill Type IV 3 0 3 07-Sep-16 09-Sep-16 14-Sep-16 16-Sep-16 5 WS5D/8Hr-7H

North AbNorth Abutment ConstructionNorth Abutment ConstructionNorth Abutment ConstructionNorth Abutment ConstructionNorth Abutment ConstructionNorth Abutment ConstructionNorth Abutment ConstructionNorth Abutment ConstructionNorth Abutment ConstructionNorth Abutment Construction
A1280 FRP North Abutment & Wingwall Footing 5 0 5 07-Jul-16 13-Jul-16 07-Jul-16 13-Jul-16 0 WS5D/8Hr-7H
A1760 Cure North Abutment & Wingwall Footing 7 0 7 14-Jul-16 20-Jul-16 18-Aug-16 24-Aug-16 35 7D/8Hr-NH
A1770 FRP North Abutment 7 0 7 14-Jul-16 22-Jul-16 14-Jul-16 22-Jul-16 0 WS5D/8Hr-7H
A2540 Cure North Abutment 7 0 7 23-Jul-16 29-Jul-16 25-Aug-16 31-Aug-16 33 7D/8Hr-NH
A1780 FRP NE Wingwall 5 0 5 25-Jul-16 29-Jul-16 25-Jul-16 29-Jul-16 0 WS5D/8Hr-7H
A1790 Cure NE WIngwall 7 0 7 30-Jul-16 05-Aug-16 01-Sep-16 07-Sep-16 33 7D/8Hr-NH
A1810 FRP NW Wingwall 5 0 5 01-Aug-16 05-Aug-16 01-Aug-16 05-Aug-16 0 WS5D/8Hr-7H
A1820 Cure NW Wingwall 7 0 7 06-Aug-16 12-Aug-16 01-Sep-16 07-Sep-16 26 7D/8Hr-NH
A1360 Backfill North Approach (up till 2' below bridge seat) 2 0 2 15-Aug-16 16-Aug-16 08-Sep-16 09-Sep-16 17 WS5D/8Hr-7H

South AbSouth Abutment ConstructionSouth Abutment ConstructionSouth Abutment ConstructionSouth Abutment ConstructionSouth Abutment ConstructionSouth Abutment ConstructionSouth Abutment ConstructionSouth Abutment ConstructionSouth Abutment ConstructionSouth Abutment Construction
A1720 D&G Dowels for South Abutment & Wingwall Subfooting Construction 1 0 1 14-Jul-16 14-Jul-16 05-Aug-16 05-Aug-16 16 WS5D/8Hr-7H
A1850 FRP South Abutment & Wingwall Subfooting 2 0 2 08-Aug-16 09-Aug-16 08-Aug-16 09-Aug-16 0 WS5D/8Hr-7H
A1880 FRP South Abutment & Wingwall Footing 5 0 5 10-Aug-16 16-Aug-16 10-Aug-16 16-Aug-16 0 WS5D/8Hr-7H
A1740 Cure South Abutmetn & Wingwall Footing 7 0 7 17-Aug-16 23-Aug-16 29-Aug-16 04-Sep-16 12 7D/8Hr-NH
A1190 FRP South Abutment 7 0 7 17-Aug-16 25-Aug-16 17-Aug-16 25-Aug-16 0 WS5D/8Hr-7H
A2200 Cure South Abutment 7 0 7 26-Aug-16 01-Sep-16 05-Sep-16 11-Sep-16 10 7D/8Hr-NH
A2210 FRP SE Wingwall 5 0 5 26-Aug-16 01-Sep-16 26-Aug-16 01-Sep-16 0 WS5D/8Hr-7H
A1200 Cure SE Wingwall 7 0 7 02-Sep-16 08-Sep-16 12-Sep-16 18-Sep-16 10 7D/8Hr-NH
A1230 FRP SW Wingwall 5 0 5 02-Sep-16 09-Sep-16 02-Sep-16 09-Sep-16 0 WS5D/8Hr-7H
A1930 Cure SW Wingwall 7 0 7 10-Sep-16 16-Sep-16 12-Sep-16 18-Sep-16 2 7D/8Hr-NH
A1210 Backfill South Approach (up till 2' below bridge seat) 2 0 2 19-Sep-16 20-Sep-16 19-Sep-16 20-Sep-16 0 WS5D/8Hr-7H

SuperstrSuperstructure ConstructionSuperstructure ConstructionSuperstructure ConstructionSuperstructure ConstructionSuperstructure ConstructionSuperstructure ConstructionSuperstructure ConstructionSuperstructure ConstructionSuperstructure ConstructionSuperstructure Construction
A1380 Install Shoring/Support for Concrete Deck Slab 5 0 5 12-Sep-16 16-Sep-16 12-Sep-16 16-Sep-16 0 WS5D/8Hr-7H
A2810 Form & Reinforce Deck Slab 8 0 8 19-Sep-16 28-Sep-16 19-Sep-16 28-Sep-16 0 WS5D/8Hr-7H
A2820 Pour Concrete Deck Slab 1 0 1 29-Sep-16 29-Sep-16 29-Sep-16 29-Sep-16 0 WS5D/8Hr-7H
A1890 Cure Concrete Deck Slab 10 0 10 30-Sep-16 09-Oct-16 01-Oct-16 10-Oct-16 1 7D/8Hr-NH
A1860 Apply Water Repellent 2 0 2 11-Oct-16 12-Oct-16 11-Oct-16 12-Oct-16 0 WS5D/8Hr-7H

RoadwayRoadway ConstructionRoadway ConstructionRoadway ConstructionRoadway ConstructionRoadway ConstructionRoadway ConstructionRoadway ConstructionRoadway ConstructionRoadway ConstructionRoadway Construction
A1910 Construct Drainage Swales & Install Pipe at Gravel Drive 2 0 2 21-Sep-16 22-Sep-16 21-Sep-16 22-Sep-16 0 WS5D/8Hr-7H
A1900 Place Loam & Seed Slopes (install erosion matting) 3 0 3 23-Sep-16 27-Sep-16 23-Sep-16 27-Sep-16 0 WS5D/8Hr-7H
A1920 Backfill Roadway & Fine Grade 2 0 2 28-Sep-16 29-Sep-16 28-Sep-16 29-Sep-16 0 WS5D/8Hr-7H
A1400 Cleanup/Punchlist/Demobilzation 10 0 10 30-Sep-16 14-Oct-16 30-Sep-16 14-Oct-16 0 WS5D/8Hr-7H
A2170 Install Bridge Railing & Guardrail 2 0 2 13-Oct-16 14-Oct-16 13-Oct-16 14-Oct-16 0 WS5D/8Hr-7H

Feb Mar Apr May Jun Jul Aug Sep Oct Nov
2016

14-Oct

27-Jun-16, General

Tree Clearing
Mobilize & Establish Laydown Yard (install d
Installation of Erosion & Sedimentation Co
Install Traffic Controls for Bridge Closure
Grub Cleared Trees  & Construc t Access

Install Water Diversion System
09-Sep-16, Existi

Excavate Existing Culvert Approaches 
Demolish Existing Culvert Structure

Excavate Down to Subgrade - North
Excavate Down to Bedrock - South

Perform Unclassif
Install Geotextile &

16-Aug-16, North Abutm

FRP North Abutment & Wingwall F
Cure North Abutment & Wingwa
FRP North Abutment

Cure North Abutment
FRP NE Wingwall

Cure NE WIngwall
FRP NW Wingwall

Cure NW Wingwall
Backfill North Approach 

20-Sep-16, So

D&G Dowels for South Abutment &
FRP South Abutment & Wi

FRP South Abutment & W
Cure South Abutmetn 
FRP South Abutment

Cure South Abutme
FRP SE Wingwall

Cure SE Wingwal
FRP SW Wingwa

Cure SW Wing
Backfill South A

12-Oct-

Install Shoring/S
Form & Rein
Pour Concr

Cure Co
Apply W
14-Oct

Construct Dra
Place Loam 
Backfill Roa

Cleanu
Install B
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