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E‘Eﬁ KUBRICKY CONSTRUCTION

October 14, 2014

VAOT Resident Enginecr
Southwest Regional Const.
61 Valley View

Mendon, VT 05701
Attention: Tim Pockette, P.E.

RE: Bridge Project City of Rutland
Four-week look-ahead narrative & workday/hour narrative.

Dear Tim,

Please find the attached CPM Schedule for your review and approval.

In accordance with section 59 (b) (3) I would like to highlight the next four weeks of
work for this project.

1. Week Ending - 10/26/14. Next week we will submit subcontractors for approval. We
will also submit the River St EPSC and traffic control plans. Coordinate swap over (with
Peckham) of the engineer's office furnishings at 251 West Street.

2. WE - 11/2/14. Continue work on submittals - Drilled Shaft Submittal, Wave Equation
Analysis, Ripley EPSC and traffic control plans. Meeting with VAoT Environmental to
discuss work at both sites.

3. WE - 11/9/14. Mobilization to the site. Set up construction signs at the River St site.
Implement the EPSC plan at River St.

4. WE - 11/16/14. Clear and Grub the River St site. Build access/work area for the
construction of the drilled shaft at the River St pier. Submit the Cofferdam Plan for River
St Abutment 1.

In accordance with spec section 59 (b} (4), our anticipated work week will be one shift
Mon-Fri from 7 am to 3 pm.

As discussed at the pre-construction meeting, we have based our bid on detouring traffic
around Dorr Drive during the construction of Abutment 1. Our schedule has this detour starting



in late December 2014 and remaining in place until late June 2015. During this detour both
bridges on the project will remain open to traffic.

Thank you for reviewing this schedule. Please call with any questions or concerns.

Sincerely,

LorGdo -
Volker Burkowski
Project Manager

KCC



Kubricky Construction Corp. BRF 3000 Rutland 10/14/14 |
D ETask Task Name Duration Start Finish jPredecesifContract Item|Quantit I 2015 o ] | 2016 ‘ ‘ ) L 2017 ‘ |
P Mode | i I . ul | Aug | sep | Oct | Nov] Dec | Jan | Feb| Mar | Apr iMay! Jun | 1ul {Aug! Sen] Oct iNov] Dec| Jan | Feb |Mar! Apr iMay| Jun | Jul {Aua]sep| Oct!NovlDec | tan [FebiMar | Agr Way| sun | sl | dus |
1 - Administrative 722days  8/29/14 6/30/17 ' _— 1 1%
2 v oA Bid Letting 1 day 8/29/14 8/29/14 1-100%
3 v o Project Award 1 day 9/22/14 9/22/14 2  100%
4| » Preconstruction Meeting 1 day 9/29/14 9/29/14 3 T 0%
5 o Notice to Proceed 1 day 10/7/14 10/7/14 10%
8 |E = Interim Completion BRF3000 {16) 0 days 9/25/15 9/25/15 198,19¢ | 2, 9/25
6 L} 2015-2016 Winter Shut Down 86 days 12/11/15 4/15/16 226 a 10%
7 |EH w 2016 Startup 0 days 4/15/16 4/15/16 6 ® 4/15
12 |E= wg Interim Completion BRF3000 {19) 0 days 10/1/16 10/1/16 353,354 2 1011
- 2016-2017 Winter Shut Down 139days  10/3/16 4/14/17 397,41( T LO%
1 | wy 2017 Startup 0 days 4/17/17 4/17/17 9 | A7
10 [ =y Project Completion 0 days 6/30/17  6/30/17 , ¢ 6/30
13 =5 Submittals 295days  10/8/14 12/9/15 r 1 0%
21 - Set-up Engineer's Office 5 days 10/8/14 10/14/14 S T 0% &
16 - Drilled Shaft Submittal 20 days 10/15/14 11/11/14 5,21 e 0%
17 - Truss Design 160days  10/15/14 6/4/15 5,21 e 0%
22 - Girder Shops 80 days 10/15/14 2/11/15 5,21 — 0%
|23 | . CPM Schedule 15 days 10/15/14 11/4/14 5,21 w 0%
24 - Causeway Design River St 15 days 10/15/14 11/4/14 5,21 0%
| = Cofferdam Design River St 30days  10/15/14 11/25/14 5,21 s 0%
28 - EPSC Plan River Street 15 days 10/15/14 11/4/14 5,21 652.101 - 0%
29 - Traffic Control Plan River Street 15 days 10/15/14 11/4/14 5,21 ol
14 ] EPSC Plan Ripley Road 15 days 11/5/14 11/25/14 28 652.101 e 0%
| 15 | LS Traffic Control Plan Ripley Road 15 days 11/5/14 11/25/14 29 = 0% 1 il '
20 = Causeway Design Ripley St 15 days 11/5/14  11/25/14 24 | 0% i
25 = Wave Equation Analysis 10 days 11/5/14 11/18/14 28,29 = 0% |
19 = Cofferdam Design Ripley St 22 days 11/28/14 1/2/15 27 T 0% T
% L Fabricate Girders 90 days 2/12/15  6/18/15 22 — 0%
18 -y Fabricate Trusses 120 days 6/19/15 12/9/15 17,26 = 0% T )
| 30 - BRF 3000 {16) River Street 644.5days 11/5/14 5/18/17 I ! 0%
- River Street Start-up 162.days  11/5/18 6/29/15 I = 1 0%
LS Install Silt Fence 1 day 11/5/14 11/5/14 28 649.51 200 0%
-y Construction Signs 2 days 11/5/14 11/6/14 21,29,2. ; 0%
-y Instalt Silt Fence Reinforced 1 day 11/6/14 11/6/14 140 649.515179 0% |
- Mob. Equipment 5 days 11/7/14 11/13/14 145 To%
% Instalf barrier Fence 1 day 11/7/14 11/7/14 141 653.50 1110 -'*0%
% Instal! Project Demarcation Fence 1 day 11/10/14 11/10/14 142 653.55 1429 0%
Clear & Grub 2 days 11/14/14 11/17/14 139,04 201101 = 0%
Detour Traffic 1 day 12/23/14 12/26/14 27,142, 0%
Remove Detour 1day 6/29/15 6/29/15 196 L0%
River Street Substructure 172.5days 11/18/14 7/28/15 r 1 0%
River Street Pier 34.88days 11/18/14 1/13/15 : — 0%
Access for Drill Equipment 2 days 11/18/14 11/19/14 144 0%
Mob. Drilling Equipment 2 days 11/20/14 11/21/14 150,16 900.645 1 o T0%
_____ DriveTemp. Casing 3days ___11/24/14 11/28/14 151 e da: B
Critical spit B Finish-only ] Baseline Milestone > Manual Summary e 1 Inactive Task
Vermont Agency of Transportation Critical Split Tt Tk Progress Duration-only Milestone * Project Summary Inactive Milestone
Bridge Project City of Rutland
BRF 3000 (16 & 19) Critical Progress =~ eeemmmmmmmmm—=  Manual Task Baseline . s=oumsz Summary Progress External Tasks Inactive Summary
Task [— start-only C Baseline Split ~ oviiiiiiiiinn vien Summary =" External Milestone Deadline
—
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Kubricky Construction Corp. BRF 3000 Rutland 10/14/14 I
!Task Task Name iDuration Start iFinish iPredecesEContract Item;iQuantit 2015 16 ‘ ) i ) 12017 . ) ) )
Mode & i I | Jul| Aug sen| Oct | Nov| Dec | Jan | Feh Mar | Apr iMay! Jun | Jul |Aug Sep | Oct Nov Dec | Jan | Feb | Mar | At iMaylJun | Jul 1AugiSep Oct iNov| Dec| yan {Feb Mar! Aor [May| jun | Jul | Aug
- Clean Out Casing/Drilling 4 days 12/1/14 12/4/14 152 r-0%
- Obstruction Drilling 5 days 12/5/14 12/11/14 153 900.640 10 710%
-5 Set Reinforcing & Pour Shaft 2 days 12/12/14 12/15/14 154 900.640 89 %
- CSL Testing 1 day 12/16/14 12/16/14 155 -0%
- Form Pier Hammerhead 6 days 12/17/14 12/26/14 156 50%
- Install Pier Reinforcing 3 days 12/29/14 1/2/15 157 507.1123940 0%
- Pour Pier Hammerhead 1 day 1/5/15  1/5/15 158 501.3478 0%
- Cure Pier Hammerhead 7 days 1/6/15  1/12/15 159 0%
- Place Stone Fill 2.5 days 1/6/15  1/8/15 159 613.12 500 %
- Apply Water Repellant 1 day 1/12/15 1/13/15 160 514.10 10 ;0%
- Set Bearings 1 day 1/12/15 1/13/15 160 531.155 0%
- River Steet Abutment 2 22.88days 12/16/14 1/21/15 r— 0%
L) Excavate for Abutment 2 2 days 12/16/14 12/17/14 155 204.25 240 0%
- Mob. Equipment for Pile Driving 1 day 12/18/14 12/18/14 202 504.10.1 0%
L Drive Test Pile 0.25days  12/19/14 12/19/14 203,25  505.16565 0%
- Dynamic Pile Load Test 1 day 12/19/14 12/22/14 204 505.45 1 0%
.- Drive Production Piles 1.25days  12/22/14 12/23/14 205 505.165 260 0%
- Form Abutment Seat 65days  12/23/14 1/6/15 206 ~ 0%
- Rebar for Abutment Seat 2 days 1/7/15  1/8/1s 207 507.12 6800 0%
- Pour Abutment Seat 1 day 1/9/15  1/9/15 208 501.3458 . 0%
- Cure Abutment Seat 7 days 1/10/15 1/16/15 209 ' 0%
- Apply Water Repellant 1 day 1/16/15 1/19/15 210 5141010 0%
- Backfill Abutment 2 1.5 days 1/19/15 1/21/15 211 204.30 180 0%
- Set Bearings 0.5 days 1/21/15 1/21/15 213 531.175 0%
- River Street Abutment 1 148days  12/26/14 7/28/15 I - 0%
= Drive Sheeting for Cofferdam 15 days 12/26/14 1/20/15 27,146, 208.401 s ;0%
"y Install Cofferdam Bracing 15 days 1/20/15 2/10/15 165 0%
= Exc. Cofferdam Earth 12 days 2/10/15 2/26/15 166 208,30 750 x f%
= Exc. Cofferdam Rock 10 days 2/26/15 3/12/15 167 208.35 90 a lO%
= Drive Test Pile 1 day 3/12/15 3/13/15 168 lO%
3 Dynamic Pile Load Test 1 day 3/13/15 3/16/15 171 505.451 10%
3 Drive Piles 10 days 3/16/15 3/30/15 173 505.20 2700 - f%
5 Seal Cofferdam 1 day 3/30/15 3/31/15 172 i 10%
5 Dewater Cofferdam 1 day 3/31/15 4/1/15 169 ~0%
3 Cut-Off Piles 1 day 4/1/15  4/2/15 170 | T0%
n Form Abutment Footing 4 days 4/2/15  4/8/15 174 i To%
3 Rebar for Abutment Footing 2 days 4/8/15  4/10/15 175 507.11 0%
177 By ™ Pour Abutment Footing 1 day 4/10/15 4/13/15 176 501.34114 ~0%
178 Gy = Form 1 Seat/WW 7 days 4/13/15 4/22/15 177 T 0%
14 [y Form 3 Seat/WW 3 days 4/13/15 4/16/15 177 0%
185 A|Eé_-| - Rebar 3 Seat/WW 2 days 4/16/15  4/20/15 184 507.11 T 0%
186 B m Pour 3 Seat/WW 1 day 4/20/15 4/21/15 185 501.34 0%
179 1% - Rebar 1 Seat/Ww 3 days 4/22/15 4/27/15 178 T 0%
180 By = Pour 1 Seat/Ww lday  4/27/15 4/28/15 179 _ 50134 %% B
Critical split  rrerrenrninonn Finish-only a Baseline Milestone Manual Summary 1 Inactive Task
Vermont Agency of Transportation Critical Split sHEsbneooiien . Tack Progress Duration-only Milestone * Project Summary Inactive Milestone
Bridge Praject City of Rutland .
BRF 3000 (16 & 19) Critical Progress ~ |mm——= Manual Task Baseline e ceesssmeea SUMMary Progress External Tasks Inactive Summary
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Kubricky Construction Corp.

BRF 3000 Rutland

10/14/14

1D t %LTask §Task Name iDuration Start Finish ‘PredecesiContract ltem|Quantit 2015 2016 : 2017 . ‘ )
| Mode i R R D Jul { AugSep | Oct | Nov] Dec L_a_n_ [Fety] Mar | Apr. May  Jun | Jul |Aug] Sep |Oct [Nov| Dec | Jan !Feb! Mar] Apr iMay!un{ Jul |Aug|Sep’ Oct|Nov|Dec ] an {Feb Mari Apr iMay!jun | Jul - Aug
| 181 ws Form 2 Seat/WWw 6 days 4/28/15 5/6/15  180,18¢ ' 0%
1 B o= Rebar 2 Seat/WW 3 days 5/6/15  5/11/15 181 507.11 T 0%
183 & w Pour 2 Seat/Ww 1 day 5/11/15 5/12/15 182 501.34 0%
187 [y g Cure Pour 2 7 days 5/12/15 5/19/15 183 0%
194 By wg Backfill Abutment 3.5days  5/19/15 S/22/15 187 204.30 670 ¥ 0%
195 % - Remove Cofferdam Bracing 9 days 5/26/15 6/5/15 194 v‘f‘%
19 By = Pull Cofferdam Sheeting 15 days 6/8/15  6/26/15 195 0%
| 188 [y =g Form WW Tops 2 days 6/29/15 6/30/15 196 0%
197 [y =g Set Bearings 1 day 6/29/15 6/29/15 196 531.175 0%
198 G =g Place Stone Fill 7.5days  6/29/15 7/9/15 196 613.12 1500 0%
189 [y my Rebar WW Tops 2 days 7/1/15  7/2/15 188 507.11 9%
190 B = Pour WW Tops 05days  7/6/15  7/6/15 189 501.34 0%
o1 A = Form Backwall 7 days 7/9/15  7/17/15 32 0%
199 G wg Grubbing Material 3 days 7/9/15  7/14/15 198 651.40 690 0%
192 [y =g Rebar Backwall 1 day 7/20/15 7/20/15 191 507.11 0%
193 iy mg Pour Backwall 0.5 days 7/21/15  7/21/15 192 501.34 0%
200 [y m™g Cure Backwall 7 days 7/21/15  7/28/15 193 % |
65 - River Street Utilities/Roadwork 403 T days  R29f15 5f18/17 ' 0% -
66 - River Street Sewer 47.13days 6/29/15 9/3/15 " 0%
69 [y wg Rehab Manhole at Pump Station 0.5days  6/29/15 6/29/15 196 604.418 1 0%
70 [y wm 10" DIP Sewer Dorr Rd 2 days 6/29/15 7/1/15 69 900.640 330 0%
71 By wmg 6" SDR35 Sewer Service 05days  7/1/15  7/1/15 70 900.640 35 0%
72 iy m 4' Dia. Sanitary MH 2 days 7/2/15  7/6/15 71 900.620 2 0%
B o= 10" SDR35 Sewer Dorr Rd 2 days 7/7/15  7/8/15 72 900.640 280 L
74 [y 4’ Dia. Sanitary MH 1 day 7/9/15  7/9/15 73 900.620 1 0%
75 [y W Rehab Manhale at N. Dorr 0.5days  7/10/15 7/10/15 74 604.15 1 0%
76 [y m Rehab Manhgle River St 0.5days  7/10/15 7/10/15 75 604.418 1 0%
- 10" SDR35 River St 2 days 7/13/15 7/14/15 76 900.640 510 0%
78 [ = 4' Dia. Sanitary MH 2 days 7/15/15  7/16/15 77 900.6202 0
79 [ m 6" DI Sewer Force Main 2 days 7/17/15  7/20/15 78 900.640 203 %%
80 % - Bypass Pump for Force Main Tie 1 day 8/28/15 8/31/15 79,45 628421 0%
o n : [
| 8 ]% 5 Emergency Backup Port 0.5 days 8/31/15 8/31/15 80 900.645 1 09;5
B o= 6" Valves in Dry Well 1day 8/31/15 9/1/15 80 629264 0%
85 | 5 Pump Station Modifications 3 days 8/31/15 9/3/15 80 9006451 | P
82 dé % Emerg. BU Port Valves 0.5 days 8/31/15 9/1/15 81 629.27 2 _E 0%
67 | 5 12" C900 Sewer Overflow 1 day 9/1/15 9/2/15 82 900.64060 | 0% .
84 by = 6" Swing Check Valve in Dry Well 0.5days  9/1/15  9/1/15 83 900.6202 0%
68 % - Flapper Valve and Headwall 1 day 9/2/15 9/3/15 67 900.645 1 D%
86 - River Street Water 25.13 days 7/17/15 8/21/15 1 0%
87 [ = 10" DI Waterline on Dorr Rd 4 days 7/17/15  7/22/15 78 900.640 700 0%
88 by ™ 10" Gate Valve on Dorr Rd 1.5days  7/23/15 7/24/15 87 629.275 0%
89 By = Install Hydrant 0.5 days 7/24/15 7/24/15 88 629.28 1 0%
% [y = 6"Diwaterine _ 025days  7/27/15 7/27/15 89 90064030 | i M- S SSSEISNS
Critical Split e seerens Finish-only a Baseline Milestone Manual Summary 1 Inactive Task
Vermont Agency of Transportation Critical Split s Taek Progress Duration-only Milestone * Project Summary Inactive Milestone
Bridge Project City of Rutland )
BRF 3000 (16 & 19) Critical Progress =~ mmm——=  Manual Task Baseline Summary Progress External Tasks Inactive Summary
Task FE———_start-only C Baseline Split P Summary =1 External Milestone Deadline
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Kubricky Construction Corp.

BRF 3000 Rutland

10/14/14

BEELULLIIIUUELIIREL LT}

ID Task  [Task Name IDuration iStart
. 99 iMede _ | . S S
91 | L 6" Hydrant Valve 0.25days  7/27/15
92 jl% - 1" Corp Stops 0.25days  7/27/15
93 iy g 1" Copper Water Service 05days  7/27/15
94 [ wg 1" Curb Stop 0.25days  7/28/15
95 A% L 10" D1 Waterline on River 5t 3 days 7/28/15
9% [ wg 10" Gate Valve on River St 05days  7/31/15
97 [y 6" Gate Valve 0.25days  8/3/15
98 [y w3 2" Corp. Stop 0.25days  8/3/15
99 [y my 2" Copper Water Service 0.25days  8/3/15
100 Gy = 2" Curb Stop 0.25days  8/3/15
1 Jl% - Tle-in Waterline to New 1 day 8/20/15
”_122*{' - River Street Roadwork 465days  7/2a8/15
104 [y g Excavate for Stone Wall 2 days 7/24/15
105 iy g Stone Wall Dorr Rd 30 days 7/28/15
103 By w 18" CPEP Culverts 15days  8/4/15
106 G mg 2" Conduit to Pump Station 0.5days  8/4/15
__101_% - Relocate Mailbox 0.25days  8/4/15
_1_3_7__% w Power Drop Stanchion 2 days 8/4/15
108 Gy w3 Excavate/Fill for Road Recon 4 days 8/5/15
199_% - Place Sand Borrow Dorr Rd 2 days 8/11/15
10 [§y =g Place Subbase Dorr Rd 5 days 8/13/15
11 »% e Curb on Dorr Rd 2 days 8/20/15
112 | - Manhole Covers Dorr Rd 1 day 8/20/15
| 113 {% L Change San. MH Elevation 0.5 days 8/21/15
114 [y =g Pave Base & Binder Dorr Rd 2 days 8/24/15
_ﬁﬂ% . Sand Borrow River St 2.5 days 8/24/15
135 Gy w3 Backup Shoulder Dorr Rd 0.5days  8/26/15
136 By mg Box Beam Guiderail Dorr 2 days 8/26/15
116 [ =g Subbase River 5t 5 days 8/27/15
a7 L} Curb on River Stree 2 days 9/3/15
18 i’% wy Manhole Covers River 5t 0.75days  9/3/15
19 [y g 5" Sidewalk 3 days 9/8/15
123 [% -y Ornamental Gate 1 day 9/9/15
120 [y =g 8" Sidewalk 0.5days  9/11/15
121 j% wn Detectable Warning Surface 0.5 days 9/11/15
122 ;% -y Pave Base & Binder River St 1.5 days 9/14/15
123 [y = Backup Shoulder River St 0.5days  9/15/15
. }?E{ -y Deciduous Trees 1 day 9/15/15
127 j@: - Traffic Signs 0.5 days 9/15/15
128 by g Topsoil 2 days 9/15/15
) E_{l___l% - Temp. Pavement Marking 1 day 9/15/15
124 % -y Box Beam Guiderail River St 1 day 9/16/15
129 =g Seed 1 day 9/17/15
130 fly =y Chain Link Fence 3 days 9/17/15
133 [y wg Chain Link Gates 2 days 9/22/15
131 & = —LopsCourse Favemet, s days—5/15/17
Critical Split
Verrrlnont Age_ncy of Transportation Critical Split Trerernnnnnnniiai Tagk Prograss
Bridge Project City of Rutland
BRF 3000 (16 & 19) Critical Progress ~ e——= Manual Task
Task [— ctart-only C

Firish

7/27/15
7/27/15
7/28/15
7/28/15
7/31/15
7/31/15
8/3/15

8/3/15

8/3/15

8/3/15

8/21/15
5/18/17
7/28/15
9/9/15

8/5/15

8/4/15

8/4/15

8/6/15

8/11/15
8/13/15
8/20/15
8/24/15
8/21/15
8/21/15
8/25/15
8/26/15
8/26/15
8/28/15
9/2/15

9/4/15

9/3/15

9/10/15
9/10/15
9/11/15
9/11/15
9/15/15
9/15/15
9/16/15
9/15/15
9/17/15
9/16/15
9/16/15
9/18/15
9/22/15
9/24/15
5/17/17

PradacesContract [tem/Quantit

a0 E29.271
91 629.392
92 900.640 60
93 629.252
94 900.640 600
95 629.27 2
96 629.271
97 629.391
a8 900.640 25
99 629.251
100,48 629421
88 204.25 200
104 602.20 180
100 601.0915 212
100 678.23 154
100 617.101
106 679551
103 203.15 2000
108 203.31370
109 301.35 1830
110 616.28 400
110 604.564
112 604421
113 490.30475
111 203.31 490
114 401.1025
135 621.30 500
115 301.351900
116 616.28 361
116 604.563
117 618.10 235
105 900.6451
119 618.1129
120 618.3022
121,101 490.30 350
122 401.1031
122 656.30 12
122 675.20 80
122,10¢ 651.35 300
114,12z 646.6 6450
123 621.3081
128 651.1550
128 620.12712
120 620.16 60
1 49030570
Finish-only |

Duration-only

Baseline

Baseline Split

2015

0%

0%

0%
0%
0%
0%
0%
0%
0%

0%

{ 2016
il | Aua | Sep et Nov! Dec Jan Feb| Mar ' #pr | May] Jun | Jy.l.i&g!,&e..pl@c_t Q.Ng\f.iDgciianEng_ngnr\_AmEMayilun,! Jul.‘fAugngpf‘Qct.i‘prng; Jan‘éEglzJ,Ma.rf.Ap.rﬂ.M
0%

2017

ay!Jun i Jul |Aug

0%

9%

0%

0%
0%
0%
0%
0%
D%
0%

0%

0%
0%

0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

Baseline Milestone >
*

Milestone

sawmwrms  SUmMMary Progress

AR IIIIIITI e eenanann

Summary

oy

| e |

Manual Summary 0o b

Project Summary
External Tasks

External Milestone

Inactive Task
Inactive Milestone
Inactive Summary

Deadline
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Kubricky Construction Corp. BRF 3000 Rutland 10/14/14
1D ] FTask lTask Name :Duration %Start |F|'nish }Predeces Contract Item|Quantit 2015 ) ) 2016 ‘ ) ) . ) [ 2017 ) _
. Mede [ e sul | Aug ] sep | Qct INov| Dec | Jan !Feb]Mar| AprMayljun 1t 'Aug Sep| Oct Mov|Dec | Jan Feb Mar AprMayiiun | Jul [Aug!Sep | Oct iNoviDec! Jan iFeb| Mar| AprMay|un ! ul {Aug

132 - Pavement Striping 1 day 5/17/17 5/18/17 131 0%
3 - River Street Superstructure 62.01days 6/30/15 9/28/15 P 0%
2 [y = Set Girders 6 days 6/30/15 7/8/15 162,197 5065551019 0%
33 iy =g shear connectors 2 days 7/9/15  7/10/15 32 508.151 0%
3 | = Form Bridge Deck 15 days 7/10/15 7/22/15 33 © 0%
- Form Overhang & Edge 15days  7/10/15 7/22/15 33 " 0%
36 [ =g Rebar for Bridge Deck 14 days 7/17/15 7/28/15 35F5-5:  507.12 89960 0%
- Dry Run Finishing Machine 1 day 7/29/15 7/29/15 36 ki
38 A = Place Bridge Deck 1 & 2 1 day 7/30/15  7/30/15 37 501.33 244 0%
EN:- Cure Deck 1 & 2 10days  7/31/15 8/9/15 38 ~ 0%
40 [Eigqmy Place Deck 3 1 day 8/4/15  8/4/15  38FS+4 50133115 0%
a B o= Cure Deck 3 10days  8/5/15  8/14/15 40 T 0%
a2 _1% - Form Sidewalk 2 days 8/12/15 8/14/15 41FS-2: 0%
43 [y =g Pour Sidewalk 1 day 8/14/15 8/17/15 42 501.33 64 0%
45 [y = 10" Waterline on Bridge 2 days 8/14/15 8/18/15 41,190,  900.640 268.4 0%
| 50 Gy ws Cure Sidewalk 7 days 8/18/15 8/24/15 43 i 0%
47 ]% -y 10" Expansion Assembly 0.25days  8/18/15 8/19/15 46 629.401 0%
51 % - Form Texas Barrier South 8 days 8/18/15 8/28/15 46 j 0%
48 Gy my 10" Waterline in Casing 1 day 8/19/15 8/20/15 47 900.640 54 0%
2 [y = 6" Force Main on Bridge 2 days 8/24/15 8/26/15 190,20  900.640272 0%
49 [y mg 6" Expansion Assembly 0.25days  8/26/15 8/27/15 44 629.401 0%
| 53 % - Form Texas Barrier North 8 days 8/26/15 9/8/15 44 | 0%
45 B om 6" Force Main in Casing 1 day 8/27/15 8/28/15 49 900.640 50 0%
| 52 [ o= Pour Texas Barrier South 1 day 8/28/15 8/31/15 51 900.640 278 9%
54 [y mg Pour Texas Barrier North 1 day 9/8/15  9/9/15 53 900.640 278 0%
55 [y w3 Place Granular Borrow 1 day 9/9/15  9/10/15 54 203.32 1030 0%
56 2y w3 Form Approach Slabs 1 day 9/10/15 9/11/15 55 0%
57 [y = Rebar for Appoaches 1 day 9/11/15 9/14/15 56 507.118150 ! 0%
58 [hiy % Pour Approaches 1 day 9/14/15 9/15/15 57 501.34 62 ] 0%
EN Guiderail Approach Section 2 days 9/15/15 9/17/15 58525  900.6204 0%
60 i@ - install Vt Exp Joint 4 days 9/15/15 9/21/15 58 516.11 40 " 0%
- Install Asphaltic Plug Joint 1 day 9/21/15 9/22/15 60 516.10 81 0%
- Sheet Mem. Waterproofing 2 days 9/22/15 9/24/15 61 519.20922 0%
-5 Pave Binder on Bridge 1day 9/24/15 9/25/15 62 490.3078 %
o, Joint Sealer 0.13days 9/25/15 9/28/15 63 524.1132 0%
River Street Bridge Demo 52.5days  9/28/15 12/11/15 | | 0%
Build River St Causeway 25days  9/28/15 9/30/15 24,641  900.6451 0%
River Shielding Span 1 4 days 9/28/15 10/2/15 24,64,1 | " 0%
Remove Deck & Sidewalk 7 days 10/2/15 10/13/15 215,21¢ 0%
Remove Span 1 Steel 10 days 10/13/15 10/27/15 217 . f%
Remove Span 2 Steel 5 days 10/27/15 11/3/15 218 10%
Demo Pier 5 days 11/3/15 11/10/15 219 -0%
Demo Abtments 6 days 11/10/15 11/18/15 220 0%
Excavate Existing Roadway 3.5 days 11/18/15 11/23/15 221 203.15 2760 70%
Place Stone Fill/Remove Causeway 5 days 11/23/15 12/2/15 222 613.12 1050 0%
b NI N
Critical Split Pt Einigh-only 1 Baseline Milestone - Manual Summary =1 [Inactive Task
Vermont Agency of Transportation Critical Split LI Task Pragress Duration-only Milestone ¢ Project Summary Inactive Milestone
Bridge Project City of Rutland
BRF 3000 {16 & 19) Critical Progress =~ mmm———=" Manual Task Baseline emmmmorsEmaTma  Summary Progress External Tasks Inactive Summary
Task [— gtart-only C Baseline Split Cisesrassio e SUMMarny """ External Milestone Deadline
- Page 5 - _ = .




Kubriqky Construction Corp.

BRF 3000 Rutland

10/14/14

D lTask Task Name iDuration Start SFinish iPredeces Contract ltethuantiti i 2015 1 2016 ) 2017
- o Mode ¢ L R DR R B I o)l lAug : Sep ! Oct !NQV,ED,G_C,,‘I: Jan iEebngrj,Adeaﬂ,Jgnl Jul .l.éLug é_Se.giLQgt, i NOMLDQQ.J.@!J.iE.e.bj..Ma.r..i. Apr ‘_.M.ayJ.J_u,n i dul ,iﬂygf,ienl,ggti,t!m.ri,‘Dgc: Jan {Feb} M_arJ' Apr May ! Jun  Jul | Aug
21 [y = Grubbing Material 3days  12/2/15 12/7/15 223 651.40 700 L Fo%
25 [y wg Topsoil 3 days 12/7/15 12/10/15 224 651.35 520 0% i
226 [y = Seed 1 day 12/10/15 12/11/15 225 651.15 80 0% | i
227 - r 1 0%
281 @ m Ripley Road Start-u 80,13 dayy 11/2B/14 9/23/16 . 1 0%
229 fify =g Construction Signs 2 days 11/28/14 12/1/14 15 0% .
230 [y wy Install Silt Fence 15days  11/28/14 12/1/14 14 649.51275 ‘iO%
231 [y g Install Silt Fence Reinforced 2 days 12/1/14  12/3/14 230 649.515 345 0% 1
232 oy mg Install Barrier Fence 0.5days  12/3/14 12/3/14 231 653.50 770 iﬂ% |
233 [y my Install Project Demarcation Fence 1 day 12/4/14 12/4/14 232 653.55 1320 19%
234 By = Clear & Grub 3 days 12/5/14 12/9/14 233 201.101 0%
28 By = Detour Traffic 1day 4/18/16 4/18/16 15,7 10%
236 [ Remove Traffic Control System 3 days 4/19/16 4/21/16 238 678.451 Fro%
237 [ = Install Temp. Port. Traffic Control 2 days 4/22/16  4/25/16 236 900.620 1 0%
Signal
35| o, Remove Detour 1 day 9/22/16 9/23/16 389,35 4%
239 - tiploy Road Sub: 278,38 = S TAT. I 0% |
296 " Ripley Pier 58.5days 6/29/15 9/21/15 ! 1 0% |
| 297 [y mg Tubidity Curtain 2 days 6/29/15 6/30/15 196 649.61 650 0% 5
208 [y Build Ripley Causeway 3 days 7/1/15  7/6/15 297,20  900.6451 0% ;
209 [y wm Drive Sheeting for Cofferdam 6 days 7/7/15  7/14/15 298,19 208.401 0%
300 [y = Excavate Cofferdam Earth 45days  7/15/15 7/21/15 299 208.30 330 0%
301 [y m Excavate Cofferdam Rock 15days  7/21/15 7/22/15 300 208.35 30 0%
I M% -y Install Cofferdam Bracing 3 days 7/23/15  7/27/15 301 %0%
303 By =5 Mob. Equipment for Pile Driving 1 day 7/28/15  7/28/15 302 504.100.17 T’%
304 Gy w3 Drive Test Pile 0.5days  7/29/15 7/29/15 303 505.2051 Yo%
- Dynamic Pile Load Test 1 day 7/29/15 7/30/15 304 505451 0% :
306 [y = Drive Piles at Pier 4 days 7/30/15 8/5/15 305 505.20 663 }f%
307 Gy wy Pour Cofferdam Seal 1 day 8/5/15  8/6/15 306 541.31200 0%
- Dewater Cofferdam 1 day 8/6/15  8/7/15 307 H0% |
300 By mm Cut-Off Pifes 05days  8/7/15  8/7/15 308 ! 70%
30 By w Form Pier Footing 25days  8/10/15 8/12/15 309 T 0% 3
311 My =, Rebar for Pier Footing 2 days 8/12/15 8/14/15 310 507.119810 T0%
312 _Q:l - Pour Pier Footing 1 day 8/14/15 8/17/15 311 501.3462 "1'0% |
33 iy = Form Pler Stem Gdays  8/17/15 8/25/15 312 ¥,0%
314 [y W Rebar for Pier Stem 2.75days  8/25/15 8/28/15 313 507.11 5820 i"%
315 &y m Rebar for Pier Stem 0.25days  8/28/15 8/28/15 314 507.12 65 0% i
316 (f =3 Pour Pier Stem 1day 8/28/15 8/31/15 315 501.34 100 H0% |
317 Gy =g Cure Pier Stem 7 days 8/31/15 9/7/15 316 0%
TN T Form Pedestals 0.5days  8/31/15 8/31/15 316 0% |
o= Pour Pedestals 0.25days  9/1/15 9/1/15 322 501.340.75 2% |
5244% - Set Bearings 0.5 days 9/1/15 9/1/15 323 ] % |
318 By =g Backfill Pier Stem 1day 9/8/15  9/8/15 317 204.30100 0%
39 By = RemoveCofferdamBracing  2days  9/9/15 _ 9/10/15 318 i
Critical Split e "' Finish-only | Baseline Milestone > Manual Summary o1 Inactive Task
Veg:;:;;‘:?:jgg g:;gp;ﬂg::go" Critical Split B "' Task Progress Duration-only Milestone L 4 Praject Summary Inactive Milestone
BRF 3000 (16 & 19) Critical Progress ~ *m———== Manual Task Baseline — Summary Progress External Tasks Inactive Summary
Task [—— gtart-only C Baseline Split Summary e—————mm====1 External Milestone Deadline

Page 6




BRF 3000 Rutland

10/14/14

Kubricky Construction Corp.

D [Task Task Name Duration Start Finish Predeces Contract them| Quarntit | 2015 i 2016 12017
, O wMode | b ' Jul | Aug ! sep! Oct | Novi Dec | Jan |Feb| Mar ] Apr iMay| jun | Jul | Aug!sep! Oct |Nov: Dec! Jan |Feb!Mar! Apr {May!un ] Jul {AugiSep ! Oct {NoviDec| Jan Feb!Mar ! Apr ‘May|Juni Jul {Aug]
_ 329}@ - Pull Cofferdam Sheeting 6 days 9/11/15 9/18/15 319 Tox
321 Gy wg Place Stone Fill 05days  9/21/15 9/21/15 320 613.12 50 To%

240 ] - Ripley Abutment 1 70.38days 4/19/16 7/28/16 o1 0%

a1 [y Excavate for Abutment 1 1 day 4/19/16 4/19/16 238 204.25 160 0%

b Mob. Pile Driving Equipment 1 day 4/20/16 4/20/16 241 504.100.17 0%
- Drive Test Pile 0.5days  4/21/16 4/21/16 242 505.19 41 0%
L Dynamic Pile Load Test 1 day 4/21/16 4/22/16 243 505.451 0%
- Drive Piles for Abutment 1 55days  4/22/16 4/29/16 244 505.19 902 0%
- Cut-Off Piles 1 day 5/2/16  5/2/16 245 0%
- Form Abutment Footing 2 days 5/3/16 5/4/16 246 0%
L Rebar for Abutment Footing 2 days 5/5/16  5/6/16 247 507.114710 0%
- Pour Abutment Footing 1 day 5/9/16  5/9/16 248 501.34 70 0%
- Form 1 Seat/WW 4 days 5/10/16 5/13/16 249 I 0%
- Rebar 1 Seat/Ww 2 days 5/16/16 5/17/16 250 507.112250 | 0%
- Pour 1 Seat/WW 05days  5/18/16 5/18/16 251 501.34 38 0%
Y Form 2 Seat/Ww 4 days 5/18/16 5/24/16 252 T 0%
- Rebar 2 Seat/Ww 2 days 5/24/16 5/26/16 253 507.11 2250 0%
) Pour 2 Seat/WW 0.5days  5/26/16 5/26/16 254 501.34 38 0% ¥
- Cure 2 Seat/WW 7 days 5/27/16 6/2/16 255 < 0%
- Form Pedestals 0.5days  5/27/16 5/27/16 255 19%
- Pour Pedestals 0.25days  5/27/16 5/27/16 261 501.340.5 0%
-y Set Bearings 0.5days  5/27/16 5/31/16 262 T0% %
- Backfill Abutment 1 day 6/2/16  6/3/16 256 204.30 170 0% I
- Excavate for Stone Fill 1 day 6/3/16  6/6/16 257 203.27 100 t°% |
- Place Stone Fill 15days  6/6/16 6/8/16 258 613.12 225 v 0%, :
- Grubbing Material 1 day 6/8/16  6/9/16 259 651.40 125 F0% |
L Form Backwall 25days  7/15/16 7/19/16 326 5 0% '
- Rebar for Backwall 1 day 7/19/16 7/20/16 264 507.12 2130 :0%
L Pour Backwall 0.5days  7/20/16 7/21/16 265 501.34 14 0%
- Cure Backwall 7 days 7/21/16 7/28/16 266 T0%
LY Ripley Abutment 2 65.38days 5/3/16 8/4/16 1 0%
= Excavate for Abutment 2 1 day 5/3/16  5/3/16 246 204.25 160 1 0%
Mob. Pile Driving Equipment 1 day 5/4/16  5/4/16 269 504.100.17 e
Drive Test Pile 0.5days  5/5/16  5/5/16 270 505.19 41 0%
Dynamic Pile Load Test 1day 5/5/16  S/6/16 271 505.451 0%
Drive Piles for Abutment 2 5.5 days 5/6/16 5/13/16 272 505.19 861 0%
Cut-Off Piles 1day 5/16/16 5/16/16 273 0%
Form Abutment Footing 2 days 5/27/16 5/31/16 255,274 '; 0%
Rebar for Abutment Footing 2 days 6/1/16  6/2/16 275 507.114280 | 0%
Pour Abutment Footing 1 day 6/3/16  6/3/16 276 501.34 70 0%
Form 1 Seat/Ww 4 days 6/6/16  6/9/16 277 T 0%
Rebar 1 Seat/WWw 2 days 6/10/16 6/13/16 278 507.11 1830 0%
Pour 1 Seat/Ww 1 day 6/14/16 6/14/16 279 501.34 38 0%
Form 2 Seat/WW 4 days 6/15/16 6/20/16 280 " 0%
Rebar 2 Seat/WWw 2 days 6/21/16 6/22/16 281 507.111830 0%
Pour 2 Seat/WW lday  6/23/16 6/23/16 282 501.3438 i
Critical Split e Firiish-aniy ] Baseline Milestone - Manual Summary =1 Inactive Task
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Kubricky Construction Corp. BRF 3000 Rutland 10/14/14
ID | [Task [TaskNome Duration  [Start [Finish IPredecesContract Item|Quantit _ {2015 o ' o j2016 . ‘ L ‘ loiz _
™Mede | I R ut | Aug | sen | Oct |Nov/ Dec | Jan | Feb! Mar] Apr iMay! Jun | Jul {Aug' Sep| Qct i Nov| Dec | Jan |Feb: Mar | ApriMay| Jun | Jul |Aug!Sen: OctINoviDec| Jan [Febi MariApr {May | Jun | Jul [Aug
- Cure 2 Seat/WW 7 days 6/24/16 6/30/16 283 | 0%
- Form Pedestals 05days  6/24/16 6/24/16 283 0%
- Pour Pedestals 0.25days  6/24/16 6/24/16 289 501.34 0.5 0%
- Set Bearings 05days  6/24/16 6/27/16 290 0%
- Backfill Abutment 1day 6/30/16 7/1/16 284 20430170 0%
- Excavate for Stone Fill 1 day 7/1/16  7/5/16 285 203.27 100 T0%
L Place Stane Fill 15days  7/5/16  7/7/16 286 613.12 225 770%
- Grubbing Material 1 day 7/7/16  7/8/16 287 651.40 125 0% '
- Form Backwall 25days  7/22/16 7/26/16 327 %.0%
- Rebar for Backwall 1 day 7/26/16 7/27/16 292 507.12 2500 0%
- Pour Backwall 0.5days  7/27/16 7/28/16 293 501.34 14 0%
- Cure Backwall 7 days 7/28/16  8/4/16 294 To% |
| = Road Utiliti I T 1, 0%
I
7735.7%‘ - Ripley Road Sewer 73.38days 4/19/16 8/2/16 r_i_l 0%
EENE Set Sanitary Manhole 25days  4/19/16 4/21/16 229,23 604225 Vio%
359 - Install 8" DI Sewer 3 days 4/21/16 4/26/16 358 628.28 510 %?%
360 - Set Manhole Covers 1.25days  4/26/16 4/27/16 359 604.56 5 i
ECH Transfer to New Sewer 1day 8/1/16  8/2/16  360,33C 628421 T% T.0%
362 s, Ripley Road Water 64.63days 4/27/16 7/29/16 e
33| Relocate Hydrant 1 day 4/27/16 4/28/16 360 629.291 0%
~ 5_59__} - Install 8" DI Waterline 1 day 4/28/16 4/29/16 363 629.24 97 %
EC Install 8" Gate Valves 05days  4/29/16 5/2/16 364 629.272 0%
366 -y Install 8" Tapping Sleeve & Valve 2 days 5/2/16  5/4/16 365 629.352 %
i
367 - Transfer to New Watermain 1 day 7/28/16 7/29/16 366,32¢  629.421 T.0% |
E Ripley Road Roadwork 270.75days 5/4/16  5/19/17 Ui ) 0%
L, Install Drainage Structures 4 days 5/4/16  5/10/16 366 541.25 40 Zo%
ECHE 18" CPEP Drainage Pipe 3 days 5/10/16 5/13/16 371 601.2615 431 F0%
| 370 - 18" End Section 0.25days  5/13/16 5/13/16 369 601.7015 1 0%
372 J - 24" CPEP Drainage Pipe 2 days 5/13/16 5/17/16 370 601.2620 351 Fo%
B 24" End Section 0.25days  5/17/16 5/17/16 372 601.7020 1 okl
EZN Set Frames and Grates 4 days 5/17/16 5/23/16 373 604.47 12 ¥.0%
S - Remove Stone Wall 0.5days  5/23/16 5/24/16 374 529.25 12 0%
E N Road Reconstruction 6 days 5/24/16 6/2/16 375 203.153800 | ;0%
| m Place Sand Borrow 2days  6/2/16  6/6/16 376 203311300 | 0%
s | m 6" Underdrain 1 day 6/6/16  6/7/16 377 605.10575 | 0%
379 oy, 6" Underdrain Carrier Pipe 0.25days  6/7/16  6/7/16 378 6052015 0%
380 - Underdrain Flushing Basin 0.25days  6/7/16  6/7/16 379 605953 | 0%,
381 L Subbase for Road Reconstruction 5 days 6/7/16 6/14/16 380 301.35 2300 f ¥ 0%
382 - CIP Concrete Curb 4 days 6/14/16  6/20/16 381 616.28 710 ¥ 0%
383 m 5" Sidewalk 5 days 6/20/16  6/27/16 382 618.10 400 L ki
84 | g Detectable Warning Surface 1 day 6/27/16 6/28/16 383 618.30 20 0%
385 | o, 8" Sidewalk 15days  6/28/16 6/30/16 384 618.1130 0%
386 ™ . MilPavement _  idy 63016 7/1/16 385 21010500 .01 | — S
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Kubricky Construction Corp. BRF 3000 Rutland 10/14/14
D iTask ITask Name ;Duration Start }Finish PredeceflCOHtract ltemiQuantitf _ 2015 ‘ 1 2016 ) ‘ ) . £2017ﬂ'E :
' e Tt Augisen | Oct iNov Dec i Jan [ Feb| Mar | ApriMayl un | Jul | Aug i Sep i Oct [Nov]Dec ! an 1Feb | Mar! Apr|May! jun [ Jul |Aug | Sep] Oct Novi Dec Jan iFeb: Marl At May un | il Aug
Pave Base Course 15days  9/14/16 9/16/16 386,351  490.30550 %
Pave Binder Course 15days  9/16/16 9/19/16 387 490.30375 0%
Temp. Pavement Marking 1day 9/19/16 9/20/16 388 0%
Topsoil 3 days 9/19/16 9/22/16 388 651.35 400 10%
Seed 1day 9/22/16 9/23/16 390 651.15 100 9%
Install Guiderail 2 days 9/23/16 9/27/16 391 621.20 183 ' 0%
Energy Absorption Attenuator 1 day 9/27/16 9/28/16 392 621.566 H0%
Anchor for Steel Beam Rail 1 day 9/28/16 9/29/16 393 621.60 4 0%
Guiderail Approach Section 1 day 9/29/16 9/30/16 394,351  621.804 ;0%
Install Sign Posts 0.5days  9/30/16 10/3/16 395 675.341220 0%
Traffic Signs 05days  9/30/16 10/3/16 395 675.20 90 0%
Pave Top Course 15days  5/17/17 5/18/17 11,131,  490.30375 To%
Pavement Striping 1 day 5/19/17 5/19/17 398 0%
Do 235 days  B/30/16  9/30/16 —1 0%
Remove Temp. Bridge 8 days 8/30/16 9/9/16 361,367  900.6451 = e
Install Shielding Over Stream 3 days 8/30/16 9/2/16 361,367 2 0%
Return Bridge to VAOT 8 days 8/31/16 9/12/16 40155+ 0%
Remove Bridge Pavement 0.5 days 9/9/16 9/9/16 401 529.10 381 0%
Remove Deck 4 days 9/9/16  9/15/16 404,40% F 0%
Remove Span 1 Steel 2 days 9/15/16 9/19/16 405 329.150.5 0%
Remove Span 2 Steel 2 days 9/19/16 9/21/16 406 329.150.5 0%
Demo Pier 5 days 9/21/16 9/28/16 407 529.25 148 " 0%
Remove Causeway 2 days 9/28/16 9/30/16 408 0%
Demo Abutments 0.5days  9/28/16 9/29/16 408 529.252 ‘ 0%
S SUDENITUCILTE 18395 ¢ ST Y27l ] —— . 0%
Set Truss Span 1 5 days 7/8/16  7/15/16 324,26  900.6450.5 0%
Set Truss Span 2 5 days 7/i5/16 7/22/16 326,321 900.6450.5 0%
install Sidewalk Brackets 2 days 7/22/16  7/26/16 327 0%
Install Watermain on Bridge 2 days 7/26/16 7/28/16 328 900.6451 0%
Install Sewer Main on Bridge 2 days 7/28/16 8/1/16 329 900.645 1 0%
Form Deck Span 1 9 days 8/1/16  8/5/16 330 0%,
Rebar Deck Span 1 4 days 8/8/16  8/11/16 331 0%
Set Bridge Joint 2 days 8/8/16  8/9/16 331 516.1130.5 0%
Pour Deck Span 1 1 day 8/12/16 8/12/16 332,33: 0%
Form Deck Span 2 11days  8/12/16 8/22/16 334 0%
Cure Deck Span 1 10days  8/13/16 8/22/16 334 0%
Rebar Deck Span 2 5 days 8/22/16 8/29/16 336 0%
Pour Deck Span 2 1 day 8/29/16 8/30/16 337 0%
Cure Deck Span 2 10days  8/30/16 9/9/16 338 0%
Form Sidewalk 4 days 8/30/16 9/5/16 338 0%
Rebar for Sidewalk 3 days 9/5/16  9/8/16 340 H0%
Install Sidwalk Joint 05days  9/5/16 9/5/16 340 516.116.75 0%
Pour Sidewalk 1day 9/8/16  9/9/16  341,34: 10%
344 Cure Sidewalk 10days  9/9/16  9/19/16 343 s
W = FomCub  2days  9/9/16  9/13/16 33933 B L
Critical Split S Finish-only | Baseline Milestone > Manual Summary =1 Inactive Task
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10/14/14

Kubricky Construction Corp. BRF 3000 Rutland
D I ETask Task Name EDuration Start IFinish jPredeces Contract Item|Quantit! {2015 . 7 l2016 ‘ ‘..
D Mode | TR PR SRR AU R [ ot ut |avgisen] Oct INov| Dec Jan [Feb! Mar! ApriMay]jun | Jul |aua [Sep| ct {Nov!Dec Jan [Feb|Mar| Apr iMay! Jun | Jul | Aug | Sep1 Oct iNov! Dec | Jan {Feb Mar! Anr Jul L Aug
348 Gfy W Place Subbase for Approach Slabs 0.5 days 9/9/16 9/9/16 267,29t 301.3552 ] | qi%
349 [y my Form Approach Slabs 1 day 9/9/16  9/12/16 348
350 [% = Rebar for Approaches 1 day 9/12/16 9/13/16 349 507.12 6000
346 % = Rebar for Curb 0.5 days 9/13/16 9/13/16 345 507.12 3720
347 @I = Pour Curb 1 day 9/13/16 9/14/16 346 501.3318
__iil_% s Pour Approaches 1 day 9/13/16 9/14/16 350 501.34 52
_:”'_52_4% - Cure Approaches 7 days 9/14/16 9/21/16 351
355 % L Install Bridge Rail 2 days 9/14/16 9/16/16 347 525.44 425
34 by = Install Pedestrian Rail 2 days 9/19/16 9/21/16 344 900.640 265
353 [y =5 Joint Sealer 0.5days  9/21/16  9/22/16 352 524.1156 A
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