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Barnard ER BRF 0241 (39) – Schedule Narrative – Revision 1 
 
Project Overview: 
The Barnard ER BRF 0241 (39) Project involves the replacement of Bridge 25 with related 
approach and channel work.  The project location is in the Town of Barnard, VT on Vermont 
Route 12, beginning at Mile Post 7.0195 and ending at Mile Post 7.0535.  The new structure will 
be approximately 88 feet in length with 97 feet of roadway work. 
 
The intent of the Project is to have the bridge closure period (BCP) be as short a duration as 
possible.  The allowable BCP is 28 consecutive calendar days.   During the BCP, work will be 
allowed on the bridge 24 hours per day, 7 days per week, including holiday periods.   
 
The Contract Completion Date is August 29, 2014.  The BCP shall begin on or after June 20, 
2014. 
 
Schedule: 
The Miller Construction, Inc. approach in preparing the Preliminary Project Baseline Schedule is 
to sequence activities as logically and efficiently as possible.  All activities comprise of basic 
bridge building concepts with finish-start relationships.  
 
 Pre-Construction: 

Pre-Construction activities include the submission and subsequent approval of all 
required submittals.  There are (11) eleven required submittals for the project and status 
of each is as follows: 
  

CPM Schedule Software Request – Approved 
 Bearing Device Assembly – Approved 
 Rail Box Beam – Approved 
 CPM Schedule – In Review 
 Precast Structure Design – In Review 
 EPSC Plan – Approved 
 Reinforcing Steel – Approved 
 Traffic Control Plan – In Review 
 HPC Rapid Set Mix – Testing in Process 
 Piling Information / WEAP – Pending Submission 
 Precast Structure Erection Plan – Pending Submission 
 
One potential conflict that exists is the pending approval of the HPC Rapid Set Mix 
Design.  The concept is relatively new to our supplier, Carroll Concrete, and the mix has 
not been batched at their West Lebanon, NH Plant before.  Testing is in process and 
results are being sent to VTrans Materials & Research.  Testing was started as early as 
possible in order to minimize any effect on the schedule should issues arise. 
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Pre-Construction activities also include the procurement of material.  The status of 
material with significant lead time is as follows: 
 
 Bearing Device Assembly – Stockpiled at Miller Construction, Inc. 
 Piling – Rolled and Stockpiled at R.W. Conklin Steel 
 Bridge & Approach Rail – Ordered and will be stockpiled at F.R. Lafayette 
 Level II Reinforcing Steel – Ordered, pending Plant Scheduling  

Precast Concrete – Pending Approval of Shop Drawings 
  
One potential conflict that exists is the availability of Level II Reinforcing Steel.  
Currently, Gerdau Ameristeel, located in Tennessee is the sole manufacturer of dual 
coated rebar.  Lead time of material can vary from (4) four weeks to (8) eight weeks 
dependant on order size, time of year, equipment break downs, etc.  Rebar has been 
ordered and will be stored properly at the Miller Construction, Inc. yard in order to 
minimize any effect on the schedule. 
 
A second potential conflict that exists is the cost of stockpiling material.  Due to the short 
duration of the project, material must be on hand well before the start of construction.  
Because stockpile payments are not allowed for items with Contract bid amount less than 
$25,000, several items (Piling, Bearing Device Assembly, Reinforcing Steel, and certain 
Rail Items) must be paid for up front by Miller Construction Inc. with no payment for 
said items being received until the months of July and August. 
 
Pre-Construction activities also include the submission and subsequent approval of all 
proposed subcontracts.  Currently, all anticipated subcontracts for the project have been 
submitted and approved. 
 
Pre-Closure: 
Pre-Closure activities include the Resident Engineer’s trailer setup, building inspection of 
the property located at 8354 VT Rt. 107/12, detour signage installation, and equipment 
mobilization.   
 
 Resident Engineer’s Trailer Setup:  

An agreement has been made with a landowner to stage the Engineer’s trailer on 
an adjacent property.  Use of this site has been approved by VTrans Natural and 
Cultural Resources.  
 
Building Inspection:  
Continental Placer, Inc. will perform a building inspection of the property located 
at 8354 VT Rt. 12/107 prior to any construction activity. 
 
Detour Signage Installation:  
Detour signage shall be installed and covered during the first week in June.  
Covers shall remain in place until Route 12 is closed and the detour is opened. 
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Equipment Mobilization: 
Other projects and commitments have been scheduled so that maintenance and 
mobilization of equipment can occur during the second week in June. 

 
One potential conflict that exists is that the Engineer’s trailer location is within a special 
flood hazard area.  The project is late in the season and it is expected that there is 
minimum potential for flooding in the area.  Should this location be uninhabitable, an 
alternate area in either an adjacent structure or within the paved approach area shall be 
utilized. 
 
Closure:      
Closure activities include the removal of the existing temporary bridge and subsequent 
construction of the new structure.  All work up to, and including the membrane, base 
course of pavement on the approaches, and line striping targets is required to open the 
bridge to two-way traffic. 
 
One potential conflict that exists is the piling operation.  It is assumed that piles can be 
driven unobstructed to the required minimum tolerance, depth, and resistance.  Piling 
falls on the critical path, so any unforeseen issues and/or inefficiencies will be 
detrimental to schedule and to the project. 
 
A second potential conflict that exists is weather.  As with any project, it is possible to 
experience conditions to include, but not limited to, extreme heat, rain, flood, and wind.  
The contract states that that the BCP is absolutely fixed and will not be changed for any 
Act of God, omission, improper action, direction of the Engineer, or any other reason 
unless done so by the Secretary and only under extreme conditions as determined by the 
Secretary.  Every effort shall be made to work though extreme conditions in a safe and 
productive manner.  
 
Post-Closure:    
Post-Closure activities include the removal of the detour signage and traffic control 
devices, demobilization, and subsequent removal of the Engineer’s Trailer. 
 
All contract items may not be complete at the time of releasing traffic onto Route 12.  
Such remaining items include, but are not limited to, final pavement, line striping, and 
site reclamation.  If required, such work shall be performed with full time, certified 
flaggers and the schedule adjusted accordingly. 

 
Resources:  
It is assumed that two crews will be working extended hours over a seven-day workweek during 
the BCP.  At this time, no night work is anticipated, but it shall be implemented should it be 
deemed necessary. 
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Crew fatigue is a major concern for the project.  Safety and productivity will need to be  
monitored on a continuous basis and crew adjustments made accordingly.    
 
Duration Justification: 
Channel Excavation and Stone Fill activities exceed the 12 Hr. task limit during the BCP.  None 
of these activities with the exception of work at Abutment 1 within the bridge limit fall on the 
Critical Path.  All efforts shall be made to expedite the Stone Fill activity at Abutment 1. 
 
Removing Rail & Deck and Hauling of the Temporary Bridge both exceed the 12 Hr. task limit 
during the BCP.  The hauling operation is independent of all other activities after the removal of 
the Temporary Bridge but falls on the Critical Path because it takes resources away from the 
project.  Should it negatively affect the schedule, bridge components shall be stored and then 
hauled after the BCP has ended. 
 
Forming of the Backwalls exceeds the 12 Hr. task limit during the BCP.  Formwork around the 
NEXT Beam stems account for the long duration.  All efforts shall be made to prefabricate forms 
in order to expedite the activity. 
   
Critical Path: 
The Critical Path task bars are colored red, and Critical Path items highlighted yellow.   
Critical Path items include certain submittals.  Although these submittals are critical to the start 
and completion dates of the project, there is significant float in the submission and approval 
dates of said items. 
 
Milestone Dates are as follows: 
10/11/13 Bid Date 
11/06/13 Date of Contract 
11/12/13 Notice to Proceed 
02/19/14 Pre-Construction Meeting 
06/20/14 Begin BCP 
07/09/14 Superstructure Set   
07/18/14 End BCP 
08/28/14 Project Completion 
 
BCP duration is 28 consecutive calendar days.  
 
 
   
            
  
 
 



ID Task 
Mode

Task Name Duration Start Finish Predecessors Resource Names

1 Bid Date 0 days Fri 10/11/13 Fri 10/11/13

2 Date of Contract 0 days Wed 11/6/13 Wed 11/6/13

3 Notice to Proceed 0 days Tue 11/12/13 Tue 11/12/13

5 CPM Schedule Software 
Request

4 days Tue 11/12/13 Fri 11/15/13

6 Submit for Approval 1 day Tue 11/12/13 Tue 11/12/13

7 Review Period 3 days Wed 11/13/13 Fri 11/15/13 6

8 Return Approval 1 day Fri 11/15/13 Fri 11/15/13 7

9 Bearing Device Assembly 
Shop Drawings

2 days Mon 12/2/13 Tue 12/3/13

10 Submit for Approval 1 day Mon 12/2/13 Mon 12/2/13

11 Review Period 1 day Tue 12/3/13 Tue 12/3/13 10

12 Return Approval 1 day Tue 12/3/13 Tue 12/3/13 11

13 Bridge and Approach Rail 
Shop Drawings

45.15 days Fri 12/6/13 Thu 1/23/14

14 Submit for Approval 1 day Fri 12/6/13 Fri 12/6/13

15 Review Period 16.35 days Fri 12/6/13 Mon 12/23/13 14

16 Return Revise & 
Re-Submit

1 day Mon 12/23/13 Mon 12/23/13 15

17 Submit Rev 1 for 
Approval

10.45 days Mon 12/23/13 Thu 1/2/14 16

18 Review Period 18.35 days Thu 1/2/14 Tue 1/21/14 17

19 Return Revise & 
Re-Submit

1 day Tue 1/21/14 Tue 1/21/14 18

20 Submit Rev 2 for 
Approval

3 days Tue 1/21/14 Thu 1/23/14 19

21 Review Period 1 day Thu 1/23/14 Thu 1/23/14 20

22 Return Approval 1 day Thu 1/23/14 Thu 1/23/14 21

52 HPC Rapid Set Mix Design 102.2 days Thu 12/12/13 Tue 4/1/14

53 Trial Batch / Testing 101.2 days Thu 12/12/13 Mon 3/31/14

54 Mix Design Approval 1 day Tue 4/1/14 Tue 4/1/14

23 CPM Schedule Submittal 68.95 days Fri 12/20/13 Tue 3/4/14

24 Submit for Approval 1 day Fri 12/20/13 Fri 12/20/13

25 Review Period 45.15 days Fri 12/20/13 Thu 2/6/14 24

26 Return Revise & 
Re-Submit

1 day Thu 2/6/14 Thu 2/6/14 25

27 Submit Rev 1 for 
Approval

1 day Fri 2/7/14 Fri 2/7/14 26

28 Review Period 20.35 days Mon 2/10/14 Mon 3/3/14 27

29 Return Approval 1 day Tue 3/4/14 Tue 3/4/14 28

30 Precast Detail and Design 
Submittal

57.05 days Fri 12/20/13 Wed 2/19/14

31 Submit for Approval 1 day Fri 12/20/13 Fri 12/20/13

32 Review Period 25.8 days Fri 12/20/13 Thu 1/16/14 31

33 Return Revise & 
Re-Submit

1 day Thu 1/16/14 Thu 1/16/14 32

34 Submit Rev 1 for 
Approval

10.9 days Thu 1/16/14 Mon 1/27/14 33

35 Review Period 20.35 days Tue 1/28/14 Tue 2/18/14 34

36 Return Approval 1 day Wed 2/19/14 Wed 2/19/14 35

37 EPSC Plan Submittal 10.9 days Thu 12/26/13 Mon 1/6/14

38 Submit for Approval 1 day Thu 12/26/13 Thu 12/26/13

39 Review Period 10.9 days Thu 12/26/13 Mon 1/6/14 38

40 Return Approved 1 day Mon 1/6/14 Mon 1/6/14 39

41 Reinforcing Steel 
Submittal

35.25 days Tue 12/31/13 Thu 2/6/14

42 Submit for Approval 1 day Tue 12/31/13 Tue 12/31/13

43 Review Period 20.35 days Tue 12/31/13 Tue 1/21/14 42

44 Return Revise & 
Re-Submit

1 day Tue 1/21/14 Tue 1/21/14 43

45 Submit Rev 1 for 
Approval

10.35 days Tue 1/21/14 Fri 1/31/14 44

46 Review Period 6.45 days Fri 1/31/14 Thu 2/6/14 45

47 Return Approval 1 day Thu 2/6/14 Thu 2/6/14 46

48 Traffic Control Submittal 20.35 days Fri 1/31/14 Fri 2/21/14

49 Submit for Approval 1 day Fri 1/31/14 Fri 1/31/14

50 Review Period 20.35 days Fri 1/31/14 Fri 2/21/14 49

51 Return Approval 1 day Fri 2/21/14 Fri 2/21/14 50

4 Pre-Contruction Meeting 0 days Wed 2/19/14 Wed 2/19/14

55 Piling Information 
Submittal

22.35 days Mon 2/24/14 Wed 3/19/14

56 Submit for Approval 1 day Mon 2/24/14 Mon 2/24/14

57 Review Period 20.35 days Tue 2/25/14 Tue 3/18/14 56

58 Return Approval 1 day Wed 3/19/14 Wed 3/19/14 57

10/11

11/6

11/12

2/19

T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
3 Oct 13, '13 Oct 20, '13 Oct 27, '13 Nov 3, '13 Nov 10, '13 Nov 17, '13 Nov 24, '13 Dec 1, '13 Dec 8, '13 Dec 15, '13 Dec 22, '13 Dec 29, '13 Jan 5, '14 Jan 12, '14 Jan 19, '14 Jan 26, '14 Feb 2, '14 Feb 9, '14 Feb 16, '14 Feb 23, '14 Mar 2, '14 Mar 9, '14 Mar 16, '14 Mar 23, '14 Mar 30, '14 Apr 6, '14 Apr 13, '14 Apr 20, '14 Apr 27, '14 May 4, '14 May 11, '14 May 18, '14 May 25, '14 Jun 1, '14 Jun 8, '14 Jun 15, '14 Jun 22, '14 Jun 29, '14 Jul 6, '14 Jul 13, '14 Jul 20, '14 Jul 27, '14 Aug 3, '14 Aug 10, '14 Aug 17, '14 Aug 24, '14 Aug 31, '14

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Critical

Critical Split

Progress

Page 1

Project: Barnard ER BRF 0241 (39
Date: Fri 2/7/14

rgray
Construction



ID Task 
Mode

Task Name Duration Start Finish Predecessors Resource Names

59 Precast Erection Plan 
Submittal

20.35 days Mon 3/31/14 Mon 4/21/14

60 Submit for Approval 1 day Mon 3/31/14 Mon 3/31/14

61 Review Period 20.35 days Mon 3/31/14 Mon 4/21/14 60

62 Return Approval 1 day Mon 4/21/14 Mon 4/21/14 61

139 Mobilization 10.45 days Mon 6/2/14 Thu 6/12/14

140 Building Inspection - 
8354 VT Rte. 107/12

1 day Mon 6/2/14 Mon 6/2/14

141 Mobilize Equipment and
Job Trailer

3 days Tue 6/10/14 Thu 6/12/14

145 4 Inch Yellow Line - Detour 4 hrs Mon 6/2/14 Mon 6/2/14

174 Traffic Control, 
All-Inclusive

43.9 days Mon 6/2/14 Sat 7/19/14

175 Set up Detour Signage 4 days Mon 6/2/14 Thu 6/5/14

177 Close VT12/Open 
Detour

1 hr Fri 6/20/14 Fri 6/20/14 175,137,141,145

176 Bridge Closed 0 days Fri 6/20/14 Fri 6/20/14 177

178 Open VT12/Close 
Detour

1 hr Fri 7/18/14 Fri 7/18/14 143

179 Bridge Open 0 days Fri 7/18/14 Fri 7/18/14 178

180 Remove Detour Signage 1 day Fri 7/18/14 Sat 7/19/14 178

136 Field Office, Engineers 75.45 days Mon 6/9/14 Fri 8/29/14

137 Set up Engineer's Trailer 5 days Mon 6/9/14 Fri 6/13/14

138 Breakdown and 
Removal of Engineer's 
Trailer

21 days Wed 8/6/14 Fri 8/29/14 142

63 Clearing and Grubbing, 
Including Individual Trees 
and Stumps

8 hrs Fri 6/20/14 Fri 6/20/14 177

147 EPSC Plan 15 hrs Fri 6/20/14 Sat 6/21/14 177

169 Removal of Temporary 
Bridge and Approaches

5.5 days Fri 6/20/14 Thu 6/26/14

170 Remove Rail & Deck 20 hrs Fri 6/20/14 Sun 6/22/14 177

171 Delaunch Temp. Bridge 10 hrs Sun 6/22/14 Mon 6/23/14 170

172 Dismantle Temp. Bridge 10 hrs Mon 6/23/14 Tue 6/24/14 171

173 Haul Temp. Bridge 15 hrs Tue 6/24/14 Thu 6/26/14 172

101 Partial Removal of 
Structure

3.5 days Mon 6/23/14 Fri 6/27/14

102 Demo Existing 
Abutment 2

10 hrs Mon 6/23/14 Tue 6/24/14 171

103 Haul Existing Abutment 
2 Rubble

10 hrs Tue 6/24/14 Wed 6/25/14 102

104 Demo Existing 
Abutment 1

5 hrs Thu 6/26/14 Thu 6/26/14 173

105 Haul Existing Abutment 
1 Rubble

5 hrs Thu 6/26/14 Fri 6/27/14 104

66 Unclassified Channel 
Excavation

10 days Tue 6/24/14 Sat 7/5/14

67 Abutment 2 within 
Bridge Limits

25 hrs Tue 6/24/14 Fri 6/27/14 102

68 Abutment 1 within 
Bridge Limits

25 hrs Fri 6/27/14 Mon 6/30/14 105

69 Abutment 2 Outside 
Bridge Limits

25 hrs Mon 6/30/14 Wed 7/2/14 159,128

70 Abutment 1 Outside 
Bridge Limits

25 hrs Wed 7/2/14 Sat 7/5/14 129

71 Trench Excavation of Earth 2 hrs Tue 6/24/14 Tue 6/24/14 73SS

72 Structure Excavation 2.8 days Tue 6/24/14 Fri 6/27/14

73 Abutment 2 8 hrs Tue 6/24/14 Wed 6/25/14 102

74 Abutment 1 8 hrs Thu 6/26/14 Fri 6/27/14 104

127 Stone Fill, Type IV 10 days Fri 6/27/14 Tue 7/8/14

128 Abutment 2 to Elev. 
870.00 within Bridge 
Limits

25 hrs Fri 6/27/14 Mon 6/30/14 67

129 Abutment 1 to Elev. 
875.00 within Bridge 
Limits

25 hrs Mon 6/30/14 Wed 7/2/14 68

130 Abutment 2 Outside 
Bridge Limits

25 hrs Wed 7/2/14 Sat 7/5/14 69

131 Abutment 1 Outside 
Bridge Limits

25 hrs Sat 7/5/14 Tue 7/8/14 70

159 Pre-Excavation of Integral 
Abutment Piles, Earth

10 hrs Fri 6/27/14 Sat 6/28/14 67
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I would like to remind you that a fully equipped field office shall be available for use from the day that work on the project is commenced.  Detour signing and mobilization is shown starting on 6/2/14. 



ID Task 
Mode

Task Name Duration Start Finish Predecessors Resource Names

65 Solid Rock Excavation 3 hrs Fri 6/27/14 Fri 6/27/14 73,74

160 Pre-Excavation of Integral 
Abutment Piles, Rock

10 hrs Mon 6/30/14 Tue 7/1/14 159,128

82 Steel Piling, HP 10 X 57 1 day Tue 7/1/14 Wed 7/2/14

83 Set Pile P1 2.5 hrs Tue 7/1/14 Tue 7/1/14 160

84 Set Pile P2 2.5 hrs Tue 7/1/14 Tue 7/1/14 83

85 Set Pile P3 2.5 hrs Tue 7/1/14 Tue 7/1/14 84

86 Set Pile P4 2.5 hrs Tue 7/1/14 Wed 7/2/14 85

111 Precast Concrete Structure
(Abutment 2)

2 days Wed 7/2/14 Fri 7/4/14

112 Prep for Abutment 2 8 hrs Wed 7/2/14 Wed 7/2/14 86

113 Set Abutment 2-1 6 hrs Thu 7/3/14 Thu 7/3/14 112

114 Set Abutment 2-2 6 hrs Thu 7/3/14 Fri 7/4/14 113

87 Steel Piling, HP 12 X 74 1.2 days Wed 7/2/14 Thu 7/3/14

88 Drive Pile P1 3 hrs Wed 7/2/14 Wed 7/2/14 129

89 Drive Pile P2 3 hrs Thu 7/3/14 Thu 7/3/14 88

90 Drive Pile P3 3 hrs Thu 7/3/14 Thu 7/3/14 89

91 Drive Pile P4 3 hrs Thu 7/3/14 Thu 7/3/14 90

92 Dynamic Pile Loading Test 10 hrs Wed 7/2/14 Thu 7/3/14 88SS

107 Precast Concrete Structure
(Abutment 1)

2 days Thu 7/3/14 Sat 7/5/14

108 Prep for Abutment 1 8 hrs Thu 7/3/14 Fri 7/4/14 91

109 Set Abutment 1-1 6 hrs Fri 7/4/14 Sat 7/5/14 108

110 Set Abutment 1-2 6 hrs Sat 7/5/14 Sat 7/5/14 109

149 High Performance 
Concrete, Rapid Set

10 days Fri 7/4/14 Tue 7/15/14

150 Place Pile Cavities - 
Abutment 2

2 hrs Fri 7/4/14 Fri 7/4/14 114

151 Place Pile Cavities - 
Abutment 1

2 hrs Sat 7/5/14 Sun 7/6/14 110

152 Form Backwalls 15 hrs Wed 7/9/14 Fri 7/11/14 167

153 Form Next Beam 
Closure Pours

20 hrs Wed 7/9/14 Fri 7/11/14 167

154 Place Backwalls 2 hrs Fri 7/11/14 Fri 7/11/14 152,94SS

156 Strip Backwalls 8 hrs Fri 7/11/14 Sat 7/12/14 154

155 Place Next Beam 
Closure Pours

2 hrs Fri 7/11/14 Fri 7/11/14 154,153,95SS

158 Strip Closure Pours 8 hrs Fri 7/11/14 Sat 7/12/14 155

157 Place Approach Slab 
Closure Pours

2 hrs Tue 7/15/14 Tue 7/15/14 126,96

75 Granular Backfill for 
Structures

2.7 days Fri 7/4/14 Mon 7/7/14

76 Abutment 2 10 hrs Fri 7/4/14 Sat 7/5/14 150

77 Abutment 1 10 hrs Sun 7/6/14 Mon 7/7/14 151

106 Bearing Device Assembly, 
Steel Reinforced 
Elastomeric Pad

5 hrs Sun 7/6/14 Mon 7/7/14 162SS

161 Prestressed Concrete Next 
D Beams

3 days Sun 7/6/14 Wed 7/9/14

162 Install Slider Beam 15 hrs Sun 7/6/14 Tue 7/8/14 151,150

163 Set Next - 2 3 hrs Tue 7/8/14 Tue 7/8/14 162,76,77,106

164 Set Next - 3 3 hrs Tue 7/8/14 Tue 7/8/14 163

165 Set Next - 4 3 hrs Tue 7/8/14 Wed 7/9/14 164

166 Remove Slider Beam 3 hrs Wed 7/9/14 Wed 7/9/14 165

167 Set Next - 1 3 hrs Wed 7/9/14 Wed 7/9/14 166

168 Superstructure Set 0 days Wed 7/9/14 Wed 7/9/14 167

146 Grubbing Material 20 hrs Tue 7/8/14 Thu 7/10/14 131

64 Common Excavation 10 hrs Wed 7/9/14 Thu 7/10/14 166

100 Bridge Railing, Galvanized 
3 Rail Box Beam

10 hrs Wed 7/9/14 Thu 7/10/14 167

132 Yielding Marker Posts 10 hrs Wed 7/9/14 Thu 7/10/14 100SS

133 Box Beam Guardrail 10 hrs Wed 7/9/14 Thu 7/10/14 132SS

134 Manufactured Terminal 
Section, Tangent

10 hrs Wed 7/9/14 Thu 7/10/14 133SS

135 Guardrail Approach 
Section, Galvanized 3 Rail 
Box Beam

10 hrs Wed 7/9/14 Thu 7/10/14 134SS

93 Reinforcing Steel, Level II 3.4 days Fri 7/11/14 Tue 7/15/14

94 Backwall Level II 
Reinforcement

10 hrs Fri 7/11/14 Sat 7/12/14 152

95 Next Beam Closure Pour
Level II Reinforcement

8 hrs Fri 7/11/14 Sat 7/12/14 153
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ID Task 
Mode

Task Name Duration Start Finish Predecessors Resource Names

96 Approach Slab Closure 
Pour Level II 
Reinforcement

4 hrs Mon 7/14/14 Tue 7/15/14 126

78 Subbase of Dense Graded 
Crushed Stone

4.1 days Sat 7/12/14 Wed 7/16/14

80 DGCS within Approach 
Slab Limit

10 hrs Sat 7/12/14 Sun 7/13/14 156

79 DGCS outside Approach 
Slab Limit

15 hrs Tue 7/15/14 Wed 7/16/14 157,64

115 Precast Concrete Structure
(Approach Slab 1)

0.6 days Sun 7/13/14 Mon 7/14/14

116 Prep for Approach Slab 
1

2 hrs Sun 7/13/14 Sun 7/13/14 80

117 Set Approach Slab 1-1 1 hr Sun 7/13/14 Sun 7/13/14 116

118 Set Approach Slab 1-2 1 hr Mon 7/14/14 Mon 7/14/14 117

119 Set Approach Slab 1-3 1 hr Mon 7/14/14 Mon 7/14/14 118

120 Set Approach Slab 1-4 1 hr Mon 7/14/14 Mon 7/14/14 119

121 Precast Concrete Structure
(Approach Slab 2)

1 day Sun 7/13/14 Mon 7/14/14

122 Prep for Approach Slab 
2

2 hrs Sun 7/13/14 Sun 7/13/14 80

123 Set Approach Slab 2-1 1 hr Mon 7/14/14 Mon 7/14/14 122,120

124 Set Approach Slab 2-2 1 hr Mon 7/14/14 Mon 7/14/14 123

125 Set Approach Slab 2-3 1 hr Mon 7/14/14 Mon 7/14/14 124

126 Set Approach Slab 2-4 1 hr Mon 7/14/14 Mon 7/14/14 125

98 Membrane Waterproofing,
Spray Applied

10 hrs Tue 7/15/14 Wed 7/16/14 157

181 Bituminous Concrete 
Pavement

10 hrs Wed 7/16/14 Thu 7/17/14 98,79

81 Aggregate Shoulders, In 
Place

3 hrs Thu 7/17/14 Fri 7/18/14 181

97 Bridge Expansion Joint, 
Asphaltic Plug

6 hrs Thu 7/17/14 Fri 7/18/14 181

143 4 Inch White Line 3 hrs Thu 7/17/14 Fri 7/18/14 181

144 4 Inch Yellow Line 3 hrs Thu 7/17/14 Fri 7/18/14 143SS

142 Demobilization 18 days Fri 7/18/14 Wed 8/6/14 178

148 Traffic Signs, Type A 4 hrs Fri 7/18/14 Fri 7/18/14 178

99 Joint Sealer, Hot Poured 4 hrs Fri 7/18/14 Fri 7/18/14 97

182 Project Completion 0 days Fri 8/29/14 Fri 8/29/14 138 8/29
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