Castleton VT
BRF 015-2(10) BR 93

Hourly Rail
ID Task Name Duration Start Finish Predecessors Mon Aug 3 Tue Aug 4 Wed Aug 5 Thu Aug 6
o 10 | 11 [ 12 | 1 10 | 11 [ 12 | 10 [ 11 |12 | 1 | 2 | 3 | 10 | 11 | 12 | 10 [ 11 [ 12 | 1 10 | 11 | 12 | 10 | 11 | 12 | 2
1 % "= Lower Rail Line 312 hrs Mon 8/3/15 Sun 8/16/15
2 |Esy 2 Remove 50 ft of Rail 3 hrs Mon 8/3/15 Mon 8/3/15
3 E% ':._';;- Excavation for Lowering Rail 3 hrs Mon 8/3/15 Mon 8/3/15 2
4 % ‘:h';s Install Geotextile 1hr Mon 8/3/15 Mon 8/3/15 3
5 % ;h';s Install Railroad Ballast 2 hrs Mon 8/3/15 Mon 8/3/15 4
6 % ':h';:- Reset 50 ft of Tracks 3 hrs Mon 8/3/15 Mon 8/3/15 5
7 E% ‘:h';s Remove 50 ft of Rail 3 hrs Mon 8/3/15 Mon 8/3/15 6
8 % ':._';;- Excavation for Lowering Rail 3 hrs Mon 8/3/15 Tue 8/4/15 7
9 % ‘:h';s Install Geotextile 1hr Tue 8/4/15 Tue 8/4/15 8 —
10 % ;h';s Install Railroad Ballast 2 hrs Tue 8/4/15 Tue 8/4/15 9
11 % ':h';:- Reset 50 ft of Tracks 3 hrs Tue 8/4/15 Tue 8/4/15 10
12 E% ':h';:- Remove 50 ft of Rail 3 hrs Tue 8/4/15 Tue 8/4/15 11
13 % ':._';;- Excavation for Lowering Rail 3 hrs Tue 8/4/15 Tue 8/4/15 12
14 [y 2 Install Geotextile 1 hr Tue 8/4/15 Tue 8/4/15 13
15 % ;h';s Install Railroad Ballast 2 hrs Tue 8/4/15 Tue 8/4/15 14
16 % ':h';:- Reset 50 ft of Tracks 3 hrs Tue 8/4/15 Tue8/4/15 15
17 E% = Remove 50 ft of Rail 3 hrs Tue 8/4/15 Tue 8/4/15 16
18 % ':._';;- Excavation for Lowering Rail 3 hrs Tue 8/4/15 Wed 8/5/15 17
19 [y 2 Install Geotextile 1 hr Wed 8/5/15 Wed 8/5/15 18 —
20 % ;h';s Install Railroad Ballast 2 hrs Wed 8/5/15 Wed 8/5/15 19
21 % ':h';:- Reset 50 ft of Tracks 3 hrs Wed 8/5/15 Wed 8/5/15 20
22 |EdEy 2. Remove 50 ft of Rail 3 hrs Wed 8/5/15 Wed 8/5/15 21
23 % ':._';;- Excavation for Lowering Rail 3 hrs Wed 8/5/15 Wed 8/5/15 22
24 % ‘:h';s Install Geotextile 1hr Wed 8/5/15 Wed 8/5/15 23
25 % ;h';s Install Railroad Ballast 2 hrs Wed 8/5/15 Wed 8/5/15 24
26 % ':h';:- Reset 50 ft of Tracks 3 hrs Wed 8/5/15 Wed 8/5/15 25
27 |EdEy 2. Remove 50 ft of Rail 3 hrs Wed 8/5/15 Wed 8/5/15 26
28 % ':._';;- Excavation for Lowering Rail 3 hrs Wed 8/5/15 Thu 8/6/15 27
29 % ‘:h';s Install Geotextile 1hr Thu8/6/15 Thu8/6/15 28 ‘
30 % ;h';s Install Railroad Ballast 2 hrs Thu 8/6/15 Thu8/6/15 29 (
31 % ':h';:- Reset 50 ft of Tracks 3 hrs Thu 8/6/15 Thu8/6/15 30
32 |Eky 2. Remove 50 ft of Rail 3 hrs Thu 8/6/15 Thu8/6/15 31
33 % ':._';;- Excavation for Lowering Rail 3 hrs Thu 8/6/15 Thu8/6/15 32
34 % ‘:h';s Install Geotextile 1hr Thu 8/6/15 Thu8/6/15 33
35 % ;h';s Install Railroad Ballast 2 hrs Thu8/6/15 Thu8/6/15 34
36 % ':h';:- Reset 50 ft of Tracks 3 hrs Thu 8/6/15 Thu8/6/15 35
37 |Edy 2. Remove 50 ft of Rail 3 hrs Thu 8/6/15 Thu8/6/15 36
38 % ':._';;- Excavation for Lowering Rail 3 hrs Thu 8/6/15 Fri8/7/15 37
39 % ‘:h';s Install Geotextile 1hr Fri 8/7/15 Fri8/7/15 38
40 % ;h';s Install Railroad Ballast 2 hrs Fri 8/7/15 Fri8/7/15 39
41 % ':h';:- Reset 50 ft of Tracks 3 hrs Fri 8/7/15 Fri8/7/15 40
42 |[EERYy 2. Remove 50 ft of Rail 3 hrs Fri8/7/15  Frig/7/15 41
43 % ':._';;- Excavation for Lowering Rail 3 hrs Fri 8/7/15 Fri8/7/15 42
44 By = Install Geotextile 1hr Fri8/7/15  Fri8/7/15 43
45 % ;h';s Install Railroad Ballast 2 hrs Fri 8/7/15 Fri8/7/15 44
46 % ':h';:- Reset 50 ft of Tracks 3 hrs Fri 8/7/15 Fri8/7/15 45
47 |[EEEYy 2. Remove 50 ft of Rail 3 hrs Fri8/7/15  Fri8/7/15 46
48 % ':._';;- Excavation for Lowering Rail 3 hrs Fri8/7/15  Sat8/8/15 47
49 % ‘:h';s Install Geotextile 1hr Sat 8/8/15 Sat8/8/15 48
50 % ;h';s Install Railroad Ballast 2 hrs Sat 8/8/15 Sat8/8/15 49
51 % ':h';:- Reset 50 ft of Tracks 3 hrs Sat 8/8/15 Sat8/8/15 50
52 |Edky 2. Remove 50 ft of Rail 3 hrs Sat 8/8/15 Sat8/8/15 51
53 % ':._';;- Excavation for Lowering Rail 3 hrs Sat 8/8/15 Sat8/8/15 52
54 % ‘:h';s Install Geotextile 1hr Sat 8/8/15 Sat8/8/15 53
55 % ;h';s Install Railroad Ballast 2 hrs Sat 8/8/15 Sat8/8/15 54
56 % ':h';:- Reset 50 ft of Tracks 3 hrs Sat 8/8/15 Sat8/8/15 55
57 |EEEY 2. Remove 50 ft of Rail 3 hrs Sat 8/8/15 Sat8/8/15 56
58 % ':._';;- Excavation for Lowering Rail 3 hrs Sat 8/8/15 Sun 8/9/15 57
59 % ‘:h';s Install Geotextile 1hr Sun 8/9/15 Sun 8/9/15 58
60 % ;h';s Install Railroad Ballast 2 hrs Sun 8/9/15 Sun 8/9/15 59
61 % ':h';:- Reset 50 ft of Tracks 3 hrs Sun 8/9/15 Sun 8/9/15 60
62 E% ‘:h';s Remove 50 ft of Rail 3 hrs Sun 8/9/15 Sun 8/9/15 61
63 % ':._';;- Excavation for Lowering Rail 3 hrs Sun 8/9/15 Sun 8/9/15 62
64 % ‘:h';s Install Geotextile 1hr Sun 8/9/15 Sun 8/9/15 63
65 % ;h';s Install Railroad Ballast 2 hrs Sun 8/9/15 Sun 8/9/15 64
66 % ':h';:- Reset 50 ft of Tracks 3 hrs Sun 8/9/15 Sun 8/9/15 65
67 E% ‘:h';s Remove 50 ft of Rail 3 hrs Sun 8/9/15 Sun 8/9/15 66
68 % ':._';;- Excavation for Lowering Rail 3 hrs Sun 8/9/15 Mon 8/10/15 67
69 % ‘:h';s Install Geotextile 1hr Mon 8/10/15 Mon 8/10/15 68
70 % ;h';s Install Railroad Ballast 2 hrs Mon 8/10/15 Mon 8/10/15 69
71 % ':h';:- Reset 50 ft of Tracks 3 hrs Mon 8/10/15 Mon 8/10/15 70
72 E% ':h';:- Remove 50 ft of Rail 3 hrs Mon 8/10/15 Mon 8/10/15 71
73 % ':._';;- Excavation for Lowering Rail 3 hrs Mon 8/10/15 Mon 8/10/15 72
74 % ‘:h';s Install Geotextile 1hr Mon 8/10/15 Mon 8/10/15 73
75 % ;h';s Install Railroad Ballast 2 hrs Mon 8/10/15 Mon 8/10/15 74
76 % ':h';:- Reset 50 ft of Tracks 3 hrs Mon 8/10/15 Mon 8/10/15 75
77 E% ':h';:- Remove 50 ft of Rail 3 hrs Mon 8/10/15 Mon 8/10/15 76
78 % ':h';;- Excavation for Lowering Rail 3 hrs Mon 8/10/15 Tue 8/11/15 77
79 % ‘:h':} Install Geotextile 1hr Tue 8/11/15 Tue 8/11/15 78
80 % ;h';:- Install Railroad Ballast 2 hrs Tue 8/11/15 Tue 8/11/15 79
81 % ':h';:- Reset 50 ft of Tracks 3 hrs Tue 8/11/15 Tue 8/11/15 80
82 E% = Remove 50 ft of Rail 3 hrs Tue 8/11/15 Tue 8/11/15 81
83 % ':h';;- Excavation for Lowering Rail 3 hrs Tue 8/11/15 Tue 8/11/15 82
84 [y "2 Install Geotextile 1 hr Tue 8/11/15 Tue 8/11/15 83
85 % ;h';:- Install Railroad Ballast 2 hrs Tue 8/11/15 Tue 8/11/15 84
86 % ':h';:- Reset 50 ft of Tracks 3 hrs Tue 8/11/15 Tue 8/11/15 85
87 E% = Remove 50 ft of Rail 3 hrs Tue 8/11/15 Tue 8/11/15 86
88 % ':h';;- Excavation for Lowering Rail 3 hrs Tue 8/11/15 Wed 8/12/15 87
89 % ‘:h':} Install Geotextile 1hr Wed 8/12/15 Wed 8/12/15 88
90 % ;h';:- Install Railroad Ballast 2 hrs Wed 8/12/15 Wed 8/12/15 89
91 % ':h';:- Reset 50 ft of Tracks 3 hrs Wed 8/12/15 Wed 8/12/15 90
92 |EEy 2. Remove 50 ft of Rail 3 hrs Wed 8/12/15 Wed 8/12/15 91
93 % ':h';;- Excavation for Lowering Rail 3 hrs Wed 8/12/15 Wed 8/12/15 92
94 % ‘:h':} Install Geotextile 1hr Wed 8/12/15 Wed 8/12/15 93
95 % ;h';:- Install Railroad Ballast 2 hrs Wed 8/12/15 Wed 8/12/15 94
96 % ':h';:- Reset 50 ft of Tracks 3 hrs Wed 8/12/15 Wed 8/12/15 95
97 |EEy 2. Remove 50 ft of Rail 3 hrs Wed 8/12/15 Wed 8/12/15 96
98 % ':h';;- Excavation for Lowering Rail 3 hrs Wed 8/12/15 Thu 8/13/15 97
99 B4y "2 Install Geotextile 1 hr Thu 8/13/15 Thu 8/13/15 98
100 % ;h';:- Install Railroad Ballast 2 hrs Thu 8/13/15 Thu 8/13/15 99
101 % ':h';:- Reset 50 ft of Tracks 3 hrs Thu 8/13/15 Thu 8/13/15 100
102 |EEsy 2. Remove 50 ft of Rail 3 hrs Thu 8/13/15 Thu 8/13/15 101
103 [y 2 Excavation for Lowering Rail 3 hrs Thu 8/13/15 Thu 8/13/15 102
104 My 2 Install Geotextile 1 hr Thu 8/13/15 Thu 8/13/15 103
105 % ;h';:- Install Railroad Ballast 2 hrs Thu 8/13/15 Thu 8/13/15 104
106 % ':h';:- Reset 50 ft of Tracks 3 hrs Thu 8/13/15 Thu 8/13/15 105
107 |EEsy 2. Remove 50 ft of Rail 3 hrs Thu 8/13/15 Thu 8/13/15 106
108 [y 2 Excavation for Lowering Rail 3 hrs Thu 8/13/15 Fri 8/14/15 107
109 % ‘:h':} Install Geotextile 1hr Fri 8/14/15 Fri 8/14/15 108
110 % ;h';:- Install Railroad Ballast 2 hrs Fri 8/14/15 Fri 8/14/15 109
111 % ':h';:- Reset 50 ft of Tracks 3 hrs Fri 8/14/15 Fri8/14/15 110
112 |EE4y 2. Remove 50 ft of Rail 3 hrs Fri8/14/15 Fri8/14/15 111
113 % ‘:h';;-. Excavation for Lowering Rail 3 hrs Fri 8/14/15 Fri 8/14/15 112
114 % ‘:h':} Install Geotextile 1hr Fri 8/14/15 Fri 8/14/15 113
115 % ;h';:- Install Railroad Ballast 2 hrs Fri 8/14/15 Fri8/14/15 114
116 % ':h';:- Reset 50 ft of Tracks 3 hrs Fri 8/14/15 Fri8/14/15 115
117 |EEy 2. Remove 50 ft of Rail 3 hrs Fri 8/14/15 Fri8/14/15 116
118 % ‘:h';;-. Excavation for Lowering Rail 3 hrs Fri 8/14/15 Sat8/15/15 117
119 My 2 Install Geotextile 1hr Sat 8/15/15 Sat 8/15/15 118
120 % ;h';:- Install Railroad Ballast 2 hrs Sat 8/15/15 Sat 8/15/15 119
121 % ':h';:- Reset 50 ft of Tracks 3 hrs Sat 8/15/15 Sat 8/15/15 120
122 % ‘:h';;-. Insulate Sewer Line 12 hrs Fri 8/7/15 Fri8/7/15 40
123 By 2 Type 1 Stone Fill Abut 1 12 hrs Sat 8/8/15 Sat8/8/15  122FS+12 hrs
124 [y "2, Type 1 Stone Fill Abut 1 12 hrs Sat8/8/15 Sun 8/9/15 123
125 % ;h';:- Type 1 Stone Fill Abut 1 12 hrs Sun 8/9/15 Sun 8/9/15 124
126 % ':h';:- Type 1 Stone Fill Abut 2 12 hrs Sun 8/9/15 Mon 8/10/15 125
127 % ‘:h';;-. Type 1 Stone Fill Abut 2 12 hrs Mon 8/10/15 Mon 8/10/15 126
128 % ;._'-;:- Type 1 Stone Fill Abut 2 12 hrs Mon 8/10/15 Tue 8/11/15 127
129 % ‘:h':} Remove Rail Access 12 hrs Sat 8/15/15 Sat 8/15/15 128,121
130 % ;h';:- Topsoil & Seed & Mulch 12 hrs Sat 8/15/15 Sun 8/16/15 129
131 % ':h';:- Completion 0 hrs Sun 8/16/15 Sun 8/16/15 130
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Castleton VT
BRF 015-2(10) BR 93

Hourly Rail
ug 10 Tue Aug 11 Wed Aug 12 Thu Aug 13 F
1 | 2 | 3 | 6 | 7 | 8 | 9 |10 | 11 | 12 | 1 | a4 | 5 | 6 | 7 | 8 | 10 |12 [ 12 | 1 | 2 | 3 | 7 | 8 | 9 |10 11|12 1| 2 | 3 5 | 6 | 7 | 8 1 9 101112123 8 | 9 1011 121 | 23| a5 |67 |8 | 9 1011|121/ 21|34 |5 |6 | 7| 8|9 1012121/ 2 ]3| a|5s5 | 6| 7| 81|91 /|11
————————8—
Project: Castelton VT Task S Milestone ¢ Project Summary E—_External Milestone ¢ Inactive Milestone @ Manual Task Bl Manual Summary Rollup Start-only Deadline & Critical Split
Date: Thu 3/26/15 Split i, Summary PR  External Tasks Inactive Task \ I Inactive Summary " Duration-only Manual Summary PSSy Finish-only Critical (R Progress

Page 3




Castleton VT

BRF 015-2(10) BR 93

Hourly Rail
Fri Aug 14 Sat Aug 15 Sun Aug 16 Mon Aug 17
12 | 1 | 2 | 5 9 [ 10 | 11 | 12 | 1 3 | a | s | 6 | 7 | 9 |10 [ 11 ] 12 ] 1 | 2 6 | 7 | 8 | 9 |10 | 11|12 1] 2 4 | s |6 | 7 [ 8] 9 10|12 |12 1] 2| 7 | s 9 |10 [ 11 | 12| 1 | 2 | 5 | 6 | 7 9 |10 | 11 | 12 | 1 2 | 9 |10 | 11 [ 12 ] 1 | 10 |
8/16
Project: Castelton VT Task G Milestone ¢ Project Summary E—_External Milestone ¢ Inactive Milestone @ Manual Task Bl Manual Summary Rollup Start-only Deadline & Critical Split
Date: Thu 3/26/15 Split Summary P  External Tasks Inactive Task \ I Inactive Summary L Duration-only Manual Summary P Finish-only Critical (R Progress

Page 4




