VTRANS
Route 30 Castleton, VT

BRF 015-2(10) BR 93
BRIDGE HOURLY

ID Task |Task Name Duration Start Finish Predecessors | Mon Jul 6 | Thu Jul 9 | Sun Jul 12 | Wed Jul 15 | Sat Jul 18 | Tue Jul 21 | Fri Jul 24 | Mon Jul 27 | Thu Jul 30 | Sun Au
2 Mode 8 9 I 10 I 11 12 I 1 I 2 3 I 4 I 5 6 7 8 9 I 10 11 12 I 1 I 2 I 3 4 I 5 6 7 I 8 9 I 10 I
1 |EERdy "2, Bridge 93 610 hrs Mon 7/6/15  Fri7/31/15 $ Bridge 93
2 EI% = Bridge 93 BCP 610 hrs Mon7/6/15 Fri7/31/15 p Bridge 93 BCP
3 |y B Initiate Shutdown 12 hrs Mon 7/6/15  Mon 7/6/15 —l'”i“ate Shutdown
4 |y B Remove Guiderail 6 hrs Mon 7/6/15  Mon 7/6/15 3FS-8 hrs Remove Guiderail
5 dy Remove 1st Half Deck 6 hrs Mon 7/6/15 Mon 7/6/15 4 Remove 1st Half Deck
6 | &y T Remove 2nd Half Deck 6 hrs Mon 7/6/15  Tue 7/7/15 5 Remove 2nd Half Deck
! L, 2 Remove 1st Half Steel 6 hrs Tue 7/7/15 Tue7/7/15 6 _femove 1st Half Steel
8 | By T Remove 2nd Half Steel 6 hrs Tue 7/7/15  Tue 7/7/15 7 Remove 2nd Half Steel
9 I% = Remove Piers 5 hrs Tue 7/7/15 Tue 7/7/15 8 femove Piers
10 % ':._':} Remove Abutment 1 5 hrs Tue 7/7/15 Wed 7/8/15 9 m ent1
1 Gy Remove Abutment 2 5 hrs Wed 7/8/15 Wed 7/8/15 10 nRemove Abutment 2
12 I% > Sheeting Abut 1 setup 8 hrs Wed 7/8/15 Wed 7/8/15 10 heeting-Abut 1 setup
13| &y B Sheeting Abut 2 setup 8 hrs Wed 7/8/15 Wed 7/8/15 11 heeting-Abult 2 setup
4y Sheeting Abut 1 - 600+10 8 hrs Thu 7/9/15 Thu 7/9/15 12 Sheetin g-Abut 1 - 600+10
15 | Gy B Sheeting Abut 2 - 600+25 8 hrs Thu7/9/15  Thu7/9/15 13 Sheetir g-Ab4lt 2 - 600+25
16 | [y Sheeting Abut 1 - 600+25 8 hrs Fri 7/10/15 Fri 7/10/15 14 Sheeting-Abyt 1 - 600+25
7y Sheeting Abut 2 - 600+50 8 hrs Fri 7/10/15 Fri 7/10/15 15 Sheeting Abut 2 - 600+50
18 | &y B Sheeting Abut 1 - 600+50 8 hrs Sat 7/11/15  Sat 7/11/15 16 t 1 - 600+50
19 | &y Sheeting Abut 2 - 600+75 8 hrs Sat 7/11/15  Sat7/11/15 17 Sheeting-Abul 2 - 600+75
20 | [y B Sheeting Abut 1 - 600+75 8 hrs Sun 7/12/15 Sun7/12/15 18 Sheeting-Abut 1 - 600+75
21 | [y Sheeting Abut 2 - 601+00 8 hrs Sun 7/12/15 Sun7/12/15 19 Sheeting-Abut 2 - 601+00
22 | [y Sheeting Abut 1 breakdown 8hrs  Mon 7/13/15 Mon 7/13/15 20 Sheeting-Abut 1 breakdown
23 | Ry B Sheeting Abut 2 breakdwon 8 hrs Mon 7/13/15 Mon 7/13/15 21 Sheeting-Abut 2 breakdwon
24 | [y PilesAbut1-1&2 &3 8 hrs Tue 7/14/15  Tue 7/14/15 22 Piles-Ab 1&2&3
25 % = Piles Abut2-1&2 &3 8 hrs Tue 7/14/15 Tue 7/14/15 23 —Riles-Abut2-18&2&3
26 | [y T Piles Abut1-4 &5 &6 8hrs  Wed 7/15/15 Wed 7/15/15 24 TrilesAbut 148586
27 | &y Piles Abut2-4&5&6 Shrs  Wed7/15/15 Wed 7/15/15 25 VhilesAbut 2148586
28 = Piles Abut1-1&2 &3 8hrs  Thu7/16/15 Thu7/16/15 26 Tei 182&3
29 = Piles Abut2-1&2 &3 8 hrs Thu 7/16/15 Thu 7/16/15 27 pi 1&2&3
30 > Piles Abut1-4 &5 &6 8 hrs Fri 7/17/15  Fri7/17/15 28 Piles Abut1-4&5& 6
31 = Piles Abut2-4&5&6 8 hrs Fri 7/17/15  Fri7/17/15 29 Piles Abut2-4&5&6
2 | &y Excavate & Grade for Abuts 7 hrs Fri 7/17/15  Sat 7/18/15 30,31 Excavate & Grade for Abuts
33 | Ry T Build Crane Pads 8 hrs Sat 7/18/15  Sat 7/18/15 32 Build Crane Pads
34 | &y Setup Crane 1 8 hrs Sat 7/18/15  Sat 7/18/15 33 Setup Crane 1
3B | Ry B Setup Crane 2 8hrs  Sat7/18/15  Sat7/18/15 33 Setup Crane 2
36 | [y T Install Abut 1 A 4hrs  Sat7/18/15  Sat7/18/15 34 install Abut 1 A
37 I% S Install Abut 1 B 4 hrs Sat 7/18/15  Sun 7/19/15 36 Install Abut 1 B
38 | &y T Post Tension Abut 1 4 hrs Sun 7/19/15  Sun 7/19/15 37 Post Tension Abut 1
39| &y T Pour Pile Cavitites Abut 1 4 hrs Sun 7/19/15  Sun 7/19/15 38 Pour Pile Cavitites Abut 1
40 % = Cure Time Cavity Abut 1 24 hrs Sun 7/19/15 Mon 7/20/15 39 Cure Time Cavity Abut 1
4| My Install WW 1 A 4 hrs Sun 7/19/15 Mon 7/20/15 40FS-12 hrs Install WW 1 A
42 I% S Install WW 1 B 4 hrs Mon 7/20/15 Mon 7/20/15 41 Install WW 1 B
43 | [y B Epoxy Connection for WW 2hrs  Mon 7/20/15 Mon 7/20/15 42 Epoxy Connection for Ww
44 |y Cure Epoxy Connection 4 hrs Mon 7/20/15 Mon 7/20/15 43 Cure Epoxy Connection
45 | [y Install Abut 2 A 4 hrs Sat 7/18/15  Sat 7/18/15 35 Sinstall Abut 2
46 | [y T Install Abut 2 B 4hrs  Sat7/18/15  Sun7/19/15 45 Yinstall Abut p
a7 |y Post Tension Abut 2 4 hrs Sun 7/19/15  Sun 7/19/15 46 Post Tension Abut 2
48 | [y Pour Pile Cavitites Abut 2 4 hrs Sun 7/19/15  Sun 7/19/15 47 hpour Pile Cavifites Abut 2
49 | &y Cure Time Cavity Abut 2 24hrs  Sun7/19/15 Mon 7/20/15 48 UEmmm—Cure Time Cavity Abut 2
50 % = Install WW 2 A 4 hrs Sun 7/19/15 Mon 7/20/15 49FS-12 hrs QInstall ww 2 A
51 | &y Install WW 2 B 4hrs  Mon 7/20/15 Mon 7/20/15 50 Install WW 2 B
52 I% S Epoxy Connection for WW 2 hrs Mon 7/20/15 Mon 7/20/15 51 Epoxy Connegtion for WW
53 | &y Cure Epoxy Connection 4 hrs Mon 7/20/15 Mon 7/20/15 52 Cure Epoxy Connection
54 | [y T Break Down Crane 1 4hrs  Mon 7/20/15 Mon 7/20/15 43 Break Down Crane 1
55 | Ry Break Down Crane 2 4hrs  Mon 7/20/15 Mon 7/20/15 52 Break Down Crane 2
56 | [y Spray Siliane Waterproofing 4 hrs Mon 7/20/15 Mon 7/20/15 52,43 Spray Siliane Waterproofing
57 | By T Back Fill Abutment 1 3hrs  Mon 7/20/15 Mon 7/20/15 44,54,56 Back Fill Abutment 1
58 | fdy T Backfill Abutment 2 3hrs  Mon 7/20/15 Mon 7/20/15 53,55,56 Backfill Abutment 2
59 | [y T Type 1 Stone Fill infront Abuts 10 hrs  Mon 7/20/15 Mon 7/20/15 58,57 ype 1 Stone Fill infront Abuts
60 | [y Place Bearings 3hrs  Mon 7/20/15 Tue 7/21/15 59 Place Bearings
61 | [y Re-Setup Crane 1 6hrs  Tue7/21/15 Tue 7/21/15 60 Re-Setup Crane 1
62 | [ Re-Setup Crane 2 6 hrs Tue 7/21/15  Tue 7/21/15 60 Re-Setup Crane 2
63 % > Setup Slide Rail System 4 hrs Tue 7/21/15 Tue 7/21/15 62,61 Setup Slide Rail System
64 | [y T Erect Next Beams 12 hrs  Tue 7/21/15 Wed 7/22/15 63 Erect Next Beams
65 % = Break Down Crane 1 3 hrs Wed 7/22/15 Wed 7/22/15 64 Break Down Crane 1
66 | [y T Break Down Crane 2 3hrs  Wed7/22/15 Wed 7/22/15 64 Break Down Crane 2
67 I% S Form for Closure Pour 6 hrs Wed 7/22/15 Wed 7/22/15 66,65 Form for Closure Pour
68 | [y Install Rebar for Closure 2hrs  Wed 7/22/15 Wed 7/22/15 67 install Rebar for Closure
69 | [y T Pour Closure Pours 2hrs  Wed 7/22/15 Wed 7/22/15 68 Pour Closure Pours
70 % e Cure Time Closures 24 hrs  Wed 7/22/15 Thu7/23/15 69 _fure Time Closures
£ v S Excavate Road to Sub Grade 10 hrs  Thu7/23/15 Thu 7/23/15 70FS-12 hrs L»—lExcavate Road to Sub Grade
2 I% S Excavate Road to Sub Grade 10 hrs Thu 7/23/15 Thu7/23/15 71 Excavate Road to Sub Grade
By B Excavate Road to Sub Grade 10 hrs  Thu7/23/15  Fri7/24/15 72 Excavate Road to Sub Grade
[ v S Excavate Road to Sub Grade 10 hrs Fri 7/24/15 Fri 7/24/15 73 _fxcavate Road to Sub Grade
[ Install Sub Base 7 hrs Fri 7/24/15  Sat 7/25/15 74 llnstall Sub Base
6 | [y Rough Grade Sub Base 4 hrs Sat 7/25/15  Sat 7/25/15 75 Rough Grade Sub Base
7oy S Fine Grade Sub Base 4 hrs Sat 7/25/15  Sat 7/25/15 76 hfine Grade Sub Base
(R Backfill Approaches 4 hrs Sat 7/25/15  Sat7/25/15 77 Backfill Approaches
[CR I v Grade Approaches 4 hrs Sat 7/25/15  Sat7/25/15 78 Grade Approaches
80 | [y Re-Setup Crane 1 4 hrs Sat 7/25/15  Sat 7/25/15 79 Re-Setup Crane 1
81 | [y Re-Settup Crane 2 4 hrs Sat 7/25/15  Sat 7/25/15 79 Re-Settup Crane 2
82 | [ T Set Approaches 4 hrs Sat 7/25/15  Sun 7/26/15 81,80 Set Approaches
83 | &y T Remove Crane 1 3hrs  Sun7/26/15 Sun7/26/15 82 Remove Crane 1
8 | [y T Remove Crane 2 3 hrs Sun 7/26/15 Sun 7/26/15 82 Remove Crane 2
85 % ':._':} Pour Appro. & beam end Closure 4 hrs Sun 7/26/15 Sun 7/26/15 84,83 Pour Appro. & beam end Closure
86 | [y Cure Time Appro. & beam end 24 hrs  Sun7/26/15 Mon 7/27/15 85 pro. & beam end
87 I% > Type 1 Stone Fill Slopes Abut 1 10 hrs Sun 7/26/15 Mon 7/27/15 86FS-10 hrs Type 1 Stonef(Fill Slopes Abut 1
8 | dy T Type 1 Stone Fill Slopes Abut 2 10 hrs  Mon 7/27/15 Mon 7/27/15 87 Type 1 Stone Fill Slopes Abut 2
80 | [y Membrane 12 hrs  Mon 7/27/15 Mon 7/27/15 86,88FS-6 hrs ll\/lembrane
NV |y B Fine Grade 6hrs  Mon7/27/15 Tue 7/28/15 89 Fine Grade
N | &y T Cast in Place Curb 10 hrs  Tue 7/28/15 Tue 7/28/15 90 _fast in Place Curb
2 | & Bridge Rail & Snow Barrier 12 hrs  Tue 7/28/15 Wed 7/29/15 91 Bridge Rail & Snow Barrier
B | &y T Top Soil Seed & Mulch 12 hrs  Wed 7/29/15 Wed 7/29/15 92 Top Soil Seed & Mulch
% | &y Milling 6hrs  Wed 7/29/15 Wed 7/29/15 93 Milling
% | Ly T Paving 6hrs  Wed 7/29/15 Wed 7/29/15 94FS-6 hrs baving
% | &y T Bridge Joints 12 hrs  Wed 7/29/15 Thu 7/30/15 95 _fridge Joints
97 I% ':._':} Permanent Striping 8 hrs Thu7/30/15 Thu 7/30/15 96 lPermanent Striping
% | &y T Demob / Clean up 12hrs  Thu7/30/15  Fri7/31/15 97 Demob / Cleah up
9 | &y Open Road 12 hrs Fri 7/31/15 Fri 7/31/15 98 _ Open Road
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