Incorporate when

13 days, trains will pass. Please break the work up by station to Castleton VT
CPM says show where the work is being performed. BRF 015-2(10) BR 93
14 Days \ Hourly Rail
ID Task |Task Name Duration Start Finish Predecessors Mon Aug 3 Tue Aug 4 Wed Aug 5 Thu Aug 6
2 Mod 8 | 9 |10 | 12 | 12 ] 1| 2 | 3 9 | 10 | 11 | 12 | 1 9 |10 12122 1] 2| 3| 9 |10 112 ] 12 ] 1 9 | 10| 11 | 12 ] 1 2 | 9 | 10| 11| 12| 1 9 | 10| 11| 12| 1
1 % "= Lower Rail Line 312 hrs Mon 8/3/15 Sun 8/16/15
2 E% ‘:._';:- Remove 50 ft of Rail 3 hrs Mon 8/3/15 Mon 8/3/15
3 E% ‘:._';:- Excavation for Lowering Rail 3 hrs Mon 8/3/15 Mon 8/3/15 2 —
4 I% ‘:._';:- Install Geotextile 1hr Mon 8/3/15 Mon 8/3/15 3 —
5 I% ‘:._';:-. Install Railroad Ballast 2 hrs Mon 8/3/15 Mon 8/3/15 4
6 % ‘:._';:- Reset 50 ft of Tracks 3 hrs Mon 8/3/15 Mon 8/3/15 5
7 E% ‘:._';:- Remove 50 ft of Rail 3 hrs Mon 8/3/15 Mon 8/3/15 6
8 % ‘:._';:- Excavation for Lowering Rail 3 hrs Mon 8/3/15 Tue 8/4/15 7
9 B . Install Geotextile 1hr Tue 8/4/15 Tue 8/4/15 8
10 % ‘:._';:-. Install Railroad Ballast 2 hrs Tue 8/4/15 Tue 8/4/15 9
11 % ‘:._';:- Reset 50 ft of Tracks 3 hrs Tue 8/4/15 Tue 8/4/15 10
12 E% ‘:._';:- Remove 50 ft of Rail 3 hrs Tue 8/4/15 Tue 8/4/15 11
13 % ‘:._';:- Excavation for Lowering Rail 3 hrs Tue 8/4/15 Tue 8/4/15 12
14 [y "2 Install Geotextile 1hr Tue 8/4/15 Tue 8/4/15 13
15 % ‘:._';:-. Install Railroad Ballast 2 hrs Tue 8/4/15 Tue 8/4/15 14
16 % ‘:._';:- Reset 50 ft of Tracks 3 hrs Tue 8/4/15 Tue 8/4/15 15
17 E% ‘:._';:- Remove 50 ft of Rail 3 hrs Tue 8/4/15 Tue 8/4/15 16
18 % ‘:._';:- Excavation for Lowering Rail 3 hrs Tue 8/4/15 Wed 8/5/15 17
19 By 2 Install Geotextile 1 hr Wed 8/5/15 Wed 8/5/15 18
20 B4 "2 Install Railroad Ballast 2 hrs Wed 8/5/15 Wed 8/5/15 19
21 % ‘:._';:- Reset 50 ft of Tracks 3 hrs Wed 8/5/15 Wed 8/5/15 20
22 E% ‘:._';:- Remove 50 ft of Rail 3 hrs Wed 8/5/15 Wed 8/5/15 21
23 % ‘:._';:- Excavation for Lowering Rail 3 hrs Wed 8/5/15 Wed 8/5/15 22 —
24 4 2. Install Geotextile 1 hr Wed 8/5/15 Wed 8/5/15 23 e
25 By "2 Install Railroad Ballast 2 hrs Wed 8/5/15 Wed 8/5/15 24
26 % ‘:._';:- Reset 50 ft of Tracks 3 hrs Wed 8/5/15 Wed 8/5/15 25
27 E% ‘:._';:- Remove 50 ft of Rail 3 hrs Wed 8/5/15 Wed 8/5/15 26
28 % ‘:._';:- Excavation for Lowering Rail 3 hrs Wed 8/5/15 Thu 8/6/15 27 -
29 4 2. Install Geotextile 1 hr Thu 8/6/15 Thu 8/6/15 28
30 By "2 Install Railroad Ballast 2 hrs Thu 8/6/15 Thu8/6/15 29
31 % ‘:._';:- Reset 50 ft of Tracks 3 hrs Thu 8/6/15 Thu8/6/15 30
32 E% ‘:._';:- Remove 50 ft of Rail 3 hrs Thu 8/6/15 Thu8/6/15 31
33 % ‘:._';:- Excavation for Lowering Rail 3 hrs Thu 8/6/15 Thu 8/6/15 32
34 |y 2. Install Geotextile 1 hr Thu 8/6/15 Thu 8/6/15 33
35 By "= Install Railroad Ballast 2 hrs Thu 8/6/15 Thu 8/6/15 34
36 % ‘:._';:- Reset 50 ft of Tracks 3 hrs Thu 8/6/15 Thu 8/6/15 35
37 E% ‘:._';:- Remove 50 ft of Rail 3 hrs Thu 8/6/15 Thu8/6/15 36
38 % ‘:._';:- Excavation for Lowering Rail 3 hrs Thu 8/6/15 Fri8/7/15 37
39 By "2 Install Geotextile 1hr Fri8/7/15  Fri8/7/15 38
40 &y 2. Install Railroad Ballast 2 hrs Fri8/7/15  Fri8/7/15 39
41 % ‘:._';:- Reset 50 ft of Tracks 3 hrs Fri8/7/15  Fri8/7/15 40
42 E% ‘:._';:- Remove 50 ft of Rail 3 hrs Fri 8/7/15 Fri8/7/15 41
43 % ‘:._';:- Excavation for Lowering Rail 3 hrs Fri 8/7/15 Fri8/7/15 42
44 |y . Install Geotextile 1hr Fri8/7/15  Fri8/7/15 43
45 % ‘:._';:- Install Railroad Ballast 2 hrs Fri 8/7/15 Fri8/7/15 44
46 % ‘:._';:- Reset 50 ft of Tracks 3 hrs Fri8/7/15  Fri8/7/15 45
47 E% ‘:._';:- Remove 50 ft of Rail 3 hrs Fri 8/7/15 Fri8/7/15 46
48 % ‘:._';:- Excavation for Lowering Rail 3 hrs Fri8/7/15  Sat8/8/15 47
49 [y "2 Install Geotextile 1 hr Sat8/8/15 Sat8/8/15 48
50 % ‘:._';:- Install Railroad Ballast 2 hrs Sat 8/8/15 Sat8/8/15 49
51 % ‘:._';:- Reset 50 ft of Tracks 3 hrs Sat 8/8/15 Sat8/8/15 50
52 E% ‘:._';:- Remove 50 ft of Rail 3 hrs Sat 8/8/15 Sat8/8/15 51
53 % ‘:._';:- Excavation for Lowering Rail 3 hrs Sat 8/8/15 Sat8/8/15 52
54 [y 2. Install Geotextile 1 hr Sat8/8/15 Sat8/8/15 53
55 % ‘:._';:- Install Railroad Ballast 2 hrs Sat 8/8/15 Sat8/8/15 54
56 % ‘:._';:- Reset 50 ft of Tracks 3 hrs Sat 8/8/15 Sat 8/8/15 55
57 E% ‘:._';:- Remove 50 ft of Rail 3 hrs Sat 8/8/15 Sat8/8/15 56
58 % ‘:._';:- Excavation for Lowering Rail 3 hrs Sat 8/8/15 Sun 8/9/15 57
59 &y 2. Install Geotextile 1 hr Sun 8/9/15 Sun 8/9/15 58
60 % ‘:._';:- Install Railroad Ballast 2 hrs Sun 8/9/15 Sun 8/9/15 59
61 % ‘:._';:- Reset 50 ft of Tracks 3 hrs Sun 8/9/15 Sun 8/9/15 60
62 E% ‘:._';:- Remove 50 ft of Rail 3 hrs Sun 8/9/15 Sun 8/9/15 61
63 % ‘:._';:- Excavation for Lowering Rail 3 hrs Sun 8/9/15 Sun 8/9/15 62
64 [y . Install Geotextile 1 hr Sun 8/9/15 Sun 8/9/15 63
65 % ‘:._';:- Install Railroad Ballast 2 hrs Sun 8/9/15 Sun 8/9/15 64
66 % ‘:._';:- Reset 50 ft of Tracks 3 hrs Sun 8/9/15 Sun 8/9/15 65
67 E% ‘:._';:- Remove 50 ft of Rail 3 hrs Sun 8/9/15 Sun 8/9/15 66
68 % ‘:._';:- Excavation for Lowering Rail 3 hrs Sun 8/9/15 Mon 8/10/15 67
69 % ‘:._';:- Install Geotextile 1hr Mon 8/10/15 Mon 8/10/15 68
70 % ‘:._';:- Install Railroad Ballast 2 hrs Mon 8/10/15 Mon 8/10/15 69
71 % ‘:._';:- Reset 50 ft of Tracks 3 hrs Mon 8/10/15 Mon 8/10/15 70
72 E% ‘:._';:- Remove 50 ft of Rail 3 hrs Mon 8/10/15 Mon 8/10/15 71
73 % ‘:._';:- Excavation for Lowering Rail 3 hrs Mon 8/10/15 Mon 8/10/15 72
74 % ‘:._';:- Install Geotextile 1hr Mon 8/10/15 Mon 8/10/15 73
75 % ‘:._';:- Install Railroad Ballast 2 hrs Mon 8/10/15 Mon 8/10/15 74
76 % ‘:._';:- Reset 50 ft of Tracks 3 hrs Mon 8/10/15 Mon 8/10/15 75
77 E% ‘:._';:- Remove 50 ft of Rail 3 hrs Mon 8/10/15 Mon 8/10/15 76
78 % ‘:._';:- Excavation for Lowering Rail 3 hrs Mon 8/10/15 Tue 8/11/15 77
79 4 2. Install Geotextile 1 hr Tue 8/11/15 Tue 8/11/15 78
80 % ':._':} Install Railroad Ballast 2 hrs Tue 8/11/15 Tue 8/11/15 79
81 % ‘:._';:- Reset 50 ft of Tracks 3 hrs Tue 8/11/15 Tue 8/11/15 80
82 E% ‘:._';:- Remove 50 ft of Rail 3 hrs Tue 8/11/15 Tue 8/11/15 81
83 % ‘:._';:- Excavation for Lowering Rail 3 hrs Tue 8/11/15 Tue 8/11/15 82
84 [y 2. Install Geotextile 1 hr Tue 8/11/15 Tue 8/11/15 83
85 % ':._':} Install Railroad Ballast 2 hrs Tue 8/11/15 Tue 8/11/15 84
86 % ‘:._';:- Reset 50 ft of Tracks 3 hrs Tue 8/11/15 Tue 8/11/15 85
87 E% ‘:._';:- Remove 50 ft of Rail 3 hrs Tue 8/11/15 Tue 8/11/15 86
88 % ‘:._';:- Excavation for Lowering Rail 3 hrs Tue 8/11/15 Wed 8/12/15 87
89 [y 2. Install Geotextile 1 hr Wed 8/12/15 Wed 8/12/15 88
90 % = Install Railroad Ballast 2 hrs Wed 8/12/15 Wed 8/12/15 89
91 % ‘:._';:- Reset 50 ft of Tracks 3 hrs Wed 8/12/15 Wed 8/12/15 90
92 E% ‘:._';:- Remove 50 ft of Rail 3 hrs Wed 8/12/15 Wed 8/12/15 91
93 % ‘:._';:- Excavation for Lowering Rail 3 hrs Wed 8/12/15 Wed 8/12/15 92
94 |y 2. Install Geotextile 1 hr Wed 8/12/15 Wed 8/12/15 93
95 % ':._':} Install Railroad Ballast 2 hrs Wed 8/12/15 Wed 8/12/15 94
96 % ‘:._';:- Reset 50 ft of Tracks 3 hrs Wed 8/12/15 Wed 8/12/15 95
97 E% ‘:._';:- Remove 50 ft of Rail 3 hrs Wed 8/12/15 Wed 8/12/15 96
98 % ‘:._';:- Excavation for Lowering Rail 3 hrs Wed 8/12/15 Thu 8/13/15 97 How does each day's
99 &y "Z.[ Install Geotextile 1hr Thu 8/13/15 Thu 8/13/15 98 work allow for trains to
100 % = Install Railroad Ballast 2 hrs Thu 8/13/15 Thu 8/13/15 99 ﬁpass during these
101 By B Reset 50 ft of Tracks 3 hrs Thu 8/13/15 Thu 8/13/15 100 activities?
102 El% ‘:._';;-. Remove 50 ft of Rail 3 hrs Thu 8/13/15 Thu 8/13/15 101 /
103 % ‘:._';:- Excavation for Lowering Rail 3 hrs Thu 8/13/15 Thu 8/13/15 102
104 By 2| Install Geotextile 1 hr Thu 8/13/15 Thu 8/13/15 103
105 % ':._':} Install Railroad Ballast 2 hrs Thu 8/13/15 Thu 8/13/15 104
106 I% ‘:._';;-. Reset 50 ft of Tracks 3 hrs Thu 8/13/15 Thu 8/13/15 105
107 El% ‘:._';;-. Remove 50 ft of Rail 3 hrs Thu 8/13/15 Thu 8/13/15 106
108 % ‘:._';:- Excavation for Lowering Rail 3 hrs Thu 8/13/15 Fri8/14/15 107
109 By 2 Install Geotextile 1hr Fri8/14/15 Fri8/14/15 108
110 % ':._'::- Install Railroad Ballast 2 hrs Fri 8/14/15 Fri8/14/15 109
111 I% ‘:._';;-. Reset 50 ft of Tracks 3 hrs Fri 8/14/15 Fri8/14/15 110
112 E% ‘:._';:- Remove 50 ft of Rail 3 hrs Fri 8/14/15 Fri8/14/15 111
113 % ‘:._';:- Excavation for Lowering Rail 3 hrs Fri 8/14/15 Fri 8/14/15 112
114 By 2 Install Geotextile 1hr Fri8/14/15 Fri8/14/15 113
115 % ':._':} Install Railroad Ballast 2 hrs Fri 8/14/15 Fri8/14/15 114
116 I% ‘:._';;-. Reset 50 ft of Tracks 3 hrs Fri 8/14/15 Fri 8/14/15 115
117 E% ‘i';:- Remove 50 ft of Rail 3 hrs Fri 8/14/15 Fri 8/14/15 116 put in Chronological Order? Is
118 % = Excavation for Lowering Rail 3 hrs Fri 8/14/15 Sat8/15/15 117 this for the ditch line stone or
119 By 2 Install Geotextile 1hr Sat 8/15/15 Sat 8/15/15 118 the actual stone for the bridge
120 &y 2. Install Railroad Ballast 2 hrs Sat 8/15/15 Sat 8/15/15 119 " |abutment slopes? Include
121 I% = Reset 50 ft of Tracks 3 hrs Sat 8/15/15 Sat 8/15/15 120 stations along the railroad for
122 My "2 Insulate Sewer Line 12 hrs Fri8/7/15  Fri8/7/15 40 this work.
1p3 [k 'E._';;-. Type 1 Stone Fill Abut 1 12 hrs Sat 8/8/15 Sat8/8/15 122FS+12 hrs
1p4 By "2 Type 1 Stone Fill Abut 1 12 hrs Sat 8/8/15 Sun8/9/15 123
1ps [y "2 Type 1 StoneFill Abut 1 12 hrs Sun 8/9/15 Sun8/9/15 124
1p6 % ‘:._';:- Type 1 Stone Fill Abut 2 12 hrs Sun 8/9/15 Mon 8/10/15 125
1p7 % ‘:._';:- Type 1 Stone Fill Abut 2 12 hrs Mon 8/10/15 Mon 8/10/15 126
1p8 % ‘:._';:- Type 1 Stone Fill Abut 2 12 hrs Mon 8/10/15 Tue 8/11/15 127
129 |l =) Remove Rail Access 12 hrs Sat 8/15/15 Sat 8/15/15 128,121 ' [There are no items for removal or
130 I% ':._':} Topsoil & Seed & Mulch 12 hrs Sat 8/15/15 Sun 8/16/15 129 4rep|acement of cross ties or a description
131 4y = Completion 0 hrs Sun 8/16/15 Sun 8/16/15 130 in the narrative as to when this work will
be completed.
There is no item for aligning and surfacing
the track.
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