o J‘Task Task Name Duration  [Start Finish > o ‘ . [Fridul 11 B o - - 5§atlulé12 . R ‘ ~SunJul 13 _— _ [MonJul 14 o - LTueJuI
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1 = Bridge 15 BCP 84 hrs Thu 7/10/14 Mon 7/14/14 v . : : v Eea
2 B S Shutdown Bridge Odays  Thu7/10/14 Thu7/10/14 w7710
T3 (e e Structure Excavation 7 hrs Thu7/10/14 Fri7/11/14 ' l— L- "A" OPERATOR[200%],L - FOREMAN-GENERALL - "B OPERATOR[2 odv.,],e - CAT D5G DOZER W/GPSiZOO%],E - Link Belt 330£x (2003)[200%],E - TRIAXLE[300%]
4 &2 Remove Superstructure 8 hrs Fri7/11/14  Fri7/11/14 ; L - FOREMAN-GENERALL - SKILLED LABORER,L - "A'; OPERATOR|[200%],E - Link Belt 330LX (2003),E - Link;BeIt 460LX (2006),R - Ho-Ram for Link Belt 290/330[200%],E - WALK BEHIND PAVEMENT SAW
5 & 2 RemoveAbutments 12 hrs Fri7/11/14 Fri7/11/14 | | . s, L - FOREMAN-GEN ERA;.,L- SKILLED LABORER,L - "A" OPERATOR[200%].E - Link Belt 330LX (2003),E - Link Belt 460LX (2006)[200%],R - Hg-Ram for Link Belt 290/330, - TRIAXLE[200%]
6 (& S Setup Crane 4 hrs Fri7/11/14  Fri7/11/14 ! . | Lﬁﬁﬁl E-Cranerental
7 &i < Cut Piles To Grade 4 hrs Fri7/11/14  Fri7/11/14 rhﬁ L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 330LX (2003)
g Bi 2 Weld Pile Plates 2 hrs Fri 7/11/14 Fri 7/11/14 i YL - CA P NTER[200%],E -:Miller Welding
9 &I = Install Abut/WW 1 4hrs Fri7/11/14  Sat7/12/14 s, L - CARPENTER[500%],L - F();REMAN-GENERAL,L- “A" OPERATORE - Link Belt 290LX (2001)
10 & = Post Tensioning Abut 1 2 hrs Fri7/11/14  Sat7/12/14 P Aanufacturer
| o= Install Abut/WW 2 4 hrs Sat7/12/14 Sat7/12/14 S L - FO REMAN-GENERAL,L- CARPENTER[500%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Crane rental
2 & % Post Tensioning Abut 2 1hr Sat7/12/14  Sat7/12/14 7 _-Precast-Manufacturer |
13 @i 9 Water Repellent 4hrs Sat7/12/14 sat7/12/14 | Yot L - UNSKILLED LABORER[200%]
BETI =1 - Install Bearings 2 hrs Sat7/12/14 Sat7/12/14 s L- FOREMAN-GENERALL( - CARPENTER[ZOO%],E-Cat 928G Loader (1999)[50%]
15 @i 2 Granular Backfill 4 hrs Sat7/12/14 Sat7/12/14 L- FORE AN:-GENERAL,L- SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - STONE DR-70
16 @i 2 Type 4 Stone Fill 6 hrs Sat7/12/14 Sat7/12/14 IL- I;OREMAN-GENERAL,L 5 S,KILLE;D LABORER,L - "A" OPERATOR,E - Cat 928G Loader (1999),E - Link Belt 330LX (2003)
17 &i 2 Erect Next Beams 10 hrs Sat7/12/14 Sun7/13/14 REMAN-GENERALL - CARPENTER[300%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - Crane rental
18 '%i 2 Install Approach Slab 1 4 hrs Sun7/13/14 Sun7/13/14 L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - Crane rental,E
19 @i 3 Install Approach Slab 2 4 hrs Sun 7/13/14 Sun7/13/14 s | - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - 5 KW Generator,E - Crane r¢
o = epid S Biamrete s ST ——— S, L - FOREMAN-GENERAL L - CARPENTER[300%],E - 5 KW Geneljator:
21 i 2 Sand Borrow & Subbase 4 hrs Sun7/13/14 Sun7/13/14 mmmun L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E -;CAT D5G DOZER W/GPS|
22 ‘% = Rapid Set Concrete Cure Time 12 hrs Sun7/13/14 Mon 7/14/14 e |
3 & © Set Up One Lane Traffic 3 hrs Mon 7/14/14 Mon 7/14/14 iﬁiT- SKILLED LABORER,L - "A" OPERATORE - Link Belt
24 2 Re Open Bridge 15 0 days Mon 7/14/14 Mon 7/14/14 114
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