VTRANS
Route 73 Rochester, VT
STP 0162(19), BRF 0162(16)
BRF 0162(17), BRF 0162(18)
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1 = Contract Milestones 236 days Thu12/19/13 Tue 11/4/14 Thu12/19/13 Fri10/31/14 Thu 12/19/13 NA A v
2 v B Contract Award 0 days Thu 12/19/13 Thu 12/19/13 Thu 12/19/13 Thu 12/19/13 Thu 12/19/13 Thu 12/19/13
3 v B Memorial Day 0 days Mon 5/26/14 Mon 5/26/14 Mon 5/26/14 Mon 5/26/14 Mon 5/26/14 Mon 5/26/14
=" 4th of July 1 day Fri 7/4/14 Fri 7/4/14 Fri 7/4/14 Fri 7/4/14 Fri 7/4/14 Fri 7/4/14
5 v B Labor Day 0 days Mon 9/1/14 Mon9/1/14 Mon9/1/14 Mon 9/1/14 Mon 9/1/14  Mon 9/1/14 s> 91
6 E D Substantial Completion 0 days Tue 10/7/14 Tue 10/7/14 Tue 10/7/14 Tue 10/7/14 NA NA & 1007
7 EH B Seasonal Limitations 0 days Wed 10/15/14 Wed 10/15/14 NA NA NA NA ¢ 10115
s E 9B Final Completion 0 days Fri 10/31/14 Fri10/31/14  Fri10/31/14 Fri10/31/14 NA NA < 10731
8 | ‘:.:,'s Rain Day Extend 2 days Mon 11/3/14 Tue 11/4/14 NA NA NA NA [
10 = Submittals 173 days Fri2/7/14  Thu10/2/14 Fri2/7/14 Fri6/27/14 Fri 2/7/14 NA v
110 = Bridge 19 324 days Thu4/24/14 Wed 7/8/15 Mon 4/21/14 Fri10/31/14 Thu 4/24/14 NA - W
111 = Setup & Install Detour 53days Thu4/24/14 Mon7/7/14 Mon4/21/14 Fri6/20/14 Thu 4/24/14 NA
= Mobilization & Initial Setup 10days Thu4/24/14 Wed5/7/14 Mon 4/21/14 Fri5/2/14 Thu 4/24/14  Wed 5/7/14
=" Install Demarcation Fence 19 2 days Tue 4/29/14 Wed 4/30/14 Mon 4/28/14 Mon 4/28/14 Tue 4/29/14 Wed 4/30/14
116 | B Install Silt Fence 19 2 days Tue 4/29/14 Wed 4/30/14 Fri4/25/14  Fri4/25/14 Tue 4/29/14 Wed 4/30/14
1 /= OB Permit Amending 9 days Thu5/1/14 Tue5/13/14 NA NA NA NA
13 1 Setup PVMS Bridge 19 1 day Fri 5/2/14 Fri 5/2/14 Thu 4/24/14 Thu4/24/14 Fri 5/2/14 Fri 5/2/14
14 | B Setup One Lane Traffic Signs Bridge 19 2 days Mon 5/5/14 Tue 5/6/14 Fri 4/25/14 Mon 4/28/14 Mon 5/5/14 Tue 5/6/14
17 5 Install Barrier Fence Bridge 19 1 day Wed 5/7/14 Wed5/7/14  Mon 4/28/14 Mon 4/28/14 Wed 5/7/14  Wed 5/7/14
= Temp Bridge Abut 1 cofferdam 5 days Wed 5/7/14 Mon 5/19/14 NA NA Wed 5/7/14 Mon 5/19/14
120 | R, Temp Bridge Abut 2 cofferdam 3 days Mon 5/19/14 Wed 5/21/14 NA NA Mon 5/19/14 Wed 5/21/14
121 | Temp Bridge Embankment Abut 1 3 days Mon 5/19/14 Wed 5/21/14 Tue5/6/14  Thu5/8/14 Mon 5/19/14 Wed 5/21/14
122 |~ ‘:.:,'s Form & Pour Temp Bridge Abutments 4 days Thu5/22/14 Tue5/27/14  Fri5/9/14 Wed 5/14/14 Thu5/22/14  Tue 5/27/14
123 i ‘:.:,'> Construct Access to Abut 2 20 days Wed 5/28/14 Tue 6/24/14 Tue 4/29/14 Mon 5/12/14 Wed 5/28/14 NA
125 | Ty 2, Cure Time Temp Abutments 7 days Wed 5/28/14 Tue6/3/14  Thu5/15/14 Wed5/21/14 Wed 5/28/14 Tue 6/3/14
124§ B Cofferdam Abutment 2 21days  Fri5/30/14 Fri6/27/14  Tue4/29/14 Mon 5/12/14 Fri 5/30/14 NA
126 o Strip Temp Abutments 1 day Tue 6/3/14 Wed 6/4/14  Wed 5/21/14 Thu 5/22/14 Tue 6/3/14 Wed 6/4/14
127 | Temp Bridge Structural Fill 2 days Wed 6/4/14  Fri6/6/14 Thu5/22/14  Mon 5/26/14 Wed 6/4/14 Fri 6/6/14
128 | Install Temp Bridge 7 days Fri6/6/14  Tue6/17/14 Mon5/26/14 Wed 6/4/14 Fri6/6/14  Tue 6/17/14
129 | B Temp Bridge Subbase 1 day Tue 6/17/14 Wed 6/18/14 Wed 6/4/14  Thu 6/5/14 Tue 6/17/14 Wed 6/18/14
183 | Pave Detour 1 day Wed 6/18/14 Thu6/19/14 Thu6/5/14  Fri6/6/14 Wed 6/18/14  Thu 6/19/14
130 | ':.:.'5 Guiderail for Detour 1 day Thu 6/19/14 Fri 6/20/14 Fri6/6/14 Mon 6/9/14 Thu 6/19/14 Fri 6/20/14
182 0 B Install Temp Traffic Signal 1 day Thu 6/19/14 Fri 6/20/14 Fri 4/25/14 Mon 4/28/14 Thu 6/19/14 Fri 6/20/14
1B 0 B Temporary Striping Br 19 1 day Fri 6/20/14 Mon 6/23/14 Mon 6/9/14  Tue 6/10/14 Fri 6/20/14 Mon 6/23/14
134 | B Setup Detour Bridge 19 1 day Fri 6/20/14 Mon 6/23/14 Mon 6/9/14  Tue 6/10/14 Fri6/20/14 Mon 6/23/14
135 | ':.:.'5 Initiate Detour Bridge 19 0 days Mon 6/23/14 Mon 6/23/14 Tue 6/10/14 Tue 6/10/14 Mon 6/23/14 Mon 6/23/14
136 B Remove Existing Temp Bridge 2 days Thu 6/26/14 Fri6/27/14  Tue6/10/14 Thu6/12/14 Thu 6/26/14 Fri 6/27/14
187 B Dismantle Existing Temp Bridge 4 days Mon 6/30/14 Thu7/3/14  Thu6/12/14 Wed 6/18/14 Mon 6/30/14  Thu 7/3/14/28G Loader (1999)
188 | B Deliver Temp Bridge To VTRANS 2 days Fri 7/4/14 Mon 7/7/14  Wed 6/18/14 Fri 6/20/14 Fri 7/4/14  Mon 7/7/14
139 = Abutment #2 114.75 day: Mon 6/30/14 Tue 11/25/14 Thu 6/12/14 Thu8/21/14 Mon 6/30/14 NA v
140 |~ ‘:.:,";- Excavation Protection System Abut 2 18 days Mon 6/30/14 Wed 7/23/14 Thu6/12/14 Thu6/26/14 Mon 6/30/14 Wed 7/23/14
14 B Remove Exiting Abut #2 6 days Fri7/11/14  Fri7/18/14 Fri 6/20/14  Thu 6/26/14 Fri 7/11/14 Fri 7/18/14o-Ram for Link Belt 290/330
P = NOI / DSC Rock Elev 13days  Mon 7/28/14 Wed 8/13/14 NA NA NA NA
143 | B Revise Cofferdam plan 9 days Fri8/1/14  Wed 8/13/14 NA NA Fri8/1/14 Wed 8/13/14
44 B Drive Sheeting to lower rock Elev 6 days Thu 8/14/14 Thu8/21/14 NA NA Thu 8/14/14  Thu 8/21/14
15 B Excavate to lower Rock 8 days Fri 8/22/14  Tue 9/2/14 NA NA Fri 8/22/14 Tue 9/2/14 s
146 | B VAOT Geotech on site 1 day Wed 8/27/14 Wed 8/27/14 NA NA Wed 8/27/14 Wed 8/27/14
147 | B Drill and Grout sub foot Dowels 1 day Wed 9/3/14 Wed 9/3/14 NA NA Wed 9/3/14  Wed 9/3/14
148 |~ ‘:.;& Form Sub footing 2 days Thu9/4/14  Fri9/5/14 NA NA Thu 9/4/14 Fri9/5/14
149 |~ ‘:.:f;. Pour Subfooting 1 day Fri9/5/14 Fri9/5/14 NA NA Fri9/5/14 Fri9/5/14
150 7 2 Cure sub footing 7 days Sat9/6/14  Mon 9/15/14 NA NA Sat 9/6/14 Mon 9/15/14
151 EH§ B Drill & Grout Dowels Abut 2 2 days Mon 9/8/14 Tue9/9/14  Thu6/26/14 Mon 6/30/14 Mon 9/8/14 NA - FOREMAN-GENERAL,E - Atlas Copco (185,L - SKILLED LABORER[200%]
152 | Place Rebar Footing 8 days Thu9/11/14 Sat9/20/14  NA NA Thu9/11/14  Sat9/20/14
153 | B Form Footing Abut 2 2 days Thu9/11/14 Fri 9/12/14 Mon 6/30/14 Fri 7/4/14 Thu 9/11/14 Fri 9/12/14 & L - FOREMAN-GENERAL,L - CARP=NTER[200%] L - "A" OPERATOR,E - Link Belt 290 LX (2002)
155 0 2 Backfill Sub Footer 1 day Tue 9/16/14 Tue9/16/14 NA NA Tue 9/16/14  Tue 9/16/14
154 7 Pour Footing Abut 2 1 day Mon 9/22/14 Mon 9/22/14 Fri7/4/14 Mon 7/7/14 Mon 9/22/14 Mon 9/22/14 L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATORE - Link Belt 290LX (2001),E - 5 KW Generator,Concrete Pump
156 G2y Cure Abut 2 Footing 7 days Tue 9/23/14 Mon 9/29/14 Mon 7/7/14  Mon 7/14/14 NA NA =
158 E i % Form Abutment 2 pour 1 4 days Wed 9/24/14 Tue 9/30/14 Mon 7/14/14 Fri 7/18/14 NA NA el OREMAN-GENERAL,L - CARPENTER[200%)],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Cat 928G Loader (1999)
157 @y D Strip Abut 2 Footing 1 day Mon 9/29/14 Mon 9/29/14 Fri7/11/14 Mon 7/14/14 NA NA RPENTER[200%]
159 F B Place Rebar Abutment pour 1 2 days Mon 9/29/14 Tue 9/30/14 NA NA NA NA
161 B B Back Fill Footing 1 day Tue 9/30/14 Tue9/30/14 NA NA NA NA
160 = Form Front Abutment pour 1 2 days Wed 10/1/14 Thu 10/2/14 NA NA NA NA
163 |[EH ' % Pour Abutment #2 pour 1 1 day Fri 10/3/14 Fri 10/3/14 Fri 7/18/14 Mon 7/21/14 NA NA L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - 5 KW Generator,Concrete Pump
166 E i ‘::,"> Form north wing wall pour 1 2 days Fri 10/3/14 Sat 10/4/14 Mon 7/28/14 Thu 7/31/14 NA NA - FOREMAN-GENERAL,L - "A" OPERATOR,L - CARPENTER[200%)],E - Link Belt 290 LX (2002),E - Cat 928G Loader (1999)
164 L2y Cure Abutment 2 pour 1 7 days Sat 10/4/14  Fri10/10/14 Mon 7/21/14 Mon 7/28/14 NA NA
167 = Place Rebar north WW 1 day Mon 10/6/14 Mon 10/6/14 NA NA NA NA
168 ‘:.:,'s Form front north ww 1 day Tue 10/7/14 Tue 10/7/14 NA NA NA NA
169 i ‘.:':> Pour north Wing Abutment #2 1 day Wed 10/8/14 Wed 10/8/14 Thu 7/31/14 Fri 8/1/14 NA NA L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - 5 KW Generator,Concrete Pump
170 Ry Cure Abut 2 north WW 7 days Thu 10/9/14 Wed 10/15/14 Fri8/1/14 Fri 8/8/14 NA NA
165 E i ‘::,"> Strip Abut 2 2 days Fri 10/10/14 Mon 10/13/14 Wed 7/23/14 Fri 7/25/14 NA NA L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)
171 i "::,"> Strip Abut 2 north WwW 2 days Mon 10/13/14 Tue 10/14/14 Tue 8/5/14 Thu 8/7/14 NA NA )i L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)
172 @ B Form back Abut 2 pour 2 4 days Mon 10/13/14Thu 10/16/14 NA NA NA NA
M E S Rebar Abut 2 pour 2 2 days Fri 10/17/14 Sat 10/18/14 NA NA NA NA
174 = Form front Abut 2 pour 2 2 days Mon 10/20/14 Tue 10/21/14 NA NA NA NA
175 = Pour Abut 2 Pour 2 1 day Wed 10/22/14Wed 10/22/14 NA NA NA NA
78 B B Form Back South Wing Wall 2 days Wed 10/22/14Thu 10/23/14 NA NA NA NA
76 B B Cure Abut 2 pour 2 7 days Thu 10/23/14 Thu 10/30/14 NA NA NA NA
179 = Rebar South Ww 1 day Fri 10/24/14 Fri10/24/14 NA NA NA NA
180 [FE Form Front south WW 1 day Sat 10/25/14 Sat 10/25/14 NA NA NA NA
181 = Pour South WW 1 day Mon 10/27/14 Mon 10/27/14 NA NA NA NA
182 < Cure South WW 1 day Tue 10/28/14 Tue 10/28/14 NA NA NA NA i%%
183 = Sttrip South WwW 1 day Wed 10/29/14 Wed 10/29/14 NA NA NA NA
17 = Strip Abut 2 Pour 2 2 days Fri10/31/14 Sat11/1/14 NA NA NA NA -
184 E ‘::,"> Granular Backfill Bridge 19 5 days Mon 11/3/14 Fri 11/7/14 Fri 8/8/14 Thu 8/21/14 NA NA AAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - CAT D5G DOZER W/GPS,E - STONE DR-70
162 B B Pull Sheeting 2 days Mon 11/10/14Tue 11/11/14 NA NA NA NA -
185 FEH§j D Form Backwall Abutment #2 2 days Sat 11/15/14 Mon 11/17/14 Mon 8/11/14 Tue 8/12/14 NA NA L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)
186 i ‘::,"> Pour Backwall Abutment #2 1 day Tue 11/18/14 Tue 11/18/14 Tue 8/12/14 Wed 8/13/14 NA NA L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - 5 KW Generator,Concrete Pump
187 Gy B Cure Backwall Abutment #2 7 days Wed 11/19/14Tue 11/25/14 Wed 8/13/14 Tue 8/19/14 NA NA
188 | § = Strip Backwall Abutment #2 1 day Fri11/21/14 Fri11/21/14  Fri8/15/14 Mon 8/18/14 NA NA L - CARPENTER[200%]
189 ‘:.:f;. Abutment #1 96 days Mon 7/7/14 Thu1l/6/14 Thu6/12/14 Wed 7/23/14 Mon 7/7/14 NA v
190 0 2 Demo Temp Bridge Abutment 1 day Mon 7/7/14 Mon7/7/14 Thu6/12/14 Fri6/13/14 Mon 7/7/14  Mon 7/7/140%!
191 1 B Exc Abut 1 to Subgrade 1 day Mon 7/7/14 Mon 7/7/14 Thu6/12/14  Fri6/13/14 Mon 7/7/14  Mon 7/7/14} - TRIAXLE[400%]
192 | Steel Piles Abut 1 6 days Tue 7/8/14 Tue7/15/14  Fri6/13/14  Thu6/19/14 Tue 7/8/14  Tue 7/15/14
193 |~ ':.:.'5 Grade Around Piles 1 day Wed 7/16/14 Wed 7/16/14 Thu 6/19/14  Fri6/20/14 Wed 7/16/14 Wed 7/16/14
194 0 B Form Abutment 1 5 days Thu 7/17/14 Wed 7/23/14 Fri6/20/14 Fri 6/27/14 Thu 7/17/14 Wed 7/23/14P LX (2002)
198 B Form Wingwalls Abut 1 3 days Thu 7/24/14 Mon 7/28/14 Wed 7/9/14  Tue 7/15/14 Thu 7/24/14 Mon 7/28/14iink Belt 290LX (2001)
195 | Pour Abutment 1 1 day Tue 7/29/14 Tue7/29/14 Fri6/27/14  Mon 6/30/14 Tue 7/29/14  Tue 7/29/14 Link Belt 290 LX (2002),E - 5 KW Generator,Concrete Pump
199 | B Pour Wings Abutment 1 1 day Tue 7/29/14 Tue 7/29/14 Tue7/15/14 Wed 7/16/14 Tue 7/29/14  Tue 7/29/14r Link Belt 290 LX (2002),E - 5 KW Generator,Concrete Pump
200 \/]% ‘:.:,":- Cure Abut 1 WW's 7 days Wed 7/30/14 Tue 8/5/14 Wed 7/16/14 Wed 7/23/14 Wed 7/30/14 Tue 8/5/14
196 | Ty 2, Cure Abutment 1 7 days Wed 7/30/14 Tue 8/5/14 Mon 6/30/14 Mon 7/7/14 Wed 7/30/14  Tue 8/5/14
197 | B Strip Abut 1 1 day Wed 8/6/14 Wed 8/6/14 Mon 7/7/14  Wed 7/9/14 Wed 8/6/14  Wed 8/6/14/A" OPERATOR,E - Link Belt 290LX (2001)
201 B Strip Abut 1 WW's 1 day Wed 8/6/14 Wed 8/6/14  Fri7/18/14  Tue 7/22/14 Wed 8/6/14  Wed 8/6/14 A" OPERATOR|E - Link Belt 290 LX (2002)
202 /R B Compressible Fill 1 day Wed 10/1/14 Wed 10/1/14 NA NA NA NA i%
203 = Back Fill Abutment 1 day Thu 10/2/14 Thu 10/2/14 NA NA NA NA
204 @ B Form / Pour Back Wall 3 days Tue 11/4/14 Thu11/6/14 NA NA NA NA ]
205 = Construct Superstructure 155.75 day: Mon 11/10/14Thu 6/11/15 Thu8/7/14  Mon 10/13/14 NA NA " v L
206 |fEH ' % Re Shape Banks/Pull Cofferdam 8 days Mon 11/10/14 Tue 11/18/14 Thu 8/7/14 Fri 8/15/14 NA NA L -"A" OPERATOR,L - FOREMAN-GENERALE - TRIAXLE[400%],L - SKILLED LABORER[50%],L - "B OPERATORE - Link Belt 330LX (2003),E - Cat D-6H Dozer (1996),E - Cat 928G Loader (1999)
207 E i ‘::,"> Type 3 Stone Fill Bridge 19 6 days Mon 11/10/14 Sat 11/15/14 Thu 8/7/14 Fri 8/15/14 NA NA L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 330LX (2003),E - Cat 928G Loader (1999)
208 EH§ B Bearings Bridge 19 1 day Wed 11/12/14 Wed 11/12/14 Fri 8/8/14 Tue 8/12/14 NA NA L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],E - Cat 928G Loader (1999)
209 E i ‘::,"> Set Steel Girders 2 days Thu 11/13/14 Fri11/14/14 Thu 8/21/14 Tue 8/26/14 NA NA EMAN-GENERAL,L - "A" OPERATOR,L - "B OPERATOR,L - CARPENTER[400%],E - Link Belt 290LX (2001)[300%)],E - Cat 928G Loader (1999),E - Manlift[200%]
20 |/ B Backfill Rt 100 1day Wed 11/26/14Wed 11/26/14 NA NA NA NA -
211 || B Subbase Rt 100 1day Wed 11/26/14Wed 11/26/14 NA NA NA NA
212 = Temp Pave Rt 100 1 day Thu 11/27/14 Thu 11/27/14 NA NA NA NA
213 = Move Barrier for Winter 1 day Fri 11/28/14 Fri11/28/14 NA NA NA NA
214 = Temp Stripe 1 day Sat11/29/14 Sat11/29/14 NA NA NA NA -
215 /T B Restore 2 way traffic 1 day Mon 12/1/14 Mon 12/1/14 NA NA NA NA Faf
216 = Winter Shutdown 4 days Tue 12/2/14 Fri12/5/14 NA NA NA NA
27 |EH OB Remob after winter 3 days Mon 4/20/15 Wed 4/22/15 NA NA NA NA
218 |[FH § ‘:.:,'> Overhang Brackets Bridge 19 3 days Thu 4/23/15 Mon 4/27/15 Tue 8/26/14  Fri 8/29/14 NA NA L - FOREMAN-GENERAL L - CARPENTER[300%] L - "B OPERATORE - Manlift
219 ‘:.;& SIP Forms 2 days Tue 4/28/15 Wed 4/29/15 Tue 8/26/14 Thu 8/28/14 NA NA SIP Form Sub
21 g B Form Bridge Deck Overhang 4 days Tue 4/28/15 Fri5/1/15 Fri 8/29/14  Thu9/4/14 NA NA == FOREMAN-GENERAL,L - CARPENTER[300%],L - "B OPERATOR,E - Cat 928G Loader (1999)
220 = Shear Studs 1 day Thu 4/30/15 Thu4/30/15 Thu8/28/14  Fri8/29/14 NA NA Shear Stud Sub
22 'y B Waterstop 1 day Fri 5/1/15 Fri 5/1/15 Wed 9/3/14  Thu 9/4/14 NA NA = - CARPENTER[200%]
223 = Rebar for Bridge Deck 5 days Mon 5/4/15  Fri5/8/15 Thu 9/4/14 Thu 9/11/14 NA NA D ——— ar Sub
227 i ‘,:';5 Set Up Deck Machine 2 days Mon 5/11/15 Tue 5/12/15 Thu 9/11/14 Mon 9/15/14 NA NA —— L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Allen Deck M
28 |§ B Deck Pour - Dry Run 2 days Wed 5/13/15 Thu5/14/15 Mon 9/15/14 Wed 9/17/14 NA NA — L - FOREMAN-GENERAL L - CARPENTER[400%],E - Allen Deck Machine
229 i ‘::,"> Pour Bridge Deck 1 day Fri 5/15/15 Eri 5/15/15 Wed 9/17/14 Thu 9/18/14 NA NA - OREMAN-GENERAL,L - CARPENTER[700%],L - SKILLED LABORER[600%],E - Allen Deck Machine,E - 5 KW Generator,Concrete Py
224 | § = Form Approach Slabs Bridge 19 3 days Mon 5/18/15 Wed 5/20/15 Thu9/4/14 Tue 9/9/14 NA NA —— L - FOREMAN-GENERAL,L - CARPENTER[300%)]
230 % i % Cure Deck 10 days Mon 5/18/15 Fri 5/29/15 Thu9/18/14 Thu 10/2/14 NA NA \RPENTER[25%] E - 5 KW Generator
225 | ‘:,:“»;, Pour Approach Slabs 1 day Thu 5/21/15 Thu5/21/15 Tue 9/9/14 Wed 9/10/14 NA NA - L - FOREMAN-GENERAL,L - CARPENTER[300%],L - SKILLED LABORER[200%],E - 5 KW Generator,E - Allen Air Screed
226 % i ‘:.:,'> Cure Approach Slabs 7 days Fri5/22/15 Mon6/1/15 Wed 9/10/14 Fri9/19/14 NA NA D —— L - CARPENTER[25%]
232§ 2 Form Bridge Curb Bridge 19 3 days Wed 5/27/15 Fri5/29/15 Mon 9/29/14 Thu 10/2/14 NA NA — FOREMAN-GENERAL L - CARPENTER[200%]
233 | § = Pour Bridge Curb / sidewalk 1 day Mon 6/1/15 Mon 6/1/15  Thu 10/2/14  Fri 10/3/14 NA NA - L - FOREMAN-GENERAL,L - CARPENTER[300%]
231 i ‘:.:,'s Strip Approach Slabs 1 day Tue 6/2/15 Tue 6/2/15 Fri9/19/14 Mon 9/22/14 NA NA — L - FOREMAN-GENERAL,L - CARPENTER[300%)]
24 &y B Cure Bridge Curb / sidewalk 10days Tue6/2/15 Thu6/11/15 Fri10/3/14  Sun10/12/14 NA NA o ————
235 = Bridge Expansion Joint 3 days Tue 6/2/15  Thu 6/4/15 Fri 10/3/14  Wed 10/8/14 NA NA — L - FOREMAN-GENERAL E - Atlas Copco 185,L - SKILLED LABORER[200%].L - "B OPERA
236 = Strip Forms 4 days Thu 6/4/15 Tue6/9/15  Tue 10/7/14 Mon 10/13/14 NA NA —— L - FOREMAN-GENERAL L - CARPENTER[300%],L - "B OPERATORR - JCB 55(
237 ‘:.:,'s Strip Bridge Curb 1 day Thu 6/4/15 Thu6/4/15 Tue 10/7/14  Wed 10/8/14 NA NA - L - CARPENTER[200%]
238 = Road Reconstruction 24days Fri6/5/15  Wed 7/8/15 Wed 10/8/14 Wed 10/29/14 NA NA A A 4
239 = Silane Application 2 days Fri 6/5/15 Mon 6/8/15  Wed 10/8/14 Fri 10/10/14 NA NA —
241 = Road Tie Ins 2 days Fri 6/5/15 Mon 6/8/15  Wed 10/8/14 Fri 10/10/14 NA NA — L - FOREMAN-GENERAL L - "B OPERATORE - Cat D-6H Dozer (1996)
242 = Subbase Bridge 19 3 days Fri 6/5/15 Tue 6/9/15 Wed 10/8/14 Mon 10/13/14 NA NA — L - FOREMAN-GENERAL L - "B OPERATOR[200%] E - CAT D5G [DOZER W/GPS
243 = Joint Sealant 2 days Fri 6/5/15 Mon 6/8/15  Wed 10/8/14 Fri 10/10/14 NA NA — L - FOREMAN-GENERAL L - SKILLED LABORER[200%]
240 = Bridge Rail 4 days Tue 6/9/15  Fri6/12/15 Mon 10/13/14 Fri10/17/14 NA NA —
244 = Mill Bridge 19 1 day Mon 6/15/15 Mon 6/15/15 Mon 10/13/14 Tue 10/14/14 NA NA =
245 = Pave Base Bridge 19 1 day Tue 6/16/15 Tue 6/16/15 Tue 10/14/14 Wed 10/15/14 NA NA -
246 ‘:.:,'5 Pave Top 1 day Wed 6/17/15 Wed 6/17/15 NA NA NA NA
247 = Permanent Striping 1 day Thu 6/18/15 Thu 6/18/15 NA NA NA NA
248 = Install Guiderail & Signs Br 19 3 days Thu 6/18/15 Mon 6/22/15 Mon 10/20/14 Wed 10/22/14 NA NA — Guiderail Sub
249 = Shift Traffic to New Bridge 19 1 day Tue 6/23/15 Tue6/23/15 Thu10/16/14 Fri10/17/14 NA NA - L - FOREMAN-GENERAL L - "B OPERATORE -
250 = Remove Temp Bridge and approaches 5 days Wed 6/24/15 Tue 6/30/15  Fri10/17/14  Fri 10/24/14 NA NA D e —— L - FOREMAN-GENERAL,L - CA
251 = Site cleanup & Topsoil Br 19 2 days Wed 7/1/15 Thu 7/2/15 Fri 10/24/14  Tue 10/28/14 NA NA —
252 < Seed/Mulch/Grub Bridge 19 1 day Fri 7/3/15 Fri 7/3/15 Tue 10/28/14 Wed 10/29/14 NA NA — KILLED LABORER([2
253 ‘:.:,'> Remove One Lane Traffic Bridge 19 1 day Mon 7/6/15 Mon 7/6/15  Fri10/24/14 Mon 10/27/14 NA NA — - FOREMAN-GEN
254 = Demob - remove equip, signage 2 days Tue 7/7/15 Wed 7/8/15 Mon 10/27/14 Wed 10/29/14 NA NA —
255 = Bridge 15 42days Thu6/12/14 Fri8/8/14 Mon 6/23/14 Thu 7/31/14 Thu 6/12/14 NA
307 < Bridge 16 44 days Mon 6/16/14 Thu 8/14/14 Wed 6/25/14 Thu8/7/14 Mon 6/16/14 NA
362 = Bridge 13 46.5 days Fri8/15/14 Tue 10/14/14 Thu8/7/14  Mon 9/29/14 Fri 8/15/14 NA o v
363 = Pre BCP 19.5 days Fri8/15/14 Wed 9/10/14 Thu8/7/14  Wed 8/27/14 Fri 8/15/14 Wed 9/10/14 v
373 o Bridge 13 BCP 11days Thu9/11/14 Thu9/25/14 Mon 8/25/14 Wed 9/10/14 Thu9/11/14 Tue 9/23/14 L EEE———————
403 o Post BCP 15days  Fri9/26/14 Tue 10/14/14 Wed 9/10/14 Mon 9/29/14 NA NA L e
404 = Install Median Barrier Bridge 13 2 days Mon 9/29/14 Tue 9/30/14 Wed 9/10/14 Thu9/11/14 NA NA — L - FOREMAN-GENERAL,L - SKILLED LABORER[300%],E - Link Belt 290 LX (2002),L - "A" OPERATOR
405 = Install Guiderail & Signs Br 13 3 days Wed 10/1/14 Fri 10/3/14 Fri9/12/14  Tue 9/16/14 NA NA — Guiderail Sub
406 = Mill Bridge 13 0.5days Sat10/4/14 Sat10/4/14  Wed9/17/14 Wed 9/17/14 NA NA - § Paving Sub
407 = Remove One Lane Traffic Bridge 13 1.5days Sat10/4/14 Mon 10/6/14 Wed 9/17/14 Thu9/18/14 NA NA - L - FOREMAN-GENERAL L - SKILLED LABORER[200%].L - "B OPERATORE - Cat 928G Loader (1999)
408 ‘:.:f;. Paving Bridge 13 1 day Mon 10/6/14 Tue 10/7/14 Thu9/18/14  Fri9/19/14 NA NA -
409 ‘—:,"> Asphalt Curb Bridge 13 0.5 days Tue 10/7/14 Tue 10/7/14 Fri 9/19/14 Fri 9/19/14 NA NA - L - FOREMAN-GENERAL,L - SKILLED LABORER,E - Link Belt 160LX (2005),L - "A" OPERATOR,Paving Sub
410 = Striping Br 13 1 day Wed 10/8/14 Wed 10/8/14 Mon 9/22/14 Mon 9/22/14 NA NA - Striping Sub
414 = Interm Completion Bridge 13 0 days Wed 10/8/14 Wed 10/8/14 Mon 9/29/14 Mon 9/29/14 NA NA 3%
411 ‘.:|:',> Type 1 Stone Fill Bridge 13 1 day Thu 10/9/14 Thu 10/9/14 Tue 9/23/14 Tue 9/23/14 NA NA - L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 290LX (2001)
412 ‘::,"> Topsoil Br 13 1 day Fri 10/10/14 Fri 10/10/14 Wed 9/24/14 Wed 9/24/14 NA NA - OREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Cat D-5G Dozer (2003),E - Link Belt 160LX (2005)
413 = Seed/Mulch/Grub Bridge 13 1 day Mon 10/13/14 Mon 10/13/14 Thu9/25/14 Thu 9/25/14 NA NA = L - SKILLED LABORER[200%]
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